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HIGHWAY PROGRAM DRAFT COUNTY
LENGTH TOTAL PRIOR YEARS COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM) (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
NC 00 R-0000 % I-40 TO HOMETOWN. WIDEN 15.3 24150 250 PLANNING IN PROGRESS
ROADWAY TO A FOUR LANE 24.6 DESIGN FY 02
DIVIDED FACILITY WITH A RIGHT OF WAY  (T) 4550 SFY 04
BYPASS ON NEW LOCATION. CONSTRUCTION (NHS) 19350 FFY 06
ROUTE NUMBER INDICATES
Listed in order of |, INTRASTATE TOTAL ESTIMATED COST WORK TYPES
US, NC, SR, CITY PROJECT LENGTH OF OF PROJECT IN THOUSANDS phase of project
or NEW ROUTE PROJECT IN OF DOLLARS (Cost shown in implementation. SCHEDULE
MILES AND inflated dollars at 3% compounded Current status of
KILOMETERS annually). FUNDING project phase or
The category of funds proposed schedule.

IDENTIFICATION NUMBER

is assigned to each project at
Its conception and remains with
project until completion.

—

PRIOR YEARS COST IN
THOUSANDS OF DOLLARS
equals authorized funding for

programmed for Right of Way
and Construction. (See
funding key) Funding source
not shown for Planning or
Design.

If work type is not
shown, phase is
complete or not
applicable.

project in previous years.
LOCATION AND DESCRIPTION

Project termini and a general description

of work.

ESTIMATED COST

Right of way and construction cost
estimates by funding category (may
include more than one funding type).
Cost shown are inflated dollars at 3%
compounded annually.

KEY TO FUNDING SOURCES

APD Appalachian Development NFA
Bl Bond Intrastate NFAM
BL Bond Loop NHS
BRGI Bridge Inspection 0]

C City PLF
CM Congestion Mitigation POC
DP Discretionary or Demonstration RR
FA Bridge Replacement on Federal-Aid System S
FLP Federal Lands Program SF
HES High Hazard Safety STP
HP Federal-Aid High Priority STPE
| Interstate S1010
IM Interstate Maintenance T

Bridge Replacement Off-Federal-Aid System
Municipal Bridge Replacement Program
National Highway System

Other

Personalized Automobile License Plate Fund
Purchase Order Contract

Rail/Highway Safety

State Construction

Ferries

Surface Transportation Program

Surface Transportation Program, Enhancement
High Speed Rail

Highway Trust Fund

FUNDING SOURCE MAY CHANGE TO ACCOMMODATE REVENUE VARIATIONS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS




HIGHWAY PROGRAM

DRAFT

BERTIE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 13 R-2205*  NC 42 TO THE WINTON BYPASS. MULTI-LANE 1.2 109867 2755 DESIGN IN PROGRESS
FACILITY WITH A BYPASS OF AHOSKIE ON NEW 18.0 RIGHT-OF-WAY  HP 2146 FFY 04
LOCATION. RIGHT-OF-WAY T 8572  SFY 0506
CONSTRUCTION T 13635  SFY 0506
CONSTRUCTION _ T 82759 POST YEARS
Us 13 R-2506 *  US 13 BUSINESS NORTH OF WINDSOR TO NC 42. 17.2 63830 1200 RIGHT-OF-WAY T 19572 POST YEARS
W IDEN ROADWAY TO A MULTI-LANE FACILITY. 21.7 CONSTRUCTION T 43058 POST YEARS
(INCLUDES MISSING LINK OF W INDSOR BYPASS)
us 17 R-2404*  SOUTH OF WINDSOR TO WEST OF CHOWAN RIVER. 15.8 49723 20069 DESIGN IN PROGRESS
W IDEN ROADWAY TO MULTI-LANES W ITH A BYPASS 25.4 RIGHT-OF-WAY T 3800 SFY 03
OF WINDSOR ON NEW LOCATION. CONSTRUCTION 19979  SFY 00 05 06
CONSTRUCTION T 5875 POST YEARS
PART UNDER CONSTRUCTION
us 17 R-2512*  WEST OF CHOWAN RIVER TO US 17 BUSINESS EAST 7.6 73076 73076 [ UNDER CONSTRUCTION
OF EDENTON. WIDEN TO A MULTI-LANE FACILITY 122 DPI
W ITH INTERCHANGES AT SR 1234 AND SR 1319.
SR 1100 B-4026 CHOOWATIC CREEK. REPLACE BRIDGE NO. 45 436 RIGHT-OF-WAY  NFA 36 FFYO04
CONSTRUCTION  NFA 400 FFYO05
SR 1108 B-3811 INDIAN CREEK. REPLACE BRIDGE NO. 85 459 RIGHT-OF-WAY  NFA 41 FFYO03
CONSTRUCTION  NFA 418 FFY 04
SR 1123 B-3612 BRANCH INDIAN CREEK. REPLACE BRIDGE NO.143 445 RIGHT-OF-WAY  NFA 39 FFYO02
CONSTRUCTION  NFA 406 FFY 03
SR 1219 B-4027 CASHIE RIVER. REPLACE BRIDGE NO. 11 834 RIGHT-OF-WAY  NFA 74 FFY 05
CONSTRUCTION  NFA 760 FFY 06
NC 11 BUSINESS Z-4001A  NEAR AULANDER AT NORTH CAROLINA VIRGINIA 77 77 RR FUNDED - CONSTRUCTION NOT

(MAIN STREET)

RAILWAY CROSSING 630 029L. SAFETY
IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
1-3



HIGHWAY PROGRAM DRAFT CAMDEN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 158 R-2574*  EAST OF NC 34 AT BELCROSS IN CAMDEN COUNTY TO 10.1 26748 CONSTRUCTION T 26748 POST YEARS

NC 168 IN CURRITUCK COUNTY. WIDEN ROADWAY TO 16.3
MULTI-LANE FACILITY.

US 158 R-3844 SR 1135 IN CAMDEN COUNTY TO SR 1246 IN 6.2 484 484 STP UNDER CONSTRUCTION BY
CURRITUCK COUNTY. INSTALL GUARDRAIL, SIGN 10.0 DIVISION
AND CONSTRUCT OUTSIDE RUMBLE STRIPS AT
ROADSIDE CANAL LOCATIONS.

US 158-NC 34 R-2414*  EAST OF PASQUOTANK RIVER IN ELIZABETH CITY TO 5.6 22117 3700 DESIGN IN PROGRESS
EAST OF NC 34 IN BELCROSS. WIDEN ROADWAY TO 9.0 RIGHT-OF-WAY T 5402  SFY 02
A MULTI-LANE FACILITY. CONSTRUCTION T 13015 SFY 04 05 06
SR 1224 B-3426  JOYCE CREEK. REPLACE BRIDGE NO. 2 435 CONSTRUCTION  POC 435 SFYO03
US 158 Z-4001B  NEAR CAMDEN AT CHESAPEAKE RAILWAY CROSSING 77 77 RR FUNDED - CONSTRUCTION NOT
465 370N. SAFETY IMPROVEMENTS. AUTHORIZED
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

1-4



HIGHWAY PROGRAM

DRAFT

CHOWAN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 17 R-2512*  WEST OF CHOWAN RIVER TO US 17 BUSINESS EAST 7.6 73076 73076 [ UNDER CONSTRUCTION
OF EDENTON. WIDEN TO A MULTI-LANE FACILITY 122 DPI
W ITH INTERCHANGES AT SR 1234 AND SR 1319.
EDENTON U-3419 SR 1114 (AIRPORT ROAD EXTENSION), NC 32 TO 3.0 6899 200 PLANNING IN PROGRESS
US 17 BYPASS. CONSTRUCT A TWO LANE FACILITY 48 DESIGN FY 01
ON NEW LOCATION. RIGHT-OF-WAY  STP 492  FFYO05
CONSTRUCTION __STP 6207 __FFY 06
SR 1207 B-3435 ROCKY HOCK CREEK. REPLACE BRIDGE NO. 4 730 RIGHT-OF-WAY  NFA 55 FFY Ol
CONSTRUCTION  NFA 675 FFY02
SR 1222 B-3636 ROCKY HOCK CREEK. REPLACE BRIDGE NO. 16 509 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 464 FFY 03
SR 1226 B-4073 DILLARD CREEK. REPLACE BRIDGE NO. 13 973 RIGHT-OF-WAY  NFA 86 FFYO05
CONSTRUCTION  NFA 887 FFY06
SR 1232 B-4074 CREEK. REPLACE BRIDGE NO. 9 540 RIGHT-OF-WAY  NFA 48 FFY 04
CONSTRUCTION  NFA 492  FFYO05
EDENTON Z-4101A  EAST FREEMASON STREET AT CHESAPEAKE & 80 CONSTRUCTION  RR 80 FFY 00

ALBEMARLE RAILROAD CROSSING 465 284S.
SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

1-5

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

CURRITUCK COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 158 R-2574*  EAST OF NC 34 AT BELCROSS IN CAMDEN COUNTY TO 10.1 26748 CONSTRUCTION T 26748 POST YEARS
NC 168 IN CURRITUCK COUNTY. WIDEN ROADWAY TO 16.3
MULTI-LANE FACILITY.
US 158 R-3844 SR 1135 IN CAMDEN COUNTY TO SR 1246 IN 6.2 484 484 STP UNDER CONSTRUCTION BY
CURRITUCK COUNTY. INSTALL GUARDRAIL, SIGN 10.0 DIVISION
AND CONSTRUCT OUTSIDE RUMBLE STRIPS AT
ROADSIDE CANAL LOCATIONS.
US 158-NC 168 R-4011 BARCO. CONSTRUCT FLYOVER AT INTERSECTION. 6687 PLANNING IN PROGRESS
DESIGN IN PROGRESS
RIGHT-OF-WAY  NHS 2185 FFYO01
CONSTRUCTION __ NHS 4502 FFY 02
NC 168 R-2228*  US 158 AT BARCO TO THE VIRGINIA STATE LINE. 185 53402 53402 T UNDER CONSTRUCTION
W IDEN ROADWAY TO MULTI-LANES. 29.8
NEW ROUTE R-2576 *  MID-CURRITUCK BRIDGE, COINJOCK TO COROLLA. 9.9 115457 2250 PLANNING IN PROGRESS
CONSTRUCT A NEW STRUCTURE OVER CURRITUCK 15.9 DESIGN FY 01
SOUND AND UPGRADE APPROACHES. RIGHT-OF-WAY O 5628 FFY 02
CONSTRUCTION O 107579  FFY 04
STP
SCHEDULE SUBJECT TO IDENTIFICATION OF ALTERNATE FINANCING
NC 615 B-3445 CREEK. REPLACE BRIDGE NO. 7 664 80 RIGHT-OF-WAY  NFA 44 FFYO1
CONSTRUCTION  NFA 540  FFY 02
SR 1222 B-2950 TULLS CREEK. REPLACE BRIDGE NO. 4 808 120 RIGHT-OF-WAY  NFA 32  FFYO00
CONSTRUCTION  NFA 656 FFYO1
SR 1222 B-4094 SHINGLE LANDING CREEK. REPLACE BRIDGE NO. 28 786 RIGHT-OF-WAY  NFA 70 FFYO03
CONSTRUCTION  NFA 716 FFY 04
NC 12 F-3302 CURRITUCK/KNOTTS ISLAND, BULKHEAD AND PILE 3000 CONSTRUCTION  DPF 2400 FFYO1
CLUSTER REPLACEMENTS. CONSTRUCTION SR 600 FFYO1

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

CURRITUCK COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 615 F-2802 CURRITUCK/KNOTTS ISLAND, RE-ENGINE THE 500 500 SF UNDER CONSTRUCTION
"M/V GOVERNOR JAMES B. HUNT, JR.".
US 158 K-2902 REST AREA SOUTH OF COINJOCK. RENOVATION OF 52 52 NHS UNDER CONSTRUCTION
ON-SITE SEWAGE DISPOSAL SYSTEM.
NC 34 Z-4001D  NEAR SHAWBORO AT CHESAPEAKE & ALBEMARLE 77 77 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 465 384W . SAFETY AUTHORIZED
IMPROVEMENTS.
SR 1229 Z-3801F  NEAR MOYOCK AT CHESAPEAKE AND ALBEMARLE 80 80 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 465 417G. SAFETY AUTHORIZED
IMPROVEMENTS.
GREGORY Z-4001C SR 1148 (FOUR FOLKS ROAD) AT CHESAPEAKE & 77 77 RR FUNDED - CONSTRUCTION NOT

ALBEMARLE RAILROAD CROSSING 465 381B.
SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

1-7



HIGHWAY PROGRAM DRAFT DARE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 12 R-3116 OCRACOKE TO SOUTH TERMINAL OF OREGON INLET 64.0 1694 1694
BRIDGE. PLANNING AND ENVIRONMENTAL STUDIES 103.1

FOR MAINTAINING ROADWAY. JOINT NCDOT/US

CORPS OF ENGINEERS STUDY UNDERWAY
STUDY IN PROGRESS

US 64 R-2544*  EAST OF THE ALLIGATOR RIVER TO US 264. WIDEN 117 35140 500 PLANNING IN PROGRESS
ROADWAY TO A MULTI-LANE FACILITY. 1838 DESIGN FY 01
RIGHT-OF-WAY T 811 SFYO03
CONSTRUCTION T 25119  SFY 0506
CONSTRUCTION _ T 8710 POST YEARS
US 64 R-2545*% 0.9 MILE EAST OF COLUMBIA TO EAST OF THE 156 126146 300 PLANNING IN PROGRESS
ALLIGATOR RIVER. W IDEN TO MULTI-LANES. 25.1 DESIGN FY 00
RIGHT-OF-WAY T 3096 SFY 0206
CONSTRUCTION  NHS 69253  FFY 04 05 06
CONSTRUCTION _ T 53497 POST YEARS
US 64 R-3845  US 264 TO WEST OF TYRRELL COUNTY LINE. 13.0 1545 1545 STP UNDER CONSTRUCTION BY
SHOULDER CONSTRUCTION, GUARDRAIL, SIGN 20.9 DIVISION
AND OUTSIDE RUMBLE STRIPS AT ROADSIDE
CANAL LOCATIONS.
US 64-264 R-2551*  US 264 TO NC 345 EAST OF MANTEO. MULTI-LANE 100 122134 53924 DESIGN IN PROGRESS
FACILITY, PART ON NEW LOCATION, WITH NEW 16.1 CONSTRUCTION Bl 7100  SFY 00
CROSSING OF CROATAN SOUND. CONSTRUCTION  NHS 61110 FFY 0001 02
T PART UNDER CONSTRUCTION
HP
US 264 R-3838  HYDE COUNTY LINE TO US 64. W IDEN, SHOULDER 159 13901 13901 STP UNDER CONSTRUCTION
CONSTRUCTION, RESURFACE, PAVEMENT MARKINGS 256
AND GUARDRAIL.
NC 345 R-3607  INVICINITY OF SR 1134. CURVE REALIGNMENT 15 480 480 s UNDER CONSTRUCTION BY
AND SAFETY IMPROVEMENTS TO EXISTING ROADWAY. 24 DIVISION
MANTEO U-3815  US 64-264, NC 345. CONSTRUCT FLY-OVER AT 7750 PLANNING FY 00
VIRGINIA DARE ROAD. DESIGN FY 03
RIGHT-OF-WAY  NHS 3443 FFY 05
CONSTRUCTION __NHS 4307 FFY 06
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

1-8



HIGHWAY PROGRAM DRAFT DARE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
F-3312 RE-POWER SIX HATTERAS CLASS VESSELS. 1200 CONSTRUCTION  SF 1200 FFYO1
NC 12 F-3303 HATTERAS, REPLACEMENT OF NORTH AND SOUTH 5468 5468 SR UNDER CONSTRUCTION
DOCK BULKHEADS.
MANNS HARBOR F-4000 REFURBISH SYNCHROLIFT. 350 350 SF UNDER CONSTRUCTION
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

1-9



HIGHWAY PROGRAM

DRAFT

GATES COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 13 R-2507 * SR 1457 SOUTH OF WINTON TO THE VIRGINIA STATE 17.5 61335 1400 PLANNING IN PROGRESS
LINE. WIDEN ROADWAY TO MULTI-LANES. 28.2 DESIGN FY 01
RIGHT-OF-WAY T 697 SFY 06
RIGHT-OF-WAY T 14874 POST YEARS
CONSTRUCTION _ T 44364 POST YEARS
US 158 R-2578*  US 13 AT TARHEEL TO NC 32 IN SUNBURY. W IDEN 14.5 50104 RIGHT-OF-WAY T 18267 POST YEARS
ROADWAY TO A MULTI-LANE FACILITY. 233 CONSTRUCTION T 31837 POST YEARS
US 158 R-2579*  NC 32 IN SUNBURY TO US 17 EAST OF MORGANS 16.1 50887 RIGHT-OF-WAY T 10960 POST YEARS
CORNER. WIDEN TO A MULTI-LANE FACILITY. 25.9 CONSTRUCTION T 39927 POST YEARS
SR 1200 B-4119 BRANCH RUN SWAMP. REPLACE BRIDGE NO. 40 607 RIGHT-OF-WAY  NFA 54 FFY 04
CONSTRUCTION  NFA 553 FFY 05
SR 1400 B-3640 MERCHANTS MILL POND. REPLACE BRIDGE NO. 16 544 RIGHT-OF-WAY  NFA 51 FFYO02
CONSTRUCTION  NFA 493  FFY 03

* INDICATES INTRASTATE PROJECT

1-10

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

HERTFORD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 13 R-2205*  NC 42 TO THE WINTON BYPASS. MULTI-LANE 1.2 109867 2755 DESIGN IN PROGRESS
FACILITY WITH A BYPASS OF AHOSKIE ON NEW 18.0 RIGHT-OF-WAY  HP 2146 FFY 04
LOCATION. RIGHT-OF-WAY T 8572  SFY 0506
CONSTRUCTION T 13635  SFY 0506
CONSTRUCTION _ T 82759 POST YEARS
Us 13 R-2507 * SR 1457 SOUTH OF WINTON TO THE VIRGINIA STATE 17.5 61335 1400 PLANNING IN PROGRESS
LINE. WIDEN ROADWAY TO MULTI-LANES. 28.2 DESIGN FY 01
RIGHT-OF-WAY T 697 SFY 06
RIGHT-OF-WAY T 14874 POST YEARS
CONSTRUCTION T 44364 POST YEARS
US 158 R-2583* MURFREESBORO BYPASS TO US 13 WEST OF WINTON. 8.3 25443 RIGHT-OF-WAY T 7176  POST YEARS
W IDEN ROADWAY TO A MULTI-LANE FACILITY. 13.4 CONSTRUCTION T 18267 POST YEARS
NC 45 B-1231 W ICCACON RIVER. REPLACE BRIDGE NO. 23 2900 2900 FA UNDER CONSTRUCTION
SR 1118 B-4150 AHOSKIE CREEK. REPLACE BRIDGE NO. 67 810 RIGHT-OF-WAY  NFA 72 FFY 04
CONSTRUCTION  NFA 738  FFY 05
SR 1164 B-4151 POTECASI CREEK. REPLACE BRIDGE NO. 19 655 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 597 FFY 04
SR 1301 B-3347 KIRBYS CREEK. REPLACE BRIDGE NO. 15 360 60 CONSTRUCTION  POC 300 SFYoO1
SR 1351
SR 1403 Z-3801G  IN COFIELD AT NORTH CAROLINA-VIRGINIA RAILWAY 80 80 RR FUNDED - CONSTRUCTION NOT

AHOSKIE-COFIELD
ROAD

CROSSING 642 355Y. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

1-11



HIGHWAY PROGRAM

DRAFT HYDE COUNTY

LENGTH TOTAL  PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM) (THOU)  (THOU) SOURCE  (THOU)  (FISCAL YEARS)
NC 12 R-3116 ~ OCRACOKE TO SOUTH TERMINAL OF OREGON INLET 64.0 1694 1694
BRIDGE. PLANNING AND ENVIRONMENTAL STUDIES 103.1
FOR MAINTAINING ROADWAY. JOINT NCDOT/US
CORPS OF ENGINEERS STUDY UNDERWAY
STUDY IN PROGRESS
US 264 R-3839 SR 1320 (GOLDEN STREET) IN ENGELHARD TO THE 118 4655 4655 STP UNDER CONSTRUCTION
DARE COUNTY LINE. W IDEN, SHOULDER 19.0
CONSTRUCTION, RESURFACE, PAVEMENT MARKINGS
AND GUARDRAIL.
NC 45 B-3478  PUNGO RIVER CANAL. REPLACE BRIDGE NO. 30 450 CONSTRUCTION ~ POC 450  SFY 02
US 264 B-3348  CANAL. REPLACE BRIDGE NO. 52 AND NO. 54 892 60 RIGHT-OF-WAY  FA 44 FFYO1
CONSTRUCTION ~ FA 788 FFY 02
US 264 B-3349  ROSE BAY CREEK. REPLACE BRIDGE NO. 32 675 80 RIGHT-OF-WAY  FA 55 FFY 01
CONSTRUCTION ~ FA 540 FFY 02
US 264 -NC 45 B-3193  SCRANTON CREEK. REPLACE BRIDGE NO. 29 2023 2023 FA UNDER CONSTRUCTION
SR 1108 B-4153  CANAL. REPLACE BRIDGE NO. 12 393 RIGHT-OF-WAY  NFA 35  FFY03
CONSTRUCTION  NFA 358 FFY04
SR 1110 B-3858  CANAL. REPLACE BRIDGE NO. 6 459 RIGHT-OF-WAY  NFA 41 FFY03
CONSTRUCTION  NFA 418 FFY 04
SR 1340 B-4154  CANAL. REPLACE BRIDGE NO. 108 607 RIGHT-OF-WAY  NFA 54 FFY04
CONSTRUCTION ~ NFA 553  FFY 05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
1-12



HIGHWAY PROGRAM DRAFT HYDE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 12 F-2414 CEDAR ISLAND/OCRACOKE, ENGINEER & CONSTRUCT 2214 2214 SF UNDER CONSTRUCTION
STRETCH AND REPOWER "M/V CARTERET" FERRY.
NC 12 F-3800 REFURBISH MV SILVER LAKE AND MV PAMLICO. 4475 2000 CONSTRUCTION S 2475 SFY 00
PART UNDER CONSTRUCTION
NC 12 F-4004 FAST FERRY FOR CEDAR ISLAND/OCRACOKE. 13500 ENGINEERING S 1500 SFYO01
CONSTRUCTION S 4000 SFY 02
CONSTRUCTION O 8000 FFY 02
NC 45 F-3305 SWAN QUARTER, BRIDGE AND PILE CLUSTER 700 CONSTRUCTION SR 700 FFY1
REPLACEMENTS.
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

1-13



HIGHWAY PROGRAM

DRAFT

MARTIN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 11 R-2700 US 64 RELOCATION NORTH OF BETHEL TO NC 903. 14.7 41050 2000 PLANNING IN PROGRESS
W IDEN ROADWAY TO FOUR LANES W ITH A BYPASS 237 DESIGN FY 02
OF OAK CITY ON NEW LOCATION. RIGHT-OF-WAY  STP 950 FFY 06
RIGHT-OF-WAY  STP 6524 POST YEARS
CONSTRUCTION __STP 31576 __POST YEARS
us 17 R-2511* WASHINGTON BYPASS TO MULTI-LANES SOUTH OF 6.7 27232 PLANNING IN PROGRESS
W ILLIAMSTON. WIDEN ROADWAY TO A MULTI-LANE 10.8 DESIGN FY 01
FACILITY. RIGHT-OF-WAY 1267 SFY 06
RIGHT-OF-WAY T 7176  POST YEARS
CONSTRUCTION T 18789 POST YEARS
US 64 R-2112* EAST OF SR 1303 TO US 13-17 AT SR 1581. 12.6 90021 77609 DESIGN IN PROGRESS
FOUR LANE FREEWAY ON NEW LOCATION. 20.3 CONSTRUCTION T 12412 SFY 000102
PART UNDER CONSTRUCTION
SR 1142 EXT. R-3826 SR 1182 (EAST COLLEGE ROAD) TO NC 125 NORTH- 25 7783 PLANNING FY 02
WEST OF WILLIAMSTON. CONSTRUCT A TWO LANE 4.0 DESIGN FY 04
FACILITY, MOST ON NEW LOCATION. RIGHT-OF-WAY  STP 1520 FFY 06
CONSTRUCTION __STP 6263 __POST YEARS
NC 171 B-4185 HARDISON MILL CREEK. REPLACE BRIDGE NO. 16 834 RIGHT-OF-WAY  FA 74 FFY 05
CONSTRUCTION ~ FA 760 FFY 06
SR 1001 B-3871 DOG BRANCH. REPLACE BRIDGE NO. 64 382 RIGHT-OF-WAY  FA 34 FFY 02
CONSTRUCTION  FA 348  FFY 03
SR 1103 B-4313 WELCH CREEK. REPLACE BRIDGE NO. 18 663 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 602 FFY 06
SR 1325 B-3708 WELCH CREEK. REPLACE BRIDGE NO. 66 1620 RIGHT-OF-WAY  FA 113 FFY 02
SR 1583 CONSTRUCTION  FA 1507 FFY 03
SR 1415 B-4186 CONOHO CREEK. REPLACE BRIDGE NO. 107 786 RIGHT-OF-WAY  NFA 70 FFYO03
CONSTRUCTION  NFA 716 FFY 04

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

1-14



HIGHWAY PROGRAM

DRAFT

MARTIN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1417 B-4187 CONOHO CREEK. REPLACE BRIDGE NO. 5 1080 RIGHT-OF-WAY  NFA 96 FFY 04
CONSTRUCTION  NFA 984 FFYO05
SR 1523 B-4188 SMITHWICK CREEK. REPLACE BRIDGE NO. 36 556 RIGHT-OF-WAY  NFA 49 FFY 05
CONSTRUCTION  NFA 507 FFY06
SR 1138 Z-3801H  IN EVERETTS AT CSX TRANSPORTATION CROSSING 80 80 RR FUNDED - CONSTRUCTION NOT
BROAD STREET 641 922K. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1159 Z-3601A  NEAR ROBERSONVILLE AT CSX TRANSPORTATION 100 100 RR UNDER CONSTRUCTION
CROSSING 641 916G. SAFETY IMPROVEMENTS.
SR 1518 Z-38011  NEAR WILLIAMSTON AT CSX TRANSPORTATION 80 80 RR FUNDED - CONSTRUCTION NOT
BELL TOWN ROAD CROSSING 642 582E. SAFETY IMPROVEMENTS. AUTHORIZED
PARMELE Z-4101B SR 1164 (NEW HOPE ROAD) AT CSX TRANSPORTATION 80 CONSTRUCTION  RR 80 FFY 00
CROSSING 641 832L. SAFETY IMPROVEMENTS.
W ILLIAMSTON Z-3409A  SLADE AVENUE AT CSX TRANSPORTATION CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT

641 949U. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

1-15



HIGHWAY PROGRAM

DRAFT

NORTHAMPTON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-95 1-905 SOUTH OF US 158 TO VIRGINIA STATE LINE. 9.9 44009 44009 IM PART COMPLETE - UNDER
SAFETY IMPROVEMENTS, PAVEMENT AND BRIDGE 15.9 CONSTRUCTION
REHABILITATION OVER THE ROANOKE RIVER AND
OVERFLOW . (INCLUDES 1-2734)
1-95 AND US 264 1-4039 JOHNSTON COUNTY TO VIRGINIA STATE LINE. 743 9861 CONSTRUCTION M 9707 FFY 00
US 264, EAST OF SR 1301 TO US 264 ALTERNATE 119.7 CONSTRUCTION  NHS 154  FFY 00
IN W ILSON COUNTY. INSTALL MEDIAN GUARDRAIL.
NC 48 R-3840 SR 1200 TO I-95 RAMPS. W IDEN TO FIVE LANES. 0.8 2057 2057 STP UNDER CONSTRUCTION
13
US 158 R-2582*  MULTI-LANES EAST OF WELDON TO SR 1333 EAST 14.3 47373 125 PLANNING IN PROGRESS
OF JACKSON. W IDEN ROADWAY TO A MULTI-LANE 23.0 DESIGN FY 02
FACILITY WITH A BYPASS OF JACKSON ON NEW RIGHT-OF-WAY  HP 5625 FFY 04
LOCATION. RIGHT-OF-WAY T 3914 POST YEARS
CONSTRUCTION T 37709 POST YEARS
US 158 R-2584* SR 1333 EAST OF JACKSON TO MURFREESBORO 17.4 54279 RIGHT-OF-WAY T 13439  POST YEARS
BYPASS. WIDEN ROADWAY TO MULTI-LANES W ITH 28.0 CONSTRUCTION T 40840 POST YEARS
BYPASS OF CONWAY ON NEW LOCATION.
NC 35 B-4212 KIRBY'S CREEK. REPLACE BRIDGE NO. 77 1080 RIGHT-OF-WAY  FA 98 FFY 05
CONSTRUCTION ~ FA 982 FFY 06
US 258 B-1303 ROANOKE RIVER OVERFLOW . REPLACE BRIDGE NO. 76 813 50 RIGHT-OF-WAY  FA 53 FFY 00
CONSTRUCTION  FA 710 FFYO1
US 301 B-3214 CSX RAILROAD. REPLACE BRIDGE NO. 64 913 110 RIGHT-OF-WAY  FA 60 FFYO1
CONSTRUCTION  FA 743 FFY 02
SR 1106 B-3882 BEAR SWAMP. REPLACE BRIDGE NO. 109 417 RIGHT-OF-WAY  NFA 35 FFYO03
CONSTRUCTION  NFA 382 FFY04

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

1-16



HIGHWAY PROGRAM

DRAFT

NORTHAMPTON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1201 B-4213 BEAVERPOND CREEK. REPLACE BRIDGE NO. 58 655 RIGHT-OF-WAY  NFA 58 FFY 03
CONSTRUCTION  NFA 597 FFY 04
SR 1301 B-3347 KIRBYS CREEK. REPLACE BRIDGE NO. 15 360 60 CONSTRUCTION  POC 300 SFYO1
SR 1351
NC 35 Z-4001F  NEAR POTECASI AT NORTH CAROLINA & VIRGINIA 77 77 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 630 286J. SAFETY AUTHORIZED
IMPROVEMENTS.
US 258 Z-3801L  NEAR GEORGE AT NORTH CAROLINA AND VIRGINIA 87 87 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 630 285C, RAILROAD MILEPOST AUTHORIZED
73.23. SAFETY IMPROVEMENTS.
SR 1313 Z-4101C  NEAR SEABOARD AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION  RR 80 FFY 00
(HARGRAVES RD.) 630 101A. SAFETY IMPROVEMENTS.
SR 1385 Z-3801J  IN SEABOARD AT CSX TRANSPORTATION CROSSING 79 79 RR FUNDED - CONSTRUCTION NOT
CALVERT STREET 630 096F. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1536 Z-3801K  NEAR POTECASI AT NORTH CAROLINA AND VIRGINIA 81 81 RR FUNDED - CONSTRUCTION NOT
ASHLEY'S GROVE RAILROAD CROSSING 630 250B. AUTHORIZED
ROAD SAFETY IMPROVEMENTS.
CONWAY Z-4001E SR 1549 (AMPAC ROAD) AT NORTH CAROLINA & 77 77 RR FUNDED - CONSTRUCTION NOT
VIRGINIA RAILROAD CROSSING 630 241C. AUTHORIZED
SAFETY IMPROVEMENTS.
MILWAUKEE Z-3601C SR 1545, BUCKBOON ROAD AT NORTH CAROLINA AND 84 84 RR UNDER CONSTRUCTION
VIRGINIA RAILROAD CROSSING 630 246L.
SAFETY IMPROVEMENTS.
PENDLETON Z-3601B SR 1337, BRITTON ROAD AT NORTH CAROLINA AND 86 86 RR UNDER CONSTRUCTION

VIRGINIA RAILROAD CROSSING 630 221R.
SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

1-17

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

NORTHAMPTON COUNTY

LENGTH TOTAL PRIOR YRS. COST

ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SEVERN Z-4001G  NC 35 AT NORTH CAROLINA & VIRGINIA RAILROAD 77 77 RR FUNDED - CONSTRUCTION NOT

CROSSING 630 288X. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
1-18



HIGHWAY PROGRAM

DRAFT

PASOUOTANK COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 17 R-2515A* ELIZABETH CITY BYPASS, SOUTH OF SR 1140 TO 10.9 62260 28653 DESIGN IN PROGRESS
US 17-158. FOUR LANE DIVIDED FREEWAY ON NEW 17.6 CONSTRUCTION  NHS 28607 FFY 0001
LOCATION. CONSTRUCTION  HP 5000 FFY 0001
UNDER CONSTRUCTION
us 17 R-3850 SR 1140 (OKISKO ROAD), CONSTRUCT INTERCHANGE. 6243 515 PLANNING IN PROGRESS
DESIGN IN PROGRESS
CONSTRUCTION  NHS 5728 FFY 0001
US 158 R-2579*  NC 32 IN SUNBURY TO US 17 EAST OF MORGANS 16.1 50887 RIGHT-OF-WAY T 10960 POST YEARS
CORNER. WIDEN TO A MULTI-LANE FACILITY. 25.9 CONSTRUCTION T 39927 POST YEARS
ELIZABETH CITY U-3449 HALSTEAD BOULEVARD, PROPOSED US 17 BYPASS TO 36 12031 1350 DESIGN IN PROGRESS
US 17 BYPASS (HUGHES BOULEVARD). CONSTRUCT A 5.8 RIGHT-OF-WAY  STP 2103 FFYO1
TWO LANE FACILITY ON MULTI-LANE RIGHT OF WAY, CONSTRUCTION  STP 8578 FFY 03
NEW LOCATION.
SR 1140 B-4222 HALLS CREEK. REPLACE BRIDGE NO. 24 655 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 597 FFY 04
ELIZABETH CITY B-3929 RIVERSIDE AVENUE OVER CHARLES CREEK. REPLACE 1048 RIGHT-OF-WAY  NFAM 93  FFYO03
BRIDGE NO. 28 CONSTRUCTION  NFAM 955 FFY 04
US 17-158 W-3400 SR 1369 (HASTINGS LANE) TO SR 1346 (CULPEPPER 0.5 400 400 HES UNDER CONSTRUCTION
LANE). WIDEN TO A FIFTY-NINE FOOT CURB AND 0.8
GUTTER FACILITY WITH A CENTER LEFT TURN LANE.
US 17-158 W-3401 SR 1383 (COLLEGE OF THE ALBEMARLE ENTRANCE) 0.4 500 500 HES UNDER CONSTRUCTION
TO SR 1435 (BARNEY LANE). WIDEN TO A FIFTY- 0.6
NINE FOOT CURB AND GUTTER SECTION AND PROVIDE
CENTER LEFT TURN LANE.
SR 1387 (KNOBBS Z-3601D  NEAR ELIZABETH CITY AT CAROLINA AND 79 79 RR FUNDED - CONSTRUCTION NOT

CREEK ROAD)

NORTHWESTERN RAILROAD CROSSING 465 368M.
SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

1-19

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

PEROUIMANS COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1110 B-4226 BEAR SWAMP CANAL. REPLACE BRIDGE NO. 62 625 RIGHT-OF-WAY  NFA 55 FFY 05
CONSTRUCTION  NFA 570 FFY 06
SR 1220 B-4225 MILL CREEK. REPLACE BRIDGE NO. 67 393 RIGHT-OF-WAY  NFA 35 FFYO03
CONSTRUCTION  NFA 358 FFY 04
SR 1222 B-4227 SWAMP. REPLACE BRIDGE NO. 69 675 RIGHT-OF-WAY  NFA 60 FFYO04
CONSTRUCTION  NFA 615 FFY05
SR 1304 B-4228 SUTTON CREEK. REPLACE BRIDGE NO. 59 694 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 633 FFY06
SR 1214 Z-3412B  NEAR W INFALL AT SOUTHERN RAILROAD CROSSING 60 60 RR UNDER CONSTRUCTION
LAKE ROAD 465 305H. SAFETY IMPROVEMENTS.
SR 1224 Z-3412A  NEAR WOODVILLE AT SOUTHERN RAILROAD CROSSING 75 75 RR UNDER CONSTRUCTION
465 313A. SAFETY IMPROVEMENTS.
DOBBS STREET Z-38010  IN HERTFORD AT CHESAPEAKE AND ALBEMARLE 79 79 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 465 300Y. SAFETY AUTHORIZED
IMPROVEMENTS.
W INFALL Z-3601E SR 1230, CATHERINE STREET AT CAROLINA AND 99 99 RR FUNDED - CONSTRUCTION NOT

NORTHWESTERN RAILROAD CROSSING 465 302M.
SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

1-20

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

TYRRELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 64 R-2545* 0.9 MILE EAST OF COLUMBIA TO EAST OF THE 15.6 126146 300 PLANNING IN PROGRESS
ALLIGATOR RIVER. W IDEN TO MULTI-LANES. 25.1 DESIGN FY 00
RIGHT-OF-WAY T 3096  SFY 0206
CONSTRUCTION  NHS 69253  FFY 04 0506
CONSTRUCTION _ T 53497 POST YEARS
US 64 R-2548*  NC 45 EAST OF PLYMOUTH TO 0.9 MILE EAST OF 28.1 175663 7752 DESIGN IN PROGRESS
COLUMBIA. WIDEN TO A MULTI-LANE FACILITY, 45.2 RIGHT-OF-WAY T 22784  SFY 0001
SOME NEW LOCATION. CONSTRUCTION T 145127  SFY 02 03 04 05 06
US 64 R-3846 DARE COUNTY LINE TO NC 94. SHOULDER 1236 1236 STP UNDER CONSTRUCTION BY
CONSTRUCTION, GUARDRAIL, SIGN AND OUTSIDE DIVISION
RUMBLE STRIPS AT ROADSIDE CANAL LOCATIONS.
SR 1122 B-2303 BEE TREE CANAL. REPLACE BRIDGE NO. 88 455 455 POC UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

1-21



HIGHWAY PROGRAM

DRAFT

WASHINGTON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 64 R-2548*  NC 45 EAST OF PLYMOUTH TO 0.9 MILE EAST OF 28.1 175663 7752 DESIGN IN PROGRESS
COLUMBIA. WIDEN TO A MULTI-LANE FACILITY, 45.2 RIGHT-OF-WAY T 22784  SFY 0001
SOME NEW LOCATION. CONSTRUCTION T 145127  SFY 02 03 04 05 06
NEW ROUTE R-3620 PROPOSED US 64 (R-2548) TO US 64 AT NC 32. 33 7426 PLANNING FY 00
TWO LANE SHOULDER FACILITY ON NEW LOCATION. 5.3 DESIGN FY 03
RIGHT-OF-WAY  STP 380 FFY06
CONSTRUCTION __STP 7046 POST YEARS
SR 1103 B-4313 WELCH CREEK. REPLACE BRIDGE NO. 18 663 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 602 FFY 06
SR 1163 B-4314 CANAL. REPLACE BRIDGE NO. 29 773 RIGHT-OF-WAY  NFA 66 FFY 04
CONSTRUCTION  NFA 707 FFYO05
SR 1325 B-3708 WELCH CREEK. REPLACE BRIDGE NO. 66 1620 RIGHT-OF-WAY  FA 113 FFY 02
SR 1583 CONSTRUCTION ~ FA 1507 FFY 03
PLYMOUTH Z-3601F SR 1337, CREEKSIDE DRIVE AT CAROLINA AND 102 102 RR UNDER CONSTRUCTION
NORTHWESTERN RAILROAD CROSSING 466 200X.
SAFETY IMPROVEMENTS.
PLYMOUTH Z-4101D  WEST AVENUE AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00

CROSSING 466 196K. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

1-22
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HIGHWAY PROGRAM DRAFT COUNTY
LENGTH TOTAL PRIOR YEARS COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM) (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
NC 00 R-0000 % I-40 TO HOMETOWN. WIDEN 15.3 24150 250 PLANNING IN PROGRESS
ROADWAY TO A FOUR LANE 24.6 DESIGN FY 02
DIVIDED FACILITY WITH A RIGHT OF WAY  (T) 4550 SFY 04
BYPASS ON NEW LOCATION. CONSTRUCTION (NHS) 19350 FFY 06
ROUTE NUMBER INDICATES
Listed in order of |, INTRASTATE TOTAL ESTIMATED COST WORK TYPES
US, NC, SR, CITY PROJECT LENGTH OF OF PROJECT IN THOUSANDS phase of project
or NEW ROUTE PROJECT IN OF DOLLARS (Cost shown in implementation. SCHEDULE
MILES AND inflated dollars at 3% compounded Current status of
KILOMETERS annually). FUNDING project phase or
The category of funds proposed schedule.

IDENTIFICATION NUMBER

is assigned to each project at
Its conception and remains with
project until completion.

—

PRIOR YEARS COST IN
THOUSANDS OF DOLLARS
equals authorized funding for

programmed for Right of Way
and Construction. (See
funding key) Funding source
not shown for Planning or
Design.

If work type is not
shown, phase is
complete or not
applicable.

project in previous years.
LOCATION AND DESCRIPTION

Project termini and a general description

of work.

ESTIMATED COST

Right of way and construction cost
estimates by funding category (may
include more than one funding type).
Cost shown are inflated dollars at 3%
compounded annually.

KEY TO FUNDING SOURCES

APD Appalachian Development NFA
Bl Bond Intrastate NFAM
BL Bond Loop NHS
BRGI Bridge Inspection 0]

C City PLF
CM Congestion Mitigation POC
DP Discretionary or Demonstration RR
FA Bridge Replacement on Federal-Aid System S
FLP Federal Lands Program SF
HES High Hazard Safety STP
HP Federal-Aid High Priority STPE
| Interstate S1010
IM Interstate Maintenance T

Bridge Replacement Off-Federal-Aid System
Municipal Bridge Replacement Program
National Highway System

Other

Personalized Automobile License Plate Fund
Purchase Order Contract

Rail/Highway Safety

State Construction

Ferries

Surface Transportation Program

Surface Transportation Program, Enhancement
High Speed Rail

Highway Trust Fund

FUNDING SOURCE MAY CHANGE TO ACCOMMODATE REVENUE VARIATIONS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS




HIGHWAY PROGRAM

DRAFT

BEAUFORT COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 17 R-2510*  WASHINGTON BYPASS. FOUR LANE DIVIDED FREEWAY  19.7 186654 1200 PLANNING IN PROGRESS
ON NEW LOCATION. 317 DESIGN FY 02
RIGHT-OF-WAY  NHS 15090  FFY 04 06
CONSTRUCTION  NHS 12483  FFY 05
CONSTRUCTION __ NHS 157881 _ POST YEARS
us 17 R-2511* WASHINGTON BYPASS TO MULTI-LANES SOUTH OF 6.7 27232 PLANNING IN PROGRESS
W ILLIAMSTON. WIDEN ROADWAY TO A MULTI-LANE 10.8 DESIGN FY 01
FACILITY. RIGHT-OF-WAY 1267 SFY 06
RIGHT-OF-WAY T 7176  POST YEARS
CONSTRUCTION T 18789 POST YEARS
us 17 R-2513* SR 1438 (SPRUILL TOWN ROAD) TO WASHINGTON 15.6 71091 800 PLANNING IN PROGRESS
BYPASS. W IDEN TO A MULTI-LANE FACILITY. 25.1 DESIGN FY 01
RIGHT-OF-WAY T 1267 SFY 06
CONSTRUCTION T 22964 POST YEARS
CONSTRUCTION T 46060 POST YEARS
NC 32 R-1014 SR 1309 TO SR 1300. WIDEN ROADWAY TO A 15 6982 1796 PLANNING IN PROGRESS
MULTI-LANE FACILITY. 2.4 DESIGN FY 00
RIGHT-OF-WAY  STP 1126 FFY 02
CONSTRUCTION ~ STP 4060 FFY 04
PART COMPLETE
NC 33 AND NC 304 R-3842 SR 1904 IN BEAUFORT COUNTY TO SR 1228-1229 IN 884 884 STP UNDER CONSTRUCTION
PAMLICO COUNTY. INSTALL GUARDRAIL, SIGNS AND
OUTSIDE RUMBLE STRIPS AT ROADSIDE CANAL
LOCATIONS.
US 264 R-2601 NC 32 TO NC 99 AT BELHAVEN. WIDEN ROADWAY TO 22.8 56653 1400 PLANNING IN PROGRESS
A MULTI-LANE FACILITY. 36.7 DESIGN FY 01
RIGHT-OF-WAY  STP 1267 FFY 06
RIGHT-OF-WAY  STP 20648 POST YEARS
CONSTRUCTION __ STP 33338 POST YEARS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

BEAUFORT COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 264 AND NC 99 R-3843 SR 1706 TO US 264 BUS.-NC 99 AN US 264, 827 827 STP UNDER CONSTRUCTION
US 264 BUS. (EASTERN INTERSECTION) TO THE
HYDE COUNTY LINE; NC 99, SR 1718 TO US 264
AND US 264 IN PANTEGO TO WASHINGTON COUNTY
LINE. INSTALL GUARDRAIL, SIGNS, AND OUTSIDE
RUMBLE STRIPS AT ROADSIDE CANAL LOCATIONS.
NC 32 B-4018 BROAD CREEK. REPLACE BRIDGE NO. 104 1251 RIGHT-OF-WAY  FA 111  FFY 05
CONSTRUCTION  FA 1140 FFY 06
NC 32 B-4019 RUNYON CREEK. REPLACE BRIDGE NO. 103 2779 RIGHT-OF-WAY  FA 246 FFY05
CONSTRUCTION  FA 2533  FFY 06
NC 45 B-3478 PUNGO RIVER CANAL. REPLACE BRIDGE NO. 30 450 CONSTRUCTION  POC 450 SFY 02
NC 99 B-3611 PANTEGO CREEK. REPLACE BRIDGE NO. 77 5722 RIGHT-OF-WAY  FA 506 FFY 02
CONSTRUCTION ~ FA 5216 FFYO03
NC 99 B-3809 PUNGO CREEK. REPLACE BRIDGE NO. 64 4451 RIGHT-OF-WAY  FA 394  FFYO02
CONSTRUCTION ~ FA 4057 FFY 03
US 264-NC 99 B-2806 CUCKOLD'S CREEK. REPLACE BRIDGE NO. 63 1687 202 CONSTRUCTION  FA 1485  FFY 00
SR 1403 B-4020 TRANTERS CREEK. REPLACE BRIDGE NO. 8 2501 RIGHT-OF-WAY  NFA 221 FFYO05
SR 1567 CONSTRUCTION  NFA 2280 FFY 06
SR 1410 B-4021 LATHAM CREEK. REPLACE BRIDGE NO. 84 694 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 633 FFY 06

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

2-4



HIGHWAY PROGRAM

DRAFT

BEAUFORT COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1414 B-4022 TRANTERS CREEK. REPLACE BRIDGE NO. 90 1251 RIGHT-OF-WAY  NFA 111 FFY 05
SR 1556 CONSTRUCTION  NFA 1140 FFY 06
SR 1416 B-4023 TRANTERS CREEK. REPLACE BRIDGE NO. 93 834 RIGHT-OF-WAY  FA 58 FFYO03
SR 1551 CONSTRUCTION ~ FA 776 FFY 04
SR 1514 B-3810 BIG SWAMP. REPLACE BRIDGE NO. 272 636 RIGHT-OF-WAY  NFA 56 FFY 02

CONSTRUCTION  NFA 580 FFY03
SR 1626 B-4024 CANAL. REPLACE BRIDGE NO. 136 613 RIGHT-OF-WAY  NFA 60 FFYO04

CONSTRUCTION  NFA 553 FFY 05
SR 1925 B-4025 CREEK. REPLACE BRIDGE NO. 39 903 RIGHT-OF-WAY  NFA 80 FFYO05

CONSTRUCTION  NFA 823 FFY 06
NC 306 F-4003 REFURBISH M/V BEAUFORT. 1500 CONSTRUCTION SR 1500 FFYO01
SR 1124 Z-3602A W INDMILL ROAD NEAR CHOCOW INITY AT CAROLINA 94 94 RR UNDER CONSTRUCTION

AND NORTHWESTERN RAILROAD CROSSING 466 365V.
SAFETY IMPROVEMENTS.

SR 1166 Z-3802C  NEAR WASHINGTON AT SOUTHERN RAILWAY CROSSING 80 80 RR FUNDED - CONSTRUCTION NOT
W ICHARD BEACH 466 360L. SAFETY IMPROVEMENTS. AUTHORIZED
ROAD
SR 1528 Z-3802A  NEAR PINETOWN AT SOUTHERN RAILWAY CROSSING 80 80 RR FUNDED - CONSTRUCTION NOT
NORTH BOYD ROAD 466 174K. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1625 Z-3802B  NEAR BELHAVEN AT SOUTHERN RAILWAY CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT

466 323J. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

2-5



HIGHWAY PROGRAM DRAFT BEAUFORT COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
BELHAVEN Z-2915C  NC 99 AT CAROLINA COASTAL RAILROAD CROSSING 64 64 RR UNDER CONSTRUCTION
466 289E. REVISE AUTOMATIC WARNING DEVICES.
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

2-6



HIGHWAY PROGRAM DRAFT CARTERET COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 24 R-2105* SWANSBORO TO US 70 AT MOREHEAD CITY. W IDEN 19.4 42571 24071 DESIGN IN PROGRESS
ROADWAY TO MULTI-LANES. 31.2 CONSTRUCTION T 2300 SFY 00
CONSTRUCTION  NHS 13386  FFY 000102
CONSTRUCTION  HP 2814 FFY 000102
PART COMPLETE
PART UNDER CONSTRUCTION
us 70 R-3307 FOUR LANES AT RADIO ISLAND TO US 70 NORTH OF 2.2 53819 800 PLANNING IN PROGRESS
BEAUFORT NEAR SR 1303. CONSTRUCT A MULTI- 35 DESIGN FY 00
LANE FACILITY, PART ON NEW LOCATION. RIGHT-OF-WAY  STP 9961 FFY 05
CONSTRUCTION __ STP 43058 POST YEARS
MOREHEAD CITY U-2226 BRIDGES STREET EXTENSION, NC 24 TO ARENDELL 2.9 13500 13500 S UNDER CONSTRUCTION
STREET AT BRIDGES STREET. FOUR LANE CURB 47
AND GUTTER FACILITY ON NEW LOCATION.
SR 1101 B-2938 WHITE OAK RIVER. REPLACE BRIDGE NO. 49 1310 160 RIGHT-OF-WAY  NFA 85 FFY 00
SR 1442 CONSTRUCTION  NFA 1065 FFY 01
SR 1124 B-3625 BRANCH OF BAND CREEK. REPLACE BRIDGE NO. 20 445 RIGHT-OF-WAY  NFA 39  FFYO02
CONSTRUCTION  NFA 406 FFY 03
SR 1124 B-4055 BRANCH NEWPORT RIVER. REPLACE BRIDGE NO. 22 765 RIGHT-OF-WAY  FA 68 FFY 05
CONSTRUCTION ~ FA 697 FFY06
SR 1125 B-3427 BRANCH OF NEWPORT RIVER. 310 CONSTRUCTION  POC 310 SFYO02
REPLACE BRIDGE NO. 83
SR 1154 B-3428 BLACK CREEK. REPLACE BRIDGE NO. 27 348 CONSTRUCTION  POC 348 SFYO03
SR 1154 B-3626 BRANCH OF NEWPORT RIVER. 382 RIGHT-OF-WAY  NFA 34  FFYO02
REPLACE BRIDGE NO. 26 CONSTRUCTION  NFA 348 FFY 03
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

CARTERET COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1325 B-4056 CREEK. REPLACE BRIDGE NO. 15 571 RIGHT-OF-WAY  NFA 48 FFY 04
CONSTRUCTION  NFA 523 FFYO05
NC 12 F-2414 CEDAR ISLAND/OCRACOKE, ENGINEER & CONSTRUCT 2214 2214 SF UNDER CONSTRUCTION
STRETCH AND REPOWER "M/V CARTERET" FERRY.
NC 12 F-3800 REFURBISH MV SILVER LAKE AND MV PAMLICO. 4475 2000 CONSTRUCTION S 2475  SFY 00
PART UNDER CONSTRUCTION
NC 12 F-4004 FAST FERRY FOR CEDAR ISLAND/OCRACOKE. 13500 ENGINEERING S 1500 SFYO01
CONSTRUCTION S 4000 SFY 02
CONSTRUCTION O 8000 FFY 02
SR 1129 Z-4002C  NEAR NEWPORT AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 722 671T. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1605 Z-3802D  NEAR MOREHEAD CITY AT SOUTHERN RAILWAY 81 81 RR FUNDED - CONSTRUCTION NOT
FRIENDLY ROAD CROSSING 722 646K. SAFETY IMPROVEMENTS. AUTHORIZED
MOREHEAD CITY Z-2516A  US 70 AND 30TH STREET AT ATLANTIC AND EAST 50 50 RR UNDER CONSTRUCTION
CAROLINA RAILWAY CROSSING 722 635X. INSTALL
TRAFFIC SIGNAL W ITH PREEMPTION.
MOREHEAD CITY Z-2916D  4TH STREET AT ATLANTIC AND EAST CAROLINA 48 48 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 722 631V. INSTALL AUTOMATIC AUTHORIZED
WARNING DEVICES.
MOREHEAD CITY Z-4002A  34TH STREET AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 722 638T. SAFETY IMPROVEMENTS. AUTHORIZED
MOREHEAD CITY Z-4002B  US 70 (35TH STREET) AT NORFOLK SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT

RAILWAY CROSSING 722 639A. SAFETY
IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

2-8

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

CARTERET COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
MOREHEAD CITY Z-4102A  BONNER AVENUE AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00
CROSSING 722 636E. SAFETY IMPROVEMENTS.
MOREHEAD CITY Z-4102B  CROSSOVER MCFD AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00
CROSSING 722 637L. SAFETY IMPROVEMENTS.
MOREHEAD CITY Z-4102C  CROSSOVER HOSPITAL AT NORFOLK SOUTHERN 80 CONSTRUCTION RR 80 FFY 00
RAILWAY CROSSING 722 640U. SAFETY
IMPROVEMENTS.
MOREHEAD CITY Z-4102D  WALLACE ROAD AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00

CROSSING 722 641B. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

2-9

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT CRAVEN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 17 R-2301A* NEW BERN BYPASS, US 17 SOUTH OF NEW BERN TO 5.1 43528 6975 PLANNING IN PROGRESS
US 70. FOUR LANE DIVIDED FREEWAY ON NEW 8.2 DESIGN FY 00
LOCATION. RIGHT-OF-WAY T 3169 SFYO01
CONSTRUCTION _ T 33384 SFY 030405
us 17 R-2301B* NEW BERN BYPASS, US 70 TO US 17. FOUR LANE 5.2 117432 RIGHT-OF-WAY  NHS 21790 POST YEARS
DIVIDED FREEWAY ON NEW LOCATION. 8.4 CONSTRUCTION  NHS 95642 POST YEARS
us 17 R-2513* SR 1438 (SPRUILL TOWN ROAD) TO WASHINGTON 15.6 71091 800 PLANNING IN PROGRESS
BYPASS. W IDEN TO A MULTI-LANE FACILITY. 25.1 DESIGN FY 01
RIGHT-OF-WAY T 1267 SFY 06
CONSTRUCTION T 22964 POST YEARS
CONSTRUCTION T 46060 _POST YEARS
us 17 R-3403 MILLS STREET IN BRIDGETON TO NC 43. W IDEN 9.8 25853 300 PLANNING IN PROGRESS
ROADWAY TO A MULTI-LANE FACILITY. 15.6 DESIGN FY 00
RIGHT-OF-WAY  STP 113 FFY 02
CONSTRUCTION  STP 5216 FFY 03
RIGHT-OF-WAY  STP 652 POST YEARS
CONSTRUCTION __ STP 19572 POST YEARS
NC 55 R-2539 US 17 AT BRIDGETON TO NC 304 IN BAYBORO. 15.5 40121 1863 DESIGN IN PROGRESS
W IDEN ROADWAY TO A MULTI-LANE FACILITY. 24.9 RIGHT-OF-WAY  STP 10217  FFY 02 05
CONSTRUCTION  STP 23101  FFY 0103 04 05 06
CONSTRUCTION __STP 4940 POST YEARS
us 70 R-1015* HAVELOCK BYPASS, NORTH OF PINE GROVE TONORTH 9.0 130280 11000 PLANNING IN PROGRESS
OF CARTERET COUNTY LINE. FOUR LANE DIVIDED 14.5 DESIGN IN PROGRESS
FACILITY ON NEW LOCATION. RIGHT-OF-WAY  NHS 5021 FFY 0203
CONSTRUCTION  NHS 63196  FFY 04 05 06
CONSTRUCTION __ NHS 40063 POST YEARS
us 70 R-4010 0.3 MILES WEST OF NC 43 (GLENBURNIE ROAD) TO 33 471 CONSTRUCTION  NHS 471 FFYO03
THE TRENT RIVER BRIDGE. INSTALL MEDIAN 5.3
GUARDRAIL.
NEW BERN U-2556 US 17, SR 1278 (TRENT ROAD) TO US 70 2.7 11964 11964 NHS UNDER CONSTRUCTION
BUSINESS. UPGRADE EXISTING ROADWAY. 43
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

2-10



HIGHWAY PROGRAM

DRAFT

CRAVEN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NEW ROUTE U-4002 US 70 TO CLERMONT ROAD AT NEW BERN AIRPORT 438 438 S UNDER CONSTRUCTION
ENTRANCE. TWO LANE FACILITY ON NEW LOCATION.
US 17-NC 55 B-2531 NEUSE RIVER. REPLACEMENT AND REMOVAL OF 177394 177394 STP UNDER CONSTRUCTION
BRIDGE NO. 28
US 70 BUSINESS B-2532 TRENT RIVER. REHABILITATE BRIDGE NO. 60 10007 CONSTRUCTION  FA 10007  FFY 06
SR 1003 B-4084 LITTLE SWIFT CREEK. REPLACE BRIDGE NO. 22 765 RIGHT-OF-WAY  FA 68 FFYO05
CONSTRUCTION  FA 697 FFY06
SR 1005 B-4085 BACHELOR CREEK. REPLACE BRIDGE NO. 212 1042 RIGHT-OF-WAY  FA 92  FFYO05
CONSTRUCTION ~ FA 950 FFY 06
SR 1111 B-4086 BRICES CREEK. REPLACE BRIDGE NO. 10 810 RIGHT-OF-WAY  NFA 72 FFY 04
CONSTRUCTION  NFA 738  FFYO05
SR 1232 B-4087 BRANCH COVE CREEK. REPLACE BRIDGE NO. 68 625 RIGHT-OF-WAY  NFA 55 FFY 05
CONSTRUCTION  NFA 570 FFY 06
SR 1431 B-3321 CREEK. REPLACE BRIDGE NO. 81 388 50 CONSTRUCTION  POC 338 SFYO02
SR 1478 B-3440 SWIFT CREEK. REPLACE BRIDGE NO. 31 1080 CONSTRUCTION  POC 1080 SFY 02
SR 1611 B-3441 UPPER BROAD CREEK. REPLACE BRIDGE NO. 13 338 CONSTRUCTION  POC 338 SFYO02

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

2-11



HIGHWAY PROGRAM

DRAFT

CRAVEN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1615 B-4088 BRANCH UPPER BROAD CREEK. REPLACE BRIDGE 694 RIGHT-OF-WAY  FA 61 FFYO05

NO. 74 CONSTRUCTION ~ FA 633 FFY06
SR 1627 B-4089 LITTLE SWIFT CREEK. REPLACE BRIDGE NO. 20 779 RIGHT-OF-WAY  NFA 72 FFY 04

CONSTRUCTION  NFA 707 FFY 05
SR 1630 B-3831 BEAVERDAM SWAMP. REPLACE BRIDGE NO. 27 459 RIGHT-OF-WAY  NFA 41 FFYO03
CONSTRUCTION  NFA 418 FFY 04

NC 306 F-2801 CHERRY BRANCH, EXTEND BULKHEARDS AT DOCKING 3100 3100 SF UNDER CONSTRUCTION

FACILITY AND REPLACE RIP RAP. (INCLUDES

F-3309)
NC 306 F-3310 CHERRY BRANCH AND SOUTHPORT, CONSTRUCT TWO 14550 7075 CONSTRUCTION  DPF 4000 FFY 00

180" "RIVER CLASS" FERRYS. CONSTRUCTION  SF 3475  FFY 00

PART UNDER CONSTRUCTION

NC 306 F-3401 CHERRY BRANCH/MINNESOTT BEACH, CONSTRUCT A 5000 CONSTRUCTION  DPF 4000 FFY 02

180" "RIVER CLASS" FERRY. CONSTRUCTION  SF 1000 FFY 02
us 17 K-3800  ACQUIRE RIGHT OF WAY AND RELOCATE REST AREA 1038 CONSTRUCTION  NHS 1038 FFYO1

AT NEW LOCATION W ITH MUNICIPAL WATER AND

SEWER AVAILABLE.
us 70 K-3801 UPGRADE EXTERIOR LIGHTING SYSTEM. 80 CONSTRUCTION  NHS 80 FFY 00
NC 43 W-3405  NC 55 TO THE WEST INTERSECTION OF MORNING 0.7 797 45 CONSTRUCTION  HES 752 FFYO1

STAR DRIVE WEST OF NEW BERN. WIDEN TO FORTY- 11

FOUR (44) FEET TO PROVIDE CONTINUOUS TWO-WAY

LEFT TURN LANE AND FOUR FOOT PAVED SHOULDERS.
us 17 Z-4102F  NEAR ERNUL AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00

CROSSING 466 080J. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

2-12



HIGHWAY PROGRAM

DRAFT

CRAVEN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 70 Z-29171  NEAR JAMES CITY AT ATLANTIC AND EAST CAROLINA 170 170 RR UNDER CONSTRUCTION
RAILWAY CROSSING 722 599E. REVISE AUTOMATIC
WARNING DEVICES.
SR 1116 (WEST Z-3802F  NEAR JAMES CITY AT SOUTHERN RAILWAY CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
THURMAN ROAD) 722 689D. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1138 Z-4002E  NEAR JAMES CITY AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 722 597R. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1224 Z-4002K  NEAR COVE CITY AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT
(DRY MONIA ROAD) CROSSING 722 721U. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1239 Z-4102)  NEAR COVE CITY AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00
(UP CREEK ROAD) CROSSING 722 747W . SAFETY IMPROVEMENTS.
SR 1616 Z-4102E  NEAR BRIDGETON AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00
(OLD VANCEBORO CROSSING 466 051Y. SAFETY IMPROVEMENTS.
ROAD)
SR 1739 Z-3802E  IN HAVELOCK AT SOUTHERN RAILWAY CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
BELL TOWN ROAD 722 605F. SAFETY IMPROVEMENTS AUTHORIZED
SR 1745 Z-4002F  NEAR HAVELOCK AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT
(MILLER BLVD.) CROSSING 722 674N. SAFETY IMPROVEMENTS. AUTHORIZED
COVE CITY Z-41021 SR 1001 (TRENTON ROAD) AT NORFOLK SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00
RAILWAY CROSSING 722 732G. SAFETY
IMPROVEMENTS.
ERNUL Z-4002D SR 1628 AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT

CROSSING 466 084L. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

2-13



HIGHWAY PROGRAM

DRAFT

CRAVEN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

NEW BERN Z-3117C  TRYON PALACE DRIVE AT ATLANTIC AND EAST 75 75 RR FUNDED - CONSTRUCTION NOT
CAROLINA RAILROAD CROSSING 722 699J. INSTALL AUTHORIZED
AUTOMATIC WARNING DEVICES.

NEW BERN Z-3117D  POLLOCK STREET AT ATLANTIC AND EAST CAROLINA 75 75 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 722 700B. INSTALL AUTHORIZED
AUTOMATIC WARNING DEVICES.

NEW BERN Z-3417A  QUEEN STREET AT ATLANTIC AND EAST CAROLINA 75 75 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 722 704D. SAFETY IMPROVE- AUTHORIZED
MENTS.

NEW BERN Z-3417B  GUION STREET AT ATLANTIC AND EAST CAROLINA 75 75 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 722 705K. SAFETY IMPROVE- AUTHORIZED
MENTS.

NEW BERN Z-4002G  NEW STREET AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 722 702P. SAFETY IMPROVEMENTS. AUTHORIZED

NEW BERN Z-4002H  JOHNSON STREET AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 722 703W . SAFETY IMPROVEMENTS. AUTHORIZED

NEW BERN Z-40021 SR 1402 (GLENBURNIE ROAD) AT NORFOLK 77 77 RR FUNDED - CONSTRUCTION NOT
SOUTHERN RAILWAY CROSSING 722 710G. AUTHORIZED
SAFETY IMPROVEMENTS.

NEW BERN Z-4002]  US 70 (NEUSE BOULEVARD) AT NORFOLK SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 722 711N. SAFETY AUTHORIZED
IMPROVEMENTS.

NEW BERN Z-4102G SR 1215 (SIMMONS STREET) AT NORFOLK SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00
RAILWAY CROSSING 722 709M. SAFETY
IMPROVEMENTS.

NEW BERN Z-4102H SR 1220 (RACETRACK ROAD) AT NORFOLK SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00

RAILWAY CROSSING 722 713C. SAFETY
IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

2-14



HIGHWAY PROGRAM

DRAFT

CRAVEN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1745 Z-4002F  NEAR HAVELOCK AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT

(MILLER BLVD.)

CROSSING 722 674N. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

2-15

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

GREENE COUNTY

LENGTH TOTAL PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM) (THOU)  (THOU.) SOURCE  (THOU.)  (FISCAL YEARS)
US 13-258 R-2600  NC 91 AND SR 1247 NORTH OF SNOW HILL. 493 493 s UNDER CONSTRUCTION BY
NC 903 REALIGN INTERSECTION TO IMPROVE SAFETY AND DIVISION
OPERATIONAL EFFICIENCY.
US 264 R-4036  NC58IN WILSON COUNTY TO US 13 IN PITT 373 5408 CONSTRUCTION ~ NHS 5480 FFY 03
COUNTY. INSTALL MEDIAN GUARDRAIL. 60.1
US 264 R-525*  INTERCHANGES AT NC 91 (F) AND NC 222 (G) IN 20711 20711 BI FOUR LANE ROADWAY
W ILSON COUNTY AND SR 1311 (D) AND US 264A COMPLETE - INTERCHANGES
(E) IN GREENE COUNTY. UNDER CONSTRUCTION
NC 58 B-3866  WHEAT SWAMP CREEK. REPLACE BRIDGE NO. 59 524 RIGHT-OF-WAY  FA 46 FFY 03
CONSTRUCTION ~ FA 478  FFY 04
NC 123 B-2830  CONTENTNEA CREEK. REPLACE BRIDGE NO. 23 2195 2195 FA UNDER CONSTRUCTION
NC 903 B-1204  LITTLE CONTENTNEA CREEK. 1842 304 CONSTRUCTION ~ FA 1538  FFY 00
REPLACE BRIDGE NO. 50
SR 1091 B-4125  WHEAT SWAMP CREEK. REPLACE BRIDGE NO. 46 810 RIGHT-OF-WAY  NFA 72 FFYO04
CONSTRUCTION ~ NFA 738 FFY 05
SR 1222 B-3461  APPLE TREE SWAMP. REPLACE BRIDGE NO. 90 876 RIGHT-OF-WAY  NFA 66 FFYO01
CONSTRUCTION  NFA 810 FFY 02
SR 1434 B-4126  WHEAT SWAMP CREEK. REPLACE BRIDGE NO. 49 675 RIGHT-OF-WAY  NFA 60 FFY 04
SR 1701 CONSTRUCTION  NFA 615 FFY 05
SR 1438 B-4127  CREEK. REPLACE BRIDGE NO. 43 540 RIGHT-OF-WAY  NFA 48  FFY 04
CONSTRUCTION  NFA 492 FFY 05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

2-16



HIGHWAY PROGRAM DRAFT

JONES COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 17 R-2514*  MULTI-LANES NORTH OF JACKSONVILLE TO MULTI- 21.0 112237 1500 PLANNING IN PROGRESS
LANES SOUTH OF NEW BERN. W IDEN ROADWAY TO 33.8 DESIGN FY 00
MULTI-LANES W ITH BYPASSES OF BELGRADE, RIGHT-OF-WAY  NHS 19239  FFY 02 03 06
MAYSVILLE AND POLLOCKSVILLE ON NEW LOCATION. CONSTRUCTION  NHS 41086  FFY 04 0506
CONSTRUCTION __ NHS 50412 POST YEARS
NC 41 B-4167 CYPRESS CREEK. REPLACE BRIDGE NO. 11 655 RIGHT-OF-WAY  FA 58 FFYO03
CONSTRUCTION  FA 597 FFY 04
NC 41 B-4168 MUSSEL SHELL CREEK. REPLACE BRIDGE NO. 13 694 RIGHT-OF-WAY  FA 61 FFYO05
CONSTRUCTION  FA 633 FFY06
SR 1004 B-3483 MILL CREEK. REPLACE BRIDGE NO. 19 601 90 RIGHT-OF-WAY  FA 38 FFYOl
CONSTRUCTION  FA 473 FFY 02
SR 1129 B-4169 BIG CHINQUAPIN BRANCH. REPLACE BRIDGE NO. 7 810 RIGHT-OF-WAY  NFA 72 FFY 04
CONSTRUCTION  NFA 738  FFYO05
SR 1131 B-4170 LITTLE CHINQUAPIN BRANCH. REPLACE BRIDGE 810 RIGHT-OF-WAY  NFA 72 FFY 04
NO. 36 CONSTRUCTION  NFA 738  FFYO05
SR 1332 B-3009 WHITE OAK RIVER. REPLACE BRIDGE NO. 9 315 50 CONSTRUCTION  POC 265 SFY 00
SR 1118

* INDICATES INTRASTATE PROJECT

2-17

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

LENOIR COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 11 R-2001 NC 241 IN PINK HILL TO JACKSONS STORE. W IDEN 13.4 32946 14186 DESIGN IN PROGRESS
ROADWAY TO MULTI-LANES, BYPASS DEEP RUN. 21.6 RIGHT-OF-WAY S 3770 SFYO01
CONSTRUCTION S 14990  SFY 0003
PART UNDER CONSTRUCTION
NC 11-903 R-2204 NC 24 AT KENANSVILLE TO NC 11 NORTH OF PINK 17.1 63486 2797 CONSTRUCTION  STP 9150 FFY 00
HILL. WIDEN ROADWAY TO FOUR LANES WITH A 275 RIGHT-OF-WAY  STP 9264 POST YEARS
BYPASS OF PINK HILL ON NEW LOCATION. CONSTRUCTION  STP 42275 POST YEARS
us 70 R-2553*  KINSTON BYPASS. FOUR LANE DIVIDED FREEWAY ON 12.4 81707 1500 PLANNING FY 00
NEW LOCATION. 20.0 DESIGN FY 02
RIGHT-OF-WAY  NHS 1267 FFY 06
RIGHT-OF-WAY  NHS 11482 POST YEARS
CONSTRUCTION __ NHS 67458 POST YEARS
us 70 R-2554*  GOLDSBORO BYPASS, WEST OF NC 581 TO EAST OF 206 223787 5934 DESIGN IN PROGRESS
SR 1323 IN LENOIR COUNTY. FOUR LANE DIVIDED 33.2 RIGHT-OF-WAY  NHS 37139  FFY 030406
FREEWAY ON NEW LOCATION. CONSTRUCTION  NHS 180714 POST YEARS
us 70 R-4024 NC 903 TO 3.8 MILES EAST OF NC 903. INSTALL 3.8 556 CONSTRUCTION  NHS 556 FFY 03
MEDIAN GUARDRAIL. 6.1
NEW ROUTE R-2719 CRESCENT ROAD IN KINSTON, US 70 TO NC 58. 8.4 100174 4600 PLANNING IN PROGRESS
MULTI-LANE FACILITY ON NEW LOCATION. 135 DESIGN IN PROGRESS
RIGHT-OF-WAY  STP 15393  FFY 00 02
CONSTRUCTION __STP 80181 _ FFY 00 01 02 03 04 05
KINSTON U-2542 US 258, US 70 TO SR 1575. W IDEN ROADWAY TO A 2.7 10129 10129 STP UNDER CONSTRUCTION
FIVE LANE FACILITY. 43
KINSTON U-2916 COMPUTERIZED SIGNAL SYSTEM. 2404 2404 STP UNDER CONSTRUCTION
c
KINSTON U-2928 GLOBAL TRANSPARK INTERNAL FREIGHT RAIL SYSTEM 10300 CONSTRUCTION O 10300  FFY 00

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

2-18



HIGHWAY PROGRAM

DRAFT

LENOIR COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 55 B-4172 JERICHO RUN. REPLACE BRIDGE NO. 9 317 CONSTRUCTION ~ FA 317 FFY06
NC 58 B-3866 WHEAT SWAMP CREEK. REPLACE BRIDGE NO. 59 524 RIGHT-OF-WAY  FA 46 FFY 03
CONSTRUCTION ~ FA 478 FFY 04
US 70 EBL B-2149 SOUTHWEST CREEK. REPLACE BRIDGE NO. 66 1054 126 CONSTRUCTION  FA 928 FFY 00
SR 1004 B-4173 STONYTON CREEK. REPLACE BRIDGE NO. 6 655 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 597 FFY 04
SR 1152 B-3200 NEUSE RIVER OVERFLOW . REPLACE BRIDGE NO. 153 897 140 RIGHT-OF-WAY  NFA 74 FFY 00
CONSTRUCTION  NFA 683 FFYO1
SR 1434 B-4126 WHEAT SWAMP CREEK. REPLACE BRIDGE NO. 49 675 RIGHT-OF-WAY  NFA 60 FFYO04
SR 1701 CONSTRUCTION  NFA 615 FFYO05
SR 1515 B-4174 MOSELY CREEK. REPLACE BRIDGE NO. 128 663 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 602 FFY 06
SR 1800 B-4175 EAGLE CREEK. REPLACE BRIDGE NO. 12 655 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 597 FFY 04
US 70 BYPASS W-3604  INTERSECTION OF US 70 BYPASS AND NC 11-55 AND 250 250 HES UNDER CONSTRUCTION
US 258. UPGRADE INTERSECTIONS BY RETIMING
TRAFFIC SIGNAL AT US 258 AND ADDING A TURN
LANE AT NC 11-55.
SR 1519 (EASON Z-4102M  NEAR KINSTON AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00

ROAD)

CROSSING 722 826H. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

2-19



HIGHWAY PROGRAM

DRAFT

LENOIR COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1552 Z-3802G  IN KINSTON AT SOUTHERN RAILWAY SYSTEM 80 80 RR FUNDED - CONSTRUCTION NOT
HILLCREST ROAD CROSSING 722 820S. SAFETY IMPROVEMENTS. AUTHORIZED
KINSTON Z-2920B  MITCHELL STREET AT ATLANTIC AND EAST CAROLINA 75 75 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 722 796T. INSTALL AUTOMATIC AUTHORIZED
WARNING DEVICES.
KINSTON Z-3320C  BRIGHT STREET AT ATLANTIC AND EAST CAROLINA 78 78 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 722 779C. SAFETY IMPROVE- AUTHORIZED
MENTS.
KINSTON Z-3420A  PEYTON AVENUE AT ATLANTIC AND EAST CAROLINA 75 75 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 722 795L. AUTHORIZED
SAFETY IMPROVEMENTS.
KINSTON Z-4002L  NC 11 (KING STREET) AT NORFOLK SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 722 780W . SAFETY AUTHORIZED
IMPROVEMENTS.
KINSTON Z-4002M SR 1557 (HULL ROAD) AT NORFOLK SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 722 818R. SAFETY AUTHORIZED
IMPROVEMENTS.
KINSTON Z-4102K  US 70 BUSINESS (QUEEN STREET) AT NORFOLK 80 CONSTRUCTION  RR 80 FFY 00
SOUTHERN RAILWAY CROSSING 722 793X.
SAFETY IMPROVEMENTS.
KINSTON Z-4102L  HERRITAGE STREET AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00

CROSSING 722 794E. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

2-20

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

PAMLICO COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 33 AND NC 304 R-3842 SR 1904 IN BEAUFORT COUNTY TO SR 1228-1229 IN 884 884 STP UNDER CONSTRUCTION
PAMLICO COUNTY. INSTALL GUARDRAIL, SIGNS AND
OUTSIDE RUMBLE STRIPS AT ROADSIDE CANAL
LOCATIONS.
NC 55 R-2539 US 17 AT BRIDGETON TO NC 304 IN BAYBORO. 15.5 40121 1863 DESIGN IN PROGRESS
W IDEN ROADWAY TO A MULTI-LANE FACILITY. 24.9 RIGHT-OF-WAY  STP 10217  FFY 0205
CONSTRUCTION  STP 23101  FFY 0103 04 05 06
CONSTRUCTION __ STP 4940 POST YEARS
SR 1125 B-3498 WEST FORK GOOSE CREEK. REPLACE BRIDGE NO. 5 402 RIGHT-OF-WAY  NFA 31 FFYoO1l
CONSTRUCTION  NFA 371  FFY02
SR 1304 B-4219 STREAM. REPLACE BRIDGE NO. 65 400 CONSTRUCTION  NFA 400 FFYO05
SR 1343 B-4220 SOUTH FORK BAY RIVER. REPLACE BRIDGE NO. 8 810 RIGHT-OF-WAY  NFA 72 FFY 04
CONSTRUCTION  NFA 738  FFYO05
SR 1344 B-4221 SOUTH PRONG BAY RIVER. REPLACE BRIDGE NO. 4 472 RIGHT-OF-WAY  NFA 42  FFYO04
CONSTRUCTION  NFA 430 FFYO05
NC 306 F-2801 CHERRY BRANCH, EXTEND BULKHEARDS AT DOCKING 3100 3100 SF UNDER CONSTRUCTION
FACILITY AND REPLACE RIP RAP. (INCLUDES
F-3309)
NC 306 F-3310 CHERRY BRANCH AND SOUTHPORT, CONSTRUCT TWO 14550 7075 CONSTRUCTION  DPF 4000 FFY 00
180' "RIVER CLASS" FERRYS. CONSTRUCTION  SF 3475 FFY 00
PART UNDER CONSTRUCTION
NC 306 F-3401 CHERRY BRANCH/MINNESOTT BEACH, CONSTRUCT A 5000 CONSTRUCTION  DPF 4000 FFY 02
180' "RIVER CLASS" FERRY. CONSTRUCTION  SF 1000 FFY 02
MINNESOTT BEACH  F-4002 MINNESOTT BEACH. CONSTRUCT COMFORT STATION. 250 CONSTRUCTION  SF 250  FFY 00

* INDICATES INTRASTATE PROJECT

2-21

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT PITT COUNTY
LENGTH TOTAL PRIOR YRS. COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 11-903 R-2250 GREENVILLE SOUTHWEST BYPASS,NC 11 TO 7.8 101478 250 PLANNING IN PROGRESS
GREENVILLE BYPASS. FOUR LANE DIVIDED 12.6 DESIGN FY 00
FACILITY ON NEW LOCATION AW ITH BYPASS OF RIGHT-OF-WAY STP 8978 FFY 05
W INTERVILLE. RIGHT-OF-WAY STP 8351 POST YEARS
CONSTRUCTION STP 83899 POST YEARS
US 13-NC 11 R-218 NC 903 TO US 64 BYPASS NORTH OF BETHEL. 12.2 42421 26921 DESIGN IN PROGRESS
W IDEN ROADWAY TO A FOUR LANE DIVIDED FACILITY 19.6 CONSTRUCTION STP 11282 FFY 00 01 02
W ITH BYPASS OF BETHEL ON NEW LOCATION. CONSTRUCTION HP 4218 FFY 00 01 02
PART UNDER CONSTRUCTION
NC 33 R-2251 US 264 BYPASS TO SR 1755 (BLACK JACK ROAD). 3.1 9986 9986 STP UNDER CONSTRUCTION
W IDEN ROADWAY TO FIVE LANES. 5.0
NC 33 R-3407 US 264 IN GREENVILLE TO US 64 SOUTHEAST OF 17.9 53170 300 PLANNING IN PROGRESS
TARBORO. WIDEN ROADWAY TO A MULTI-LANE 28.8 DESIGN FY 01
FACILITY. RIGHT-OF-WAY STP 7859 FFY 03 05
CONSTRUCTION STP 4392 FFY 06
CONSTRUCTION STP 40619 POST YEARS
UsS 264 R-4036 NC 58 IN WILSON COUNTY TOUS 13INPITT 37.3 5408 CONSTRUCTION NHS 5480 FFY 03
COUNTY. INSTALL MEDIAN GUARDRAIL. 60.1
UsS 264 R-526 * CONSTRUCT INTERCHANGES AT SR 1221 AND SR 1210 11371 11371 STP UNDER CONSTRUCTION
GREENVILLE U-3316 NEW COLLEGE HILL DRIVE, FOURTEENTH STREET TO 0.1 418 100 DESIGN IN PROGRESS
COLLEGE HILL DRIVE. CONSTRUCT A FORTY FOOT 0.2 CONSTRUCTION S 318 SFY 00
CURB AND GUTTER FACILITY ON NEW LOCATION. ROW DONATION BY OTHERS
GREENVILLE U-3613 SR 1708 (FIRE TOWER ROAD), SR 1128 (DAVENPORT 4.2 19864 100 PLANNING IN PROGRESS
FARM ROAD) TO SR 1709 (COREY ROAD). WIDEN TO 6.8 DESIGN FY 00
A FIVE LANE FACILITY, SOME NEW LOCATION. RIGHT-OF-WAY STP 4834 FFY 02 05
CONSTRUCTION STP 3709 FFY 03
RIGHT-OF-WAY STP 1696 POST YEARS
CONSTRUCTION STP 9525 POST YEARS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

2-22



HIGHWAY PROGRAM DRAFT PITT COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

US 13-NC 11 B-2603 GRINDLE CREEK. REPLACE BRIDGE NO. 89 1166 90 RIGHT-OF-WAY  FA 65 POST YEARS
CONSTRUCTION ~ FA 1011 POST YEARS

NC 33 B-3683 CREEK. REPLACE BRIDGE NO. 7 573 RIGHT-OF-WAY  FA 51 FFYO02
CONSTRUCTION ~ FA 522 FFYO03

NC 102 B-4231 SWIFT CREEK. REPLACE BRIDGE NO. 53 765 RIGHT-OF-WAY  FA 68 FFY 05
CONSTRUCTION  FA 697 FFY06

NC 903 B-1204 LITTLE CONTENTNEA CREEK. 1842 304 CONSTRUCTION  FA 1538 FFY 00

REPLACE BRIDGE NO. 50

NC 903 B-4232 SWIFT CREEK. REPLACE BRIDGE NO. 9 834 RIGHT-OF-WAY  FA 74 FFY 05
CONSTRUCTION ~ FA 760 FFY 06

SR 1200 B-4233 PINELOG BRANCH. REPLACE BRIDGE NO. 65 694 RIGHT-OF-WAY  FA 61 FFYO05
CONSTRUCTION ~ FA 633 FFY06

SR 1403 B-4020 TRANTERS CREEK. REPLACE BRIDGE NO. 8 2501 RIGHT-OF-WAY  NFA 221  FFYO05

SR 1567 CONSTRUCTION  NFA 2280 FFY 06

SR 1407 B-4234 CONETOE CREEK. REPLACE BRIDGE NO. 98 877 RIGHT-OF-WAY  NFA 78 FFY 04
CONSTRUCTION  NFA 799 FFY 05

SR 1414 B-4022 TRANTERS CREEK. REPLACE BRIDGE NO. 90 1251 RIGHT-OF-WAY  NFA 111 FFY 05

SR 1556 CONSTRUCTION  NFA 1140 FFY 06

SR 1416 B-4023 TRANTERS CREEK. REPLACE BRIDGE NO. 93 834 RIGHT-OF-WAY  FA 58 FFYO03

SR 1551 CONSTRUCTION  FA 776 FFY 04

* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM DRAFT PITT COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1531 B-2225 TAR RIVER. REPLACE BRIDGE NO. 411 9376 9376 FA UNDER CONSTRUCTION
SR 1538 B-4235 GRINDLE CREEK. REPLACE BRIDGE NO. 118 1080 RIGHT-OF-WAY  NFA 96 FFY 04

CONSTRUCTION  NFA 984 FFYO05
SR 1541 B-4236 GRINDLE CREEK. REPLACE BRIDGE NO. 121 1042 RIGHT-OF-WAY  NFA 92 FFYO05

CONSTRUCTION  NFA 950 FFY 06
SR 1565 B-3016 TAR RIVER OVERFLOW . REPLACE BRIDGE NO. 127 2531 2531 FA UNDER CONSTRUCTION
SR 1565 B-3684 TAR RIVER. REPLACE BRIDGE NO. 129 1908 RIGHT-OF-WAY  NFA 169 FFY 02

CONSTRUCTION  NFA 1739  FFY 03
SR 1703 B-3685 GREEN MILL RUN. REPLACE BRIDGE NO. 30 636 RIGHT-OF-WAY  NFA 56 FFY 02

CONSTRUCTION  NFA 580 FFY 03
SR 1708 B-3502 FORK SWAMP. REPLACE BRIDGE NO. 169 490 RIGHT-OF-WAY  FA 53  FFY 00

CONSTRUCTION ~ FA 437  FFYO1
SR 1723 B-4237 FORK SWAMP. REPLACE BRIDGE NO. 25 834 RIGHT-OF-WAY  FA 74 FFY 05

CONSTRUCTION  FA 760 FFY 06
SR 1726 B-4238 HARDEE CREEK. REPLACE BRIDGE NO. 219 834 RIGHT-OF-WAY  FA 74 FFY 05

CONSTRUCTION  FA 760 FFY 06
SR 1108 Z-3422F  NEAR AYDEN AT CSX TRANSPORTATION CROSSING 78 78 RR UNDER CONSTRUCTION
LITTLEFIELD ROAD 641 651G. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

PITT COUNTY

LENGTH TOTAL PRIOR YRS.
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE (FISCAL YEARS)

SR 1208 Z-3602E  NEAR GREENVILLE AT CAROLINA AND NORTHWESTERN 94 94 RR UNDER CONSTRUCTION

RAILROAD CROSSING 465 523P.

SAFETY IMPROVEMENTS.
SR 1400 Z-3422A  NEAR BETHEL AT CSX TRANSPORTATION CROSSING 76 76 RR UNDER CONSTRUCTION

628 784T. SAFETY IMPROVEMENTS.
SR 1500 Z-3322]  NEAR PARMELE AT CSX TRANSPORTATION CROSSING 111 111 RR UNDER CONSTRUCTION

641 836N. INSTALL AUTOMATIC WARNING DEVICES.
SR 1512 Z-3802N  NEAR BETHEL AT CSX TRANSPORTATION CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
HOLLOWELL ROAD 641 840D. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1515 Z-38020  NEAR BETHEL AT CSX TRANSPORTATION CROSSING 80 80 RR FUNDED - CONSTRUCTION NOT
ALEXANDER BROWN 641 843Y. SAFETY IMPROVEMENTS. AUTHORIZED
ROAD
SR 1530 Z-3802P  IN GREENVILLE AT CSX TRANSPORTATION CROSSING 89 89 RR FUNDED - CONSTRUCTION NOT
AIRPORT ROAD 641 860P. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1569 (GRIMES Z-3802H  NEAR GRIMESLAND AT SOUTHERN RAILWAY SYSTEM 80 80 RR FUNDED - CONSTRUCTION NOT
FARM ROAD) CROSSING 465 455R. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1713 (LAURIE Z-3802M  NEAR WINTERVILLE AT CSX TRANSPORTATION 81 81 RR FUNDED - CONSTRUCTION NOT
ELLIS ROAD) CROSSING 641 632C. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1819 Z-38021  NEAR SIMPSON AT SOUTHERN RAILWAY SYSTEM 81 81 RR FUNDED - CONSTRUCTION NOT
CIRCLE DRIVE CROSSING 465 476J. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1901 (THAD Z-3422E  NEAR AYDEN AT CSX TRANSPORTATION CROSSING 80 80 RR UNDER CONSTRUCTION

LITTLE ROAD)

641 646K. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

2-25

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

BETHEL Z-4102N  NC 11 (MAIN STREET) AT CSX TRANSPORTATION 80 CONSTRUCTION  RR 80 FFY 00
CROSSING 628795F. SAFETY IMPROVEMENTS.

DEPOT STREET Z-3802L  IN WINTERVILLE AT CSX TRANSPORTATION CROSSING 79 79 RR FUNDED - CONSTRUCTION NOT
641 626Y. SAFETY IMPROVEMENTS. AUTHORIZED

DUDLEY STREET Z-3802K  IN GREENVILLE AT CSX TRANSPORTATION CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
641 626Y. SAFETY IMPROVEMENTS. AUTHORIZED

FARMVILLE Z-4002N  S. GEORGE STREET AT NORFOLK SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 465 542U. SAFETY AUTHORIZED
IMPROVEMENTS.

GREENVILLE Z-2822D SR 1531 (DICKINSON STREET) AND SR 1598 (TENTH 157 157 RR UNDER CONSTRUCTION
STREET) AT CSX TRANSPORTATION CROSSINGS 641
855T AND 641 854L. SAFETY IMPROVEMENTS.

GREENVILLE Z-2922D  WEST FOURTEENTH STREET AT NORFOLK SOUTHERN 137 137 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 465 704U. INSTALL AUTOMATIC AUTHORIZED
WARNING DEVICES.

GREENVILLE Z-3322E  US 264 ALTERNATE AT CSX TRANSPORTATION 86 86 RR UNDER CONSTRUCTION
CROSSING 641 618G. REVISE AUTOMATIC WARNING
DEVICES.

GREENVILLE Z-3322M SR 1527 AT CSX TRANSPORTATION CROSSING 87 87 RR UNDER CONSTRUCTION
641 851R. INSTALL AUTOMATIC WARNING DEVICES.

GREENVILLE Z-3422C  ALLEY ROAD AT CSX TRANSPORTATION CROSSING 107 107 RR FUNDED - CONSTRUCTION NOT
641 642H. SAFETY IMPROVEMENTS. AUTHORIZED

GREENVILLE Z-3602D  LINE AVENUE AT CAROLINA AND NORTHWESTERN 75 75 RR FUNDED - CONSTRUCTION NOT

RAILROAD CROSSING 465 511V.
SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

2-26



LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
GREENVILLE Z-40020 SR 1591 (INDUSTRIAL BOULEVARD) AT CSX 77 77 RR FUNDED - CONSTRUCTION NOT
TRANSPORTATION CROSSING 641 853E. AUTHORIZED
SAFETY IMPROVEMENTS.
GREENVILLE Z-4102P SR 1598 (10TH STREET) AT CSX TRANSPORTATION 80 CONSTRUCTION  RR 80 FFY 00
CROSSING 641 854L. SAFETY IMPROVEMENTS.
GRIFTON Z-3602F  W.MAIN STREET AT CSX TRANSPORTATION CROSSING 79 79 RR FUNDED - CONSTRUCTION NOT
642 112W. SAFETY IMPROVEMENTS. AUTHORIZED
GRIFTON Z-41020  MCRAE AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION  RR 80 FFY 00
641 764M. SAFETY IMPROVEMENTS.
SOUTH PITT Z-3802J  IN FARMVILLE AT SOUTHERN RAILWAY SYSTEM 81 81 RR FUNDED - CONSTRUCTION NOT
STREET CROSSING 465 539L. SAFETY IMPROVEMENTS. AUTHORIZED
W INTERVILLE Z-3422B SR 1711 (COOPER AVENUE) AT CSX TRANSPORTATION 79 79 RR FUNDED - CONSTRUCTION NOT

CROSSING 641 628M. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

2-27

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM DRAFT COUNTY
LENGTH TOTAL PRIOR YEARS COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM) (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
NC 00 R-0000 % I-40 TO HOMETOWN. WIDEN 15.3 24150 250 PLANNING IN PROGRESS
ROADWAY TO A FOUR LANE 24.6 DESIGN FY 02
DIVIDED FACILITY WITH A RIGHT OF WAY  (T) 4550 SFY 04
BYPASS ON NEW LOCATION. CONSTRUCTION (NHS) 19350 FFY 06
ROUTE NUMBER INDICATES
Listed in order of |, INTRASTATE TOTAL ESTIMATED COST WORK TYPES
US, NC, SR, CITY PROJECT LENGTH OF OF PROJECT IN THOUSANDS phase of project
or NEW ROUTE PROJECT IN OF DOLLARS (Cost shown in implementation. SCHEDULE
MILES AND inflated dollars at 3% compounded Current status of
KILOMETERS annually). FUNDING project phase or
The category of funds proposed schedule.

IDENTIFICATION NUMBER

is assigned to each project at
Its conception and remains with
project until completion.

—

PRIOR YEARS COST IN
THOUSANDS OF DOLLARS
equals authorized funding for

programmed for Right of Way
and Construction. (See
funding key) Funding source
not shown for Planning or
Design.

If work type is not
shown, phase is
complete or not
applicable.

project in previous years.
LOCATION AND DESCRIPTION

Project termini and a general description

of work.

ESTIMATED COST

Right of way and construction cost
estimates by funding category (may
include more than one funding type).
Cost shown are inflated dollars at 3%
compounded annually.

KEY TO FUNDING SOURCES

APD Appalachian Development NFA
Bl Bond Intrastate NFAM
BL Bond Loop NHS
BRGI Bridge Inspection 0]

C City PLF
CM Congestion Mitigation POC
DP Discretionary or Demonstration RR
FA Bridge Replacement on Federal-Aid System S
FLP Federal Lands Program SF
HES High Hazard Safety STP
HP Federal-Aid High Priority STPE
| Interstate S1010
IM Interstate Maintenance T

Bridge Replacement Off-Federal-Aid System
Municipal Bridge Replacement Program
National Highway System

Other

Personalized Automobile License Plate Fund
Purchase Order Contract

Rail/Highway Safety

State Construction

Ferries

Surface Transportation Program

Surface Transportation Program, Enhancement
High Speed Rail

Highway Trust Fund

FUNDING SOURCE MAY CHANGE TO ACCOMMODATE REVENUE VARIATIONS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS




HIGHWAY PROGRAM

DRAFT

BRUNSWICK COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 17 R-2633*  WILMINGTON BYPASS, US 17 SOUTH OF NC 87 IN 20.2 393308 36110 PLANNING IN PROGRESS
BRUNSW ICK COUNTY TO I-40 IN NEW HANOVER 325 DESIGN IN PROGRESS
COUNTY. FOUR LANE DIVIDED FREEWAY ON NEW CONSTRUCTION  BL 26000 SFY 00
LOCATION. CONSTRUCTION  NHS 113049  FFY 00 01 02 03 04
RIGHT-OF-WAY  NHS 4750 FFY 06
RIGHT-OF-WAY  NHS 13374 POST YEARS
CONSTRUCTION __ NHS 200025 POST YEARS
NC 904 R-3313 US 17 AT GRISSELTOWN TO SR 1321 NORTH OF 8.8 1610 1610 S UNDER CONSTRUCTION BY
SR 1321 LONGWOOD AND SR 1321 FROM NC 904 TO NC 130. 14.2 DIVISION
UPGRADE TO A 24 FOOT SHOULDER SECTION.
SR 1163 R-3432 GEORGETOWN ROAD EXTENSION, SR 1184 TO NC 179. 2.4 4443 200 PLANNING IN PROGRESS
CONSTRUCT A TWO LANE FACILITY ON NEW LOCATION 3.4 DESIGN IN PROGRESS
RIGHT-OF-WAY S 765 SFYO01
CONSTRUCTION S 3478 SFY 03
SR 1472 R-4002 SR 1472 (VILLAGE DRIVE), WEST OF SR 1437 (OLD 0.6 3049 RIGHT-OF-WAY  STP 836 FFY 04
FAYETTEVILLE ROAD)/SR 1435 (NAVASSA ROAD) TO 1.0 CONSTRUCTION  STP 2214 FFYO05
US 17 INTERCHANG RAMPS. W IDEN TO A MULTI-LANE
FACILITY.
SR 1500 (MIDWAY R-3434 NC 211 TO US 17 BYPASS. UPGRADE ROADWAY TO 75 4883 PLANNING FY 00
RD.) AND SR 1401 TWENTY-FOUR FEET, CONSTRUCT PAVED SHOULDERS, 12.1 DESIGN FY 02
(GALLOWAY ROAD) AND IMPROVE INTERSECTION AT SR 1500, SR 1401 RIGHT-OF-WAY  STP 1194 FFY 04
AND US 17 BUSINESS. CONSTRUCTION __STP 3689 FFY 05
NEW ROUTE R-2245 SR 1104 (BEACH DRIVE) TO NC 211. W IDEN 37 32107 8117 PLANNING IN PROGRESS
SR 1105 (MIDDLETON AVENUE), SR 1104 TO 6.0 DESIGN IN PROGRESS
SR 1190, REPLACE BRIDGE NO. 206 OVER DAVIS RIGHT-OF-WAY  STP 3960 FFY 0204
CREEK AND CONSTRUCT A TWO LANE FACILITY FROM CONSTRUCTION  STP 20030 FFY 040506
SR 1105 TO NC 211 ON NEW LOCATION.
NEW ROUTE R-3324 NC 211-133 TO NC 87 AT SR 1565, CONSTRUCT A 1.2 3758 PLANNING FY 02
TWO LANE CONNECTOR ON NEW LOCATION. 1.9 DESIGN FY 04
RIGHT-OF-WAY  STP 887 FFY06
CONSTRUCTION __ STP 2871 POST YEARS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

3-3



HIGHWAY PROGRAM

DRAFT

BRUNSWICK COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SHALLOTTE U-3462 SR 1357 (SMITH AVENUE)/NC 130. REALIGN 2257 50 PLANNING IN PROGRESS
INTERSECTION TO ELIMINATE OFFSET, NEW DESIGN FY 00
LOCATION. RIGHT-OF-WAY  STP 1194 FFY 04
CONSTRUCTION __STP 1013 FFY 06
NC 130 B-2109 WET ASH SWAMP. REPLACE BRIDGE NO. 21 359 30 CONSTRUCTION  POC 329 SFYO00
NC 130 B-2120 WACCAMAW RIVER. REPLACE BRIDGE NO. 72 4315 4315 FA UNDER CONSTRUCTION
FRIAR SWAMP. REPLACE BRIDGE NO. 63
NC 130 B-4030 BEAR BRANCH. REPLACE BRIDGE NO. 9 556 RIGHT-OF-WAY  FA 49 FFYO05
CONSTRUCTION  FA 507 FFY06
NC 133 B-3115 TOWN CREEK. REPLACE BRIDGE NO. 61 1727 200 RIGHT-OF-WAY  FA 106  FFY 00
CONSTRUCTION ~ FA 1421  FFYO1
NC 133 B-3116 ALLEN CREEK. REPLACE BRIDGE NO. 56 468 75 RIGHT-OF-WAY  FA 32  FFY 00
CONSTRUCTION  FA 361 FFYO1
NC 179 B-4031 SAUCE PAN CREEK. REPLACE BRIDGE NO. 72 841 RIGHT-OF-WAY  FA 72 FFY 04
CONSTRUCTION ~ FA 769 FFY 05
NC 211 B-2110 ROYAL OAK SWAMP. REPLACE BRIDGE NO. 62 1184 125 RIGHT-OF-WAY  FA 21  FFY00
CONSTRUCTION  FA 1038  FFYO1
SR 1172 B-682 INLAND WATERWAY TO SUNSET BEACH. PROGRAMMED FOR PLANNING
REPLACE BRIDGE NO. 198 AND ENVIRONMENTAL STUDIES
SR 1300 B-2923 WET ASH SWAMP. REPLACE BRIDGE NO. 87 420 65 CONSTRUCTION  POC 355 SFYO1

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

BRUNSWICK COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1321 B-2924 WET ASH SWAMP. REPLACE BRIDGE NO. 81 303 50 CONSTRUCTION  POC 253  SFYO02
SR 1401 B-3117 BRANCH OF PINCH GUT CREEK. 348 35 CONSTRUCTION  POC 313 SFYO03

REPLACE BRIDGE NO. 101
SR 1426 B-2513 HOOD CREEK. REPLACE BRIDGE NO. 6 894 151 CONSTRUCTION  FA 743 FFY 00
SR 1435 B-2514 STURGEON CREEK. REPLACE BRIDGE NO. 1 1768 230 CONSTRUCTION  FA 1538 FFY 00
NC 306 F-3310 CHERRY BRANCH AND SOUTHPORT, CONSTRUCT TWO 14550 7075 CONSTRUCTION  DPF 4000 FFY 00

180" "RIVER CLASS" FERRYS. CONSTRUCTION  SF 3475  FFY 00

PART UNDER CONSTRUCTION

SR 1426 Z-4103A  NEAR LELAND AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION  RR 80 FFY 00
(MT. MISERY 631 496C. SAFETY IMPROVEMENTS.
ROAD)

* INDICATES INTRASTATE PROJECT

3-5

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

DUPLIN COUNTY

LENGTH TOTAL  PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES  SCHEDULE
(KM) (THOU)  (THOU)) SOURCE ~ (THOU)  (FISCAL YEARS)
1-40 14004  SAMPSON COUNTY LINE TO THE PENDER COUNTY 286 1277 1277 M UNDER CONSTRUCTION
LINE. INSTALL MEDIAN GUARDRAIL. 46.1
1-40 14013 JOHNSTON COUNTY LINE TO NORTH OF US 117 (MILE ~ 50.3 5356 5356 M UNDER CONSTRUCTION
POST 389.5) IN PENDER COUNTY. RESURFACE. 81.1
NC 11-903 R-2204  NC 24 AT KENANSVILLE TO NC 11 NORTH OF PINK 171 63486 2797 CONSTRUCTION  STP 9150  FFY 00
HILL. W IDEN ROADWAY TO FOUR LANES WITH A 275 RIGHT-OF-WAY  STP 9264 POST YEARS
BYPASS OF PINK HILL ON NEW LOCATION. CONSTRUCTION _ STP 42275 POST YEARS
NC 24 R-2303*  EAST OF I-95 TO |-40 AT WARSAW. FOUR LANE 378 252431 2515 PLANNING IN PROGRESS
DIVIDED FACILITY ON NEW LOCATION. 60.8 DESIGN FY 00
RIGHT-OF-WAY  NHS 10667  FFY 03 04
CONSTRUCTION  NHS 40830  FFY 0506
RIGHT-OF-WAY  NHS 10830  POST YEARS
CONSTRUCTION _NHS 187589 POST YEARS
NC 24-903 R-2211*  1-40 TO BEULAVILLE EAST CITY LIMITS. W IDEN 154 39288 39288 T PART COMPLETE - PART
ROADWAY TO A FOUR LANE DIVIDED FACILITY WITH 24.8 NHS UNDER CONSTRUCTION
A BYPASS OF KENANSVILLE ON NEW LOCATION.
NC 41 R2531  NC11INTINCITY TO I-40. WIDEN ROADWAY TO 1.0 4328 375  DESIGN FY 04
A FIVE LANE FACILITY. 16 RIGHT-OF-WAY  STP 887 FFYO06
CONSTRUCTION _ STP 3066 POST YEARS
NC 41 R-3409  1-40 TO NC 24 IN BEULAVILLE. WIDEN ROADWAY 150 27625 PLANNING IN PROGRESS
TO TWENTY-FOUR FEET, CONSTRUCT PAVED 24.2 DESIGN FY 01
SHOULDERS, PROVIDE TURN LANES AT VARIOUS RIGHT-OF-WAY  STP 299 FFY 04
LOCATIONS AND REALIGN WHERE APPROPRIATE. CONSTRUCTION ~ STP 1230  FFY 05
RIGHT-OF-WAY  STP 7437 POST YEARS
CONSTRUCTION ~ STP 18659  POST YEARS
SECTION "A" CONSTRUCTION BY DIVISION - SECTION "B
IDENTIFIED FUTURE NEED
NC 41 B-3164  LIMESTONE CREEK. REPLACE BRIDGE NO. 76 338 CONSTRUCTION ~ POC 338 SFY02

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

3-6



HIGHWAY PROGRAM

DRAFT

DUPLIN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 41-111 B-2955 MUDDY CREEK. REPLACE BRIDGE NO. 74 1131 107 CONSTRUCTION ~ FA 1024  FFY 00
NC 41-50 B-2954 NORTHEAST CAPE FEAR RIVER. 972 120 RIGHT-OF-WAY  FA 32  FFY 00
REPLACE BRIDGE NO. 65 CONSTRUCTION ~ FA 820 FFYO1
NC 111 B-2130 LIMESTONE CREEK AND OVERFLOW . 1091 136 CONSTRUCTION  FA 955  FFY 00
REPLACE BRIDGE NO. 31 AND NO. 14
NC 111 B-3836 PANTHER CREEK. REPLACE BRIDGE NO. 35 655 RIGHT-OF-WAY  FA 58 FFYO03
CONSTRUCTION  FA 597 FFY 04
NC 111-903 B-2956 MATTHEWS CREEK. REPLACE BRIDGE NO. 55 291 45 CONSTRUCTION  POC 246  SFYO01
us 117 B-2212 CSX TRANSPORTATION. REPLACE BRIDGE NO. 16 1401 100 RIGHT-OF-WAY  FA 127 POST YEARS
AND REHABILITATE BRIDGE NO. 17 CONSTRUCTION ~ FA 1174 POST YEARS
NC 241 B-3165 LIMESTONE CREEK. REPLACE BRIDGE NO. 11 722 65 RIGHT-OF-WAY  FA 49 FFYO1
CONSTRUCTION ~ FA 608 FFY 02
NC 403 B-2826 GOSHEN SWAMP. REPLACE BRIDGE NO. 22 & NO. 34 1406 1406 FA UNDER CONSTRUCTION
NC 403 B-4105 WHITE OAK BRANCH. REPLACE BRIDGE NO. 46 556 RIGHT-OF-WAY  FA 49 FFYO05
CONSTRUCTION  FA 507 FFY06
NC 903 B-4106 BEAVERDAM CREEK. REPLACE BRIDGE NO. 20 556 RIGHT-OF-WAY  FA 49 FFYO05
CONSTRUCTION  FA 507 FFY06

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT

DUPLIN COUNTY

LENGTH TOTAL PRIOR YRS. COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST.COST COST WORK TYPE FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
SR 1106 B-2958 STEWARTS CREEK. REPLACE BRIDGE NO. 328 298 45 CONSTRUCTION  POC 253 SFY 02
SR 1148 B-3327 ISLAND CREEK. REPLACE BRIDGE NO. 44 323 50 CONSTRUCTION  POC 273 SFYO01
SR 1155 B-4224 DOCTOR'S CREEK. REPLACE BRIDGE NO. 63 1111 RIGHT-OF-WAY NFA 98 FFYO05
SR 1305 CONSTRUCTION  NFA 1013 FFY 06
SR 1170 B-4107 DUFFS CREEK. REPLACE BRIDGE NO. 56 802 RIGHT-OF-WAY NFA 74  FFY 05
CONSTRUCTION  NFA 728 FFY 06
SR 1300 B-3166 MAPLE RUN. REPLACE BRIDGE NO. 119 321 40 CONSTRUCTION  POC 281 SFY 02
SR 1702 B-2959 LIMESTONE CREEK. REPLACE BRIDGE NO. 181 641 90 RIGHT-OF-WAY NFA 32  FFYO00
CONSTRUCTION  NFA 519 FFYO1
SR 1723 B-3167 BRANCH OF CABIN CREEK. REPLACE BRIDGE NO. 163 339 35 CONSTRUCTION  POC 304 SFY 02
SR 1826 B-4108 NINE MILE CREEK. REPLACE BRIDGE NO. 188 727 RIGHT-OF-WAY NFA 61 FFYO05
CONSTRUCTION  NFA 665 FFY 06
SR 1827 B-3449 NORTHEAST CAPE FEAR RIVER. REPLACE BRIDGE 1053 RIGHT-OF-WAY NFA 79 FFYO02
NO. 204 CONSTRUCTION  NFA 974 FFYO03
SR 1948 B-2873 NORTHEAST CAPE FEAR RIVER. 711 711 NFA UNDER CONSTRUCTION
SR 1530 REPLACE BRIDGE NO. 256

* INDICATES INTRASTATE PROJECT

3-8

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

DUPLIN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-40 K-3601 IMPROVEMENTS TO REST AREA BUILDINGS ENTRANCE, 410 410 IM UNDER CONSTRUCTION
TOILET EXPANSION, ADDITIONAL STORAGE AND ADD
ADA COMPLIANT SINGLE RESTROOM.
NC 41 W-3404 SR 1945 INTERSECTION. RELOCATE SR 1495, 411 58 RIGHT-OF-WAY  HES 32  FFY 00
REVISE SUPERELEVATION AND CONSTRUCT LEFT CONSTRUCTION  HES 321 FFY00
TURN LANE.
FAISON W-3419  NC 403, SR 1004 AND SR 1501 INTERSECTION. 387 387 HES UNDER CONSTRUCTION
REALIGN SR 1501 TO INTERSECT NC 403 OPPOSITE
SR 1558.
SR 1108 Z-3603B NEAR WARSAW AT CSX TRANSPORTATION CROSSING 77 77 RR UNDER CONSTRUCTION
CARROLS ROAD 628 876F. SAFETY IMPROVEMENTS.
SR 1387 Z-4103B  NEAR WARSAW AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION  RR 80 FFY 00
(BRUCE COSTEN 628 595W . SAFETY IMPROVEMENTS.
ROAD)
CALYPSO Z-4003A SR 1316 (ALBRITON STREET) AT CSX 77 77 RR FUNDED - CONSTRUCTION NOT
TRANSPORTATION CROSSING 628 821T. AUTHORIZED
SAFETY IMPROVEMENTS.
MAGNOLIA Z-4103C  BLEEKER STREET AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION  RR 80 FFY 00
629 043K. SAFETY IMPROVEMENTS.
ROSE HILL Z-4003B SR 1141 (W. RIDGE ROAD) AT CSX TRANSPORTATION 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 629 049B. SAFETY IMPROVEMENTS. AUTHORIZED
TEACHEY Z-4103D SR 1150 (LODGE STREET) AT CSX TRANSPORTATION 80 CONSTRUCTION  RR 80 FFY 00

CROSSING 629 058A . SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

39



HIGHWAY PROGRAM

DRAFT NEW HANOVER COUNTY

LENGTH TOTAL PRIOR YRS, cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM)  (THOU)  (THOU.) SOURCE  (THOU.)  (FISCAL YEARS)
1-40 1-4012 DUPLIN COUNTY LINE TO NC 132 IN NEW HANOVER 312 1447 1447 M UNDER CONSTRUCTION
COUNTY. INSTALL MEDIAN GUARDRAIL. 50.2
us 17 R-2405*  1-40 AT WILMINGTON TO EAST CORPORATE LIMITS 234 65147 45151 DESIGN IN PROGRESS
OF HOLLY RIDGE. WIDEN ROADWAY TO MULTI-LANES, 377 CONSTRUCTION T 19996  SFY 010203
PART ON NEW LOCATION. PART UNDER CONSTRUCTION
R-2405D INCLUDES R-2405C.
us 17 R-2633* W ILMINGTON BYPASS, US 17 SOUTH OF NC 87 IN 202 393308 36110 PLANNING IN PROGRESS
BRUNSW ICK COUNTY TO I-40 IN NEW HANOVER 325 DESIGN IN PROGRESS
COUNTY. FOUR LANE DIVIDED FREEWAY ON NEW CONSTRUCTION ~ BL 26000 SFY 00
LOCATION. CONSTRUCTION ~ NHS 113049  FFY 00 01 02 03 04
RIGHT-OF-WAY  NHS 4750  FFY 06
RIGHT-OF-WAY  NHS 13374 POST YEARS
CONSTRUCTION __NHS 200025 POST YEARS
WILMINGTON U-2725 SR 2048 (GORDON ROAD) EXTENSION, US 17 TO 0.2 2130 1175 DESIGN IN PROGRESS
SR 1409. CONSTRUCT A THREE LANE CURB AND 03 CONSTRUCTION S 955  SFY 00
GUTTER FACILITY ON NEW LOCATION.
WILMINGTON U-2733  US 74, SMITH CREEK PARKWAY TO SR 1409 16 6419 6419 STP UNDER CONSTRUCTION
(MILITARY CUTOFF ROAD). W IDEN ROADWAY 26
TO MULTI-LANES.
WILMINGTON U-2734 SR 1409 (MILITARY CUTOFF ROAD), MULTI-LANES 22 5207 400 PLANNING IN PROGRESS
NORTH OF US 74 TO US 17. W IDEN ROADWAY TO A 35 DESIGN IN PROGRESS
MULTI-LANE FACILITY. RIGHT-OF-WAY  NHS 764 FFY 00
CONSTRUCTION __NHS 4043 FFYO01
WILMINGTON U-3116  INDEPENDENCE BOULEVARD EXTENSION, US 76 07 11716 7260 DESIGN IN PROGRESS
(OLEANDER DRIVE) TO RANDALL PARKWAY. 1.1 CONSTRUCTION S 4456 SFY 00
CONSTRUCT A FIVE LANE CURB AND GUTTER
FACILITY ON NEW LOCATION.
WILMINGTON U-3831 SR 2048 (GORDON ROAD), NC 132 INTERCHANGE 2.4 14168 PLANNING FY 00
RAMP TO WEST OF US 17 (MARKET STREET). 3.9 DESIGN FY 03
WIDEN TO A MULTI-LANE FACILITY. RIGHT-OF-WAY  STP 5165 FFY 05
CONSTRUCTION __STP 9003 __POST YEARS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

3-10



HIGHWAY PROGRAM

DRAFT

NEW HANOVER COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
WILMINGTON U-3864 US 74-76 IN VICINITY OF PLAZA EAST SHOPPING 0.8 824 874 STP UNDER CONSTRUCTION
CENTER. IMPROVE INTERSECTION. 1.3
WILMINGTON U-92 SMITH CREEK PARKWAY, US 117 TO US 74. FOUR 7.7 190594 55615 DESIGN IN PROGRESS
LANE DIVIDED FACILITY ON NEW LOCATION. 12.4 RIGHT-OF-WAY  STP 13588  FFY 0001
CONSTRUCTION  STP 121391  FFY 02 03 04 05 06
PARTIAL ROW BY CITY OF
W ILMINGTON
PART UNDER CONSTRUCTION
Us 117 B-3880 CSX TRANSPORTATION. REPLACE BRIDGE NO. 20 917 RIGHT-OF-WAY  FA 81 FFYO03
CONSTRUCTION  FA 836 FFY 04
US 117-NC 133 B-3881 CSX TRANSPORTATION. REPLACE BRIDGE NO. 26 1846 RIGHT-OF-WAY  FA 174 FFY 03
CONSTRUCTION  FA 1672 FFY 04
SR 1411 B-3496 BRADLEY CREEK. REPLACE BRIDGE NO. 10 415 RIGHT-OF-WAY  FA 32  FFYO02
CONSTRUCTION ~ FA 383 FFYO03
NC 306 F-3310 CHERRY BRANCH AND SOUTHPORT, CONSTRUCT TWO 14550 7075 CONSTRUCTION  DPF 4000 FFY 00
180" "RIVER CLASS" FERRYS. CONSTRUCTION  SF 3475  FFY 00
PART UNDER CONSTRUCTION
SR 1323 Z-3603F  NEAR WILMINGTON AT CSX TRANSPORTATION 79 79 RR FUNDED - CONSTRUCTION NOT
MUTUAL ROAD CROSSING 628 715K. SAFETY IMPROVEMENTS. AUTHORIZED
HENRY STREET Z-3803A  IN WILMINGTON AT CSX TRANSPORTATION CROSSING RR FUNDED - CONSTRUCTION NOT
629 289H. SAFETY IMPROVEMENTS. AUTHORIZED
WILMINGTON Z-3425A SR 1100 AT CSX TRANSPORTATION CROSSING 79 79 RR FUNDED - CONSTRUCTION NOT

628 704X. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

3-11

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT NEW HANOVER COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
WILMINGTON Z-3603G SR 1140, FRONT STREET AT NORTH CAROLINA PORTS 79 79 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 629 448M. AUTHORIZED
SAFETY IMPROVEMENTS.
WILMINGTON Z-3603H SR 1100, SHIPYARD BOULEVARD AT NORTH CAROLINA 79 79 RR FUNDED - CONSTRUCTION NOT
PORTS RAILWAY CROSSING 629 458T. AUTHORIZED
SAFETY IMPROVEMENTS.
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

3-12



HIGHWAY PROGRAM

DRAFT

ONSLOW COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 17 R-2405*  1-40 AT WILMINGTON TO EAST CORPORATE LIMITS 23.4 65147 45151 DESIGN IN PROGRESS
OF HOLLY RIDGE. W IDEN ROADWAY TO MULTI-LANES, 37.7 CONSTRUCTION T 19996  SFY 010203
PART ON NEW LOCATION. PART UNDER CONSTRUCTION
R-2405D INCLUDES R-2405C.
us 17 R-2406 * EAST CORPORATE LIMITS OF HOLLY RIDGE TO FOUR 17.1 48679 48679 NHS UNDER CONSTRUCTION
LANE SECTION SOUTH OF JACKSONVILLE. FOUR 27.4 T
LANE DIVIDED FACILITY WITH A BYPASS EAST OF
VERONA.
us 17 R-2514*  MULTI-LANES NORTH OF JACKSONVILLE TO MULTI- 21.0 112237 1500 PLANNING IN PROGRESS
LANES SOUTH OF NEW BERN. W IDEN ROADWAY TO 33.8 DESIGN FY 00
MULTI-LANES W ITH BYPASSES OF BELGRADE, RIGHT-OF-WAY  NHS 19239  FFY 0203 06
MAYSVILLE AND POLLOCKSVILLE ON NEW LOCATION. CONSTRUCTION  NHS 41086 FFY 040506
CONSTRUCTION __ NHS 50412 POST YEARS
NC 24 R-2105* SWANSBORO TO US 70 AT MOREHEAD CITY. W IDEN 19.4 42571 24071 DESIGN IN PROGRESS
ROADWAY TO MULTI-LANES. 31.2 CONSTRUCTION T 2300 SFY 00
CONSTRUCTION  NHS 13386  FFY 000102
CONSTRUCTION  HP 2814 FFY 000102
PART COMPLETE
PART UNDER CONSTRUCTION
JACKSONVILLE U-2107*  JACKSONVILLE BYPASS, US 17 SOUTH TO US 17 7.4 142718 76375 DESIGN IN PROGRESS
NORTH. FOUR LANE DIVIDED FACILITY ON NEW 11.9 CONSTRUCTION  NHS 66343  FFY 00 02 03 04 05
LOCATION. (U-2107 B INCLUDES U-2107 C) PART UNDER CONSTRUCTION
SCHEDULE SUBJECT TO ROW DONATION BY OTHERS
JACKSONVILLE U-2107 A JACKSONVILLE BYPASS, US 258-NC 24 TO US 17 0.8 21364 5720 DESIGN IN PROGRESS
SOUTH. FOUR LANE DIVIDED FACILITY ON NEW 13 CONSTRUCTION  NHS 15644  FFY 02 03 04
LOCATION.
JACKSONVILLE U-3616 ~ WESTERN BOULEVARD, US 17 TO SR 1308 (GUM 4.0 5563 5563 S UNDER CONSTRUCTION
BRANCH ROAD). W IDEN TO A MULTI-LANE FACILITY. 6.4
us 17 B-3883 STARKY'S CREEK. REPLACE BRIDGE NO. 47 1017 RIGHT-OF-WAY  FA 90 FFYO02
CONSTRUCTION  FA 927 FFYO03

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

3-13



HIGHWAY PROGRAM

DRAFT

ONSLOW COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 17 B-4214 NEW RIVER. REPLACE BRIDGE NO. 24 8095 RIGHT-OF-WAY  FA 716  FFY 04
CONSTRUCTION ~ FA 7379 FFY 05
NC 50 B-3008 JUNIPER CREEK. REPLACE BRIDGE NO. 16 396 75 RIGHT-OF-WAY  FA 21  FFY 00
CONSTRUCTION ~ FA 300 FFYO1
NC 210 B-4215 STONE CREEK. REPLACE BRIDGE NO. 19 1080 RIGHT-OF-WAY  FA 96 FFY 04
CONSTRUCTION  FA 984 FFYO05
SR 1101 B-2938 WHITE OAK RIVER. REPLACE BRIDGE NO. 49 1310 160 RIGHT-OF-WAY  NFA 85 FFY 00
SR 1442 CONSTRUCTION  NFA 1065 FFY 01
SR 1308 B-3884 SQUIRES RUN. REPLACE BRIDGE NO. 40 764 RIGHT-OF-WAY  FA 68 FFY 02
CONSTRUCTION ~ FA 696 FFY 03
SR 1332 B-3009 WHITE OAK RIVER. REPLACE BRIDGE NO. 9 315 50 CONSTRUCTION  POC 265 SFY 00
SR 1118
SR 1406 B-3215 NORTHEAST CREEK. REPLACE BRIDGE NO. 119 872 156 CONSTRUCTION ~ FA 716  FFY 00
SR 1406 B-3216 NORTHEAST CREEK OVERFLOW. 812 96 CONSTRUCTION  FA 716  FFY 00
REPLACE BRIDGE NO. 118
SR 1423 B-3682 LITTLE NORTHEAST CREEK. REPLACE BRIDGE 445 RIGHT-OF-WAY  NFA 39 FFYO02
NO.3 CONSTRUCTION  NFA 406 FFY 03
SR 1503 B-3217 BEAR CREEK. REPLACE BRIDGE NO. 21 530 55 RIGHT-OF-WAY  NFA 36 FFYOl
CONSTRUCTION  NFA 439  FFY02

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

3-14



HIGHWAY PROGRAM

DRAFT

ONSLOW COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1509 B-3358 PARROT SWAMP. REPLACE BRIDGE NO. 91 435 80 RIGHT-OF-WAY  NFA 27 FFY 00
CONSTRUCTION  NFA 328 FFYO1
SR 1423 W-3413  NORTH OF SR 1411 TO SR 1413. IMPROVE 890 890 HES UNDER CONSTRUCTION
HORIZONTAL CURVATURE OF ROADWAY.
NC 24 (FREEDOM Z-4103E  NEAR JACKSONVILLE AT CAMP LEJEUNE RAILROAD 80 CONSTRUCTION RR 80 FFY 00
HIGHWAY) CROSSING 722 905U. SAFETY IMPROVEMENTS.
SR 1428 Z-36031  NEAR HUBERT AT NORFOLK SOUTHERN RAILWAY 79 79 RR FUNDED - CONSTRUCTION NOT
CROSSING 722 900K. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1432 Z-2926C  NEAR SWANSBORO AT CAMP LEJEUNE CROSSING 78 78 RR FUNDED - CONSTRUCTION NOT

722 899T. INSTALL AUTOMATIC WARNING DEVICES.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

3-15



HIGHWAY PROGRAM

DRAFT

PENDER COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-40 1-4012 DUPLIN COUNTY LINE TO NC 132 IN NEW HANOVER 31.2 1447 1447 IM UNDER CONSTRUCTION
COUNTY. INSTALL MEDIAN GUARDRAIL. 50.2
1-40 1-4013 JOHNSTON COUNTY LINE TO NORTH OF US 117 (MILE 50.3 5356 5356 IM UNDER CONSTRUCTION
POST 389.5) IN PENDER COUNTY. RESURFACE. 81.1
us 17 R-2405*  1-40 AT WILMINGTON TO EAST CORPORATE LIMITS 23.4 65147 45151 DESIGN IN PROGRESS
OF HOLLY RIDGE. W IDEN ROADWAY TO MULTI-LANES, 37.7 CONSTRUCTION T 19996  SFY 010203
PART ON NEW LOCATION. PART UNDER CONSTRUCTION
R-2405D INCLUDES R-2405C.
NC 53 R-3302 BURGAW BYPASS, NC 53 AT SR 1340 TO NC 53 WEST 6.0 13667 400 PLANNING IN PROGRESS
OF SR 1508. CONSTRUCT A TWO LANE FACILITY 9.7 DESIGN FY 00
W ITH PAVED SHOULDERS, SOME NEW LOCATION. RIGHT-OF-WAY  STP 1393 FFY 06
CONSTRUCTION __ STP 11874 POST YEARS
NC 11-53 B-3011 MOORE'S CREEK. REPLACE BRIDGE NO. 11 1551 240 CONSTRUCTION  FA 1311 FFYO1
NC 210 B-4223 NORTHEAST CAPE FEAR RIVER. 4047 RIGHT-OF-WAY  FA 358 FFY 04
REPLACE BRIDGE NO. 21 CONSTRUCTION ~ FA 3689 FFY 05
SR 1120 B-2854 LONG CREEK. REPLACE BRIDGE NO. 9 1003 154 CONSTRUCTION  NFA 849  FFY 00
SR 1155 B-4224 DOCTOR'S CREEK. REPLACE BRIDGE NO. 63 1111 RIGHT-OF-WAY  NFA 98 FFYO05
SR 1305 CONSTRUCTION  NFA 1013 FFY 06
SR 1206 B-3886 WHITE OAK SWAMP. REPLACE BRIDGE NO. 47 715 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 657 FFY 04
SR 1216 B-3361 CYPRESS CREEK. REPLACE BRIDGE NO. 81 743 80 RIGHT-OF-WAY  NFA 55 FFYO1
CONSTRUCTION  NFA 608 FFY 02

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

3-16



HIGHWAY PROGRAM DRAFT PENDER COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1340 B-3012 BRANCH OF LONG CREEK. REPLACE BRIDGE NO. 7
WORK TO BE ACCOMPLISHED AS PART OF R-3302

SR 1520 B-3887 SHAKEN CREEK. REPLACE BRIDGE NO. 116 764 RIGHT-OF-WAY  NFA 68 FFY02
CONSTRUCTION  NFA 696 FFY 03

* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

3-17



HIGHWAY PROGRAM DRAFT SAMPSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-40 1-4013 JOHNSTON COUNTY LINE TO NORTH OF US 117 (MILE 50.3 5356 5356 IM UNDER CONSTRUCTION
POST 389.5) IN PENDER COUNTY. RESURFACE. 81.1
1-40 1-4014 JOHNSTON COUNTY LINE TO THE DUPLIN COUNTY 19.5 906 906 IM UNDER CONSTRUCTION
LINE. INSTALL MEDIAN GUARDRAIL. 314
NC 24 R-2303* EAST OF I-95 TO I-40 AT WARSAW. FOUR LANE 37.8 252431 2515 PLANNING IN PROGRESS
DIVIDED FACILITY ON NEW LOCATION. 60.8 DESIGN FY 00
RIGHT-OF-WAY  NHS 10667 FFY 0304
CONSTRUCTION  NHS 40830 FFY 0506
RIGHT-OF-WAY  NHS 10830 POST YEARS
CONSTRUCTION __ NHS 187589  POST YEARS
US 421/701 R-4031 US 701 BUSINESS TO SR 1934. INSTALL MEDIAN 5.2 753 CONSTRUCTION  STP 753 FFY 03
GUARDRAIL. 8.4
NC 41 B-1382 BLACK RIVER OVERFLOW. REPLACE BRIDGE NO. 26 318 CONSTRUCTION  POC 318 SFY 00
NC 41 B-3613 SOUTH RIVER. REPLACE BRIDGE NO. 44 1208 RIGHT-OF-WAY  FA 107 FFY 02
CONSTRUCTION ~ FA 1101  FFY 03
NC 50 B-3698 YOUNGS CREEK. REPLACE BRIDGE NO. 15 353 RIGHT-OF-WAY  FA 34  FFYO02
CONSTRUCTION  FA 319 FFYO03
NC 55 B-3654 MINGO SWAMP. REPLACE BRIDGE NO. 29 AND 764 RIGHT-OF-WAY  FA 68 FFY 02
NO. 53 CONSTRUCTION  FA 696 FFY03
NC 242 B-3152 SOUTH RIVER. REPLACE BRIDGE NO. 46 1274 140 RIGHT-OF-WAY  FA 85 FFY 00
CONSTRUCTION  FA 1049 FFYO1
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

3-18



HIGHWAY PROGRAM

DRAFT

SAMPSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 403 B-3239 BEAVERDAM SWAMP. REPLACE BRIDGE NO. 20 284 45 CONSTRUCTION  POC 239 SFY 00
NC 403 B-3240 GILMORE SWAMP. REPLACE BRIDGE NO. 27 284 45 CONSTRUCTION  POC 239 SFY 00
NC 403 B-3906 SIX RUNS CREEK. REPLACE BRIDGE NO. 35 589 RIGHT-OF-WAY  FA 52 FFYO03
CONSTRUCTION  FA 537 FFY 04
NC 403 B-4267 SIX RUNS CREEK. REPLACE BRIDGE NO. 44 556 RIGHT-OF-WAY  FA 49 FFYO05
CONSTRUCTION  FA 507 FFY06
NC 411 B-1381 BLACK RIVER. REPLACE BRIDGE NO. 14 1116 280 CONSTRUCTION ~ FA 836 FFY 04
NC 903 B-3699 COHARIE CREEK. REPLACE BRIDGE NO. 67 855 RIGHT-OF-WAY  FA 73 FFY 02
CONSTRUCTION ~ FA 782 FFY 03
SR 1002 B-3241 MINGO SWAMP. REPLACE BRIDGE NO. 162 259 40 CONSTRUCTION  POC 219 SFYO1
SR 1006 B-4268 LITTLE COHARIE CREEK. REPLACE BRIDGE NO. 150 945 RIGHT-OF-WAY  FA 84 FFYO04
CONSTRUCTION  FA 861 FFYO05
SR 1007 B-2625 BLACK RIVER. REPLACE BRIDGE NO. 58 1424 151 CONSTRUCTION  NFA 1273 FFY 00
SR 1214 B-4269 LITTLE COHARIE CREEK. REPLACE BRIDGE NO. 90 1111 RIGHT-OF-WAY  NFA 98 FFYO05
CONSTRUCTION  NFA 1013 FFY 06

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

SAMPSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1240 B-4270 LITTLE COHARIE CREEK. REPLACE BRIDGE NO. 93 774 RIGHT-OF-WAY  NFA 58 FFY 03
CONSTRUCTION  NFA 716  FFY 04
SR 1246 B-3514 SOUTH RIVER. REPLACE BRIDGE NO. 100 1203 RIGHT-OF-WAY  NFA 90 FFYO02
SR 2035 CONSTRUCTION  NFA 1113  FFY 03
SR 1246 B-4271 BIG SWAMP. REPLACE BRIDGE NO. 98 802 RIGHT-OF-WAY  NFA 74 FFY 05
CONSTRUCTION  NFA 728 FFY 06
SR 1414 B-3042 LITTLE COHARIE CREEK. REPLACE BRIDGE NO. 119 420 65 CONSTRUCTION  POC 355 SFYO1
SR 1608 B-3242 JERNIGANS MILL RACE. REPLACE BRIDGE NO. 283 259 40 CONSTRUCTION  POC 219 SFYO1
SR 1725 B-3243 GOSHEN SWAMP. REPLACE BRIDGE NO. 240 286 40 CONSTRUCTION  POC 246  SFYO01
SR 1845 B-4272 GREAT COHARIE CREEK. REPLACE BRIDGE NO. 191 945 RIGHT-OF-WAY  NFA 84 FFYO04
CONSTRUCTION  NFA 861 FFYO05
SR 1918 B-3244 BEAVERDAM CREEK. REPLACE BRIDGE NO. 354 259 40 CONSTRUCTION  POC 219 SFYo1
SR 1919 B-3043 SIX RUNS OVERFLOW. REPLACE BRIDGE NO. 139 1136 128 CONSTRUCTION  NFA 1008  FFY 00
SIX RUNS CREEK. REPLACE BRIDGE NO. 141
NC 24 (TURKEY Z-4103F  NEAR TURKEY AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION  RR 80 FFY 00

HIGHWAY)

628 865T. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

SAMPSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1920 Z-3803B  NEAR CLINTON AT CSX TRANSPORTATION CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT

MOLTONVILLE ROAD

628 836E. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT
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ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



DRAFT

2000-2006
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DIVISION 4



HIGHWAY PROGRAM DRAFT COUNTY
LENGTH TOTAL PRIOR YEARS COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM) (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
NC 00 R-0000 % I-40 TO HOMETOWN. WIDEN 15.3 24150 250 PLANNING IN PROGRESS
ROADWAY TO A FOUR LANE 24.6 DESIGN FY 02
DIVIDED FACILITY WITH A RIGHT OF WAY  (T) 4550 SFY 04
BYPASS ON NEW LOCATION. CONSTRUCTION (NHS) 19350 FFY 06
ROUTE NUMBER INDICATES
Listed in order of |, INTRASTATE TOTAL ESTIMATED COST WORK TYPES
US, NC, SR, CITY PROJECT LENGTH OF OF PROJECT IN THOUSANDS phase of project
or NEW ROUTE PROJECT IN OF DOLLARS (Cost shown in implementation. SCHEDULE
MILES AND inflated dollars at 3% compounded Current status of
KILOMETERS annually). FUNDING project phase or
The category of funds proposed schedule.

IDENTIFICATION NUMBER

is assigned to each project at
Its conception and remains with
project until completion.

—

PRIOR YEARS COST IN
THOUSANDS OF DOLLARS
equals authorized funding for

programmed for Right of Way
and Construction. (See
funding key) Funding source
not shown for Planning or
Design.

If work type is not
shown, phase is
complete or not
applicable.

project in previous years.
LOCATION AND DESCRIPTION

Project termini and a general description

of work.

ESTIMATED COST

Right of way and construction cost
estimates by funding category (may
include more than one funding type).
Cost shown are inflated dollars at 3%
compounded annually.

KEY TO FUNDING SOURCES

APD Appalachian Development NFA
Bl Bond Intrastate NFAM
BL Bond Loop NHS
BRGI Bridge Inspection 0]

C City PLF
CM Congestion Mitigation POC
DP Discretionary or Demonstration RR
FA Bridge Replacement on Federal-Aid System S
FLP Federal Lands Program SF
HES High Hazard Safety STP
HP Federal-Aid High Priority STPE
| Interstate S1010
IM Interstate Maintenance T

Bridge Replacement Off-Federal-Aid System
Municipal Bridge Replacement Program
National Highway System

Other

Personalized Automobile License Plate Fund
Purchase Order Contract

Rail/Highway Safety

State Construction

Ferries

Surface Transportation Program

Surface Transportation Program, Enhancement
High Speed Rail

Highway Trust Fund

FUNDING SOURCE MAY CHANGE TO ACCOMMODATE REVENUE VARIATIONS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS




HIGHWAY PROGRAM

DRAFT

EDGECOMBE COUNTY

LENGTH TOTAL PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM) (THOU)  (THOU) SOURCE  (THOU.)  (FISCAL YEARS)
NC 11 R-2700  US 64 RELOCATION NORTH OF BETHEL TO NC 903. 14.7 41050 2000 PLANNING IN PROGRESS
W IDEN ROADWAY TO FOUR LANES W ITH A BYPASS 237 DESIGN FY 02
OF OAK CITY ON NEW LOCATION. RIGHT-OF-WAY  STP 950  FFY 06
RIGHT-OF-WAY  STP 6524 POST YEARS
CONSTRUCTION __STP 31576 POST YEARS
US 13-NC 11 R-218 NC 903 TO US 64 BYPASS NORTH OF BETHEL. 12.2 42421 26921 DESIGN IN PROGRESS
W IDEN ROADWAY TO A FOUR LANE DIVIDED FACILITY 19.6 CONSTRUCTION ~ STP 11282  FFY 00 01 02
W ITH BYPASS OF BETHEL ON NEW LOCATION. CONSTRUCTION ~ HP 4218  FFY 000102
PART UNDER CONSTRUCTION
NC 33 R-3407  US 264 IN GREENVILLE TO US 64 SOUTHEAST OF 17.9 53170 300 PLANNING IN PROGRESS
TARBORO. WIDEN ROADWAY TO A MULTI-LANE 2838 DESIGN FY 01
FACILITY. RIGHT-OF-WAY  STP 7859  FFY 0305
CONSTRUCTION ~ STP 4392 FFY 06
CONSTRUCTION __ STP 40619 __POST YEARS
USs 64 R-4013  NASH COUNTY LINE TO MARTIN COUNTY LINE. 28.1 3962 CONSTRUCTION ~ NHS 3962  FFY 02
INSTALL MEDIAN GUARDRAIL. 45.2
ROCKY MOUNT U-2218  NC 43 BYPASS, NC 43 TO US 64A. TWO-LANE 2.0 8855 8855 STP UNDER CONSTRUCTION
FACILITY, PART ON NEW LOCATION, WITH A 3.2
STRUCTURE OVER US 64.
ROCKY MOUNT U-3328  US 64A (TARBORO HIGHWAY), STOKES STREET TO 08 2692 100 PLANNING IN PROGRESS
EAST RAMP TERMINI OF US 64 BYPASS. W IDEN 13 DESIGN FY 01
ROADWAY TO MULTI-LANE FACILITY. RIGHT-OF-WAY  STP 1159  FFY 03
CONSTRUCTION ~ STP 1433 FFY 04
CONSTRUCTION BY DIVISION
ROCKY MOUNT U-3329  US 301 IN NASH COUNTY TO SR 1407 (OLD BATTLE- 08 5201 400 DESIGN IN PROGRESS
BORO ROAD) IN EDGECOMBE COUNTY. CONSTRUCTA 13 RIGHT-OF-WAY  STP 637 FFY 00
TWO LANE FACILITY ON FOUR LANE RIGHT OF WAY. CONSTRUCTION ~ STP 4164  FFY 02
ROCKY MOUNT U-3820 SR 1401 (TANNER ROAD), NC 97 TO SR 1402 12 2565 PLANNING IN PROGRESS
(FOUNTAIN SCHOOL ROAD) AT SR 1403 (COLLEGE 19 DESIGN FY 01
ROAD). REALIGN NC 97-SR 1401 INTERSECTION RIGHT-OF-WAY  STP 597  FFY 04
AND BYPASS WOMEN'S PRISON ON NEW LOCATION. PLANNING STP 1968 FFY 05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

EDGECOMBE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
TARBORO U-3826 SR 1537 (DANIEL STREET EXTENSION), SR 1518 1.8 5212 PLANNING IN PROGRESS
(LOOP ROAD) TO US 258-NC 122. CONSTRUCT A 2.9 DESIGN FY 02
TWO LANE FACILITY ON MULTI-LANE RIGHT OF WAY, RIGHT-OF-WAY  STP 123 FFY 05
NEW LOCATION. CONSTRUCTION __STP 5089 POST YEARS
NC 43 B-3329 TOWN CREEK. REPLACE BRIDGE NO. 79 733 90 RIGHT-OF-WAY  FA 53 FFY 00
CONSTRUCTION  FA 590 FFYO1
US 64 BUSINESS B-2965 TAR RIVER. REPLACE BRIDGE NO. 24 2160 250 RIGHT-OF-WAY  FA 109 FFYO1
CONSTRUCTION  FA 1801 FFY 02
US 301 B-3453 FISHING CREEK. REPLACE BRIDGE NO. 23 1460 RIGHT-OF-WAY  FA 109 FFYO1
FISHING CREEK OVERFLOW . REPLACE BRIDGE NO. 17 CONSTRUCTION  FA 1351  FFY 02
SR 1006 B-3838 BRANCH OF CORKEY SWAMP. REPLACE BRIDGE 459 RIGHT-OF-WAY  NFA 41 FFYO03
NO. 58 CONSTRUCTION  NFA 418 FFY 04
SR 1135 B-4111 COKEY SWAMP. REPLACE BRIDGE NO. 19 810 RIGHT-OF-WAY  NFA 72 FFY 04
CONSTRUCTION  NFA 738  FFY 05
SR 1223 B-3639 COKEY SWAMP. REPLACE BRIDGE NO. 60 445 RIGHT-OF-WAY  NFA 39  FFYO02
CONSTRUCTION  NFA 406 FFY 03
SR 1226 B-2966 BUCK SWAMP. REPLACE BRIDGE NO. 61 326 45 RIGHT-OF-WAY  NFA 62 FFY00
CONSTRUCTION  NFA 219 FFYO1
SR 1252 B-2967 TAR RIVER. REPLACE BRIDGE NO. 44 467 85 RIGHT-OF-WAY  NFA 27 FFY 00
CONSTRUCTION  NFA 355 FFYO1
SR 1500 B-3170 FISHING CREEK. REPLACE BRIDGE NO. 53 615 75 RIGHT-OF-WAY  NFA 48 FFY 00
CONSTRUCTION  NFA 492 FFYO1

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

EDGECOMBE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1555 B-3681 CSX TRANSPORTATION. REPLACE BRIDGE NO. 277 784 RIGHT-OF-WAY  NFA 68 FFY02
CONSTRUCTION  NFA 716  FFY 04
ROCKY MOUNT Y-3432C  NC 43 (GRAND AVENUE) AT CSX TRANSPORTATION 148 148 RR UNDER CONSTRUCTION
CROSSING 630 082X. SAFETY IMPROVEMENTS.
RAIL PASSENGER CROSSING.
SHARPSBURG Y-2932B  SCHOOL STREET TO MAIN STREET. CONSTRUCT 128 128 RR UNDER CONSTRUCTION
ACCESS STREET AND CLOSE CSX TRANSPORTATION
CROSSING 629 831C. RAIL PASSENGER CROSSING.
NC 33 Z-4104B  NEAR PRINCEVILLE AT CSX TRANSPORTATION 80 CONSTRUCTION  RR 80 FFY 00
CROSSING 628 762T. SAFETY IMPROVEMENTS.
SR 1215 Z-4004B  NEAR TARBORO AT CSX TRANSPORTATION CROSSING 77 77 RR FUNDED - CONSTRUCTION NOT
(ANACONDA ROAD) 642 334M. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1216 Z-3604D  NEAR TARBORO AT CSX TRANSPORTATION CROSSING 78 78 RR UNDER CONSTRUCTION
629 792N. SAFETY IMPROVEMENTS.
SR 1225 Z-3604B  NEAR ROCKY MOUNT AT CSX TRANSPORTATION 114 114 RR UNDER CONSTRUCTION
KINGSBORO ROAD CROSSING 629 789F. SAFETY IMPROVEMENTS.
SR 1231 Z-3604A  NEAR ROCKY MOUNT AT CSX TRANSPORTATION 91 91 RR UNDER CONSTRUCTION
ROUSE ROAD CROSSING 629 782H. SAFETY IMPROVEMENTS.
SR 1339 Z-3604C  NEAR TARBORO AT CSX TRANSPORTATION CROSSING 81 81 RR UNDER CONSTRUCTION
629 791G. SAFETY IMPROVEMENTS.
CONETOE Z-4104C  PARK DRIVE AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION  RR 80 FFY 00

628 773F. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT EDGECOMBE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

PRINCEVILLE Z-3429A  BLACK ROAD AT CSX TRANSPORTATION CROSSING 75 75 RR FUNDED - CONSTRUCTION NOT

628 759K. SAFETY IMPROVEMENTS. AUTHORIZED
PRINCEVILLE Z-4004A SR 1600 AT CSX TRANSPORTATION CROSSING 77 77 RR FUNDED - CONSTRUCTION NOT

628 760E. SAFETY IMPROVEMENTS. AUTHORIZED
PRINCEVILLE Z-4104A  US 64 AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION RR 80 FFY 00

628 761L. SAFETY IMPROVEMENTS.
ROCKY MOUNT Z-4104D  NC 43 (FAIRVIEW ROAD) AT CSX TRANSPORTATION 80 CONSTRUCTION  RR 80 FFY 00

CROSSING 629 779A. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

HALIFAX COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

1-95 1-3102 NORTH OF SR 1524 IN NASH COUNTY TO SOUTH OF 17.0 53044 59 DESIGN IN PROGRESS
NC 561 (EXIT 160) IN HALIFAX COUNTY. 27.4 CONSTRUCTION M 24149  FFY 010203
PAVEMENT AND BRIDGE REHABILITATION. CONSTRUCTION M 28836 POST YEARS

1-95 1-905 SOUTH OF US 158 TO VIRGINIA STATE LINE. 9.9 44009 44009 IM PART COMPLETE - UNDER
SAFETY IMPROVEMENTS, PAVEMENT AND BRIDGE 15.9 CONSTRUCTION
REHABILITATION OVER THE ROANOKE RIVER AND
OVERFLOW . (INCLUDES 1-2734)

1-95 AND US 264 1-4039 JOHNSTON COUNTY TO VIRGINIA STATE LINE. 743 9861 CONSTRUCTION M 9707 FFY 00
US 264, EAST OF SR 1301 TO US 264 ALTERNATE 119.7 CONSTRUCTION  NHS 154  FFY 00
IN W ILSON COUNTY. INSTALL MEDIAN GUARDRAIL.

US 158 R-2581* SR 1405 EAST OF LITTLETON TO NC 125 IN 14.9 94432 225 PLANNING IN PROGRESS
ROANOKE RAPIDS. W IDEN ROADWAY TO A MULTI- 24.0 RIGHT-OF-WAY  NHS 36665 POST YEARS
LANE FACILITY. CONSTRUCTION  NHS 57542 POST YEARS

US 158 R-2582*  MULTI-LANES EAST OF WELDON TO SR 1333 EAST 14.3 47373 125 PLANNING IN PROGRESS
OF JACKSON. W IDEN ROADWAY TO A MULTI-LANE 23.0 DESIGN FY 02
FACILITY WITH A BYPASS OF JACKSON ON NEW RIGHT-OF-WAY  HP 5625 FFY 04
LOCATION. RIGHT-OF-WAY T 3914 POST YEARS

CONSTRUCTION T 37709 POST YEARS

US 158 R-2587 * -85 TO SR 1405 EAST OF LITTLETON. W IDEN 26.2 108228 60 PLANNING IN PROGRESS
ROADWAY TO MULTI-LANES W ITH BYPASSES OF 42.2 RIGHT-OF-WAY T 24139  POST YEARS
NORLINA, MACON AND LITTLETON ON NEW LOCATION. CONSTRUCTION T 84029 POST YEARS

NC 481 R-2816 NC 481 TO US 301. CONSTRUCT A TWO LANE 1.0 2798 2798 S UNDER CONSTRUCTION BY
FACILITY ON NEW LOCATION W ITH A MAJOR 1.6 DIVISION
RAILROAD CROSSING.

ROANOKE RAPIDS  U-1007 SR 1426 (BOLLING ROAD), SR 1400 (TENTH 25 6123 6123 STP UNDER CONSTRUCTION
STREET) TO NC 48 (ROANOKE AVENUE). W IDEN 4.0
TO A MULTI-LANE CURB AND GUTTER FACILITY.

ROANOKE RAPIDS  U-2720 OLD FARM ROAD EXTENSION, NC 125 TO US 158. 0.8 3935 3935 S UNDER CONSTRUCTION
CONSTRUCT A FIVE LANE FACILITY, NEW LOCATION. 13

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

HALIFAX COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 43 B-2594 FISHING CREEK. REPLACE BRIDGE NO. 152 1697 1697 FA UNDER CONSTRUCTION
US 301 B-3453 FISHING CREEK. REPLACE BRIDGE NO. 23 1460 RIGHT-OF-WAY  FA 109 FFYO1
FISHING CREEK OVERFLOW . REPLACE BRIDGE NO. 17 CONSTRUCTION ~ FA 1351  FFY 02
US 301-NC 481 B-2980 BEECH SWAMP. REPLACE BRIDGE NO. 62 2935 150 RIGHT-OF-WAY  FA 53 FFY 00
CONSTRUCTION  FA 2732 FFYO1
NC 561 B-3853 MARSH SWAMP. REPLACE BRIDGE NO. 82 573 RIGHT-OF-WAY  FA 51 FFYO02
CONSTRUCTION  FA 522 FFYO03
NC 561 B-4132 LOOKING GLASS SWAMP. REPLACE BRIDGE NO. 97 694 RIGHT-OF-WAY  FA 61 FFYO05
CONSTRUCTION ~ FA 633 FFY06
SR 1001 B-4133 JACKET SWAMP. REPLACE BRIDGE NO. 11 675 RIGHT-OF-WAY  FA 60 FFYO04
CONSTRUCTION ~ FA 615 FFYO05
SR 1002 B-3466 BRANCH JACKET SWAMP. REPLACE BRIDGE NO. 128 508 70 RIGHT-OF-WAY  FA 33  FFYO1
CONSTRUCTION ~ FA 405 FFY 02
SR 1003 B-3467 BEECH SWAMP. REPLACE BRIDGE NO. 40 820 90 RIGHT-OF-WAY  FA 55 FFY Ol
CONSTRUCTION  FA 675 FFY02
SR 1105 B-4134 TRIBUTARY OF DEEP CREEK. 524 RIGHT-OF-WAY  NFA 46 FFYO03
REPLACE BRIDGE NO. 77 CONSTRUCTION  NFA 478 FFY 04
SR 1138 B-3180 TRIBUTARY OF ROANOKE RIVER. 80 80 NFA BRIDGE MAINTENANCE W ILL

REPLACE BRIDGE NO. 189

MONITOR STRUCTURE AND
CLOSE WHEN NECESSARY

* INDICATES INTRASTATE PROJECT

4-8

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

HALIFAX COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1226 B-3181 ROCKY SWAMP. REPLACE BRIDGE NO. 106 499 101 CONSTRUCTION  NFA 398 FFY 00
SR 1333 B-3182 CREEK. REPLACE BRIDGE NO. 145 364 35 RIGHT-OF-WAY  NFA 25 FFYO1
CONSTRUCTION  NFA 304 FFYO02
SR 1426 B-3468 CHOCKOYOTTE CREEK. REPLACE BRIDGE NO. 85 472 70 RIGHT-OF-WAY  FA 31 FFYoO1l
CONSTRUCTION  FA 371  FFYO02
SR 1450 B-3653 CHOCKOYOTTE CREEK. REPLACE BRIDGE NO. 162 347 RIGHT-OF-WAY  NFA 28 FFYO02
CONSTRUCTION  NFA 319 FFYO03
SR 1804 B-4135 KEEHUKEE SWAMP. REPLACE BRIDGE NO. 72 625 RIGHT-OF-WAY  NFA 55 FFY 05
CONSTRUCTION  NFA 570 FFY 06
ROANOKE RAPIDS  B-2083 DIXIE STREET OVER CHOCKYOTTE CREEK. 150 CONSTRUCTION ~ NFAM 150 POST YEARS
REPLACE BRIDGE NO. 149
WELDON Y-3430A  TENTH STREET AT CSX TRANSPORTATION CROSSING 75 75 RR FUNDED - CONSTRUCTION NOT
629 651E. SAFETY IMPROVEMENTS. RAIL AUTHORIZED
PASSENGER CROSSING.
CAROLINAAVENUE  Z-3804A  IN ROANOKE RAPIDS AT CSX RAILWAY CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
630 140R. SAFETY IMPROVEMENTS. AUTHORIZED
ROANOKE RAPIDS  Z-3430A  GEORGIA AVENUE AT CSX TRANSPORTATION CROSSING 75 75 RR UNDER CONSTRUCTION
630 139W. SAFETY IMPROVEMENTS.
ROANOKE RAPIDS  Z-4004C  NC 48 (ROANOKE AVENUE) AT CSX TRANSPORTATION 77 77 RR FUNDED - CONSTRUCTION NOT

CROSSING 630 144T. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

4-9



HIGHWAY PROGRAM

DRAFT HALIFAX COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
ROANOKE RAPIDS ~ Z-4004D  THIRD STREET AT CSX TRANSPORTATION CROSSING 77 77 RR FUNDED - CONSTRUCTION NOT
630 306T. SAFETY IMPROVEMENTS. AUTHORIZED
ROANOKE RAPIDS ~ Z-4104F  NC 125 (E.TENTH STREET) AT CSX TRANSPORTATION 80 CONSTRUCTION  RR 80 FFY 00
CROSSING 630 136B. SAFETY IMPROVEMENTS.
ROANOKE RAPIDS  Z-4104G  NC 48 (ROANOKE AVENUE) AT CSX TRANSPORTATION 80 CONSTRUCTION RR 80 FFY 00
CROSSING 630 312W . SAFETY IMPROVEMENTS.
WELDON Z-4104E SR 1702 (POWER PLANT) AT CSX TRANSPORTATION 80 CONSTRUCTION  RR 80 FFY 00

CROSSING 630 132Y. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

4-10

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT JOHNSTON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-40 1-4008 WAKE COUNTY LINE TO SAMPSON COUNTY LINE. 29.6 4043 CONSTRUCTION M 4043 FFYO1
INSTALL MEDIAN GUARDRAIL. 47.7
1-40 1-4009 SOUTH OF 1-95 (MILE POST 328.8) TO SAMPSON 10.9 6592 6592 IM UNDER CONSTRUCTION
COUNTY LINE. MILL AND RESURFACE. 17.6
1-95 1-2704 FOUR OAKS, SR 1162 (MAIN STREET), EXIT 87. 5219 350 DESIGN IN PROGRESS
INTERCHANGE MODIFICATION. RIGHT-OF-WAY M 1591  FFY 00
CONSTRUCTION M 278 FFYO1
CONSTRUCTION __ HP 3000 FFYO1
1-95 1-2812 NC 50 (EXIT 79). REVISE INTERCHANGE TO A 1.2 8830 1350 DESIGN IN PROGRESS
DIAMOND, LIGHT AND EXTEND SPEED /AUXILIARY 1.9 CONSTRUCTION M 7480 FFY 00
LANES ON I-95 BETWEEN NC 50 (EXIT 79) AND
I-40 TO FORM CONTINUQUS LANES.
1-95 1-3318 US 70 (EXIT 97) TO US 301 (EXIT 107). 10.7 48798 5710 CONSTRUCTION M 5510 FFY 00
PAVEMENT AND BRIDGE REHABILITATION. 17.2 CONSTRUCTION M 37578 POST YEARS
PART UNDER CONSTRUCTION
NC 42 R-3825 US 70 TO SR 1003 (BUFFALOE ROAD). W IDEN 6.0 27105 PLANNING IN PROGRESS
ROADWAY TO A MULTI-LANE FACILITY. 9.7 DESIGN FY 01
RIGHT-OF-WAY  STP 811 FFYO03
CONSTRUCTION ~ STP 4895  FFY 04
RIGHT-OF-WAY  STP 3001 POST YEARS
CONSTRUCTION __STP 18398 POST YEARS
NC 42 R-3848 SR 1525 (CORNWALLIS ROAD). W IDEN ROADWAY TO 0.8 569 569 STP UNDER CONSTRUCTION
PROVIDE LEFT TURN LANES AND REVISE TRAFFIC 13
SIGNAL.
us 70 R-2552*  CLAYTON BYPASS, I-40 TO US 70-US 70 BUSINESS. 9.5 116091 2810 DESIGN IN PROGRESS
FOUR LANE FREEWAY ON NEW LOCATION. 15.3 RIGHT-OF-WAY  BI 9975  SFY 00
RIGHT-OF-WAY  NHS 6017 FFY 0002
CONSTRUCTION  NHS 66913  FFY 04 05 06
CONSTRUCTION __ NHS 30376 POST YEARS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
4-11



HIGHWAY PROGRAM DRAFT JOHNSTON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 2399 R-3631 SR 2399 EXT. TO US 301. CONSTRUCT A TWO LANE 0.2 707 707 S UNDER CONSTRUCTION
FACILITY, WIDEN US 301 AT SR 2165, CONSTRUCT 0.3
A RIGHT TURN LANE ON NORTHBOUND US 301 AT
SR 2165 AND INSTALL TRAFFIC AND RAILROAD
SIGNALS.
SMITHFIELD U-3334 EXTENSION OF SR 1923 (BOOKER DAIRY ROAD), 37 12815 200 PLANNING IN PROGRESS
US 70 BUSINESS WEST OF SMITHFIELD TO US 301 5.9 DESIGN FY 00
(BRIGHTLEAF BOULEVARD). CONSTRUCT ATWO RIGHT-OF-WAY  STP 983 FFYO1
LANE FACILITY, PART ON NEW LOCATION. CONSTRUCTION  STP 7522 FFY 04
RIGHT-OF-WAY  STP 1174 POST YEARS
CONSTRUCTION __ STP 2936 POST YEARS
NC 50 B-3197 BLACK CREEK OVERFLOW . REPLACE BRIDGE NO. 61 953 104 CONSTRUCTION  FA 849  FFY 00
US 70 BUSINESS B-3864 NEUSE RIVER. REPLACE BRIDGE NO. 40 3561 RIGHT-OF-WAY  FA 315 FFYO02
CONSTRUCTION  FA 3246 FFYO03
NC 96 B-3481 LITTLE RIVER. REPLACE BRIDGE NO. 94 857 90 RIGHT-OF-WAY  FA 58 FFY Ol
CONSTRUCTION ~ FA 709  FFY 02
NC 96 B-3669 HANNAH CREEK. REPLACE BRIDGE NO. 60 573 RIGHT-OF-WAY  FA 51 FFYO02
CONSTRUCTION  FA 522 FFYO03
NC 96 B-4164 LITTLE SWAMP. REPLACE BRIDGE NO. 52 834 RIGHT-OF-WAY  FA 74 FFY 05
CONSTRUCTION  FA 760 FFY 06
SR 1002 B-3865 LITTLE RIVER. REPLACE BRIDGE NO. 212 1388 RIGHT-OF-WAY  FA 113 FFY 02
CONSTRUCTION  FA 1275 FFY 03
SR 1007 B-2840 RACCOON CREEK AND MOCCASIN CREEK. 1514 1514 FA UNDER CONSTRUCTION
REPLACE BRIDGE NO. 14 AND NO. 16
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

JOHNSTON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1120 B-3213 MOCCASIN CREEK. REPLACE BRIDGE NO. 48 468 70 CONSTRUCTION  POC 398 SFY 00

SR 1723

SR 1162 B-4165 SASSARIXA SWAMP. REPLACE BRIDGE NO. 89 694 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 633 FFY06

SR 1171 B-2991 BRANCH OF HANNAH CREEK. REPLACE BRIDGE NO. 77 622 76 CONSTRUCTION  NFA 546  FFY 00

SR 1229 B-3670 BERNAL CREEK. REPLACE BRIDGE NO. 448 289 RIGHT-OF-WAY  NFA 28 FFYO02
CONSTRUCTION  NFA 261 FFYO03

SR 1309 B-3198 BLACK CREEK. REPLACE BRIDGE NO. 115 426 55 CONSTRUCTION  POC 371  SFY 00

SR 1330 B-3671 MIDDLE CREEK. REPLACE BRIDGE NO. 124 702 172 CONSTRUCTION  NFA 530 FFY 00

SR 1553 B-3199 BRANCH. REPLACE BRIDGE NO. 188 354 35 RIGHT-OF-WAY  NFA 24 FFY 00
CONSTRUCTION  NFA 295 FFYO1

SR 1718 B-3672 BUFFALO CREEK. REPLACE BRIDGE NO. 415 573 RIGHT-OF-WAY  NFA 51 FFYO02
CONSTRUCTION  NFA 522 FFYO03

SR 1722 B-3863 LITTLE RIVER. REPLACE BRIDGE NO. 151 786 RIGHT-OF-WAY  NFA 70 FFYO03
CONSTRUCTION  NFA 716 FFY 04

SR 1733 B-4166 LITTLE RIVER. REPLACE BRIDGE NO. 170 655 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 597 FFY 04

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

4-13



HIGHWAY PROGRAM

DRAFT

JOHNSTON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 2320 B-3482 LITTLE RIVER. REPLACE BRIDGE NO. 224 857 90 RIGHT-OF-WAY  NFA 58 FFYO1
CONSTRUCTION  NFA 709  FFY 02
1-95 K-3806 RENOVATION OF REST AREA EXTERIOR LIGHTING 164 CONSTRUCTION M 164 FFYO1
SYSTEM.
SR 1004 W-4005  INTERSECTION WITH SR 1553. W IDEN BOTH 680 RIGHT-OF-WAY  HES 15 FFY 00
APPROACHES OF SR 1004 AND THE EASTERN LEG CONSTRUCTION  HES 665 FFY 00
OF SR 1553 FOR LEFT TURN LANES. WIDEN THE
WESTERN LEG OF SR 1553 TO 36 FEET, SIGNALIZE
INTERSECTION.
SR 1228 Y-2931S  NEAR FOUR OAKS AT CSX TRANSPORTATION CROSSING 76 76 RR UNDER CONSTRUCTION
629 717C. INSTALL AUTOMATIC WARNING DEVICES.
RAIL PASSENGER CROSSING.
SR 1990 Y-2931R  NEAR CLAYTON AT NORFOLK SOUTHERN RAILWAY 81 81 RR FUNDED - CONSTRUCTION NOT
CROSSING 735 409L. INSTALL AUTOMATIC WARNING AUTHORIZED
DEVICES. RAIL PASSENGER CROSSING.
CLAYTON Y-2931A  CENTRAL STREET AT NORFOLK SOUTHERN RAILWAY 93 93 RR UNDER CONSTRUCTION
CROSSING 735 402N. INSTALL AUTOMATIC WARNING
DEVICES. RAIL PASSENGER CROSSING.
CLAYTON Y-2931E  SMITH STREET AT NORFOLK SOUTHERN RAILWAY 91 a1 RR FUNDED - CONSTRUCTION NOT
CROSSING 735 401G. INSTALL AUTOMATIC WARNING AUTHORIZED
DEVICES. RAIL PASSENGER CROSSING.
SELMA Z-4002F SR 1003 (BUFFALOE ROAD) AT NORFOLK SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 735 422A. SAFETY AUTHORIZED
IMPROVEMENTS.
SR 2318 Z-3604F  NEAR PRINCETON AT NORFOLK SOUTHERN RAILWAY 79 79 RR UNDER CONSTRUCTION
CROSSING 722 929H. SAFETY IMPROVEMENTS.
SR 2322 (BIZZELL- Z-4104H  NEAR PINE LEVEL AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00

BRASWELL ROAD)

CROSSING 722 925F. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM DRAFT

JOHNSTON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

PRINCETON Z-4004E SR 2372 (PEARL STREET) AT NORFOLK SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 722 927A. SAFETY AUTHORIZED
IMPROVEMENTS.

SELMA Z-4002F SR 1003 (BUFFALOE ROAD) AT NORFOLK SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 735 422A. SAFETY AUTHORIZED
IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT
4-15

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

NASH COUNTY

LENGTH TOTAL  PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES  SCHEDULE
(KM) (THOU)  (THOU)) SOURCE ~ (THOU)  (FISCAL YEARS)
195 13102 NORTH OF SR 1524 IN NASH COUNTY TO SOUTH OF 170 53044 59  DESIGN IN PROGRESS
NC 561 (EXIT 160) IN HALIFAX COUNTY. 274 CONSTRUCTION M 24149 FFY 010203
PAVEMENT AND BRIDGE REHABILITATION. CONSTRUCTION M 28836 POST YEARS
195 13406 US 64, INTERCHANGE LIGHTING. 747 747 s UNDER CONSTRUCTION
1-95 AND US 264 14039 JOHNSTON COUNTY TO VIRGINIA STATE LINE. 743 9861 CONSTRUCTION M 9707  FFY 00
US 264, EAST OF SR 1301 TO US 264 ALTERNATE 119.7 CONSTRUCTION  NHS 154 FFY 00
IN WILSON COUNTY. INSTALL MEDIAN GUARDRAIL.
US 64 R-4027 SR 1435 EASTWARD TO EDGECOMBE COUNTY LINE. 9.9 1174 1174 NHS UNDER CONSTRUCTION
INSTALL MEDIAN GUARDRAIL. 15.9
US64ANDUS264  R-4015  US 64, WAKE COUNTY LINE TO SR 1435 IN NASH 311 4384 CONSTRUCTION  NHS 4384 FFY 02
COUNTY; US 264, WAKE COUNTY LINE TO WILSON 50.1
COUNTY LINE. INSTALL MEDIAN GUARDRAIL.
US 301 R652 SR 1560 IN BATTLEBORO TO NC 33 IN WHITAKERS. 48 15791 1375 PLANNING FY 01
WIDEN ROADWAY TO A MULTI-LANE FACILITY AND 7.7 DESIGN FY 03
REPLACE BRIDGE NO. 85, NO. 141 AND NO. 151. RIGHT-OF-WAY  STP 1107 FFY 05
CONSTRUCTION ~ STP 13309  POST YEARS
PART COMPLETE
NEW ROUTE R-2823  ROCKY MOUNT NORTHERN OUTER LOOP, SR 1544 43 19001 400  PLANNING FY 02
(HUNTER HILL ROAD) TO US 301. CONSTRUCT 6.9 DESIGN FY 04
A FIVE LANE CURB AND GUTTER FACILITY, PART RIGHT-OF-WAY  STP 1900  FFY 06
ON NEW LOCATION. CONSTRUCTION _ STP 16701 _POST YEARS
ROCKY MOUNT U-2310  NC 97, US 301 TO NASHVILLE AVENUE. W IDEN 14 4738 1290  DESIGN IN PROGRESS
ROADWAY TO A FIVE LANE CURB AND GUTTER 23 CONSTRUCTION ~ STP 3448 FFY 00
FACILITY.
ROCKY MOUNT U-2561  NC 43, NC 48 (GOLD ROCK ROAD) TO I-95. W IDEN 39 17070 4721 DESIGN IN PROGRESS
ROADWAY TO FIVE LANES W ITH CURB AND GUTTER. 6.3 CONSTRUCTION S 1910  SFY 00
RIGHT-OF-WAY  STP 2610  POST YEARS
CONSTRUCTION ~ STP 7829  POST YEARS
PART COMPLETE

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

4-16



HIGHWAY PROGRAM DRAFT NASH COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
ROCKY MOUNT U-3329 US 301 IN NASH COUNTY TO SR 1407 (OLD BATTLE- 0.8 5201 400 DESIGN IN PROGRESS
BORO ROAD) IN EDGECOMBE COUNTY. CONSTRUCT A 1.3 RIGHT-OF-WAY  STP 637 FFY 00
TWO LANE FACILITY ON FOUR LANE RIGHT OF WAY. CONSTRUCTION  STP 4164 FFY 02
ROCKY MOUNT U-3330 US 301 BYPASS, NC 43-48 (BENVENUE ROAD) 2.3 10162 PLANNING FY 00
TO SR 1836 (MAY DRIVE). ADD AN ADDITIONAL 3.7 DESIGN FY 03
LANE IN EACH DIRECTION. RIGHT-OF-WAY  STP 246  FFY 05
CONSTRUCTION __STP 9916 POST YEARS
ROCKY MOUNT U-3331 SR 1616 (COUNTRY CLUB ROAD), US 64 TO SR 1541 1.4 10803 400 PLANNING IN PROGRESS
(JEFFREYS ROAD). W IDEN ROADWAY TO 23 DESIGN FY 01
MULTI-LANES. RIGHT-OF-WAY  STP 4869 FFY 03
CONSTRUCTION __ STP 5534 FFY 05
ROCKY MOUNT U-3621 SR 1604 (HUNTER HILL ROAD), SR 1616 (COUNTRY 1.2 8477 PLANNING FY 01
CLUB ROAD) TO NC 43-48 (BENVENUE ROAD). 1.9 DESIGN FY 03
W IDEN ROADWAY TO A MULTI-LANE FACILITY. RIGHT-OF-WAY  STP 2214 FFYO05
CONSTRUCTION __ STP 6263 POST YEARS
NC 43 B-2594 FISHING CREEK. REPLACE BRIDGE NO. 152 1697 1697 FA UNDER CONSTRUCTION
SR 1003 B-3212 SWIFT CREEK. REPLACE BRIDGE NO. 4 965 116 CONSTRUCTION  NFA 849  FFY 00
SR 1004 B-3876 BASKET CREEK. REPLACE BRIDGE NO. 34 834 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 776 FFY 04
SR 1101 B-3877 TURKEY CREEK. REPLACE BRIDGE NO. 52 834 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 776 FFY 04
SR 1120 B-3213 MOCCASIN CREEK. REPLACE BRIDGE NO. 48 468 70 CONSTRUCTION  POC 398 SFY 00
SR 1723
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

NASH COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1131 B-4209 TURKEY CREEK. REPLACE BRIDGE NO. 17 524 RIGHT-OF-WAY  NFA 46 FFY 03
CONSTRUCTION  NFA 478 FFY 04
SR 1151 B-4210 TURKEY CREEK. REPLACE BRIDGE NO. 95 655 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 597 FFY 04
SR 1157 B-3878 TRIBUTARY OF TURKEY CREEK. REPLACE BRIDGE 417 RIGHT-OF-WAY  NFA 35 FFYO03
NO. 237 CONSTRUCTION  NFA 382 FFYO04

SR 1310 B-3007 SWIFT CREEK. REPLACE BRIDGE NO. 11 812 812 NFA UNDER CONSTRUCTION
SR 1435 B-3495 STONEY CREEK. REPLACE BRIDGE NO. 137 820 90 RIGHT-OF-WAY  NFA 55 FFYO1
CONSTRUCTION  NFA 675 FFY 02
SR 1544 B-4211 TAR RIVER. REPLACE BRIDGE NO. 56 2699 RIGHT-OF-WAY  NFA 239  FFY 04
CONSTRUCTION  NFA 2460 FFY 05
SR 1555 B-3681 CSX TRANSPORTATION. REPLACE BRIDGE NO. 277 784 RIGHT-OF-WAY  NFA 68 FFY 02
CONSTRUCTION  NFA 716  FFY 04
SR 1603 B-3879 STONEY CREEK. REPLACE BRIDGE NO. 73 1310 RIGHT-OF-WAY  NFA 116 FFY 03
CONSTRUCTION  NFA 1194 FFY 04
ROCKY MOUNT B-2155 WEED ROAD OVER TRIBUTARY OF STONEY CREEK. 281 15 CONSTRUCTION  NFAM 265 FFY 00

REPLACE BRIDGE NO. 240 W ITH CULVERT.
ROCKY MOUNT B-3381 JONES ROAD OVER STONEY CREEK. 544 544 NFAM UNDER CONSTRUCTION

REPLACE BRIDGE NO. 113

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

NASH COUNTY

LENGTH TOTAL  PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES  SCHEDULE
(KM) (THOU)  (THOU)) SOURCE ~ (THOU)  (FISCAL YEARS)
ROCKY MOUNT Y-3432C  NC 43 (GRAND AVENUE) AT CSX TRANSPORTATION 148 148 RR UNDER CONSTRUCTION
CROSSING 630 082X. SAFETY IMPROVEMENTS.
RAIL PASSENGER CROSSING.
SHARPSBURG Y-2932A  MOORE ROAD AT CSX TRANSPORTATION CROSSING 75 75 RR FUNDED - CONSTRUCTION NOT
629 833R. INSTALL AUTOMATIC WARNING DEVICES. AUTHORIZED
RAIL PASSENGER CROSSING.
SHARPSBURG Y-2932B  SCHOOL STREET TO MAIN STREET. CONSTRUCT 128 128 RR UNDER CONSTRUCTION
ACCESS STREET AND CLOSE CSX TRANSPORTATION
CROSSING 629 831C. RAIL PASSENGER CROSSING.
US 301 Z-3804F  IN ROCKY MOUNT AT NASH COUNTY RAILROAD 79 79 RR FUNDED - CONSTRUCTION NOT
FRANKLIN STREET CROSSING 626 201X. SAFETY IMPROVEMENTS. AUTHORIZED
US 301 Z-3804H  IN ROCKY MOUNT AT NASH COUNTY RAILROAD 79 79 RR FUNDED - CONSTRUCTION NOT
CROSSING 626 211D. SAFETY IMPROVEMENTS. AUTHORIZED
US301BUSINESS ~ Z-3804E  IN ROCKY MOUNT AT NASH COUNTY RAILROAD 79 79 RR FUNDED - CONSTRUCTION NOT
CHURCH STREET CROSSING 626 199Y. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1110 (PLANNER  Z-3804C  IN MIDDLESEX AT SOUTHERN RAILWAY SYSTEM 81 81 RR FUNDED - CONSTRUCTION NOT
MILL ROAD) CROSSING 465 638). SAFETY IMPROVEMENTS. AUTHORIZED
SR 1118 Z-3604H  NEAR MIDDLESEX AT CAROLINA AND NORTHWESTERN 81 81 RR UNDER CONSTRUCTION
RAILROAD CROSSING 465 643F. SAFETY
IMPROVEMENTS.
SR 1306 (OLD Z-3604K  NEAR SPRING HOPE AT NASH COUNTY RAILROAD 79 79 RR FUNDED - CONSTRUCTION NOT
FRANKLIN ROAD) CROSSING 626 245X. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1945 (OLD 7-3804B  NEAR BAILEY AT SOUTHERN RAILWAY SYSTEM 81 81 RR FUNDED - CONSTRUCTION NOT

SMITHFIELD ROAD)

CROSSING 465 628D. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

NASH COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

LEE STREET Z-3804G  IN ROCKY MOUNT AT NASH COUNTY RAILROAD 79 79 RR FUNDED - CONSTRUCTION NOT
CROSSING 626 209C. SAFETY IMPROVEMENTS. AUTHORIZED

NASHVILLE Z-3604) SR 1786, CLAREDON ROAD AT NASH COUNTY 79 79 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 626 227A. SAFETY AUTHORIZED
IMPROVEMENTS.

NASHVILLE Z-38041  NC 58 AT NASH COUNTY RAILROAD CROSSING 75 75 RR FUNDED - CONSTRUCTION NOT
626 230H. SAFETY IMPROVEMENTS. AUTHORIZED

ROCKY MOUNT Z-2832A  HAMMOND STREET AT NASH RAILROAD CROSSING 77 77 RR UNDER CONSTRUCTION
626 207N. INSTALL AUTOMATIC WARNING DEVICES.

ROCKY MOUNT Z-2932A  FRANKLIN STREET AT CSX TRANSPORTATION 79 79 RR FUNDED - CONSTRUCTION NOT
CROSSING 630 074F. INSTALL AUTOMATIC WARNING AUTHORIZED
DEVICES.

ROCKY MOUNT Z-2932D  GRACE STREET AT NASH COUNTY RAILROAD CROSSING 146 146 RR FUNDED - CONSTRUCTION NOT
626 203L. SAFETY IMPROVEMENTS. AUTHORIZED

ROCKY MOUNT Z-3332])  GRACE STREET AT CSX TRANSPORTATION CROSSING 78 78 RR FUNDED - CONSTRUCTION NOT
630 075M. INSTALL AUTOMATIC WARNING DEVICES. AUTHORIZED

ROCKY MOUNT Z-36041  ENGLEWOOD DRIVE AT NASH COUNTY RAILROAD 78 78 RR FUNDED - CONSTRUCTION NOT
CROSSING 626 214Y. SAFETY IMPROVEMENTS. AUTHORIZED

ROCKY MOUNT Z-4004G  HOWELL STREET AT NASH COUNTY RAILROAD 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 626 204T. SAFETY IMPROVEMENTS. AUTHORIZED

ROCKY MOUNT Z-4004H  TILLERY STREET AT NASH COUNTY RAILROAD 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 626 205A. SAFETY IMPROVEMENTS. AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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DRAFT

HIGHWAY PROGRAM

NASH COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SHARPSBURG Z-4004) SR 1733 (MAIN STREET) AT CSX TRANSPORTATION 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 629 832J. SAFETY IMPROVEMENTS. AUTHORIZED

SPRING HOPE Z-4004K  US 64 (NASH STREET) AT NASH COUNTY RAILROAD 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 630 041T. SAFETY IMPROVEMENTS. AUTHORIZED

WHITAKERS Z-40041  TAYLOR STREET AT CSX TRANSPORTATION CROSSING 77 77 RR FUNDED - CONSTRUCTION NOT
AUTHORIZED

629 677G. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT
4-21

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

WAYNE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 70 R-2554 *  GOLDSBORO BYPASS, WEST OF NC 581 TO EAST OF 20.6 223787 5934 DESIGN IN PROGRESS
SR 1323 IN LENOIR COUNTY. FOUR LANE DIVIDED 332 RIGHT-OF-WAY  NHS 37139  FFY 030406
FREEWAY ON NEW LOCATION. CONSTRUCTION  NHS 180714 POST YEARS
us 117 R-1030 SOUTH OF US 70 IN GOLDSBORO TO THE PROPOSED 21.0 147144 22237 DESIGN IN PROGRESS
US 264 BYPASS OF W ILSON. CONSTRUCT A MULTI- 33.8 RIGHT-OF-WAY  NHS 6285 FFY 0102
LANE FACILITY, NEW LOCATION. CONSTRUCTION  NHS 118622  FFY 00 01 02 03 04 05
PART UNDER CONSTRUCTION
Us 117 R-4040 NC 55 TO US 117 ALTERNATE. INSTALL MEDIAN 7.8 1124 CONSTRUCTION  STP 1124 FFY 03
GUARDRAIL. 12.6
NEW ROUTE R-3853 EXTENSION OF SR 1317 (BUCK SWAMP ROAD), 0.8 4667 515 PLANNING IN PROGRESS
SR 1300 TO EXISTING US 117. CONSTRUCT TWO 13 DESIGN IN PROGRESS
LANE FACILITY ON NEW LOCATION. CONSTRUCTION  STP 4152  FFYO01
GOLDSBORO U-2715 NC 111, SR 1710 TO US 70. W IDEN ROADWAY 2.6 6608 6608 STP UNDER CONSTRUCTION
AND/OR MAKE SAFETY IMPROVEMENTS. 42
GOLDSBORO U-3427 SR 1560 (ROYAL AVENUE), SR 1556 (WAYNE 3.0 15882 500 PLANNING FY 02
MEMORIAL DRIVE) TO SR 1709 (CENTRAL HEIGHTS 48 DESIGN FY 04
ROAD). WIDEN ROADWAY TO A MULTI-LANE RIGHT-OF-WAY  STP 4813 FFY 06
FACILITY, PART ON NEW LOCATION. RIGHT-OF-WAY  STP 783  POST YEARS
CONSTRUCTION __STP 9786 POST YEARS
NC 55 B-3068 LEW IS CREEK. REPLACE BRIDGE NO. 41 942 199 CONSTRUCTION  FA 743 FFY 00
NC 111 B-3264 POND. REPLACE BRIDGE NO. 54 887 187 CONSTRUCTION  FA 700 FFY 00
NC 111 B-3378 NAHUNTA SWAMP. REPLACE BRIDGE NO. 34 654 70 RIGHT-OF-WAY  FA 44 FFYO1
CONSTRUCTION  FA 540 FFY 02

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

WAYNE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

NC 111 B-3711 NEUSE RIVER OVERFLOW. REPLACE BRIDGE NO. 42 602 RIGHT-OF-WAY  FA 51 FFYO02
CONSTRUCTION ~ FA 551 FFY03
US 117 ALT. B-3379 BROOKS SWAMP. REPLACE BRIDGE NO. 16 513 60 RIGHT-OF-WAY  FA 32  FFY 00
CONSTRUCTION ~ FA 421  FFYO1
NC 222 B-4319 GREAT SWAMP. REPLACE BRIDGE NO. 21 625 RIGHT-OF-WAY  FA 55 FFY 05
CONSTRUCTION  FA 570 FFY 06
NC 403 B-4320 NORTHEAST CAPE FEAR RIVER. 655 RIGHT-OF-WAY  FA 58 FFYO03
REPLACE BRIDGE NO. 24 CONSTRUCTION  FA 597 FFY 04
NC 581 B-3537 LITTLE RIVER. REPLACE BRIDGE NO. 62 1181 14 RIGHT-OF-WAY  FA 87 FFYO1
CONSTRUCTION ~ FA 1080 FFY 02
SR 1006 B-3712 FALLING CREEK. REPLACE BRIDGE NO. 88 445 RIGHT-OF-WAY  NFA 39  FFYO02
CONSTRUCTION  NFA 406 FFY 03
SR 1007 B-3265 BEAVER DAM CREEK. REPLACE BRIDGE NO. 67 999 80 RIGHT-OF-WAY  FA 18 FFY 00
CONSTRUCTION ~ FA 901 FFYO1
SR 1008 B-3069 FALLING CREEK. REPLACE BRIDGE NO. 129 606 139 CONSTRUCTION  FA 467 FFY 00
SR 1222 B-3538 NEUSE RIVER OVERFLOW . REPLACE BRIDGE NO. 296 976 100 RIGHT-OF-WAY  NFA 66 FFY Ol
CONSTRUCTION  NFA 810 FFY02

SR 1560 B-3070 STONY CREEK. REPLACE BRIDGE NO. 8 890 890 FA UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

WAYNE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1571 B-3539 STONEY CREEK. REPLACE BRIDGE NO. 164 462 60 RIGHT-OF-WAY  FA 31 FFYO1l

CONSTRUCTION ~ FA 371 FFYO02
SR 1571 B-3713 STONEY CREEK. REPLACE BRIDGE NO. 235 290 CONSTRUCTION  POC 290 SFYO03
SR 1918 B-4321 CREEK. REPLACE BRIDGE NO. 17 694 RIGHT-OF-WAY  FA 61 FFYO05

CONSTRUCTION  FA 633 FFY06
SR 1948 B-2873 NORTHEAST CAPE FEAR RIVER. 711 711 NFA UNDER CONSTRUCTION
SR 1530 REPLACE BRIDGE NO. 256
NC 581 Z-4004N  NEAR GOLDSBORO AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT

CROSSING 735 292F. SAFETY IMPROVEMENTS. AUTHORIZED

SR 1232 Z-4104L  NEAR GOLDSBORO AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00
(WHITEY CHURCH CROSSING 722 948M. SAFETY IMPROVEMENTS.
ROAD)
SR 1234 Z-3804M  NEAR GOLDSBORO AT SOUTHERN RAILWAY CROSSING 80 80 RR FUNDED - CONSTRUCTION NOT
EBENEZER CHURCH 722 949U. SAFETY IMPROVEMENTS. AUTHORIZED
ROAD
SR 1316 Z-36040 NEAR GOLDSBORO AT CSX TRANSPORTATION CROSSINC 75 75 RR UNDER CONSTRUCTION
STONEY HILL ROAD 628 569G. SAFETY IMPROVEMENTS.
SR 1336 Z-3604N  NEAR PIKEVILLE AT CSX TRANSPORTATION CROSSING 84 84 RR UNDER CONSTRUCTION
NAHANTA ROAD 628 568A. SAFETY IMPROVEMENTS.
SR 1399 Z-3804L  IN GOLDSBORO AT CSX TRANSPORTATION CROSSING 79 79 RR FUNDED - CONSTRUCTION NOT

GEORGE STREET

628 578F. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

WAYNE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1926 (OLD MT. Z-4104)  NEAR GOLDSBORO AT CSX TRANSPORTATION CROSSINC 80 CONSTRUCTION  RR 80 FFY 00

OLIVE ROAD SE) 628 899M. SAFETY IMPROVEMENTS.

GOLDSBORO Z-3133C  JOHN STREET AT ATLANTIC AND EAST CAROLINA 78 78 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 722 877T. REVISE AUTOMATIC AUTHORIZED
WARNING DEVICES.

GOLDSBORO Z-3333E SR 1919 (WESTBROOK RD.) AT CSX TRANSPORTATION 80 80 RR UNDER CONSTRUCTION
CROSSING 642 012S. SAFETY IMPROVEMENTS.

GOLDSBORO Z-4004M  US 13 (BERKLEY BOULEVARD) AT NORFOLK SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 722 861W. SAFETY AUTHORIZED
IMPROVEMENTS.

GOLDSBORO Z-40040  US 70 BUSINESS (GEORGE STREET) AT NORFOLK 77 77 RR FUNDED - CONSTRUCTION NOT
SOUTHERN RAILWAY CROSSING 735 301C. AUTHORIZED
SAFETY IMPROVEMENTS.

GOLDSBORO Z-41041 SR 1915 (ARRINGTON BRIDGE ROAD) AT CSX 80 CONSTRUCTION  RR 80 FFY 00
TRANSPORTATION CROSSING 628 897Y.
SAFETY IMPROVEMENTS.

GOLDSBORO Z-4104K  CENTER STREET AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00
CROSSING 722 878A. SAFETY IMPROVEMENTS.

MOUNT OLIVE Z-2933A SR 1004 (MAIN STREET) AT CSX TRANSPORTATION 80 80 RR FUNDED - CONSTRUCTION NOT
CROSSING 628 835B. INSTALL AUTOMATIC WARNING AUTHORIZED
DEVICES.

MOUNT OLIVE Z-2933Q  PARK AVENUE AT CSX TRANSPORATION CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
628 839D. INSTALL AUTOMATIC WARNING DEVICES. AUTHORIZED

MOUNT OLIVE Z-3333B  JAMES STREET AT CSX TRANSPORTATION CROSSING 106 106 RR FUNDED - CONSTRUCTION NOT

628 836H. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM DRAFT WAYNE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
MOUNT OLIVE Z-3333C  JOHN STREET AT CSX TRANSPORTATION CROSSING 79 79 RR UNDER CONSTRUCTION
628 837P. INSTALL AUTOMATIC WARNING DEVICES.
MOUNT OLIVE Z-3604P  COLLEGE STREET AT CSX TRANSPORTATION CROSSING 78 78 RR FUNDED - CONSTRUCTION NOT
628 838W . SAFETY IMPROVEMENTS. AUTHORIZED
MOUNT OLIVE Z-4004L  POLLOCK STREET AT CSX TRANSPORTATION 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 628 834U. SAFETY IMPROVEMENTS. AUTHORIZED
WEST HAMM STREET Z-3804K  IN PIKESVILLE AT CSX TRANSPORTATION CROSSING 75 75 RR FUNDED - CONSTRUCTION NOT
628 565E. SAFETY IMPROVEMENTS. AUTHORIZED
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

WILSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-95 1-3321 SR 1313 (HORNES CHURCH ROAD). CONVERT GRADE 3415 1230 DESIGN IN PROGRESS
SEPARATION TO AN INTERCHANGE. CONSTRUCTION M 2185 FFYO1
1-95 1-3606 SR 1116 (MILE POST 115) TO SR 1309 (MILE POST 8.3 17692 100 DESIGN IN PROGRESS
123). PAVEMENT REHABILITATION. 13.4 CONSTRUCTION M 17592  FFY 01
1-95 1-3814 NC 42 INTERCHANGE LIGHTING. 243 243 IM UNDER CONSTRUCTION
1-95 AND US 264 1-4039 JOHNSTON COUNTY TO VIRGINIA STATE LINE. 743 9861 CONSTRUCTION M 9707 FFY 00
US 264, EAST OF SR 1301 TO US 264 ALTERNATE 119.7 CONSTRUCTION  NHS 154  FFY 00
IN W ILSON COUNTY. INSTALL MEDIAN GUARDRAIL.
us 117 R-1030 SOUTH OF US 70 IN GOLDSBORO TO THE PROPOSED 21.0 147144 22237 DESIGN IN PROGRESS
US 264 BYPASS OF W ILSON. CONSTRUCT A MULTI- 33.8 RIGHT-OF-WAY  NHS 6285 FFY 0102
LANE FACILITY, NEW LOCATION. CONSTRUCTION  NHS 118622  FFY 00 01 02 03 04 05
PART UNDER CONSTRUCTION
US 264 R-1023*  WILSON BYPASS, WEST OF I-95 TO NC 58 EAST OF 13.4 122808 61042 DESIGN IN PROGRESS
WILSON. FOUR LANE DIVIDED FACILITY ON NEW 21.6 CONSTRUCTION T 61766  SFY 00 0102
LOCATION. PART UNDER CONSTRUCTION
US 264 R-4036 NC 58 IN WILSON COUNTY TO US 13 IN PITT 37.3 5408 CONSTRUCTION  NHS 5480 FFY 03
COUNTY. INSTALL MEDIAN GUARDRAIL. 60.1
US 264 R-525*  INTERCHANGES AT NC 91 (F) AND NC 222 (G) IN 20711 20711 BI FOUR LANE ROADWAY
WILSON COUNTY AND SR 1311 (D) AND US 264A COMPLETE - INTERCHANGES
(E) IN GREENE COUNTY. UNDER CONSTRUCTION
SR 1158 U-3823  WILSON CHRISTIAN ROAD, NC 42 WEST TO US 264. 2.0 7003 PLANNING FY 00
W IDEN TO A MULTI-LANE FACILITY. 3.2 DESIGN FY 02
RIGHT-OF-WAY  STP 1391 FFY 03
CONSTRUCTION __ STP 5612 FFY 04
WILSON U-3117 SR 1163 (DOWNING STREET), SR 1165 (FOREST 1.3 6201 2978 DESIGN IN PROGRESS
HILLS DRIVE) TO US 264 BYP. (WARD BOULEVARD). 21 CONSTRUCTION ~ STP 3223 FFYO1

W IDEN ROADWAY TO A MULTI-LANE FACILITY.

* INDICATES INTRASTATE PROJECT
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ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT WILSON COUNTY

LENGTH TOTAL  PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES  SCHEDULE
(KM) (THOU)  (THOU)) SOURCE ~ (THOU)  (FISCAL YEARS)
WILSON U-3118 SR 1515 (LIPSCOMBE ROAD), US 264/NC 58 TO 1.0 3560 1650  DESIGN IN PROGRESS
US 301. WIDEN ROADWAY TO A FIVE LANE CURB 16 CONSTRUCTION S 1910  SFY 00
AND GUTTER FACILITY.
WILSON U-3472  NC 42 WEST (TARBORO STREET), I-95 TO SR 1165 52 17109 4105 DESIGN IN PROGRESS
(FOREST HILLS ROAD). W IDEN ROADWAY TO A 8.4 CONSTRUCTION ~ STP 13004  FFY 0102
MULTI-LANE FACILITY.
SR 1001 B-4326  BLOOMERY SWAMP. REPLACE BRIDGE NO. 79 694 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 633  FFYO06
SR 1131 B-4327  TURKEY CREEK. REPLACE BRIDGE NO. 52 945 RIGHT-OF-WAY  NFA 84 FFYO04
CONSTRUCTION  NFA 861 FFYO05
SR 1144 B-3085 ~ CONTENTNEA CREEK. REPLACE BRIDGE NO. 62 553 553 NFA UNDER CONSTRUCTION
SR 1634 B-4328  GREAT SWAMP. REPLACE BRIDGE NO. 3 877 RIGHT-OF-WAY  NFA 78 FFY04
CONSTRUCTION  NFA 799 FFYO05
SR 1653 B-3267  BLACK CREEK. REPLACE BRIDGE NO. 29 441 50  RIGHT-OF-WAY  NFA 30 FFY00
CONSTRUCTION  NFA 361 FFYOl
NC 42-58 W-4003  INTERSECTION OF SR 1356 (RALEIGH ROAD). 497 CONSTRUCTION ~ HES 497 FFY 00
(WARD BOULEVARD) REDSIGN INTERSECTION AND SIGNALIZE.
LUCAMA Y-3604A  HILL STREET AT CSX TRANSPORTATION CROSSING 77 77 RR FUNDED - CONSTRUCTION NOT
629 920U. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1138 7-3804Q  NEAR SIMS AT NORFOLK SOUTHERN RAILWAY 81 81 RR FUNDED - CONSTRUCTION NOT
CROSSING 465 626P, RAILROAD MILEPOST AUTHORIZED
NS 194.20. SAFETY IMPROVEMNTS.
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM DRAFT

WILSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1151 Z-3604S  NEAR SIMS AT CAROLINA AND NORTHWESTERN 100 100 RR UNDER CONSTRUCTION
OLD DAVIS ROAD RAILROAD CROSSING 465 620Y.
SAFETY IMPROVEMENTS.
SR 1602 Z-41040  NEAR WILSON AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00
(STANTONSBURG CROSSING 465 592X. SAFETY IMPROVEMENTS.
ROAD)
SR 1622 Z-3804N  NEAR WILSON AT SOUTHERN RAILWAY SYSTEM 81 81 RR FUNDED - CONSTRUCTION NOT
EVANSDALE ROAD CROSSING 465 588H. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1634 Z-38040  NEAR BLACK CREEK AT CSX TRANSPORTATION 80 80 RR FUNDED - CONSTRUCTION NOT
CROSSING 629 703U. SAFETY IMPROVEMENTS. AUTHORIZED
BLACK CREEK Z-3604T SR 1619, BARNES STREET AT CSX TRANSPORTATION 85 85 RR UNDER CONSTRUCTION
CROSSING 629 704B. SAFETY IMPROVEMENTS.
NEWSOME STREET  Z-3804P  IN LUCAMA AT CSX TRANSPORTATION CROSSING 75 75 RR FUNDED - CONSTRUCTION NOT
629 918T. SAFETY IMPROVEMENTS. AUTHORIZED
STANTONSBURG Z-4104M SR 1683 (SARATOGA STREET) AT NORFOLK SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00
RAILWAY CROSSING 465 578C. SAFETY
IMPROVEMENTS.
STANTONSBURG Z-4104N  YELVERTON STREET AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00
CROSSING 465 581K. SAFETY IMPROVEMENTS.
WILSON Z-3604Q SR 1606, BLACK CREEK ROAD AT CAROLINA AND 101 101 RR UNDER CONSTRUCTION

NORTHWESTERN RAILROAD CROSSING 465 597G.
SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT
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ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM DRAFT COUNTY
LENGTH TOTAL PRIOR YEARS COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM) (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
NC 00 R-0000 % I-40 TO HOMETOWN. WIDEN 15.3 24150 250 PLANNING IN PROGRESS
ROADWAY TO A FOUR LANE 24.6 DESIGN FY 02
DIVIDED FACILITY WITH A RIGHT OF WAY  (T) 4550 SFY 04
BYPASS ON NEW LOCATION. CONSTRUCTION (NHS) 19350 FFY 06
ROUTE NUMBER INDICATES
Listed in order of |, INTRASTATE TOTAL ESTIMATED COST WORK TYPES
US, NC, SR, CITY PROJECT LENGTH OF OF PROJECT IN THOUSANDS phase of project
or NEW ROUTE PROJECT IN OF DOLLARS (Cost shown in implementation. SCHEDULE
MILES AND inflated dollars at 3% compounded Current status of
KILOMETERS annually). FUNDING project phase or
The category of funds proposed schedule.

IDENTIFICATION NUMBER

is assigned to each project at
Its conception and remains with
project until completion.

—

PRIOR YEARS COST IN
THOUSANDS OF DOLLARS
equals authorized funding for

programmed for Right of Way
and Construction. (See
funding key) Funding source
not shown for Planning or
Design.

If work type is not
shown, phase is
complete or not
applicable.

project in previous years.
LOCATION AND DESCRIPTION

Project termini and a general description

of work.

ESTIMATED COST

Right of way and construction cost
estimates by funding category (may
include more than one funding type).
Cost shown are inflated dollars at 3%
compounded annually.

KEY TO FUNDING SOURCES

APD Appalachian Development NFA
Bl Bond Intrastate NFAM
BL Bond Loop NHS
BRGI Bridge Inspection 0]

C City PLF
CM Congestion Mitigation POC
DP Discretionary or Demonstration RR
FA Bridge Replacement on Federal-Aid System S
FLP Federal Lands Program SF
HES High Hazard Safety STP
HP Federal-Aid High Priority STPE
| Interstate S1010
IM Interstate Maintenance T

Bridge Replacement Off-Federal-Aid System
Municipal Bridge Replacement Program
National Highway System

Other

Personalized Automobile License Plate Fund
Purchase Order Contract

Rail/Highway Safety

State Construction

Ferries

Surface Transportation Program

Surface Transportation Program, Enhancement
High Speed Rail

Highway Trust Fund

FUNDING SOURCE MAY CHANGE TO ACCOMMODATE REVENUE VARIATIONS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS




HIGHWAY PROGRAM

DRAFT

DURHAM COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-40 1-2204* NC 147 (EXIT 279) IN RESEARCH TRIANGLE PARK 9.4 61485 14512 RIGHT-OF-WAY  NHS 9395 POST YEARS
TO BRADSHAW FREEWAY AT WADE AVENUE (EXIT 289)  15.1 CONSTRUCTION  NHS 37578 POST YEARS
WIDEN ROADWAY TO EIGHT LANES. PART COMPLETE
1-40 1-3306 1-85 IN ORANGE COUNTY TO NC 147 (BUCK DEAN 20.7 71321 500 PLANNING IN PROGRESS
FREEWAY) IN DURHAM COUNTY. ADD ADDITIONAL 33.3 DESIGN IN PROGRESS
LANES. CONSTRUCTION  NHS 33765 FFY 020304
CONSTRUCTION  NHS 37056 POST YEARS
SECTION "A" IDENTIFIED FUTURE NEED
I-40 1-4005 ORANGE COUNTY LINE TO NC 147. DIAMOND GRIND 9.0 773 773 M UNDER CONSTRUCTION
AND JOINT REPAIR. 14.5
I-40 AND 1-85 1-4017 I-40, EAST OF I-85 TO EAST OF NEW HOPE 20.9 2811 CONSTRUCTION M 2811 FFY 00
CHURCH ROAD IN ORANGE COUNTY, 1-40, EAST OF 33.7
NC 86 IN ORANGE COUNTY TO WEST OF NC 54 AND
SR 1118 TO EAST OF NC 147 IN DURHAM COUNTY;
1-85, EAST OF SR 1009 TO THE DURHAM COUNTY
LINE. INSTALL MEDIAN GUARDRAIL.
-85 1-306 * ORANGE COUNTY LINE TO EAST OF MIDLAND TERRACE 9.7 179120 57467 DESIGN IN PROGRESS
ROAD ON I-85 AND EAST OF CHEEK ROAD ON US 70 15.6 RIGHT-OF-WAY [ 6775 FFYO1
BYPASS. WIDEN TO EIGHT LANES FROM US 15-501 CONSTRUCTION | 11998  FFY 0001
TO US 70 AND ADD LIGHTING. CONSTRUCTION M 69784  FFY 00 01 02 03 04
CONSTRUCTION  NHS 33096 FFY 01020304
DPI PART UNDER CONSTRUCTION
NC 55 R-2906 US 64 IN WAKE COUNTY TO SR 1121 IN DURHAM 13.0 52703 200 PLANNING IN PROGRESS
COUNTY. WIDEN TO MULTI-LANES. 20.9 DESIGN FY 01
RIGHT-OF-WAY  HP 163 FFY 02
RIGHT-OF-WAY  STP 537 FFY 02
CONSTRUCTION  HP 21401 FFY 03 04 05
CONSTRUCTION __ STP 30402 POST YEARS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

DURHAM COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-540 R-2000*  NORTHERN WAKE EXPRESSWAY, NC 55 WEST OF 290 571586 331462 DESIGN IN PROGRESS
MORRISVILLE TO US 64 EAST NEAR KNIGHTDALE. 46.7 RIGHT-OF-WAY  BL 31810 SFY 00
FOUR LANE DIVIDED FREEWAY ON NEW LOCATION. CONSTRUCTION  BL 27200  SFY 00
CONSTRUCTION ~ NHS 150301  FFY 00 01 02 03 04 05 06
CONSTRUCTION ~ HP 9141  FFY 0001 02
CONSTRUCTION  NHS 21399 POST YEARS
PART COMPLETE - PART
UNDER CONSTRUCTION
NEW ROUTE R-2630* DURHAM NORTHWEST LOOP (ENO DRIVE), I-85 9.7 118207 802 RIGHT-OF-WAY T 37682 POST YEARS
(WEST) TO I-85 (NORTH). MULTI-LANE FACILITY, 15.6 CONSTRUCTION T 79723  POST YEARS
PART ON NEW LOCATION.
NEW ROUTE R-2631* DURHAM NORTHEAST LOOP (ENO DRIVE), I-85 6.4 84671 1000 PLANNING IN PROGRESS
(NORTH) TO US 70 (EAST). MULTI-LANE FACILITY, 10.3 DESIGN FY 00
PART ON NEW LOCATION. RIGHT-OF-WAY 12298 SFY 05
RIGHT-OF-WAY T 5872 POST YEARS
CONSTRUCTION T 65501 POST YEARS
DURHAM U-2102 NC 157 (GUESS ROAD), SR 1407 (CARVER STREET) 3.1 18200 3772 DESIGN IN PROGRESS
TO SR 1449 (UMSTEAD ROAD). WIDEN ROADWAY TO 5.0 CONSTRUCTION ~ STP 14428  FFY 00
A MULTI-LANE URBAN FACILITY.
DURHAM U-2807 US 15-501, SR 1010 (FRANKLIN STREET) IN 3.8 124340 1908 PLANNING IN PROGRESS
CHAPEL HILL CHAPEL HILL TO US 15-501 BYPASS IN DURHAM. 6.1 DESIGN FY 04
MAJOR CORRIDOR UPGRADE. RIGHT-OF-WAY  STP 5000 FFY 06
RIGHT-OF-WAY  STP 26096 POST YEARS
CONSTRUCTION ~ STP 91336  POST YEARS
PART INCLUDED IN R-609F TRANSPORTATION INVESTMENT STUDY
DURHAM U-2808 US 70, SR 1958 (MIAMI BOULEVARD) AND SR 1917 0.5 8089 4800 DESIGN IN PROGRESS
(MINERAL SPRINGS ROAD). UPGRADE INTERSECTION. 0.8 CONSTRUCTION  CM 3289 FFY 00
DURHAM U-2831 BRIGGS AVENUE EXTENSION, RIDDLE ROAD TO SO-HI 1.6 10008 700 DESIGN IN PROGRESS
DRIVE AND NORTHEAST CREEK PARKWAY, CORNWALLIS 2.6 CONSTRUCTION S 4480 SFY 01
ROAD TO ELLIS ROAD. CONSTRUCT A TWO LANE RIGHT-OF-WAY S 1566 POST YEARS
FACILITY ON MULTI-LANE RIGHT OF WAY. CONSTRUCTION S 3262 POST YEARS

* INDICATES INTRASTATE PROJECT
5-4

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

DURHAM COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
DURHAM U-2927 COMPUTERIZED SIGNAL SYSTEM WITH CAMERA 11609 11609 M UNDER CONSTRUCTION
SURVEILLANCE. c
STP
DURHAM U-3105 SR 1116 (GARRETT ROAD) AT SR 2220 (CHAPEL 3875 3875 M UNDER CONSTRUCTION
HILL ROAD). INTERSECTION CAPACITY AND SAFETY
IMPROVEMENTS TO INCLUDE W IDENING OF CHAPEL
HILL ROAD EAST TO MULTI-LANE SECTION.
DURHAM U-3308 NC 55 (ALSTON AVENUE), NC 147 (I.L. "BUCK" 1.0 10799 PLANNING FY 00
DEAN FREEWAY) TO US 70 BUS.-NC 98 (HOLLOWAY 1.6 DESIGN FY 02
STREET). WIDEN ROADWAY TO FIVE LANES AND RIGHT-OF-WAY  STP 1013 FFY 06
REPLACE NORFOLK-SOUTHERN RAILROAD BRIDGES. CONSTRUCTION __ STP 9786 POST YEARS
DURHAM U-3309 SR 2028 (T.W. ALEXANDER DRIVE), SR 1121 1.7 4527 150 PLANNING IN PROGRESS
(CORNWALLIS ROAD) TO SR 1959 (MIAMI BLVD.). 2.7 DESIGN FY 02
WIDEN TO A FOUR LANE DIVIDED FACILITY. RIGHT-OF-WAY  STP 1963 FFY 06
CONSTRUCTION __ STP 2414 POST YEARS
DURHAM U-3475 DCHC UNIFIED PLANNING WORK PROGRAM SUPPLEMENT 645 645 STP IN PROGRESS
CHAPEL HILL
DURHAM U-3853 HOPSON-PAGE ROAD EXTENSION, NC 54 TO PAGE 0.5 947 947 S UNDER CONSTRUCTION
ROAD. CONSTRUCT A FIVE LANE CURB AND GUTTER 0.8
FACILITY.
DURHAM U-4000 US 15-501 BYPASS, NORTH OF SR 1303 (PICKETT 9.9 1179 1179 NHS UNDER CONSTRUCTION
ROAD) TO NORTH OF I-85 AND NC 147 (DURHAM 15.8
FREEWAY), |-40 TO SR 1118 (FAYETTEVILLE
ROAD). INSTALL MEDIAN GUARDRAIL.
DURHAM U-71 EAST END CONNECTOR, NC 147 (BUCK DEAN 25 89507 2984 DESIGN IN PROGRESS
FREEWAY) TO NC 98. FOUR LANE DIVIDED 4.0 RIGHT-OF-WAY  STP 14890 FFY 0203
FACILITY, PART ON NEW LOCATION. RIGHT-OF-WAY  STP 3262 POST YEARS
CONSTRUCTION  STP 68371 POST YEARS
PART UNDER CONSTRUCTION
US 70 BUSINESS B-3638 CAMPUS DRIVE. REPLACE BRIDGE NO. 316 764 RIGHT-OF-WAY  FA 68 FFY 02
CONSTRUCTION ~ FA 696 FFY 03

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

55



HIGHWAY PROGRAM

DRAFT

DURHAM COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1107 B-2963 NEW HOPE CREEK. REPLACE BRIDGE NO. 111 2026 169 CONSTRUCTION ~ FA 1857  FFY 00
SR 1116 B-3450 NEW HOPE CREEK. REPLACE BRIDGE NO. 217 472 70 RIGHT-OF-WAY  FA 31 FFYoO1
CONSTRUCTION ~ FA 371 FFY 02
SR 1127 B-3168 US 15-501 BUSINESS. REPLACE BRIDGE NO. 42 884 228 CONSTRUCTION  FA 656 FFY 01
SR 1303 B-4109 MUD CREEK. REPLACE BRIDGE NO. 120 802 RIGHT-OF-WAY  NFA 74 FFY 05
CONSTRUCTION  NFA 728 FFY 06
SR 1306 B-3451 PRONG OF MUD CREEK. REPLACE BRIDGE NO. 119 664 80 RIGHT-OF-WAY  FA 44 FFYO1
CONSTRUCTION ~ FA 540  FFY 02
SR 1402 B-3169 CREEK. REPLACE BRIDGE NO. 158 299 34 CONSTRUCTION  POC 265 SFY 00
SR 1470 B-3452 BUFFALO CREEK. REPLACE BRIDGE NO. 66 338 CONSTRUCTION  POC 338 SFY 02
SR 1616 B-4110 MOUNTAIN CREEK. REPLACE BRIDGE NO. 5 607 RIGHT-OF-WAY  NFA 54 FFY 04
CONSTRUCTION  NFA 553 FFY 05
SR 1809 B-2964 LICK CREEK. REPLACE BRIDGE NO. 91 414 414 NFA UNDER CONSTRUCTION
SR 1945 B-3837 NORTHEAST CREEK. REPLACE BRIDGE NO. 94 764 RIGHT-OF-WAY  FA 68 FFY 02
CONSTRUCTION  FA 696 FFY 03

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT

DURHAM COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

DURHAM Y-2935C  PLUM STREET AT NORFOLK SOUTHERN RAILWAY 148 148 RR UNDER CONSTRUCTION
CROSSING 630 472K. REVISE AUTOMATIC WARNING
DEVICES. RAIL PASSENGER CROSSING.

DURHAM Y-3435A  DILLARD STREET AT NORFOLK SOUTHERN RAILWAY 78 78 RR FUNDED - CONSTRUCTION NOT
CROSSING 630 477U. SAFETY IMPROVEMENTS. AUTHORIZED
RAIL PASSENGER CROSSING.

SR 1121 Z-4105B  NEAR DURHAM AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION  RR 80 FFY 00

(CORNWALLIS ROAD) 845 866W . SAFETY IMPROVEMENTS.

DURHAM Z-2735C  US 15 (MANGUM STREET) AT NORFOLK SOUTHERN 165 165 RR UNDER CONSTRUCTION
RAILWAY CROSSING 735 231P. REVISE AUTOMATIC
WARNING DEVICES.

DURHAM Z-2835A  RAMSEUR STREET AT CSX TRANSPORTATION CROSSING 120 120 RR FUNDED - CONSTRUCTION NOT
630 474Y. REVISE AUTOMATIC WARNING DEVICES. AUTHORIZED

DURHAM Z-2835B  DRIVER STREET AT NORFOLK SOUTHERN RAILWAY 145 145 RR UNDER CONSTRUCTION
CROSSING 630 471D. INSTALL AUTOMATIC WARNING
DEVICES.

DURHAM Z-3605A  HANOVER STREET AT NORFOLK AND WESTERN 75 75 RR FUNDED - CONSTRUCTION NOT
CROSSING 470 632D. SAFETY IMPROVEMENTS. AUTHORIZED

DURHAM Z-4105A SR 1320 (ERWIN ROAD) AT NORFOLK SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00
RAILWAY CROSSING 735 213S. SAFETY
IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

FRANKLIN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 64 AND US 264 R-4015 US 64, WAKE COUNTY LINE TO SR 1435 IN NASH 31.1 4384 CONSTRUCTION  NHS 4384 FFY 02
COUNTY; US 264, WAKE COUNTY LINE TO WILSON 50.1
COUNTY LINE. INSTALL MEDIAN GUARDRAIL.
US 401 R-2814 NORTH OF SR 2044 (LIGON MILL ROAD) TO NC 39 185 72100 4261 PLANNING IN PROGRESS
IN LOUISBURG. W IDEN ROADWAY TO A MULTI-LANE 29.8 DESIGN IN PROGRESS
FACILITY. RIGHT-OF-WAY  STP 10224  FFY 00 05
CONSTRUCTION  STP 15340  FFY 02 03 04 06
RIGHT-OF-WAY  STP 20224  POST YEARS
CONSTRUCTION  STP 22051 POST YEARS
PART UNDER CONSTRUCTION
NC 39 B-3172 CEDAR CREEK. REPLACE BRIDGE NO. 43 935 139 CONSTRUCTION  FA 796 FFY 00
NC 58 B-2972 RED BUD CREEK. REPLACE BRIDGE NO. 22 587 70 RIGHT-OF-WAY  FA 25 FFY 00
CONSTRUCTION ~ FA 492  FFYO1
SR 1101 B-3052 TAR RIVER. REPLACE BRIDGE NO. 9 1292 125 CONSTRUCTION  NFA 1167  FFY 00
SR 1203
SR 1106 B-4113 LITTLE RIVER. REPLACE BRIDGE NO. 15 675 RIGHT-OF-WAY  NFA 60 FFYO04
CONSTRUCTION  NFA 615 FFYO05
SR 1146 B-4114 CAMPING CREEK. REPLACE BRIDGE NO. 151 317 CONSTRUCTION  NFA 317 FFY06
W ITH CULVERT.
SR 1412 B-3173 SANDY CREEK. REPLACE BRIDGE NO. 49 582 78 CONSTRUCTION  NFA 504 FFY 00
SR 1419 B-4115 SYCAMORE CREEK. REPLACE BRIDGE NO. 57 486 RIGHT-OF-WAY  NFA 43  FFYO05
CONSTRUCTION  NFA 443  FFY 06

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT FRANKLIN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
YOUNGSVILLE Z-4105C  PINE STREET AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION  RR 80 FFY 00
630 531K. SAFETY IMPROVEMENTS.
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

59



HIGHWAY PROGRAM

DRAFT

GRANVILLE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-85 1-2508 NORTH OF NC 56 (MILE POST 191) TO VANCE 17.5 58382 29752 CONSTRUCTION M 28630 FFY 010203
COUNTY LINE (MILE POST 208.5). PAVEMENT 28.2 PART COMPLETE - PART
REHABILITATION AND SAFETY IMPROVEMENTS. UNDER CONSTRUCTION
NC 56 R-2542 1-85 TO NC 50. W IDEN ROADWAY TO MULTI-LANES, 37 23325 570 DESIGN IN PROGRESS
1-85 TO PROPOSED CREEDMOOR SOUTHWEST BYPASS 5.9 RIGHT-OF-WAY  STP 3614 FFY 0006
AND CONSTRUCT A TWO LANE BYPASS ON FOUR LANE CONSTRUCTION  STP 2701  FFY 02
RIGHT OF WAY, NEW LOCATION. RIGHT-OF-WAY  STP 2218 POST YEARS
CONSTRUCTION __STP 14222 POST YEARS
US 158 R-2257* OXFORD OUTER LOOP, US 15 TO US 158. W IDEN 3.0 7211 4106 RIGHT-OF-WAY T 104 POST YEARS
ROADWAY TO A MULTI-LANE FACILITY. 48 CONSTRUCTION T 3001 POST YEARS
PART COMPLETE
US 158 R-2585* SR 1159 WEST OF ROXBORO TO OXFORD OUTER LOOP.  27.0 112735 RIGHT-OF-WAY  NHS 30663 POST YEARS
W IDEN ROADWAY TO A MULTI-LANE FACILITY WITH 435 CONSTRUCTION  NHS 82072 POST YEARS
BYPASS OF ROXBORO ON NEW LOCATION.
OXFORD U-3322 SR 1195 AND SR 1646 (INDUSTRY DRIVE), SR 1166 2.3 6759 400 PLANNING FY 00
(HILLSBORO STREET) TO NC 96 (LINDEN AVENUE). 3.7 DESIGN FY 02
W IDEN ROADWAY TO A MULTI-LANE FACILITY, SOME RIGHT-OF-WAY  STP 1140 FFY 06
NEW LOCATION. CONSTRUCTION __STP 5219 POST YEARS
us1s B-2563 BIG LODGE CREEK. REPLACE BRIDGE NO. 4 982 160 CONSTRUCTION ~ FA 822 FFY00
(COORDINATE W ITH B-3336)
Us 15 B-2974 BRANCH. REPLACE BRIDGE NO. 47 334 40 RIGHT-OF-WAY  FA 21  FFY00
CONSTRUCTION  FA 273 FFYO1
NC 96 B-2976 AARONS CREEK. REPLACE BRIDGE NO. 48 331 70 RIGHT-OF-WAY  FA 21  FFY00
CONSTRUCTION  FA 240 FFYO1
SR 1004 B-3643 HATCHER'S RUN. REPLACE BRIDGE NO. 72 289 RIGHT-OF-WAY  NFA 28 FFYO02
CONSTRUCTION  NFA 261 FFYO03

* INDICATES INTRASTATE PROJECT

5-10

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

GRANVILLE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1120 B-3644 KNAP OF REEDS CREEK. REPLACE BRIDGE NO. 226 636 RIGHT-OF-WAY  NFA 56 FFY 02
CONSTRUCTION  NFA 580 FFY 03

SR 1138 B-3841 TAR RIVER. REPLACE BRIDGE NO. 83 1048 RIGHT-OF-WAY  FA 93  FFYO03
CONSTRUCTION ~ FA 955 FFY 04

SR 1141 B-4124 TAR RIVER. REPLACE BRIDGE NO. 84 1214 RIGHT-OF-WAY  NFA 107 FFY 04
CONSTRUCTION  NFA 1107 FFY 05

SR 1342 B-3053 ISLAND CREEK. REPLACE BRIDGE NO. 25 866 123 CONSTRUCTION  NFA 743 FFY 00

SR 1445

SR 1350 B-2652 ISLAND CREEK. REPLACE BRIDGE NO. 73 960 70 RIGHT-OF-WAY  NFA 79  FFY 02

SR 1502 CONSTRUCTION  NFA 811 FFYO03

SR 1430 B-3459 ISLAND CREEK. REPLACE BRIDGE NO. 6 402 RIGHT-OF-WAY  FA 31 FFYO1
CONSTRUCTION ~ FA 371 FFYO02

SR 1431 B-2829 JOHNSON CREEK. REPLACE BRIDGE NO. 128 824 824 NFA UNDER CONSTRUCTION

SR 1435 B-3645 LITTLE GRASSY CREEK. REPLACE BRIDGE NO. 201 509 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 464 FFY 03

SR 1445 B-3460 SPEWMARROW CREEK. REPLACE BRIDGE NO. 198 472 70 RIGHT-OF-WAY  NFA 31 FFYoO1l
CONSTRUCTION  NFA 371  FFYO02

I-85 K-3402 RENOVATION OF BUILDINGS AND GROUNDS FOR PAIR 929 CONSTRUCTION M 929 FFYO1

OF REST AREAS TO INCLUDE DUAL RESTROOMS AND
ADA COMPLIANT SINGLE RESTROOM.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

5-11



HIGHWAY PROGRAM

DRAFT

GRANVILLE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1100 Z-4105D  NEAR BUTNER AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00
(B STREET) CROSSING 734 906K. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

5-12

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

PERSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 158 R-2575*  NC 62 IN YANCEYVILLE TO SR 1159 WEST OF 19.1 61326 RIGHT-OF-WAY T 14875 POST YEARS
ROXBORO. W IDEN ROADWAY TO A MULTI-LANE 30.7 CONSTRUCTION T 46451 POST YEARS
FACILITY.
US 158 R-2585* SR 1159 WEST OF ROXBORO TO OXFORD OUTER LOOP.  27.0 112735 RIGHT-OF-WAY  NHS 30663 POST YEARS
W IDEN ROADWAY TO A MULTI-LANE FACILITY WITH 435 CONSTRUCTION  NHS 82072 POST YEARS
BYPASS OF ROXBORO ON NEW LOCATION.
US 501 R-2241 US 501 IN ROXBORO TO THE VIRGINIA STATE LINE. 10.7 52268 1000 DESIGN IN PROGRESS
W IDEN ROADWAY TO A MULTI-LANE FACILITY, PART 17.2 RIGHT-OF-WAY  STP 7768  FFY 0203
ON NEW LOCATION. CONSTRUCTION ~ STP 10890  FFY 05 06
RIGHT-OF-WAY  STP 6002 POST YEARS
CONSTRUCTION __ STP 26608 POST YEARS
US 501 B-3013 NORFOLK SOUTHERN CORPORATION. 573 90 RIGHT-OF-WAY  FA 33 FFYOl
REPLACE BRIDGE NO. 48 CONSTRUCTION  FA 450 FFY 02
SR 1100 B-4229 BUSHY FORK CREEK. REPLACE BRIDGE NO. 40 524 RIGHT-OF-WAY  NFA 46 FFY 03
CONSTRUCTION  NFA 478 FFY 04
SR 1107 B-3499 BUSHY FORK CREEK. REPLACE BRIDGE NO. 41 422 CONSTRUCTION  POC 422 SFYO02
SR 1322 B-3500 MARLOWE'S CREEK. REPLACE BRIDGE NO. 60 601 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 556 FFY 03
SR 1509 B-3501 WING CREEK. REPLACE BRIDGE NO. 191 338 CONSTRUCTION  POC 338 SFYO02
SR 1734 B-3015 DEEP CREEK. REPLACE BRIDGE NO. 80 827 827 NFA UNDER CONSTRUCTION
SR 1534 Z-3805A  IN ROXBORO AT NORFOLK AND WESTERN RAILROAD 80 80 RR FUNDED - CONSTRUCTION NOT
BURCH LANE CROSSING 470 564E. SAFETY IMPROVEMENTS. AUTHORIZED

* INDICATES INTRASTATE PROJECT

5-13

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

VANCE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-85 1-3807 SR 1128 (EXIT 212), INTERCHANGE MODIFICATION. 5008 PLANNING IN PROGRESS
DESIGN FY 00
RIGHT-OF-WAY M 113 FFY 02
CONSTRUCTION __IM 4895 FFY 04
US 1 BUSINESS R-2503 SR 1348 (PETER GILL ROAD) TO SR 1267 (DABNEY 3.0 8415 200 PLANNING IN PROGRESS
DRIVE). WIDEN ROADWAY TO A FIVE LANE CURB 48 DESIGN FY 00
AND GUTTER FACILITY. RIGHT-OF-WAY  STP 2388 FFY 04
CONSTRUCTION __ STP 5827 FFY 06
uUs1 U-4004 US 1 BUSINESS TO US 158. INSTALL MEDIAN 5.3 771 CONSTRUCTION  NHS 771  FFYO03
GUARDRAIL. 8.5
HENDERSON U-2527 WESTERN OUTER LOOP, SR 1101 (BELMONT DRIVE) 25 6937 500 DESIGN IN PROGRESS
TO SR 1128 (RUIN CREEK ROAD). CONSTRUCT A 4.0 RIGHT-OF-WAY  STP 1485  FFY 00
TWO LANE FACILITY ON MULTI-LANE RIGHT OF WAY, CONSTRUCTION  STP 4952  FFY 02
NEW LOCATION.
SR 1101 B-3052 TAR RIVER. REPLACE BRIDGE NO. 9 1292 125 CONSTRUCTION  NFA 1167  FFY 00
SR 1203
SR 1101 B-3253 TABBS CREEK. REPLACE BRIDGE NO. 7 468 70 CONSTRUCTION  POC 398 SFY 00
SR 1107 B-4298 RUIN CREEK. REPLACE BRIDGE NO. 3 945 RIGHT-OF-WAY  NFA 84 FFYO04
CONSTRUCTION  NFA 861 FFYO05
SR 1303 B-3915 FLAT CREEK. REPLACE BRIDGE NO. 21 445 RIGHT-OF-WAY  FA 39 FFYO02
CONSTRUCTION  FA 406 FFY 03
SR 1306 B-3702 FLAT CREEK. REPLACE BRIDGE NO. 19 445 RIGHT-OF-WAY  NFA 39 FFYO02
CONSTRUCTION  NFA 406 FFY 03

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

5-14



HIGHWAY PROGRAM

DRAFT

VANCE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1342 B-3053 ISLAND CREEK. REPLACE BRIDGE NO. 25 866 123 CONSTRUCTION  NFA 743 FFY 00
SR 1445
SR 1350 B-2652 ISLAND CREEK. REPLACE BRIDGE NO. 73 960 70 RIGHT-OF-WAY  NFA 79  FFY 02
SR 1502 CONSTRUCTION  NFA 811 FFYO03
HENDERSON Z-4005A  NC 39 (ANDREWS AVENUE) AT CSX TRANSPORTATION 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 630 483X. SAFETY IMPROVEMENTS. AUTHORIZED

HENDERSON Z-4105E  RAILROAD STREET AT CSX TRANSPORTATION 80 CONSTRUCTION  RR 80 FFY 00

CROSSING 630 427R. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

5-15

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT WAKE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-40 1-2204* NC 147 (EXIT 279) IN RESEARCH TRIANGLE PARK 9.4 61485 14512 RIGHT-OF-WAY  NHS 9395 POST YEARS
TO BRADSHAW FREEWAY AT WADE AVENUE (EXIT 289)  15.1 CONSTRUCTION  NHS 37578 POST YEARS
WIDEN ROADWAY TO EIGHT LANES. PART COMPLETE
1-40 1-4020 1-440 TO JOHNSTON COUNTY LINE. INSTALL 4.1 525 525 IM UNDER CONSTRUCTION
MEDIAN GUARDRAIL. 6.6
1-40/440 1-3826 WEST OF NC 50 (EXIT 298) TO 1-440. 3.7 15774 15774 M UNDER CONSTRUCTION
RESURFACE. 6.0
1-440 1-3829 I-40 TO 0.5 MILES SOUTH OF SR 1007 (POOLE 1.4 1339 1339 M UNDER CONSTRUCTION
ROAD). RESURFACE. 2.3
1-440 1-4040 SR 1313 TO SR 1728. RESURFACE WITH NOVACHIP. 5.2 1236 1236 IM UNDER CONSTRUCTION
8.4
us1 R-2500*  FOUR LANES NORTH OF US 15-501 TO US 64. W IDEN 26.5 41576 41576 T UNDER CONSTRUCTION
ROADWAY TO A FOUR LANE DIVIDED FREEWAY. 42.6
us1 R-4023 SR 1237 IN LEE COUNTY TO NC 55 IN WAKE 31.1 4384 CONSTRUCTION ~ NHS 4384  FFY 02
COUNTY. INSTALL MEDIAN GUARDRAIL. 50.1
NC 55 R-2541 HOLLY SPRINGS BYPASS. MULTI-LANE DIVIDED 5.2 25256 11523 DESIGN IN PROGRESS
FACILITY ON NEW LOCATION. 8.4 CONSTRUCTION  STP 13733 FFY 0001
UNDER CONSTRUCTION
NC 55 R-2905 SR 1448 (BOBBITT ROAD) TO NORTH OF SR 1158 1.4 9389 1905 DESIGN IN PROGRESS
(HUGHES STREET). WIDEN TO FIVE LANES AND 2.3 CONSTRUCTION  STP 7484  FFY 01
W IDEN BRIDGE NO. 71 OVER US 1.
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

5-16



HIGHWAY PROGRAM

DRAFT

WAKE COUNTY

LENGTH TOTAL  PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES  SCHEDULE
(KM) (THOU)  (THOU)) SOURCE ~ (THOU)  (FISCAL YEARS)
NC 55 R-2906  US 64 IN WAKE COUNTY TO SR 1121 IN DURHAM 130 52703 200  PLANNING IN PROGRESS
COUNTY. WIDEN TO MULTI-LANES. 209 DESIGN FY 01
RIGHT-OF-WAY  HP 163 FFYO02
RIGHT-OF-WAY  STP 537 FFYO02
CONSTRUCTION ~ HP 21401 FFY 030405
CONSTRUCTION _ STP 30402 POST YEARS
NC 55 R-2007 SR 1108 IN FUQUAY-VARINA TO SR 1114 AT THE 33 13881 2409 PLANNING IN PROGRESS
PROPOSED HOLLY SPRINGS BYPASS. W IDEN ROADWAY 5.3 DESIGN IN PROGRESS
TO A FIVE LANE CURB AND GUTTER FACILITY. CONSTRUCTION _ STP 11472 FFY 010203
NC 55 R-3851  SR1601-1611, SR 1621, SR 1624, SR 1633 AND 1811 1811 sTP UNDER CONSTRUCTION
SR 3014-1623. INSTALL LEFT TURN LANES.
US 64 R-2547  KNIGHTDALE BYPASS, I-440 (RALEIGH BELTLINE) 102 240650 13228  DESIGN IN PROGRESS
TO US 64 NEAR SR 1003. MULTI-LANE FREEWAY 16.4 RIGHT-OF-WAY  NHS 13606  FFY 0001
ON NEW LOCATION. "SECTION C INCLUDES CA AND CONSTRUCTION ~NHS 160514  FFY 0203 04 0506
cB” CONSTRUCTION  NHS 53302 POST YEARS
PART COMPLETE
US 64-264 R-4037  WEST OF SR 1003 (ROLESVILLE ROAD) TO US 264. 7.3 422 422 NHS UNDER CONSTRUCTION
INSTALL MEDIAN GUARDRAIL. 118
Us 70 R-2552*  CLAYTON BYPASS, I-40 TO US 70-US 70 BUSINESS. 95 116091 2810 DESIGN IN PROGRESS
FOUR LANE FREEWAY ON NEW LOCATION. 153 RIGHT-OF-WAY Bl 9975 SFY 00
RIGHT-OF-WAY  NHS 6017  FFY 0002
CONSTRUCTION  NHS 66913  FFY 04 0506
CONSTRUCTION __NHS 30376 POST YEARS
NC 98 R-2809  WAKE FOREST BYPASS, WEST OF SR 1923 TO EAST 47 42211 7023 DESIGN IN PROGRESS
OF SR 2053. TWO LANE FACILITY ON MULTI-LANE 7.6 CONSTRUCTION ~ STP 12090  FFY 0106
RIGHT OF WAY, NEW LOCATION. RIGHT-OF-WAY  STP 3362 FFY03
RIGHT-OF-WAY  STP 4045  POST YEARS
CONSTRUCTION _ STP 15751 _POST YEARS
US 401 R-2425  US1TO NORTH OF SR 2044. (LIGON MILL ROAD). 45 42613 31215  DESIGN IN PROGRESS
WIDEN TO MULTI-LANES AND REVISE FLYOVER AT 7.2 CONSTRUCTION ~ STP 11308 FFY 0001

uUsS 1.

UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

5-17



HIGHWAY PROGRAM

DRAFT

WAKE COUNTY

LENGTH TOTAL PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM) (THOU)  (THOU.) SOURCE ~ (THOU.)  (FISCAL YEARS)
US 401 R-2814  NORTH OF SR 2044 (LIGON MILL ROAD) TO NC 39 185 72100 4261 PLANNING IN PROGRESS
IN LOUISBURG. WIDEN ROADWAY TO A MULTI-LANE 29.8 DESIGN IN PROGRESS
FACILITY. RIGHT-OF-WAY  STP 10224  FFY 00 05
CONSTRUCTION ~ STP 15340  FFY 0203 04 06
RIGHT-OF-WAY  STP 20224  POST YEARS
CONSTRUCTION ~ STP 22051 POST YEARS
PART UNDER CONSTRUCTION
I-540 R-2000* NORTHERN WAKE EXPRESSWAY, NC 55 WEST OF 290 571586 331462 DESIGN IN PROGRESS
MORRISVILLE TO US 64 EAST NEAR KNIGHTDALE. 467 RIGHT-OF-WAY  BL 31810  SFY 00
FOUR LANE DIVIDED FREEWAY ON NEW LOCATION. CONSTRUCTION ~ BL 27200  SFY 00
CONSTRUCTION ~ NHS 150301  FFY 00 01 02 03 04 05 06
CONSTRUCTION ~ HP 9141  FFY 00 01 02
CONSTRUCTION ~ NHS 21399  POST YEARS
PART COMPLETE - PART
UNDER CONSTRUCTION
SR 1639 (KIT R-3834  KIT CREEK ROAD, END OF PAVEMENT TO NC 55. 13 3597 700 CONSTRUCTION 1928  SFY 0001
CREEK ROAD) CONSTRUCT A TWENTY-FOUR FOOT SHOULDER SECTIO 2.1 CONSTRUCTION 968  FFY 0001
ON NEW LOCATION.
NEW ROUTE R-2634  AVIATION PARKWAY, RDU INTERNATIONAL AIRPORT 1.0 8360 8360 STP UNDER CONSTRUCTION
CONNECTOR TO NORTHERN WAKE EXPRESSWAY. 16
CONSTRUCT A FOUR LANE DIVIDED FREEWAY ON
NEW LOCATION.
NEW ROUTE R-2635* WESTERN WAKE EXPRESSWAY, US 1 (SOUTH) TO 103 193084 4540 PLANNING IN PROGRESS
NC 55. FOUR LANE DIVIDED FREEWAY ON NEW 16.6 RIGHT-OF-WAY  NHS 26096 POST YEARS
LOCATION. CONSTRUCTION ~ NHS 162448  POST YEARS
IDENTIFIED FOR ROW
PROTECTION
NEW ROUTE R-2826  FUQUAY-VARINA LOOP, US 401 SOUTH TO US 401 1.9 4335 4335 s UNDER CONSTRUCTION
NORTH AT SR 1107 (EAST ACADEMY STREET). 3.1
CONSTRUCT A TWO LANE FACILITY, PART ON NEW
LOCATION.
NEW ROUTE R-3619  BRIER CREEK PARKWAY, AVIATION PARKWAY TO 18 6230 6230 s UNDER CONSTRUCTION
US 70. FOUR LANE DIVIDED CURB AND GUTTER 2.9 o RIGHT OF WAY AND PARTIAL

FACILITY ON NEW LOCATION.

CONSTRUCTION BY OTHERS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

5-18



HIGHWAY PROGRAM

DRAFT

WAKE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NEW ROUTE R-3837 DEVELOPMENT DRIVE, END OF PAVEMENT TO T. W. 0.9 3328 649 DESIGN IN PROGRESS
ALEXANDER DRIVE. CONSTRUCT A 24' SHOULDER 1.4 CONSTRUCTION S 1815 SFY 0001
FACILITY ON NEW LOCATION. T.W.ALEXANDER CONSTRUCTION 864 FFY 0001
DRIVE, DEVELOPMENT DRIVE TO KIT CREEK. UNDER CONSTRUCTION
CONSTRUCT A FOUR LANE FACILITY WITH 20°
DEPRESSED MEDIAN ON NEW LOCATION.
CARY U-2804 SR 1652 (HARRISON AVENUE), NC 54 (MAYNARD 26 10449 7797 DESIGN IN PROGRESS
ROAD) TO 1-40. WIDEN TO MULTI-LANES. 42 CONSTRUCTION  STP 2652 FFY 00
PART COMPLETE
CARY U-3101 US 1-64, US 64 TO SOUTH OF SR 1313 (WALNUT 26 23060 2000 DESIGN IN PROGRESS
STREET). REHABILITATE PAVEMENT, ADDITIONAL 42 RIGHT-OF-WAY  NHS 2513  FFYO1
TRAVEL LANES AND MODIFY SR 1313 INTERCHANGE. CONSTRUCTION  NHS 18547  FFY 0304 05
PART COMPLETE
PART UNDER CONSTRUCTION
BY DIVISION
CARY U-3408 CARY PARKWAY, NORTH OF SR 1615 (HIGH HOUSE 21 10854 10854 UNDER CONSTRUCTION
ROAD) TO NORTH OF EVANS ROAD. CONSTRUCT A 3.4
MULTI-LANE FACILITY ON NEW LOCATION.
MORRISVILLE U-3343 SR 1002 (AVIATION PARKWAY), NC 54 TO I-40. 26 6246 275 PLANNING FY 01
W IDEN ROADWAY TO A MULTI-LANE FACILITY. 42 DESIGN FY 04
RIGHT-OF-WAY  STP 1013 FFY 06
CONSTRUCTION __STP 4958 POST YEARS
MORRISVILLE U-3344 SR 3015 (AIRPORT BOULEVARD), NC 54 TO 1-40. 1.9 7671 5751 DESIGN IN PROGRESS
W IDEN ROADWAY TO FIVE LANES. 3.1 RIGHT-OF-WAY S 696 SFYO03
CONSTRUCTION S 1224 SFY 04
PART UNDER CONSTRUCTION
SECTION "B" RIGHT OF WAY
BY OTHERS
RALEIGH U-2582 SR 3009 EXTENSION (EDWARDS MILL ROAD), 3.2 18448 15170 DESIGN IN PROGRESS
TRINITY ROAD TO DURALEIGH ROAD. CONSTRUCT A 5.1 CONSTRUCTION  STP 3278 FFYO1

MULTI-LANE FACILITY ON NEW LOCATION.

PART UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

5-19



DRAFT

HIGHWAY PROGRAM WAKE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
RALEIGH U-2719 I-440 (CLIFF BENSON BELTLINE), 1-40 TO NORTH 35 80049 PLANNING FY 00
OF SR 1728 (WADE AVENUE). WIDEN ROADWAY TO 5.6 DESIGN FY 03
MULTI-LANES. RIGHT-OF-WAY  NHS 15200 FFY 06
CONSTRUCTION __ NHS 64849  POST YEARS
RALEIGH U-2824 SR 1664 (DURALEIGH ROAD) AND SR 3009 (EDWARDS 1.8 10831 5951 DESIGN IN PROGRESS
MILL ROAD), SR 1670 (BLUE RIDGE ROAD) TO 2.9 CONSTRUCTION  STP 4880 FFY 00
KIDDSHILL PLAZA ENTRANCE. W IDEN ROADWAY TO A PART COMPLETE
MULTI-LANE FACILITY.
RALEIGH U-2918 SR 1829 (STRICKLAND ROAD) EXTENSION, SR 1837 1.9 11476 300 PLANNING IN PROGRESS
(WESTGATE ROAD) TO EAST OF SR 1822 (LEESVILLE 3.1 DESIGN FY 02
ROAD). CONSTRUCT A TWO LANE FACILITY ON RIGHT-OF-WAY  STP 2434  FFYO03
MULTI-LANE RIGHT OF WAY ON NEW LOCATION AND CONSTRUCTION  STP 8742 POST YEARS
REALIGN SR 1822 (LEESVILLE ROAD) TO ELIMINATE
OFFSET INTERSECTION.
RALEIGH U-2920 SR 2036 (NEW HOPE ROAD), SR 2906 (W ILLOW OAK 1.7 7773 2150 DESIGN IN PROGRESS
ROAD) TO SR 2215 (BUFFALOE ROAD). W IDEN 2.7 CONSTRUCTION S 5623  SFY 00
ROADWAY TO A FIVE LANE CURB AND GUTTER
FACILITY.
RALEIGH U-3111 TRYON ROAD EXT., SR 1004 (OLD GARNER ROAD) 2.9 22912 400 PLANNING IN PROGRESS
TO SR 2542 (ROCK QUARRY ROAD). CONSTRUCT A 47 DESIGN FY 04
MULTI-LANE FACILITY ON NEW LOCATION. RIGHT-OF-WAY  STP 2027 FFY 06
CONSTRUCTION __STP 20485 POST YEARS
RALEIGH U-3474 US 1 (CAPITAL BOULEVARD), SR 2041 (SPRING 11 5125 5125 S UNDER CONSTRUCTION
FOREST ROAD) TO SR 3555 (OLD WAKE FOREST 1.8
ROAD). W IDEN ROADWAY TO SIX LANES.
RALEIGH U-4003 US 1/1-440, 1.4 MILES NORTH OF SR 1010 TO 8.3 906 906 IM UNDER CONSTRUCTION
SR 1728. INSTALL MEDIAN GUARDRAIL. 13.4 NHS
US 70-NC 50 B-3254 SR 1728 (WADE AVENUE). 1097 105 RIGHT-OF-WAY  FA 74 FFY 00
GLENWOOD AVENUE REPLACE BRIDGE NO. 540 CONSTRUCTION  FA 918 FFYO1

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

WAKE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE

(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 401 B-3916 MIDDLE CREEK. REPLACE BRIDGE NO. 63 1048 RIGHT-OF-WAY  FA 93  FFYO03
CONSTRUCTION ~ FA 955 FFY 04
SR 1006 B-3521 MIDDLE CREEK. REPLACE BRIDGE NO. 273 752 RIGHT-OF-WAY  NFA 56 FFY 02
CONSTRUCTION  NFA 696 FFY 03
SR 1006 B-4299 CREEK. REPLACE BRIDGE NO. 255 655 RIGHT-OF-WAY  FA 58 FFYO03
CONSTRUCTION  FA 597 FFY 04
SR 1007 B-3522 BUFFALO CREEK. REPLACE BRIDGE NO. 215 462 60 RIGHT-OF-WAY  FA 31 FFYoOl
CONSTRUCTION  FA 371  FFYO02
SR 1007 B-4300 CLARKS CREEK. REPLACE BRIDGE NO. 29 1111 RIGHT-OF-WAY  NFA 98 FFY 05
CONSTRUCTION  NFA 1013 FFY 06
SR 1007 B-4301 POPLAR CREEK. REPLACE BRIDGE NO. 229 903 RIGHT-OF-WAY  FA 80 FFYO05
CONSTRUCTION ~ FA 823 FFY 06
SR 1010 B-3255 NORFOLK SOUTHERN RAILWAY. 665 141 CONSTRUCTION ~ FA 524  FFYO1

REPLACE BRIDGE NO. 462

SR 1108 B-3256 NORFOLK SOUTHERN RAILWAY. 748 110 RIGHT-OF-WAY  NFA 48 FFY 00
REPLACE BRIDGE NO. 337 CONSTRUCTION  NFA 590 FFYO1
SR 1300 B-3523 SWIFT CREEK. REPLACE BRIDGE NO. 525 903 RIGHT-OF-WAY  FA 68 FFY02
CONSTRUCTION  FA 835 FFY03
SR 1301 B-4302 TERRIBLE CREEK. REPLACE BRIDGE NO. 336 694 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 633 FFY 06

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

WAKE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE

(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1370 B-3524 NORFOLK SOUTHERN RAILWAY. REPLACE BRIDGE 841 90 RIGHT-OF-WAY  FA 55 FFYO1
NO. 259 CONSTRUCTION ~ FA 696 FFY 03
SR 1375 B-3375 SWIFT CREEK. REPLACE BRIDGE NO. 301 2560 90 RIGHT-OF-WAY  FA 219 FFYO1
LAKE WHEELER SPILLWAY. REPLACE BRIDGE NO. 471 CONSTRUCTION ~ FA 2251  FFYO02
SR 1379 B-3917 SWIFT CREEK. REPLACE BRIDGE NO. 311 1156 RIGHT-OF-WAY  NFA 113 FFY 02
CONSTRUCTION  NFA 1043  FFY 03
SR 1404 B-3055 TERRIBLE CREEK. REPLACE BRIDGE NO. 299 1194 186 CONSTRUCTION  NFA 1008  FFY 00
SR 1404 B-3703 MIDDLE CREEK. REPLACE BRIDGE NO. 317 764 RIGHT-OF-WAY  NFA 68 FFY 02
CONSTRUCTION  NFA 696 FFY 03
SR 1564 B-3257 SOUTHERN RAILROAD. REPLACE BRIDGE NO. 245 3511 222 CONSTRUCTION ~ FA 3289  FFY 00
SR 1613 B-3526 CREEK. REPLACE BRIDGE NO. 65 498 60 RIGHT-OF-WAY  FA 33  FFYO1
CONSTRUCTION ~ FA 405 FFY 02
SR 1649 B-3259 CRABTREE CREEK. REPLACE BRIDGE NO. 44 795 75 RIGHT-OF-WAY  NFA 64 FFY 00
TURKEY CREEK. REPLACE BRIDGE NO. 45 CONSTRUCTION  NFA 656 FFYO1
SR 1831 B-3527 LOWER BARTONS CREEK. REPLACE BRIDGE NO. 437 581 70 RIGHT-OF-WAY  NFA 38 FFYOl
CONSTRUCTION  NFA 473 FFY 02
SR 1834 B-3704 LOWER BARTONS CREEK. REPLACE BRIDGE NO. 108 636 RIGHT-OF-WAY  NFA 56 FFY 02
CONSTRUCTION  FA 580 FFY 03

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

5-22



HIGHWAY PROGRAM

DRAFT

WAKE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1839 B-3528 SYCAMORE CREEK. REPLACE BRIDGE NO. 429 498 60 RIGHT-OF-WAY  NFA 33  FFYO1
CONSTRUCTION  NFA 405 FFY 02

SR 1844 B-4303 LOWER BARTONS CREEK. REPLACE BRIDGE NO. 102 973 RIGHT-OF-WAY  NFA 86 FFYO05
CONSTRUCTION  NFA 887 FFY06

SR 2000 B-3260 US 401. REPLACE BRIDGE NO. 188 1345 140 RIGHT-OF-WAY  FA 90 FFY 00
CONSTRUCTION  FA 1115 FFYO1

SR 2006 B-3529 PERRY CREEK. REPLACE BRIDGE NO. 124 737 80 RIGHT-OF-WAY  NFA 49 FFYO1
CONSTRUCTION  NFA 608 FFY 02

SR 2044 B-3918 TOM CREEK. REPLACE BRIDGE NO. 127 445 RIGHT-OF-WAY  NFA 39  FFYO02
CONSTRUCTION  NFA 406 FFY 03

SR 2045 B-3705 SMITHS CREEK. REPLACE BRIDGE NO. 125 764 RIGHT-OF-WAY  NFA 68 FFY 02
CONSTRUCTION  NFA 696 FFY 03

SR 2049 B-3056 POPLAR CREEK. REPLACE BRIDGE NO. 232 582 45 RIGHT-OF-WAY  NFA 45  FFY 00
CONSTRUCTION  NFA 492  FFYO1

SR 2053 B-3919 AUSTIN CREEK. REPLACE BRIDGE NO. 448 524 RIGHT-OF-WAY  NFA 46 FFYO03
CONSTRUCTION  NFA 478 FFY 04

SR 2053 B-3920 SMITHS CREEK. REPLACE BRIDGE NO. 140 524 RIGHT-OF-WAY  NFA 46 FFYO03
CONSTRUCTION  NFA 478 FFY 04

SR 2217 B-4304 BEAVER DAM CREEK. REPLACE BRIDGE NO. 143 726 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 665 FFY 06

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

5-23



HIGHWAY PROGRAM

DRAFT

WAKE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 2226 B-3057 POWELL CREEK. REPLACE BRIDGE NO. 480 287 40 RIGHT-OF-WAY  NFA 22  FFYO1
CONSTRUCTION  NFA 225  FFY02

SR 2320 B-3530 BUFFALO CREEK. REPLACE BRIDGE NO. 174 489 RIGHT-OF-WAY  NFA 37 FFYO02
CONSTRUCTION  NFA 452  FFY 03

SR 2333 B-4305 LITTLE RIVER. REPLACE BRIDGE NO. 189 742 RIGHT-OF-WAY  NFA 66 FFY 04
CONSTRUCTION  NFA 676 FFY05

SR 2352 B-3261 LITTLE RIVER. REPLACE BRIDGE NO. 207 915 146 CONSTRUCTION  NFA 769  FFY 00

SR 2564 B-3376 BIG BRANCH CREEK. REPLACE BRIDGE NO. 246 572 60 RIGHT-OF-WAY  FA 42 FFY 00
CONSTRUCTION ~ FA 470  FFYO1

SR 2742 B-4306 BLACK CREEK. REPLACE BRIDGE NO. 275 524 RIGHT-OF-WAY  NFA 46 FFY 03
CONSTRUCTION  NFA 478 FFY 04

SR 2754 B-3058 LITTLE BLACK CREEK. REPLACE BRIDGE NO. 279 335 75 RIGHT-OF-WAY  NFA 28 FFY 02
CONSTRUCTION  NFA 232 FFYO03

SR 3007 B-3059 CSX TRANSPORTATION AND NORFOLK SOUTHERN 5028 5028 FA UNDER CONSTRUCTION

MORGAN STREET CORPORATION. REPLACE BRIDGE NO. 529

SR 3008 B-2655 CSX TRANSPORTATION AND NORFOLK SOUTHERN 2913 400 CONSTRUCTION  FA 2513  FFYO1

HILLSBOROUGH CORPORATION. REPLACE BRIDGE NO. 528

STREET

RALEIGH B-3716 ROSE LANE OVER WALNUT CREEK. 1115 192 CONSTRUCTION  NFAM 923  FFY 00

REPLACE BRIDGE NO. 495

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

WAKE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
RALEIGH B-4331 STONEYBROOK DRIVE OVER MARSH CREEK. 590 RIGHT-OF-WAY  NFAM 27 FFYO1
REPLACE BRIDGE NO. 661 CONSTRUCTION  NFAM 563 FFY 02
US 64-SR 2911 W-3601  PEARTREE LANE EASTWARD TO SQUARE "D" COMPANT 955 955 HES UNDER CONSTRUCTION
NEW BERN AVENUE THRU KNIGHTDALE. SIGNALIZE TWO INTERSECTIONS
AND CONSTRUCT A CLOSED LOOP SIGNAL SYSTEM
THROUGH 17 EXISTING AND TWO NEW SIGNALIZED
INTERSECTIONS.
RALEIGH W-3427 SR 2108 (MILLBROOK ROAD), ATLANTIC AVENUE TO 484 484 HES UNDER CONSTRUCTION
SR 2030 (OLD WAKE FOREST ROAD). WIDEN TO A
FIVE LANE SECTION, RELOCATE ONE CANTILEVERED
RAILROAD SIGNAL AND RESURFACE.
SR 1170 Y-2940K  NEAR APEX AT CSX TRANSPORTATION CROSSING 83 83 RR UNDER CONSTRUCTION
630 704X. INSTALL AUTOMATIC WARNING DEVICES.
RAIL PASSENGER CROSSING.
APEX Y-2940A  EAST THOMPSON STREET AT CSX TRANSPORTATION 78 78 RR FUNDED - CONSTRUCTION NOT
CROSSING 630 691Y. INSTALL AUTOMATIC WARNING AUTHORIZED
DEVICES. RAIL PASSENGER CROSSING.
GARNER Y-2940F  ST. MARYS ROAD AT NORFOLK SOUTHERN RAILWAY 95 95 RR UNDER CONSTRUCTION
CROSSING 735 326X. INSTALL AUTOMATIC WARNING
DEVICES. RAIL PASSENGER CROSSING.
RALEIGH Y-2940H  BLOUNT STREET AND HOKE STREET AT NORFOLK 112 112 RR FUNDED - CONSTRUCTION NOT
SOUTHERN RAILWAY CROSSING 735 481C AND AUTHORIZED
735 482J. REVISE AUTOMATIC WARNING DEVICES.
RAIL PASSENGER CROSSING.
RALEIGH Y-3440B  CABARRUS STREET AT NORFOLK SOUTHERN RAILWAY 78 78 RR FUNDED - CONSTRUCTION NOT
CROSSING 735 488A. SAFETY IMPROVEMENTS. AUTHORIZED
RAIL PASSENGER CROSSING.
SR 2500 Z-4105G  NEAR KNIGHTDALE AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00

(MARKS CREEK
ROAD)

CROSSING 465 676T. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

WAKE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 2516 (HODGE Z-4105H  NEAR KNIGHTDALE AT NORFOLK SOUTHRN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00

ROAD) CROSSING 465 686Y. SAFETY IMPROVEMENTS.

SR 2753 (DW IGHT Z-3805B  NEAR WILLOW SPRINGS AT SOUTHERN RAILWAY 81 81 RR FUNDED - CONSTRUCTION NOT

ROWLAND ROAD) SYSTEM CROSSING 465 805F. SAFETY IMPROVEMENTS AUTHORIZED

SR 3014 Z-3605D  NEAR APEX AT CSX TRANSPORTATION CROSSING 98 98 RR FUNDED - CONSTRUCTION NOT

CARPENTER- 845 881Y. SAFETY IMPROVEMENTS. AUTHORIZED

MORRISVILLE ROAD

KNIGHTDALE Z-4005B SR 2500 (ROBERTSON STREET) AT NORFOLK 77 77 RR FUNDED - CONSTRUCTION NOT
SOUTHERN RAILWAY CROSSING 465 680H. AUTHORIZED
SAFETY IMPROVEMENTS.

RALEIGH Z-2940D  MAYWOOD AVENUE AT NORFOLK SOUTHERN RAILWAY 104 104 RR UNDER CONSTRUCTION
CROSSING 465 790T. INSTALL AUTOMATIC WARNING
DEVICES.

RALEIGH Z-3440B SR 2683 (RUSH STREET) AT NORFOLK SOUTHERN 114 114 RR UNDER CONSTRUCTION
RAILWAY CROSSING 735 480V. SAFETY
IMPROVEMENTS.

RALEIGH Z-3805C  CAROLINA PINES AND NORFOLK SOUTHERN RAILWAY 80 80 RR FUNDED - CONSTRUCTION NOT
CROSSING 465 791A, RAILROAD MILEPOST AUTHORIZED
NC 235.58. SAFETY IMPROVEMENTS.

WAKE FOREST Z-3440A  EAST HOLDING STREET AT CSX TRANSPORTATION 101 101 RR UNDER CONSTRUCTION
CROSSING 630 591U. SAFETY IMPROVEMENTS.

WAKE FOREST Z-3440C  BRICK AVENUE AT CSX TRANSPORTATION CROSSING 102 102 RR FUNDED - CONSTRUCTION NOT
630 582V. SAFETY IMPROVEMENTS. AUTHORIZED

ZEBULON Z-4105F SR 2345 (HORTON STREET) AT NORFOLK SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00

RAILWAY CROSSING 465 649W. SAFETY
IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

WARREN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-85 1-4037 SR 1237 TO THE VIRGINIA STATE LINE. INSTALL 8.5 1164 CONSTRUCTION M 1164 FFYO1
MEDIAN GUARDRAIL. 13.7
1-85 1-4038 US 1 TO VIRGINIA STATE LINE. 1.0 463 463 IM UNDER CONSTRUCTION
MILL AND RESURFACE. 1.6
US 158 R-2587 * -85 TO SR 1405 EAST OF LITTLETON. WIDEN 26.2 108228 60 PLANNING IN PROGRESS
ROADWAY TO MULTI-LANES W ITH BYPASSES OF 42.2 RIGHT-OF-WAY T 24139 POST YEARS
NORLINA, MACON AND LITTLETON ON NEW LOCATION. CONSTRUCTION T 84029 POST YEARS
US 401 B-4307 SHOCCO CREEK. REPLACE BRIDGE NO. 4 694 RIGHT-OF-WAY  FA 61 FFYO05
CONSTRUCTION  FA 633 FFY06
SR 1100 B-3706 FISHING CREEK. REPLACE BRIDGE NO. 20 474 RIGHT-OF-WAY  NFA 39  FFYO02
CONSTRUCTION  NFA 435 FFY 03
SR 1208 B-3531 SMITH CREEK. REPLACE BRIDGE NO. 29 394 CONSTRUCTION  POC 394 SFYO02
SR 1224 B-4308 SMITH CREEK. REPLACE BRIDGE NO. 107 449 RIGHT-OF-WAY  NFA 37 FFYO05
CONSTRUCTION  NFA 412 FFY 06
SR 1306 B-3060 HAWTREE CREEK. REPLACE BRIDGE NO. 35 622 622 NFA UNDER CONSTRUCTION
SR 1306 B-4309 SIX POUND CREEK. REPLACE BRIDGE NO. 38 765 RIGHT-OF-WAY  NFA 68 FFYO05
CONSTRUCTION  NFA 697 FFY06
SR 1337 B-4310 PRONG HUBQUARTER CREEK. REPLACE BRIDGE 663 RIGHT-OF-WAY  NFA 61 FFYO05
NO. 62 CONSTRUCTION  NFA 602 FFY 06

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

WARREN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1337 B-4311 HUBQUARTER CREEK. REPLACE BRIDGE NO. 63 317 CONSTRUCTION  NFA 317 FFY06
W ITH CULVERT.
SR 1507 B-3707 REEDY CREEK. REPLACE BRIDGE NO. 67 509 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 464 FFY 03
SR 1509 B-2872 LITTLE FISHING CREEK. REPLACE BRIDGE NO. 15 747 747 NFA UNDER CONSTRUCTION
SR 1600 B-3921 FISHING CREEK. REPLACE BRIDGE NO. 45 834 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 776 FFY 04
SR 1613 B-4312 SHOCCO CREEK. REPLACE BRIDGE NO. 42 524 RIGHT-OF-WAY  NFA 46 FFY 03
CONSTRUCTION  NFA 478 FFY 04
SR 1614 B-3532 SHOCCO CREEK. REPLACE BRIDGE NO. 8 618 70 RIGHT-OF-WAY  NFA 42 FFYO1
CONSTRUCTION  NFA 506 FFY 02
1-85 K-2905 REST AREA SOUTH OF NC/VA STATE LINE. WATER 1434 1434 IM UNDER CONSTRUCTION
AND SEWER CONNECTIONS TO MUNICIPAL SYSTEM.
RENOVATION OF EXTERIOR LIGHTING SYSTEM.
I-85 K-3603 RENOVATE AND ENLARGE RESTROOM BUILDINGS TO 669 669 IM UNDER CONSTRUCTION

INCLUDE DUAL RESTROOMS AND ADA COMPLIANT
SINGLE RESTROOM. RENOVATE WELCOME CENTER
INTERIOR FINISHES.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM DRAFT COUNTY
LENGTH TOTAL PRIOR YEARS COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM) (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
NC 00 R-0000 % I-40 TO HOMETOWN. WIDEN 15.3 24150 250 PLANNING IN PROGRESS
ROADWAY TO A FOUR LANE 24.6 DESIGN FY 02
DIVIDED FACILITY WITH A RIGHT OF WAY  (T) 4550 SFY 04
BYPASS ON NEW LOCATION. CONSTRUCTION (NHS) 19350 FFY 06
ROUTE NUMBER INDICATES
Listed in order of |, INTRASTATE TOTAL ESTIMATED COST WORK TYPES
US, NC, SR, CITY PROJECT LENGTH OF OF PROJECT IN THOUSANDS phase of project
or NEW ROUTE PROJECT IN OF DOLLARS (Cost shown in implementation. SCHEDULE
MILES AND inflated dollars at 3% compounded Current status of
KILOMETERS annually). FUNDING project phase or
The category of funds proposed schedule.

IDENTIFICATION NUMBER

is assigned to each project at
Its conception and remains with
project until completion.

—

PRIOR YEARS COST IN
THOUSANDS OF DOLLARS
equals authorized funding for

programmed for Right of Way
and Construction. (See
funding key) Funding source
not shown for Planning or
Design.

If work type is not
shown, phase is
complete or not
applicable.

project in previous years.
LOCATION AND DESCRIPTION

Project termini and a general description

of work.

ESTIMATED COST

Right of way and construction cost
estimates by funding category (may
include more than one funding type).
Cost shown are inflated dollars at 3%
compounded annually.

KEY TO FUNDING SOURCES

APD Appalachian Development NFA
Bl Bond Intrastate NFAM
BL Bond Loop NHS
BRGI Bridge Inspection 0]

C City PLF
CM Congestion Mitigation POC
DP Discretionary or Demonstration RR
FA Bridge Replacement on Federal-Aid System S
FLP Federal Lands Program SF
HES High Hazard Safety STP
HP Federal-Aid High Priority STPE
| Interstate S1010
IM Interstate Maintenance T

Bridge Replacement Off-Federal-Aid System
Municipal Bridge Replacement Program
National Highway System

Other

Personalized Automobile License Plate Fund
Purchase Order Contract

Rail/Highway Safety

State Construction

Ferries

Surface Transportation Program

Surface Transportation Program, Enhancement
High Speed Rail

Highway Trust Fund

FUNDING SOURCE MAY CHANGE TO ACCOMMODATE REVENUE VARIATIONS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS




HIGHWAY PROGRAM

DRAFT

BLADEN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 87 R-2561*  US 74-76 TO ELIZABETHTOWN BYPASS. W IDEN 28.1 99526 3075 RIGHT-OF-WAY  STP 37735 POST YEARS
ROADWAY TO A MULTI-LANE FACILITY. 45.2 CONSTRUCTION  STP 58716 POST YEARS
NC 87 R-2562*  ELIZABETHTOWN BYPASS TO MULTI-LANES AT 1-95. 26.0 58423 36763 RIGHT-OF-WAY T 5350 POST YEARS
W IDEN ROADWAY TO A MULTI-LANE FACILITY. 41.8 CONSTRUCTION T 16310 POST YEARS
PART UNDER CONSTRUCTION
NC 11 B-3112 COLLY CREEK. REPLACE BRIDGE NO. 59 800 70 RIGHT-OF-WAY  FA 55 FFY Ol
CONSTRUCTION  FA 675 FFY02
NC 11 B-4028 CAPE FEAR RIVER AND OVERFLOW. REPLACE 9445 RIGHT-OF-WAY  FA 836 FFY 04
BRIDGE NO. 12 AND NO. 18 CONSTRUCTION  FA 8609 FFY 05
NC 20 B-3028 GALLBERRY SWAMP. REPLACE BRIDGE NO. 51 1360 87 CONSTRUCTION ~ FA 1273 FFY 00
NC 41 B-3613 SOUTH RIVER. REPLACE BRIDGE NO. 44 1208 RIGHT-OF-WAY  FA 107 FFY 02
CONSTRUCTION ~ FA 1101  FFY 03
NC 53 B-3305 COLLY CREEK. REPLACE BRIDGE NO. 43 912 110 RIGHT-OF-WAY  FA 64 FFY 00
CONSTRUCTION ~ FA 738 FFYO1
NC 131 B-3409 CRAWLEY SWAMP. REPLACE BRIDGE NO. 27 657 RIGHT-OF-WAY  FA 49 FFYO1
CONSTRUCTION  FA 608 FFY 02
NC 131 B-3410 BRYANT MILL POND. REPLACE BRIDGE NO. 46 907 907 FA UNDER CONSTRUCTION
S
NC 210 B-4029 CANAL. REPLACE BRIDGE NO. 8 663 RIGHT-OF-WAY  FA 61 FFYO05
CONSTRUCTION  FA 602 FFY 06

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

BLADEN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1004 B-3411 GOODMAN SWAMP. REPLACE BRIDGE NO. 2 338 CONSTRUCTION  POC 338 SFYO02
SR 1178 B-2920 BRYANT CREEK. REPLACE BRIDGE NO. 132 231 40 CONSTRUCTION  POC 191 SFYoO1
SR 1324 B-2921 BRANCH OF ELLIS CREEK. REPLACE BRIDGE NO. 117 267 267 POC UNDER CONSTRUCTION
SR 1324 B-3113 ELLIS CREEK. REPLACE BRIDGE NO. 118 321 35 CONSTRUCTION  POC 286 SFY 00
SR 1331 B-3412 TURNBULL CREEK. REPLACE BRIDGE NO. 100 535 60 RIGHT-OF-WAY  NFA 36 FFYO1
CONSTRUCTION  NFA 439  FFY 02
SR 1532 B-3413 COLLY CREEK. REPLACE BRIDGE NO. 177 701 80 RIGHT-OF-WAY  NFA 47 FFYO1
CONSTRUCTION  NFA 574  FFY 02
SR 1760 B-2922 BROWN MARSH SWAMP. REPLACE BRIDGE NO. 57 855 80 RIGHT-OF-WAY  NFA 37 FFY 00
AND BRIDGE NO. 53 CONSTRUCTION  NFA 738 FFYO1
SR 1760 B-3812 ELKTON SWAMP. REPLACE BRIDGE NO. 50 459 RIGHT-OF-WAY  NFA 41 FFYO03
CONSTRUCTION  NFA 418 FFY 04
SR 1179 Z-3606A  BRYANT SWAMP ROAD NEAR BLADENBORO AT CSX 88 88 RR UNDER CONSTRUCTION
TRANSPORTATION CROSSING 623 972R.
SAFETY IMPROVEMENTS
BLADENBORO Z-3442B  SOUTH ASH STREET AT CSX TRANSPORTATION 79 79 RR UNDER CONSTRUCTION

CROSSING 623 981P. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

COLUMBUS COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 74 R-2558* NC 41 TO US 76. WIDEN ROADWAY TO A MULTI- 21.2 44739 44739 T UNDER CONSTRUCTION
LANE FACILITY. 34.1 NHS
us 74 R-2558DA NC 130-410, CONSTRUCT INTERCHANGE. 6789 DESIGN IN PROGRESS
RIGHT-OF-WAY  NHS 530 FFY 00
CONSTRUCTION  NHS 6259 FFY 00
us 74 R-61* NC 211. CONSTRUCT INTERCHANGE 18.6 52934 42496 CONSTRUCTION  NHS 10438  POST YEARS
29.9
US 74-76 R-3847 US 76 TO SR 1001. INSTALL MEDIAN GUARDRAIL. 12.2 1105 1105 STP UNDER CONSTRUCTION
19.6
NC 87 R-2561*  US 74-76 TO ELIZABETHTOWN BYPASS. W IDEN 28.1 99526 3075 RIGHT-OF-WAY  STP 37735 POST YEARS
ROADWAY TO A MULTI-LANE FACILITY. 45.2 CONSTRUCTION  STP 58716 POST YEARS
us 76 B-2947 CSX TRANSPORTATION. REPLACE BRIDGE NO. 15 2421 405 CONSTRUCTION ~ FA 2016 FFY 00
NC 130 B-2120 WACCAMAW RIVER. REPLACE BRIDGE NO. 72 4315 4315 FA UNDER CONSTRUCTION
FRIAR SWAMP. REPLACE BRIDGE NO. 63
NC 130 B-4077 WACCAMAW RIVER OVERFLOW . REPLACE BRIDGE 810 RIGHT-OF-WAY  FA 72 FFYO04
NO. 25 CONSTRUCTION  FA 738 FFY 05
NC 130 B-4078 WACCAMAW RIVER OVERFLOW . REPLACE BRIDGE 802 RIGHT-OF-WAY  FA 74 FFY 05
NO. 10 CONSTRUCTION  FA 728 FFY 06
NC 242 B-3142 PORTER SWAMP. REPLACE BRIDGE NO. 12 631 65 RIGHT-OF-WAY  FA 42 FFY 00
CONSTRUCTION  FA 524 FFYO1

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

COLUMBUS COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 701-NC 410 B-3439 GRISSETT SWAMP. REPLACE BRIDGE NO. 1 338 CONSTRUCTION  POC 338 SFYO02
NC 904 B-2121 TOM'S FORK CREEK. REPLACE BRIDGE NO. 66 435 435 POC UNDER CONSTRUCTION
NC 904 B-4079 FORK JUNIPER SWAMP. REPLACE BRIDGE NO. 20 663 RIGHT-OF-WAY  FA 61 FFYO05
CONSTRUCTION  FA 602 FFY 06
SR 1006 B-3143 NAKINA CREEK. REPLACE BRIDGE NO. 35 363 35 CONSTRUCTION  POC 328 SFYO1
SR 1103 B-3144 CREEK. REPLACE BRIDGE NO. 309 359 30 RIGHT-OF-WAY  NFA 25 FFYO1
CONSTRUCTION  NFA 304 FFYO02
SR 1164 B-3145 BEAVERDAM CREEK. REPLACE BRIDGE NO. 36 325 30 CONSTRUCTION  POC 295 SFYO01
SR 1429 B-3146 CEDAR BRANCH. REPLACE BRIDGE NO. 151 393 55 CONSTRUCTION  POC 338 SFYO02
SR 1437 B-4080 PINE LOG SWAMP. REPLACE BRIDGE NO. 148 834 RIGHT-OF-WAY  FA 74 FFY 05
CONSTRUCTION  FA 760 FFY 06
SR 1504 B-3829 PORTER COW BRANCH. REPLACE BRIDGE NO. 185 524 RIGHT-OF-WAY  NFA 46 FFYO03
CONSTRUCTION  NFA 478 FFY 04
SR 1504 B-4081 DUNN SWAMP. REPLACE BRIDGE NO. 178 587 RIGHT-OF-WAY  NFA 49 FFYO05
CONSTRUCTION  NFA 538 FFY 06

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

COLUMBUS COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1554 B-3147 PINE LOG SWAMP. REPLACE BRIDGE NO. 361 292 30 CONSTRUCTION  POC 262 SFYO01
SR 1740 B-3148 FRIAR SWAMP. REPLACE BRIDGE NO. 248 465 40 RIGHT-OF-WAY  NFA 32  FFY 00
CONSTRUCTION  NFA 393  FFYO1
SR 1843 B-4082 DAN'S CREEK. REPLACE BRIDGE NO. 280 810 RIGHT-OF-WAY  NFA 72  FFYO04
CONSTRUCTION  NFA 738 FFY 05
SR 1878 B-3149 LIVINGSTON CREEK. REPLACE BRIDGE NO. 369 1540 161 CONSTRUCTION  NFA 1379  FFY 00
SR 1947 B-3830 FRIAR SWAMP. REPLACE BRIDGE NO. 363 715 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 657 FFY 04
SR 1947 B-4083 FRIAR SWAMP. REPLACE BRIDGE NO. 364 765 RIGHT-OF-WAY  NFA 68 FFY 05
CONSTRUCTION  NFA 697 FFY06
NC 904 Z-3806E  IN FAIR BLUFF AT CAROLINA SOUTHERN RAILWAY 79 79 RR FUNDED - CONSTRUCTION NOT
CONWAY STREET CROSSING 629 467S. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1356 Z-4106A  NEAR FAIR BLUFF AT CAROLINA SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00
(HINSONS RAILROAD CROSSING 629 477X. SAFETY
CROSSROADS ROAD) IMPROVEMENTS.
SR 1436 Z-2943B  NEAR WHITEVILLE AT CAROLINA SOUTHERN RAILROAD 45 45 RR UNDER CONSTRUCTION
CROSSING 642 709R. INSTALL AUTOMATIC
WARNING DEVICES.
SR 1808 Z-3806F  NEAR RIEGELWOOD AT CSX RAILWAY CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT

WOODYARD ROAD

631 478E. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

COLUMBUS COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
CHADBOURN Z-3143A SR 1414 AT CAROLINA SOUTHERN RAILROAD 74 74 RR UNDER CONSTRUCTION
CROSSING 629 501W . REVISE AUTOMATIC WARNING
DEVICES.
CHADBOURN Z-4106B  WILKES STREET AT CAROLINA SOUTHERN RAILROAD 80 CONSTRUCTION  RR 80 FFY 00
CROSSING 629 500P. SAFETY IMPROVEMENTS.
TABOR CITY Z-4006D  NC 904 (FIFTH STREET) AT CAROLINA SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 629 407H. SAFETY AUTHORIZED
IMPROVEMENTS.
WHITEVILLE Z-4006A  FRANKLIN STREET AT MID ATLANTIC RAILROAD 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 629 157X. SAFETY IMPROVEMENTS. AUTHORIZED
WHITEVILLE Z-4006B  US 701 BUSINESS (MADISON STREET) AT CAROLINA 77 77 RR FUNDED - CONSTRUCTION NOT
SOUTHERN RAILROAD CROSSING 629 263F. AUTHORIZED
SAFETY IMPROVEMENTS.
WHITEVILLE Z-4006C  LEE STREET AT MID ATLANTIC RAILROAD CROSSING 77 77 RR FUNDED - CONSTRUCTION NOT

629 264M. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

CUMBERLAND COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
FAYETTEVILLE X-2* NC 24 TO I-95. CONSTRUCT A MULTI-LANE 121 164901 36494 DESIGN IN PROGRESS
OUTER LOOP FACILITY ON NEW LOCATION WITH A STRUCTURE 19.5 RIGHT-OF-WAY  BI 17000 SFY 00
OVER THE CAPE FEAR RIVER. RIGHT-OF-WAY T 3183  SFY 00
CONSTRUCTION T 91924  FFY 010203 04
CONSTRUCTION  HP 15000 FFY 00 0102
CONSTRUCTION ~ STP 1300 FFY 000102
PART UNDER CONSTRUCTION
NC 24 R-2303* EAST OF I-95 TO I-40 AT WARSAW. FOUR LANE 37.8 252431 2515 PLANNING IN PROGRESS
DIVIDED FACILITY ON NEW LOCATION. 60.8 DESIGN FY 00
RIGHT-OF-WAY  NHS 10667 FFY 0304
CONSTRUCTION  NHS 40830 FFY 0506
RIGHT-OF-WAY  NHS 10830 POST YEARS
CONSTRUCTION __ NHS 187589  POST YEARS
NC 24-87 R-2238*  SOUTH OF SR 1451 (MANCHESTER ROAD) IN SPRING 20.2 65720 29963 DESIGN IN PROGRESS
LAKE TO SOUTH OF US 421 NEAR SANFORD. W IDEN 325 CONSTRUCTION T 19157  SFY 0001
ROADWAY TO FOUR LANES. (INCLUDES B-1215) CONSTRUCTION  BI 16600 SFY 00
PART UNDER CONSTRUCTION
NC 87 R-2562*  ELIZABETHTOWN BYPASS TO MULTI-LANES AT 1-95. 26.0 58423 36763 RIGHT-OF-WAY T 5350 POST YEARS
W IDEN ROADWAY TO A MULTI-LANE FACILITY. 41.8 CONSTRUCTION T 16310 POST YEARS
PART UNDER CONSTRUCTION
NC 210 R-2230 NC 24-87 IN SPRING LAKE TO US 401 IN 17.8 28346 23506 DESIGN IN PROGRESS
LILLINGTON. UPGRADE W ITH SOME MULTI-LANE 28.6 CONSTRUCTION S 4840  SFY 02
SECTIONS AND OTHER TWO LANE IMPROVEMENTS. PART UNDER CONSTRUCTION
FAYETTEVILLE U-2207 US 401 BYPASS, US 401 BUS. TO NC 24 (BRAGG 35 14842 14842 STP UNDER CONSTRUCTION
BOULEVARD). CONSTRUCT ADDITIONAL LANES. 5.6
FAYETTEVILLE U-2304 SR 1141 (CUMBERLAND ROAD), SR 1141 (BINGHAM 3.0 16077 11378 PLANNING IN PROGRESS
DRIVE) TO SR 1007 (OWEN DRIVE). W IDEN 48 DESIGN IN PROGRESS
ROADWAY TO A FIVE LANE CURB AND GUTTER CONSTRUCTION  STP 4699 FFYO01
FACILITY. (COORDINATE W ITH B-2534) PART UNDER CONSTRUCTION
FAYETTEVILLE U-2308 NC 59, EXISTING MULTI-LANES SOUTH OF SR 1003 4.4 23737 13575 PLANNING IN PROGRESS
(CAMDEN ROAD) TO US 401 BUSINESS. WIDEN TO A 71 DESIGN IN PROGRESS
MULTI-LANE FACILITY. CONSTRUCTION  STP 10162  FFY 01

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

CUMBERLAND COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
FAYETTEVILLE U-2519 OUTER LOOP, 1-95 SOUTH OF FAYETTEVILLE TO 19.2 397960 6474 PLANNING IN PROGRESS
NC 24. FOUR LANE FREEWAY ON NEW LOCATION. 30.9 DESIGN IN PROGRESS
RIGHT-OF-WAY  NHS 7631  FFY 0001
CONSTRUCTION  NHS 173981  FFY 03 04 05 06
RIGHT-OF-WAY  NHS 11743  POST YEARS
CONSTRUCTION __ NHS 198131 POST YEARS
FAYETTEVILLE U-2520 SR 1400 (CLIFFDALE ROAD), SR 1403 (REILLY 48 26164 1000 DESIGN IN PROGRESS
ROAD) TO US 401. WIDEN TO A FIVE LANE CURB 7.7 RIGHT-OF-WAY  STP 12333 FFY 00
AND GUTTER FACILITY, SOME RELOCATION. CONSTRUCTION  STP 12831  FFY 02
(INCLUDES B-3323)
FAYETTEVILLE U-2809 SR 1132 (LEGION ROAD), SR 1007 (OWEN DRIVE) 43 13138 453 DESIGN IN PROGRESS
TO SR 1131 (CAMERON ROAD). W IDEN ROADWAY TO 6.9 RIGHT-OF-WAY  STP 636 FFY 00
A MULTI-LANE FACILITY. CONSTRUCTION  STP 12049  FFY 000102
FAYETTEVILLE U-2810 SR 1003 (CAMDEN ROAD), NC 59 (HOPE MILLS 42 24215 200 PLANNING IN PROGRESS
ROAD) TO SR 1007 (OWEN DRIVE). W IDEN ROADWAY 6.8 DESIGN FY 02
TO A MULTI-LANE FACILITY. RIGHT-OF-WAY  STP 7379 FFY 05
CONSTRUCTION __STP 16636___POST YEARS
FAYETTEVILLE U-2911 SR 2685 EXT. (LAKE VALLEY DRIVE), SR 1415 0.6 3106 PLANNING IN PROGRESS
(YADKIN DRIVE) TO US 401 BYPASS. WIDEN TO 1.0 DESIGN IN PROGRESS
MULTI-LANES, PART ON NEW LOCATION. RIGHT-OF-WAY  STP 788  FFY 02
CONSTRUCTION __STP 2318 FFYO03
FAYETTEVILLE U-2912 OWEN DRIVE EXTENSION, 1-95 BUSINESS TO NC 87 21 7140 7140 STP UNDER CONSTRUCTION
AT SR 2283 (EAST MOUNTAIN DRIVE). CONSTRUCT 3.4
A MULTI-LANE URBAN FACILITY ON NEW LOCATION.
FAYETTEVILLE U-3106 SR 1400 (CLIFFDALE ROAD) AND SR 1007 (ALL 0.3 6280 6280 STP UNDER CONSTRUCTION
AMERICAN FREEWAY). CONSTRUCT INTERCHANGE 0.5
AND W IDEN CLIFFDALE ROAD TO FIVE LANES TO
MCPHERSON CHURCH ROAD.
FAYETTEVILLE U-3311 SR 1141 (BINGHAM DRIVE), US 401 (RAEFORD 2.7 13613 100 PLANNING IN PROGRESS
ROAD) TO PROPOSED HOPE MILLS BYPASS. W IDEN 43 DESIGN FY 02
ROADWAY TO A MULTI-LANE FACILITY. RIGHT-OF-WAY  STP 3443 FFYO05
CONSTRUCTION __ STP 10070 FFY 06

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

CUMBERLAND COUNTY

LENGTH TOTAL  PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES  SCHEDULE
(KM) (THOU)  (THOU)) SOURCE ~ (THOU)  (FISCAL YEARS)
FAYETTEVILLE U-3312 SR 1344 (BLACK AND DECKER ROAD), SR 1141 2.7 7631 300  PLANNING IN PROGRESS
(CUMBERLAND ROAD) TO US 301/I-95 BUSINESS. 43 DESIGN FY 00
WIDEN TO A FIVE LANE CURB AND GUTTER RIGHT-OF-WAY  STP 1591  FFY 00
FACILITY, PART ON NEW LOCATION. CONSTRUCTION _ STP 5740 _FFY 02
FAYETTEVILLE U-3421 SR 1427 (ROBESON STREET), SOUTH OF RANKIN 08 3847 3847 sTP UNDER CONSTRUCTION
STREET TO SOUTH OF ROWAN STREET. WIDEN TO A 13
FIVE-LANE URBAN SECTION, CONVERT TO A TWO-WAY
OPERATION AND MODIFY WALTERS STREET "SCISSOR"
CONNECTOR.
FAYETTEVILLE U-3423  NC 24 (BRAGG BOULEVARD), BUTNER ROAD TO 49 23840 PLANNING FY 01
US 401 BYPASS. W IDEN ROADWAY TO SIX LANES. 7.9 DESIGN FY 04
RIGHT-OF-WAY  NHS 1267  FFY 06
CONSTRUCTION __NHS 22573 _POST YEARS
FAYETTEVILLE U-3424 SR 1410-SR 1411 (BUNCE ROAD), US 401 TO 13 8866 200 PLANNING IN PROGRESS
SR 1400 (CLIFFDALE ROAD). W IDEN ROADWAY TO 21 DESIGN FY 04
AMULTI-LANE FACILITY. RIGHT-OF-WAY  STP 2533 FFY 06
CONSTRUCTION _ STP 6133 _POST YEARS
FAYETTEVILLE U-3606 SR 2260 (AIRPORT ROAD), I-95/US 301 BUSINESS 1.0 2608 2608 s UNDER CONSTRUCTION
TO THE FAYETTEVILLE REGIONAL AIRPORT. W IDEN 16
TO A FOUR LANE CURB AND GUTTER FACILITY WITH
A RAISED MEDIAN.
FAYETTEVILLE U-3635  CLOSED LOOP SIGNAL SYSTEM AND REHABILITATION 8176 750  DESIGN IN PROGRESS
OF EXISTING COMPUTERIZED SIGNAL SYSTEM. CONSTRUCTION ~ STP 5941  FFY 00
CONSTRUCTION O 1485 FFY 00
FAYETTEVILLE U-3841  US 301/1-95 BUSINESS (EASTERN BOULEVARD). 416 50  PLANNING IN PROGRESS
REVISE TRAFFIC SIGNAL AND ADD OVERHEAD ROUTE DESIGN IN PROGRESS
AND DESIGNATION SIGNS ON BOTH APPROACHES TO RIGHT-OF-WAY S 11 SFY00
NC 24-87-210 (GROVE STREET). CONSTRUCTION _S 355 SFYO1
FAYETTEVILLE U-3842  US 401 BUSINESS (RAMSEY STREET). CONSTRUCT 323 50  PLANNING IN PROGRESS
RIGHT TURN LANE ONTO CBD "ON" RAMP, W IDEN CBD DESIGN IN PROGRESS
"OFF" RAMP FOR TRIPLE LEFT TURNS AND INSTALL CONSTRUCTION S 273 SFyol

RAILROAD SIGNAL.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM DRAFT CUMBERLAND COUNTY

LENGTH TOTAL  PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES  SCHEDULE
(KM) (THOU)  (THOU)) SOURCE ~ (THOU)  (FISCAL YEARS)
FAYETTEVILLE U-3843  US 401 BUSINESS (RAEFORD ROAD). CONSTRUCT A 340 50  PLANNING IN PROGRESS
RIGHT TURN LANE ON WESTBOUND LANE BETWEEN DESIGN FY 00
MCPHERSON CHURCH ROAD AND CAMBRIDGE STRET. CONSTRUCTION _ STP 290 SFYO03
FAYETTEVILLE U-3844  NC 24 (BRAGG BOULEVARD). IMPROVE RADII AT 165 25 PLANNING FY 00
INTERSECTION W ITH CBD LOOP. DESIGN FY 01
RIGHT-OF-WAY S 11 SFY02
CONSTRUCTION _S 129 SFY 02
FAYETTEVILLE U-3845 SR 1007 (ALL AMERICAN FREEWAY) AT US 401 BUS. 225 PLANNING IN PROGRESS
(RAEFORD ROAD). CONSTRUCT TRIPLE LEFT LANES DESIGN FY 01
ONTO US 401 BUSINESS AND A RIGHT TURN LANE ON RIGHT-OF-WAY S 28 SFYO02
FERNCREEK DRIVE FROM US 401 BUSINESS. RIGHT-OF-WAY S 197 _SFY02
FAYETTEVILLE U-3846  US 401 BUSINESS (RAEFORD ROAD), SR 1196 798 100 DESIGN IN PROGRESS
(WILDWOOD STREET) TO DUKE STREET. W IDEN RIGHT-OF-WAY S 41 SFYo03
ROADWAY TO ALLOW THREE LEFT TURN LANES ONTO CONSTRUCTION S 657 SFY 04
US 401 BYPASS (SKIBO ROAD).
FAYETTEVILLE U-3847 SR 1007, (ALL AMERICAN FREEWAY), WIDEN SOUTH- 597 PLANNING FY 00
BOUND "ON" RAMP AND NORTHBOUND "OFF" RAMP TO DESIGN FY 02
TWO LANES AT GRUBER ROAD. RESTRIPE GRUBER CONSTRUCTION S 597  SFY 04
ROAD FOR DUAL LEFT TURN LANES AND UPGRADE
SIGNAL.
FAYETTEVILLE U-3848  US 401 BUSINESS (RAEFORD ROAD), CAMBRIDGE 763 50  DESIGN IN PROGRESS
STREET TO RAVENHILL ROAD. EXTEND RIGHT TURN RIGHT-OF-WAY  STP 116  FFY03
LANE. CONSTRUCTION _ STP 507 FFYO04
FAYETTEVILLE U-3859 SR 1007 (ALL-AMERICAN FREEWAY), NORTH OF 132 1800 1800 sTP UNDER CONSTRUCTION
US 401 BUS. (RAEFORD ROAD) TO COMMUNITY 213
ACCESS ROAD AND US 301/I-95 BUS., NC 24 NORTH
TO 1-95. INSTALL MEDIAN GUARDRAIL.
HOPE MILLS U620  HOPE MILLS BYPASS, SR 1141 (BINGHAM DRIVE) 39 24364 320  DESIGN FY 01
TO SR 1363 (ELK MILL ROAD). CONSTRUCT A 6.3 RIGHT-OF-WAY  STP 4405 FFY 03
MULTI-LANE FACILITY ON NEW LOCATION. CONSTRUCTION ~ STP 9592 FFY 0506
CONSTRUCTION _ STP 10047__POST YEARS
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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LENGTH TOTAL PRIOR YRS. CcoSsT
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(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

NC 24 B-4090 CROSS CREEK. REPLACE BRIDGE NO. 125 4722 RIGHT-OF-WAY  FA 418 FFY 04
CONSTRUCTION ~ FA 4304 FFYO05

I-95 BUSINESS LOOP  B-3322 ROCKFISH CREEK. REPLACE BRIDGE NO. 36 1617 200 RIGHT-OF-WAY  FA 106  FFY 00

US 301 BUSINESS CONSTRUCTION ~ FA 1311 FFYO1

I-95 BUSINESS LOOP  B-4091 US 301, SR 1738, SR 1741, CAPE FEAR RIVER. 2214 CONSTRUCTION  FA 2214 FFYO05

US 301 BUSINESS REHABILITATE BRIDGE NO. 85

NC 242 B-3152 SOUTH RIVER. REPLACE BRIDGE NO. 46 1274 140 RIGHT-OF-WAY  FA 85 FFY 00
CONSTRUCTION  FA 1049 FFYO1

SR 1006 B-3156 BIG CREEK. REPLACE BRIDGE NO. 27 313 40 CONSTRUCTION  POC 273 SFYO1

SR 1006 B-3442 LOCKS CREEK. REPLACE BRIDGE NO. 224 1167 RIGHT-OF-WAY  FA 87 FFYO1
CONSTRUCTION ~ FA 1080 FFY 02

SR 1006 B-3443 CAPE FEAR RIVER. REPLACE BRIDGE NO. 219 4980 600 RIGHT-OF-WAY  FA 328 FFYO1
CONSTRUCTION ~ FA 4052  FFY 02

SR 1104 B-2948 LITTLE ROCKFISH CREEK. REPLACE BRIDGE NO. 78 241 241 POC UNDER CONSTRUCTION

SR 1108 B-4092 LITTLE ROCKFISH CREEK. REPLACE BRIDGE NO. 80 941 RIGHT-OF-WAY  NFA 86 FFYO05
CONSTRUCTION  NFA 855 FFY 06

SR 1112 B-3444 STEWART'S CREEK. REPLACE BRIDGE NO. 79 338 CONSTRUCTION  POC 338 SFYO02

SR 1425

* INDICATES INTRASTATE PROJECT
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(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1115 B-2533 ROCKFISH CREEK. REPLACE BRIDGE NO. 100 1411 1411 FA UNDER CONSTRUCTION
SR 1246 B-3514 SOUTH RIVER. REPLACE BRIDGE NO. 100 1203 RIGHT-OF-WAY  NFA 90 FFYO02
SR 2035 CONSTRUCTION  NFA 1113  FFY 03
SR 1400 B-3323 BONES CREEK. REPLACE BRIDGE NO. 73
WORK TO BE ACCOMPLISHED AS PART OF U-2520
SR 1728 B-4093 GUM LOG CREEK. REPLACE BRIDGE NO. 81 917 RIGHT-OF-WAY  NFA 81 FFYO03
CONSTRUCTION  NFA 836 FFY 04
SR 1826 B-3832 BIG CREEK. REPLACE BRIDGE NO. 28 509 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 464 FFY 03
SR 2216 B-2949 CREEK. REPLACE BRIDGE NO. 12 291 45 CONSTRUCTION  POC 246  SFYO01
FAYETTEVILLE Y-2944A  FRANKLIN STREET AT CSX TRANSPORTATION 117 117 RR FUNDED - CONSTRUCTION NOT
CROSSING 629 882M. REVISE AUTOMATIC WARNING AUTHORIZED
DEVICES. RAIL PASSENGER CROSSING.
FAYETTEVILLE Y-3344A  HAY STREET AT CSX TRANSPORTATION CROSSING 88 88 RR FUNDED - CONSTRUCTION NOT
629 881F. REVISE AUTOMATIC WARNING DEVICES. AUTHORIZED
PASSENGER RAIL CROSSING.
SR 2299 Z-3806G  IN FAYETTEVILLE AT CSX RAILWAY CROSSING 75 75 RR FUNDED - CONSTRUCTION NOT
RUSSELL STREET 641 772E. SAFETY IMPROVEMENTS. AUTHORIZED
BRONWYN ROAD Z-4106G  NEAR FAYETTEVILLE AT ABERDEEN & ROCKFISH 80 CONSTRUCTION  RR 80 FFY 00

RAILROAD CROSSING 847 190X. SAFETY
IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT
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FAYETTEVILLE Z-2844A  US 301 (EASTERN BOULEVARD) AT ABERDEEN AND 78 78 RR UNDER CONSTRUCTION
ROCKFISH RAILROAD CROSSING 847 225W . REVISE
AUTOMATIC WARNING DEVICES.

FAYETTEVILLE Z-2844E SR 2299 (RUSSELL STREET), CSX TRANSPORTATION 116 116 RR FUNDED - CONSTRUCTION NOT
CROSSING 629 883U. REVISE AUTOMATIC WARNING AUTHORIZED
DEVICES.

FAYETTEVILLE Z-2944A  BLOUNT STREET AT CSX TRANSPORTATION CROSSING 139 139 RR FUNDED - CONSTRUCTION NOT
629 574G. INSTALL AUTOMATIC WARNING DEVICES. AUTHORIZED

FAYETTEVILLE Z-2944B  BROAD STREET AT CSX TRANSPORTATION CROSSING 84 84 RR UNDER CONSTRUCTION
641 791J. INSTALL AUTOMATIC WARNING DEVICES.

FAYETTEVILLE Z-2944D  MAIDEN LANE AT CSX TRANSPORTATION CROSSING 128 128 RR FUNDED - CONSTRUCTION NOT
629 569K. INSTALL AUTOMATIC WARNING DEVICES. AUTHORIZED

FAYETTEVILLE Z-2944E  CUMBERLAND STREET AT NORFOLK SOUTHERN RAILWA' 75 75 RR FUNDED - CONSTRUCTION NOT
CROSSING 465 912V. SAFETY IMPROVEMENTS. AUTHORIZED

FAYETTEVILLE Z-2944G  HILLSBORO STREET AT NORFOLK SOUTHERN RAILWAY 75 75 RR FUNDED - CONSTRUCTION NOT
CROSSING 465 911N. SAFETY IMPROVEMENTS. AUTHORIZED

FAYETTEVILLE Z-3144B  HILLSBORO STREET, CSX TRANSPORTATION CROSSING 101 101 RR FUNDED - CONSTRUCTION NOT
629 904K. REVISE AUTOMATIC WARNING DEVICES. AUTHORIZED

FAYETTEVILLE Z-3144H  MCPHERSON CHURCH ROAD AT ABERDEEN & ROCKFISH 75 75 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 847 200B. REVISE AUTOMATIC AUTHORIZED
WARNING DEVICES.

FAYETTEVILLE Z-3144]  BLOUNT STREET AT ABERDEEN & ROCKFISH RAILROAD 78 78 RR FUNDED - CONSTRUCTION NOT

CROSSING 847 216X. INSTALL AUTOMATIC WARNING
DEVICES.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

6-15



HIGHWAY PROGRAM

DRAFT

CUMBERLAND COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
FAYETTEVILLE Z-3344C  FRANKLIN STREET AT CSX TRANSPORTATION 79 79 RR FUNDED - CONSTRUCTION NOT
CROSSING 629 571L. INSTALL AUTOMATIC WARNING AUTHORIZED
DEVICES.
FAYETTEVILLE Z-3344D  RUSSELL STREET AT CSX TRANSPORTATION CROSSING 79 79 RR FUNDED - CONSTRUCTION NOT
629 572T. INSTALL AUTOMATIC WARNING DEVICES. AUTHORIZED
FAYETTEVILLE Z-3344G  DEEP CREEK ROAD AT CSX TRANSPORTATION 82 82 RR UNDER CONSTRUCTION
CROSSING 641 792R. INSTALL AUTOMATIC WARNING
DEVICES.
FAYETTEVILLE Z-3344M  US 401 (RAEFORD ROAD) AT ABERDEEN AND 154 154 RR FUNDED - CONSTRUCTION NOT
ROCKFISH RAILROAD CROSSING 847 201H. REVISE AUTHORIZED
AUTOMATIC WARNING DEVICES.
FAYETTEVILLE Z-3606D  CHANCE STREET AT CAROLINA AND NORTHWESTERN 75 75 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 465 913C. AUTHORIZED
SAFETY IMPROVEMENTS.
FAYETTEVILLE Z-3606E  LEVY DRIVE AT ABERDEEN AND ROCKFISH RAILROAD 78 78 RR FUNDED - CONSTRUCTION NOT
CROSSING 847 210G. SAFETY IMPROVEMENTS. AUTHORIZED
FAYETTEVILLE Z-4006E  US 401 BUSINESS (RAMSEY STREET) AT NORFOLK 77 77 RR FUNDED - CONSTRUCTION NOT
SOUTHERN RAILWAY CROSSING 465 906S. AUTHORIZED
SAFETY IMPROVEMENTS.
FAYETTEVILLE Z-4106C  NC 210 (HILLSBORO & ROWAN) AT NORFOLK 80 CONSTRUCTION  RR 80 FFY 00
SOUTHERN RAILWAY CROSSING 465 915R.
SAFETY IMPROVEMENTS.
FAYETTEVILLE Z-4106D  HAY STREET AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION  RR 80 FFY 00
629 570E. SAFETY IMPROVEMENTS.
FAYETTEVILLE Z-4106E  LANGDON STREET AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION  RR 80 FFY 00

629 910N. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

6-16

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT

CUMBERLAND COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

FAYETTEVILLE Z-4106F  NC 53 (NC 210/CEDAR CREEK ROAD AT CSX 80 CONSTRUCTION  RR 80 FFY 00

TRANSPORTATION CROSSING 641 793X.

SAFETY IMPROVEMENTS.
HONEYCUTT AVENUE Z-3144Q  NEAR SPRING LAKE AT CSX TRANSPORTATION 75 75 RR FUNDED - CONSTRUCTION NOT

CROSSING 629 566P. INSTALL AUTOMATIC WARNING AUTHORIZED

DEVICES.
VILLAGE DRIVE Z-3806H  IN FAYETTEVILLE AT ABERDEEN AND ROCKFISH 89 89 RR FUNDED - CONSTRUCTION NOT

RAILWAY CROSSING 847 209M. SAFETY AUTHORIZED

IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT
6-17

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

HARNETT COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 24-27 R-2529*  CARTHAGE BYPASS TO NC 87. WIDEN ROADWAY TOA  21.2 73982 RIGHT-OF-WAY T 19050 POST YEARS
MULTI-LANE FACILITY. 34.1 CONSTRUCTION T 54932 POST YEARS
NC 24-87 R-2238*  SOUTH OF SR 1451 (MANCHESTER ROAD) IN SPRING 20.2 65720 29963 DESIGN IN PROGRESS
LAKE TO SOUTH OF US 421 NEAR SANFORD. W IDEN 325 CONSTRUCTION T 19157  SFY 0001
ROADWAY TO FOUR LANES. (INCLUDES B-1215) CONSTRUCTION Bl 16600  SFY 00
PART UNDER CONSTRUCTION
NC 210 R-2230 NC 24-87 IN SPRING LAKE TO US 401 IN 17.8 28346 23506 DESIGN IN PROGRESS
LILLINGTON. UPGRADE W ITH SOME MULTI-LANE 28.6 CONSTRUCTION S 4840  SFY 02
SECTIONS AND OTHER TWO LANE IMPROVEMENTS. PART UNDER CONSTRUCTION
NC 24 B-4136 RAILROAD BED. REMOVE BRIDGE NO. 51 AND 317 CONSTRUCTION  FA 317 FFY06
REPLACE W ITH FILL.
NC 42 B-4137 NORFOLK AND SOUTHERN RAILWAY. REPLACE 706 RIGHT-OF-WAY  FA 60 FFYO04
BRIDGE NO. 35 CONSTRUCTION ~ FA 646 FFY 05
NC 55 B-3654 MINGO SWAMP. REPLACE BRIDGE NO. 29 AND 764 RIGHT-OF-WAY  FA 68 FFY02
NO. 53 CONSTRUCTION  FA 696 FFY 03
US 401 B-4138 CAPE FEAR RIVER. DECK REHAB BRIDGE NO. 46 950 CONSTRUCTION ~ FA 950 FFY 06
SR 1117 B-3655 MCLEOD CREEK. REPLACE BRIDGE NO. 59 318 RIGHT-OF-WAY  NFA 28 FFYO02
CONSTRUCTION  NFA 290 FFYO03
SR 1516 B-2984 EAST BUIES CREEK. REPLACE BRIDGE NO. 10 252 40 CONSTRUCTION  POC 212 SFYO00
SR 1703 B-3469 BLACK CREEK. REPLACE BRIDGE NO. 17 435 CONSTRUCTION  POC 435 SFYO03

* INDICATES INTRASTATE PROJECT

6-18

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

HARNETT COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1735 B-3183 BLACK RIVER. REPLACE BRIDGE NO. 105 515 a1 CONSTRUCTION ~ FA 424 FFY 00
SR 1780 B-4139 BLACK RIVER. REPLACE BRIDGE NO. 106 917 RIGHT-OF-WAY  FA 81 FFYO03
CONSTRUCTION ~ FA 836 FFY 04
SR 1403 Z-38061  IN KIPLING AT SOUTHERN RAILWAY CROSSING 80 80 RR FUNDED - CONSTRUCTION NOT
HARNETT CENTRAL 465 851G. SAFETY IMPROVEMENTS. AUTHORIZED
ROAD
SR 1414 Z-3606F  NEAR CHALYBEATE AT CAROLINA AND NORTHWESTERN 79 79 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 465 836E. AUTHORIZED
SAFETY IMPROVEMENTS.
SR 2021 Z-2945C  NEAR LILLINGTON AT NORFOLK SOUTHERN RAILWAY 94 94 RR UNDER CONSTRUCTION
CROSSING 465 868K. INSTALL AUTOMATIC WARNING
DEVICES.
SR 2026 Z-3806K  NEAR BUNLEVEL AT SOUTHERN RAILWAY CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
BIRD'S MILL ROAD 465 877J. SAFETY IMPROVEMENTS. AUTHORIZED
CHALYBEATE Z-3606G SR 1429 AT CAROLINA & NORTHWESTERN RAILROAD 79 79 RR UNDER CONSTRUCTION
SPRINGS CROSSING 465 841B. SAFETY IMPROVEMENTS.
FRONT STREET 7-3806J  IN LILLINGTON AT SOUTHERN RAILWAY CROSSING 75 75 RR FUNDED - CONSTRUCTION NOT

465 861M. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

6-19

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



DRAFT

HIGHWAY PROGRAM ROBESON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-95 1-2305 NORTH OF US 74 (EXIT 14) TO US 301 (EXIT 22). 5.6 40808 34139 CONSTRUCTION M 6669 FFY 00
PAVEMENT REHABILITATION. (COORDINATE W ITH 9.0 PART COMPLETE- PART UNDER
U-2415 AND U-2416) CONSTRUCTION
us 74 R-2558* NC 41 TO US 76. WIDEN ROADWAY TO A MULTI- 21.2 44739 44739 T UNDER CONSTRUCTION
LANE FACILITY. 34.1 NHS
us 74 R-513*  MAXTON BYPASS TO NC 41. FOUR LANE DIVIDED 21.7 130102 5610 PLANNING IN PROGRESS
FACILITY ON NEW LOCATION. 34.9 DESIGN IN PROGRESS
RIGHT-OF-WAY  HP 1875 FFYO1
RIGHT-OF-WAY  NHS 3527 FFY 0103
CONSTRUCTION  NHS 83251 FFY 0203 04 05 06
CONSTRUCTION  NHS 35839 POST YEARS
PART UNDER CONSTRUCTION
NC 211 R-2593 RED SPRINGS BYPASS, NC 71 AT SR 1321 (MCINNIS 6.4 21784 300 PLANNING IN PROGRESS
ROAD) TO NC 211 EAST. CONSTRUCT TWO LANES ON 10.3 DESIGN FFY 03
MULTI-LANE RIGHT OF WAY, PART ON NEW LOCATION RIGHT-OF-WAY  STP 1520 FFY 06
RIGHT-OF-WAY  STP 1305 POST YEARS
CONSTRUCTION __STP 18659 _POST YEARS
FAYETTEVILLE U-2519 OUTER LOOP, 1-95 SOUTH OF FAYETTEVILLE TO 19.2 397960 6474 PLANNING IN PROGRESS
NC 24. FOUR LANE FREEWAY ON NEW LOCATION. 30.9 DESIGN IN PROGRESS
RIGHT-OF-WAY  NHS 7631  FFY 0001
CONSTRUCTION  NHS 173981  FFY 03 04 05 06
RIGHT-OF-WAY  NHS 11743  POST YEARS
CONSTRUCTION __ NHS 198131 POST YEARS
LUMBERTON U-2415 NC 211, ROWLAND AVENUE TO WEST OF SR 1586. 0.5 2850 2850 STP UNDER CONSTRUCTION
W IDEN ROADWAY TO MULTI-LANES, REVISE INTER- 0.8
CHANGES, LIGHT AND INSTALL SIGNAL SYSTEM.
(COMPANION PROJECTS, I-2305 AND U-2416).
LUMBERTON U-2416 NC 72-711, WEST OF SR 1539 TO SR 2501. 0.8 1555 1555 STP UNDER CONSTRUCTION
CONSTRUCT MULTI-LANE FACILITY, PART ON NEW 13

LOCATION, REVISE INTERCHANGE, LIGHT AND

REPLACE STRUCTURE. (COMPANION PROJECTS
U-2305 AND U-2415)

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

ROBESON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
PEMBROKE U-3451 SR 1340 (PHILADELPHUS ROAD) AT PEMBROKE STATE 3.1 4554 4554 S UNDER CONSTRUCTION
UNIVERSITY, NC 711 (THIRD STREET) TO NC 710. 5.0
W IDEN EXISTING ROADWAY.
NC 20 B-3028 GALLBERRY SWAMP. REPLACE BRIDGE NO. 51 1360 87 CONSTRUCTION ~ FA 1273 FFY 00
NC 20 B-3896 CSX TRANSPORTATION. REPLACE BRIDGE NO. 24 834 RIGHT-OF-WAY  FA 58 FFYO03
CONSTRUCTION  FA 776 FFY 04
NC 41 B-3366 COTTON MILL BRANCH. REPLACE BRIDGE NO. 122 740 80 RIGHT-OF-WAY  FA 32  FFY 00
CONSTRUCTION  FA 628 FFYO1
NC 71 B-3029 BIG RAFT SWAMP. REPLACE BRIDGE NO. 58 993 a1 CONSTRUCTION ~ FA 902 FFY 00
NC 71 B-3392 LUMBER RIVER. REPLACE BRIDGE NO. 16 1933 1933 FA UNDER CONSTRUCTION
NC 72 B-3692 RICHLAND SWAMP. REPLACE BRIDGE NO. 62 AND 636 RIGHT-OF-WAY  FA 56 FFY 02
NO. 82 CONSTRUCTION ~ FA 580 FFY 03
US 301 B-3274 LITTLE MARSH SWAMP. REPLACE BRIDGE NO. 109 1504 1504 FA UNDER CONSTRUCTION
AND BRIDGE NO. 119
US 501 B-2610 SHOE HEEL CREEK. REPLACE BRIDGE NO. 39 AND 2289 2289 FA UNDER CONSTRUCTION
BRIDGE NO. 67
US 501 B-2861 W ILKINSON SWAMP. REPLACE BRIDGE NO. 29 973 973 FA UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM DRAFT

ROBESON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 710 B-3030 BLACK SWAMP CANAL. REPLACE BRIDGE NO. 17 259 40 CONSTRUCTION  POC 219 SFYO1
SR 1001 B-3226 CSX RAILROAD. REPLACE BRIDGE NO. 34 808 80 RIGHT-OF-WAY  NFA 53  FFY 00
CONSTRUCTION  NFA 675 FFY 02
SR 1101 B-4248 SHOE HILL CREEK. REPLACE BRIDGE NO. 170 810 RIGHT-OF-WAY  NFA 72  FFYO04
CONSTRUCTION  NFA 738 FFY 05
SR 1131 B-3227 SHOE HEEL CREEK. REPLACE BRIDGE NO. 166 850 80 RIGHT-OF-WAY  NFA 38 FFYOl
SHOE HELL CREEK OVERFLOW . REPLACE BRIDGE CONSTRUCTION  NFA 732 FFY02
NO. 163
SR 1146 B-4249 ASSHPOLE SWAMP. REPLACE BRIDGE NO. 143 524 RIGHT-OF-WAY  NFA 49 FFY 05
CONSTRUCTION  NFA 475 FFY 06
SR 1303 B-3507 LUMBER RIVER. REPLACE BRIDGE NO. 157 1968 RIGHT-OF-WAY  NFA 113 FFY 02
LUMBER RIVER OVERFLOW . REPLACE BRIDGE NO. 155 CONSTRUCTION  NFA 1855 FFY 03
SR 1318 B-3031 BIG RAFT SWAMP. REPLACE BRIDGE NO. 233 888 888 FA UNDER CONSTRUCTION
SR 1318 B-3032 RICHLAND SWAMP. REPLACE BRIDGE NO. 238 282 70 CONSTRUCTION  POC 212 SFYO00
SR 1339 B-3367 BEAR CREEK. REPLACE BRIDGE NO. 197 296 50 CONSTRUCTION  POC 246 SFYO01
SR 1527 B-3693 RAFT SWAMP. REPLACE BRIDGE NO. 211 764 RIGHT-OF-WAY  NFA 68 FFY02
CONSTRUCTION  NFA 696 FFY 03

* INDICATES INTRASTATE PROJECT

6-22

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

ROBESON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1536 B-3033 SADDLETREE SWAMP. REPLACE BRIDGE NO. 212 921 125 CONSTRUCTION ~ FA 796  FFY 00
SR 1539 B-3228 LUMBER RIVER. REPLACE BRIDGE NO. 430 765 100 RIGHT-OF-WAY  NFA 42 FFY 00

CONSTRUCTION  NFA 623 FFYO1
SR 1725 B-3897 LITTLE MARSH SWAMP. REPLACE BRIDGE NO. 3 328 RIGHT-OF-WAY  NFA 29 FFYO03

CONSTRUCTION  NFA 299 FFY 04
SR 1731 B-3034 LITTLE MARSH SWAMP. REPLACE BRIDGE NO. 302 267 267 POC UNDER CONSTRUCTION
SR 1750 B-4250 BIG MARSH SWAMP. REPLACE BRIDGE NO. 35 655 RIGHT-OF-WAY  NFA 58 FFYO03

CONSTRUCTION  NFA 597 FFY 04
SR 1916 B-2862 BIG MARSH SWAMP. REPLACE BRIDGE NO. 20 AND 790 790 NFA UNDER CONSTRUCTION

NO. 22

SR 2115 B-3898 SWAMP. REPLACE BRIDGE NO. 41 524 RIGHT-OF-WAY  NFA 46 FFY 03

CONSTRUCTION  NFA 478 FFY 04
SR 2202 B-3035 LUMBER RIVER. REPLACE BRIDGE NO. 103 1420 1420 NFA UNDER CONSTRUCTION
SR 2237 B-4251 OLD FIELD SWAMP. REPLACE BRIDGE NO. 94 694 RIGHT-OF-WAY  NFA 61 FFYO05

CONSTRUCTION  NFA 633 FFY 06
SR 2435 B-3036 HORSE SWAMP. REPLACE BRIDGE NO. 134 282 70 CONSTRUCTION  POC 212 SFYO00

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

ROBESON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 2435 B-3037 ASHEPOLE CREEK. REPLACE BRIDGE NO. 140 388 60 CONSTRUCTION  POC 328 SFYO1
SR 2455 B-3229 AARON SWAMP. REPLACE BRIDGE NO. 132 592 60 RIGHT-OF-WAY  NFA 40 FFY 00
CONSTRUCTION  NFA 492  FFYO1

1-95 K-3306 NEW RESTROOM BUILDING; RENOVATE WELCOME 879 879 IM UNDER CONSTRUCTION

CENTER BUILDING TO INCLUDE INTERIOR FIXTURES

AND FINISHES, RENOVATE PLANTING AND SIDEWALK

LAYOUT.
PEMBROKE W-3609  NC 710-711 INTERSECTION IMPROVEMENTS. 250 250 HES UNDER CONSTRUCTION
SR 1148 Y-3146A  NEAR ROWLAND AT CSX TRANSPORTATION CROSSING 43 43 RR UNDER CONSTRUCTION

629 609F. INSTALL AUTOMATIC WARNING DEVICES.

RAIL PASSENGER CROSSING.
SR 1572 Z-2946M  NEAR PEMBROKE AT CSX TRANSPORTATION CROSSING 77 77 RR UNDER CONSTRUCTION

631 014A. INSTALL AUTOMATIC WARNING DEVICES.
SR 1936 (ROZIER Z-3806N  NEAR ST PAULS AT CSX TRANSPORTATION CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
SIDING ROAD) 631 520B. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1948 Z-4006M  NEAR LUMBERTON AT CSX TRANSPORTATION 77 77 RR FUNDED - CONSTRUCTION NOT
(BEGEE ROAD) CROSSING 631 511C. SAFETY IMPROVEMENTS. AUTHORIZED
SR 2510 Z-3806L  NEAR LUMBERTON AT CSX TRANSPORTATION CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
DUNN ROAD 631 041W. SAFETY IMPROVEMENTS. AUTHORIZED
LUMBERTON Z-4006L  MUELLER STREET AT CSX TRANSPORTATION 77 77 RR FUNDED - CONSTRUCTION NOT

CROSSING 631 036A. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

6-24



HIGHWAY PROGRAM

DRAFT

ROBESON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

MAXTON Z-36061  FIFTH STREET AT CSX TRANSPORTATION CROSSING 87 87 RR FUNDED - CONSTRUCTION NOT
630 981G. SAFETY IMPROVEMENTS. AUTHORIZED

MAXTON Z-40061  MCNAIR STREET AT CSX TRANSPORTATION 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 630 956Y. SAFETY IMPROVEMENTS. AUTHORIZED

MAXTON Z-4006]  ELM STREET AT CSX TRANSPORTATION CROSSING 77 77 RR FUNDED - CONSTRUCTION NOT
630 958M. SAFETY IMPROVEMENTS. AUTHORIZED

MAXTON Z-4006K  FLORENCE STREET AT CSX TRANSPORTATION 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 630 959U. SAFETY IMPROVEMENTS. AUTHORIZED

MAXTON Z-4106H  FIRST STREET AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION  RR 80 FFY 00
630 975D. SAFETY IMPROVEMENTS.

PEMBROKE Z-2946H  BARKER STREET AT CSX TRANSPORTATION CROSSING 214 214 RR FUNDED - CONSTRUCTION NOT
631 001Y. INSTALL AUTOMATIC WARNING DEVICES. AUTHORIZED

PEMBROKE Z-4006F SR 1566 (W. WARDELL ROAD) AT CSX 77 77 RR FUNDED - CONSTRUCTION NOT
TRANSPORTATION CROSSING 629 599C. AUTHORIZED
SAFETY IMPROVEMENTS.

PEMBROKE Z-4006G  SECOND STREET AT CSX TRANSPORTATION CROSSING 77 77 RR FUNDED - CONSTRUCTION NOT
629 600U. SAFETY IMPROVEMENTS. AUTHORIZED

PEMBROKE Z-4006H  NC 711 (THIRD STREET) AT CSX TRANSPORTATION 77 77 RR FUNDED - CONSTRUCTION NOT

CROSSING 629 601B. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM DRAFT COUNTY
LENGTH TOTAL PRIOR YEARS COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM) (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
NC 00 R-0000 % I-40 TO HOMETOWN. WIDEN 15.3 24150 250 PLANNING IN PROGRESS
ROADWAY TO A FOUR LANE 24.6 DESIGN FY 02
DIVIDED FACILITY WITH A RIGHT OF WAY  (T) 4550 SFY 04
BYPASS ON NEW LOCATION. CONSTRUCTION (NHS) 19350 FFY 06
ROUTE NUMBER INDICATES
Listed in order of |, INTRASTATE TOTAL ESTIMATED COST WORK TYPES
US, NC, SR, CITY PROJECT LENGTH OF OF PROJECT IN THOUSANDS phase of project
or NEW ROUTE PROJECT IN OF DOLLARS (Cost shown in implementation. SCHEDULE
MILES AND inflated dollars at 3% compounded Current status of
KILOMETERS annually). FUNDING project phase or
The category of funds proposed schedule.

IDENTIFICATION NUMBER

is assigned to each project at
Its conception and remains with
project until completion.

—

PRIOR YEARS COST IN
THOUSANDS OF DOLLARS
equals authorized funding for

programmed for Right of Way
and Construction. (See
funding key) Funding source
not shown for Planning or
Design.

If work type is not
shown, phase is
complete or not
applicable.

project in previous years.
LOCATION AND DESCRIPTION

Project termini and a general description

of work.

ESTIMATED COST

Right of way and construction cost
estimates by funding category (may
include more than one funding type).
Cost shown are inflated dollars at 3%
compounded annually.

KEY TO FUNDING SOURCES

APD Appalachian Development NFA
Bl Bond Intrastate NFAM
BL Bond Loop NHS
BRGI Bridge Inspection 0]

C City PLF
CM Congestion Mitigation POC
DP Discretionary or Demonstration RR
FA Bridge Replacement on Federal-Aid System S
FLP Federal Lands Program SF
HES High Hazard Safety STP
HP Federal-Aid High Priority STPE
| Interstate S1010
IM Interstate Maintenance T

Bridge Replacement Off-Federal-Aid System
Municipal Bridge Replacement Program
National Highway System

Other

Personalized Automobile License Plate Fund
Purchase Order Contract

Rail/Highway Safety

State Construction

Ferries

Surface Transportation Program

Surface Transportation Program, Enhancement
High Speed Rail

Highway Trust Fund

FUNDING SOURCE MAY CHANGE TO ACCOMMODATE REVENUE VARIATIONS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS




HIGHWAY PROGRAM DRAFT ALAMANCE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 54 R-2538 SR 2106 (WHITTEMORE LOOP) TO NC 119. W IDEN 33 12677 6961 DESIGN IN PROGRESS
TO A FIVE LANE CURB AND GUTTER FACILITY. 5.3 CONSTRUCTION  STP 5716 FFY 00
UNDER CONSTRUCTION
us 70 R-2910 SR 3056 IN GUILFORD COUNTY TO SR 1309 IN 42 10366 PLANNING IN PROGRESS
ALAMANCE COUNTY. WIDEN ROADWAY TO A FIVE LANE 6.8 DESIGN FY 02
CURB AND GUTTER FACILITY. RIGHT-OF-WAY  STP 2407 FFY 06
CONSTRUCTION __STP 7959 POST YEARS
NC 87 R-2560 SR 1547 IN ALAMANCE COUNTY TO US 29 IN 19.1 83737 2355 PLANNING IN PROGRESS
REIDSVILLE. W IDEN ROADWAY TO A MULTI-LANE 30.7 DESIGN IN PROGRESS
FACILITY. CONSTRUCTION  STP 2440  FFY 00
RIGHT-OF-WAY  STP 18920 POST YEARS
CONSTRUCTION __ STP 60022 POST YEARS
BURLINGTON U-1567Q COMPUTERIZED SIGNAL SYSTEM. 5241 5241 STP UNDER CONSTRUCTION
c
c
BURLINGTON U-2410 SR 1716 (GRAHAM-HOPEDALE ROAD), PROVIDENCE 1.2 13325 150 PLANNING IN PROGRESS
GRAHAM ROAD TO US 70. WIDEN ROADWAY TO MULTI-LANES 1.9 DESIGN IN PROGRESS
W ITH RAILROAD GRADE SEPARATION. RIGHT-OF-WAY  STP 5796 FFYO03
CONSTRUCTION __STP 7379 __FEY 05
BURLINGTON U-2905 ST. MARKS CHURCH ROAD, SR 1146 (KIRKPATRICK 26 20849 3590 PLANNING IN PROGRESS
ROAD) TO US 70. CONSTRUCT MULTI-LANES ON NEW 42 DESIGN IN PROGRESS
LOCATION W ITH AN INTERCHANGE AT 1-40/85. CONSTRUCTION  STP 17259  FFY 010203
BURLINGTON U-2906 NC 62 (ALAMANCE ROAD), SR 1449 (RAMADA 1.2 3852 851 RIGHT-OF-WAY S 1696 POST YEARS
ROAD) TO US 70 (CHURCH STREET) W IDEN 1.9 CONSTRUCTION S 1305 POST YEARS
ROADWAY TO A FIVE LANE CURB AND GUTTER SECTION "A" CONSTRUCTION
FACILITY. BY DIVISION
BURLINGTON U-2907 NC 54, NC 100 (MAPLE AVENUE) TO US 70 36 10030 350 PLANNING IN PROGRESS
(CHURCH STREET). WIDEN ROADWAY TO A FIVE 5.8 DESIGN FY 02
LANE CURB AND GUTTER FACILITY. RIGHT-OF-WAY  STP 3547 FFY 06
CONSTRUCTION __ STP 6133 POST YEARS

* INDICATES INTRASTATE PROJECT

7-3

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

ALAMANCE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
BURLINGTON U-3303 SR 1306-SR 1363 (MEBANE STREET), SR 1158 2.4 8524 PLANNING FY 00
(HUFFMAN MILL ROAD) TO NC 54 (CHAPEL HILL 3.9 DESIGN FY 03
ROAD). WIDEN TO A FIVE LANE FACILITY. RIGHT-OF-WAY  STP 3566 FFY 05
CONSTRUCTION __STP 4958 POST YEARS
BURLINGTON U-3304 GRAND OAKS BOULEVARD EXTENSION, SR 1146 11 4473 100 DESIGN IN PROGRESS
(KIRKPATRICK ROAD) TO NC 62 (ALAMANCE ROAD). 1.8 RIGHT-OF-WAY  STP 546 FFYO1
W IDEN ROADWAY TO MULTI-LANES, SOME ON NEW CONSTRUCTION  STP 3827 FFYO02
LOCATION.
ELON COLLEGE U-2406 ELON COLLEGE BYPASS, NC 100 (WEST) TO NC 100 25 12888 12888 STP UNDER CONSTRUCTION
(EAST). CONSTRUCT TWO LANE FACILITY ON NEW 4.0
LOCATION.
GRAHAM U-2411 MAPLE STREET EXTENSION TO NC 87 AT MOORE 1.7 6506 3720 DESIGN IN PROGRESS
STREET. CONSTRUCT TWO LANE FACILITY ON 2.7 CONSTRUCTION S 2786  SFYO01
NEW LOCATION. PART UNDER CONSTRUCTION
MEBANE U-3109 NC 119 RELOCATION, I-85 TO SOUTH OF SR 1917. 42 30128 500 DESIGN IN PROGRESS
MULTI-LANE FACILITY ON NEW LOCATION. 6.8 RIGHT-OF-WAY  STP 4244 FFY 00
CONSTRUCTION ~ STP 14293  FFY 02 03 04
RIGHT-OF-WAY  STP 3523 POST YEARS
CONSTRUCTION __STP 7568 __POST YEARS
MEBANE U-3445 SR 1007 (MEBANE OAKS ROAD), 1-85 TO NC 119 0.5 1784 125 DESIGN IN PROGRESS
(FIFTH STREET). WIDEN TO FIVE LANES. 0.8 RIGHT-OF-WAY S 421 SFYO1
CONSTRUCTION S 1238  SFY 02
NEW ROUTE U-3110 SR 1311 (COOK ROAD) AND SR 1301 (SHALLOWFORD 42 24294 1800 DESIGN FY 04
CHURCH ROAD). UPGRADE AND CONSTRUCT 6.8 RIGHT-OF-WAY  STP 6967 FFY 06
CONNECTOR TO US 70 AT ST. MARKS CHURCH ROAD CONSTRUCTION  STP 15527 POST YEARS
RELOCATION AND NC 87.
NC 62 B-2501 BIG ALAMANCE CREEK. REPLACE BRIDGE NO. 12 2309 2309 FA UNDER CONSTRUCTION
SR 1002 B-3600 BUTTERMILK CREEK. REPLACE BRIDGE NO. 27 573 RIGHT-OF-WAY  NFA 51 FFYO02
CONSTRUCTION  NFA 522 FFYO03

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

7-4



HIGHWAY PROGRAM

DRAFT

ALAMANCE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1002 B-4000 JORDAN CREEK. REPLACE BRIDGE NO. 45 1251 RIGHT-OF-WAY  NFA 111 FFY 05
CONSTRUCTION  NFA 1140 FFY 06

SR 1117 B-3800 STINKING QUARTER CREEK. REPLACE BRIDGE 534 534 POC UNDER CONSTRUCTION

NO. 167

SR 1504 B-3801 TRAVIS CREEK. REPLACE BRIDGE NO. 6 509 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 464 FFY 03

SR 1530 B-2802 HAW RIVER. REPLACE BRIDGE NO. 13 1966 375 CONSTRUCTION  FA 1591  FFY 00

SR 1561 B-3400 HAW RIVER. REPLACE BRIDGE NO. 18 820 90 RIGHT-OF-WAY  NFA 55 FFYO1
CONSTRUCTION  NFA 675 FFY 02

SR 1754 B-4001 DEEP CREEK. REPLACE BRIDGE NO. 240 655 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 597 FFY 04

SR 1921 B-3401 QUAKER CREEK. REPLACE BRIDGE NO. 60 820 90 RIGHT-OF-WAY  NFA 55 FFYO1
CONSTRUCTION  NFA 675 FFY 02

SR 2116 B-4002 MEADOW CREEK. REPLACE BRIDGE NO. 96 758 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 697 FFY06

SR 2158 B-3601 HAW RIVER. REPLACE BRIDGE NO. 94 2543 RIGHT-OF-WAY  NFA 225 FFY02
CONSTRUCTION  NFA 2318 FFYO03

SR 2312 B-3602 ALAMANCE CREEK. REPLACE BRIDGE NO. 106 509 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 464 FFY 03

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

7-5



HIGHWAY PROGRAM

DRAFT

ALAMANCE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 2338 B-2901 MARY'S CREEK. REPLACE BRIDGE NO. 100 226 40 CONSTRUCTION  POC 186 SFY 00
SR 2338 B-4003 PRONG MARY'S CREEK. REPLACE BRIDGE 99 317 CONSTRUCTION  NFA 317 FFY06
W ITH CULVERT.
SR 2351 B-3603 CANE CREEK. REPLACE BRIDGE NO. 111 636 RIGHT-OF-WAY  NFA 56 FFY 02
CONSTRUCTION  NFA 580 FFY03
SR 2363 B-4004 WELLS CREEK. REPLACE BRIDGE NO. 149 556 RIGHT-OF-WAY  NFA 49 FFYO05
CONSTRUCTION  NFA 507 FFY06
1-85 K-4000 RENOVATION OF BUILDING AND GROUNDS FOR PAIR 1159 CONSTRUCTION M 1159  FFY 03

OF REST AREAS. BUILDINGS TO INCLUDE DUAL

RESTROOMS AND ADA COMPLIANT SINGLE RESTROOM.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

7-6



HIGHWAY PROGRAM

DRAFT

CASWELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 29 M-329 US 29 INTERCHANGE, PORTION OF US 58 3336 10 DESIGN IN PROGRESS
(DANVILLE, VIRGINIA BYPASS) LOCATED IN RIGHT-OF-WAY S 143 SFY 00
NORTH CAROLINA. CONSTRUCTION S 3183  SFY 00
CONSTRUCTION BY STATE OF VIRGINIA
Us 29 R-4029 GUILFORD COUNTY LINE TO THE VIRGINIA STATE 11.2 1576 CONSTRUCTION  NHS 1576  FFY 02
LINE. INSTALL MEDIAN GUARDRAIL. 18.0
NC 62 R-3103 US 158-NC 86 IN YANCEYVILLE TO NC 57 IN 11.8 5288 5288 S UNDER CONSTRUCTION BY
MILTON. W IDEN EXISTING ROADWAY TO TWENTY-TWO  19.0 DIVISION
FEET WITH TEN FOOT SHOULDERS AND REALIGN TWO
SECTIONS OF ROADWAY.
NC 87 R-2560 SR 1547 IN ALAMANCE COUNTY TO US 29 IN 19.1 83737 2355 PLANNING IN PROGRESS
REIDSVILLE. W IDEN ROADWAY TO A MULTI-LANE 30.7 DESIGN IN PROGRESS
FACILITY. CONSTRUCTION  STP 2440  FFY 00
RIGHT-OF-WAY  STP 18920 POST YEARS
CONSTRUCTION __ STP 60022 POST YEARS
US 158 R-2575*  NC 62 IN YANCEYVILLE TO SR 1159 WEST OF 19.1 61326 RIGHT-OF-WAY T 14875 POST YEARS
ROXBORO. W IDEN ROADWAY TO A MULTI-LANE 30.7 CONSTRUCTION T 46451 POST YEARS
FACILITY.
US 158 R-2586*  US 29 AT NC 14 TO NC 62 IN YANCEVYVILLE. 21.0 73069 RIGHT-OF-WAY T 27662 POST YEARS
W IDEN ROADWAY TO MULTI-LANE FACILITY. 33.8 CONSTRUCTION T 45407 POST YEARS
NC 62 B-3821 HUGHES MILL CREEK. REPLACE BRIDGE NO. 14 363 RIGHT-OF-WAY  FA 35 FFYO03
CONSTRUCTION  FA 328 FFY04
US 158 B-3627 HYCO CREEK. REPLACE BRIDGE NO. 24 1017 RIGHT-OF-WAY  FA 90 FFYO02
CONSTRUCTION  FA 927 FFYO03
SR 1100 B-3128 BENTON CREEK. REPLACE BRIDGE NO. 32 494 70 CONSTRUCTION  POC 424 SFY 00

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

-7



HIGHWAY PROGRAM

DRAFT

CASWELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1146 B-3317 COUNTRY LINE CREEK. REPLACE BRIDGE NO. 23 436 70 CONSTRUCTION  POC 366 SFY 02
SR 1306 B-3628 MOON CREEK. REPLACE BRIDGE NO. 45 509 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 464 FFY 03
SR 1330 B-3129 HOGAN'S CREEK. REPLACE BRIDGE NO. 42 946 150 CONSTRUCTION  NFA 796 FFY 00
SR 1500 B-2809 HOGAN'S CREEK. REPLACE BRIDGE NO. 110 2257 241 CONSTRUCTION  NFA 2016 FFY 00
SR 1500 B-2810 MOON CREEK. REPLACE BRIDGE NO. 111 2095 135 RIGHT-OF-WAY  NFA 48  FFY 00
CONSTRUCTION  NFA 1912 FFYO1
SR 1503 B-4057 HOGAN'S CREEK. REPLACE BRIDGE NO. 39 1013 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 955 FFY 04
SR 1565 B-3629 COUNTRY LINE CREEK. REPLACE BRIDGE NO. 11 826 RIGHT-OF-WAY  NFA 73 FFY 02
CONSTRUCTION  NFA 753 FFY 03
SR 1597 B-3130 COUNTRY LINE CREEK. REPLACE BRIDGE NO. 10 941 90 RIGHT-OF-WAY  NFA 64 FFY 00
CONSTRUCTION  NFA 787 FFYO1
SR 1718 B-3318 CREEK. REPLACE BRIDGE NO. 68 388 60 CONSTRUCTION  POC 328 SFYO1
SR 1723 B-3630 LYNCH CREEK. REPLACE BRIDGE NO. 70 445 RIGHT-OF-WAY  NFA 39 FFYO02
CONSTRUCTION  NFA 406 FFY 03

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

CASWELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1730 B-3631 PRONG COUNTRY LINE CREEK. REPLACE BRIDGE 480 RIGHT-OF-WAY  NFA 45 FFY 02
NO. 105 CONSTRUCTION  NFA 435 FFY 03
SR 1736 B-3131 COUNTRY LINE CREEK. REPLACE BRIDGE NO. 71 939 100 RIGHT-OF-WAY  NFA 74 FFY 00
BURKES CREEK. REPLACE BRIDGE NO. 103 CONSTRUCTION  NFA 765 FFYO1
SR 1751 B-3319 COUNTRY LINE CREEK. REPLACE BRIDGE NO. 56 480 60 RIGHT-OF-WAY  NFA 27 FFY 00
CONSTRUCTION  NFA 393  FFYO1
SR 1767 B-4058 NORTH HYCO CREEK. REPLACE BRIDGE NO. 85 625 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 567 FFY 04

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

7-9



HIGHWAY PROGRAM DRAFT GUILFORD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
I-40 AND SR 2254 1-4018 I-40, EAST OF HOLDEN ROAD TO WEST OF 1-85 9.5 1504 1504 IM UNDER CONSTRUCTION
AND 1-85, 0.8 MILES SOUTH OF NC 6 TO 0.5 MILE 15.3 STP

NORTH OF MCCONNELL ROAD AND SR 2254 (WENDOVER

AVENUE), EAST OF HOLDEN ROAD TO GRAYLAND
AVENUE. INSTALL MEDIAN GUARDRAIL.

1-40, US 311 AND 1-4021 1-40, US 311 TO 1-40 BUSINESS IN GUILFORD 28.6 3803 CONSTRUCTION IM 1374  FFY 00
1-40 BUSINESS COUNTY; US 311, I-40 TO THE GUILFORD COUNTY 46.1 CONSTRUCTION  NHS 2429 FFY 00
LINE; I-40 BUSINESS, SR 2662 TO I-40 IN
GUILFORD COUNTY. INSTALL MEDIAN GUARDRAIL.

1-40/US 421 1-2201* SR 1850 (SQUIRE DAVIS ROAD) TO WEST OF 109 152232 99655 DESIGN IN PROGRESS
SR 1398 (FREEMAN MILL ROAD) IN GREENSBORO. 175 CONSTRUCTION Bl 13300  SFY 00
W IDEN ROADWAY TO SIX AND EIGHT LANES AND CONSTRUCTION M 23566  FFY 00 01
UPGRADE GUARDRAIL. (INCLUDES I-2711) CONSTRUCTION  NHS 15711  FFY 0001
o) PART UNDER CONSTRUCTION
-85 1-2402*  GREENSBORO BYPASS (SOUTHERN LOOP), -85 SOUTH 147 233599 150054 CONSTRUCTION ~ NHS 62803  FFY 0001 02
OF GREENSBORO TO SOUTH OF SR 3041 (CLAPP FARM ~ 23.7 CONSTRUCTION ~ HP 20742  FFY 0001 02
ROAD). CONSTRUCT A MULTI-LANE FREEWAY ON NEW BL PART UNDER CONSTRUCTION
LOCATION. T
us 29 R-984 16TH STREET IN GREENSBORO TO ROCKINGHAM 109 25560 11684 DESIGN IN PROGRESS
COUNTY LINE. CONCRETE PAVEMENT AND BRIDGE 175 CONSTRUCTION ~ NHS 13876  FFY 01
REHABILITATION. (INCLUDES B-3090) PART UNDER CONSTRUCTION
US 29-70 AND R-2808  1-85 IN DAVIDSON COUNTY TO I-85 IN GUILFORD 311 16629 5277 RIGHT-OF-WAY  STP 1566 POST YEARS
-85 BUSINESS COUNTY. UPGRADE, SAFETY IMPROVEMENTS, AND 50.0 CONSTRUCTION ~ STP 9786  POST YEARS
REPLACE BRIDGE NO. 74 AT SR 1627 (B-2163), PART UNDER CONSTRUCTION

BRIDGE NO. 27 AT US 29-64-70/1-85 BUS. LOOP
(B-3159) AND BRIDGE NO. 276 AT SR 1480
(VICKREY CHAPEL ROAD, B-2832).

I-40 BUS.- US 421 R-952 WEST OF US 158 IN FORSYTH COUNTY TO WEST OF 8.5 38842 250 DESIGN IN PROGRESS
SR 1850 IN GUILFORD COUNTY. PAVEMENT 13.7 RIGHT-OF-WAY  STP 530 FFY 00
REHABILITATION. CONSTRUCTION ~ STP 14967  FFY 02 03 04
RIGHT-OF-WAY  STP 1305 POST YEARS
CONSTRUCTION __ STP 21790 POST YEARS
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

7-10



HIGHWAY PROGRAM

DRAFT

GUILFORD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 70 R-2910 SR 3056 IN GUILFORD COUNTY TO SR 1309 IN 42 10366 PLANNING IN PROGRESS
ALAMANCE COUNTY. WIDEN ROADWAY TO A FIVE LANE 6.8 DESIGN FY 02
CURB AND GUTTER FACILITY. RIGHT-OF-WAY  STP 2407 FFY 06
CONSTRUCTION __STP 7959 POST YEARS
US 158 R-2577*  FOUR LANES NORTH OF US 421/1-40 BUSINESS IN 18.8 68763 RIGHT-OF-WAY  STP 25313 POST YEARS
W INSTON-SALEM TO US 220. WIDEN ROADWAY TO A 30.3 CONSTRUCTION  STP 43450 POST YEARS
MULTI-LANE FACILITY.
US 158 R-2580 *  US 220 TO NC 14 NORTH OF REIDSVILLE. W IDEN 21.8 65215 2650 RIGHT-OF-WAY T 15266 POST YEARS
ROADWAY TO A MULTI-LANE FACILITY. 35.1 CONSTRUCTION 47299 POST YEARS
US 220 R-2309 SR 2182 (HORSEPEN CREEK ROAD) TO US 220-NC 68 6.3 25573 7059 PLANNING IN PROGRESS
CONNECTOR (R-2413). WIDEN TO MULTI-LANES. 10.1 DESIGN FY 01
RIGHT-OF-WAY  STP 3821 FFY 04
CONSTRUCTION  STP 4898  FFY 06
CONSTRUCTION  STP 9795 POST YEARS
PART UNDER CONSTRUCTION
US 220-NC 68 R-2413* SR 2133 (PLEASANT RIDGE ROAD) TO US 220-NC 68 135 133683 12249 DESIGN IN PROGRESS
CONSTRUCT A MULTI-LANE CONNECTOR, ON NEW 21.7 CONSTRUCTION T 36804 SFY 020304
LOCATION FROM NC 68 TO US 220 AND MULTI-LANE RIGHT-OF-WAY T 10387 SFY 06
US 220 TO NC 68. RIGHT-OF-WAY T 13048 POST YEARS
CONSTRUCTION _ T 61195 POST YEARS
US 311 BYPASS R-609 HIGH POINT "EAST BELT", SOUTH OF SR 1920 EAST 12.9 169192 78352 DESIGN IN PROGRESS
OF ARCHDALE TO WEST OF HIGH POINT RESERVOIR. 20.8 RIGHT-OF-WAY  NHS 13799  FFY 0102
FOUR LANE DIVIDED FACILITY ON NEW LOCATION. CONSTRUCTION  NHS 48447  FFY 00 01 02 03 04 05
(R-609 EB INCLUDES R-609 FA) CONSTRUCTION  HP 28594  FFY 030405
PART COMPLETE
PART UNDER CONSTRUCTION
SR 1008 R-2611 SR 2007 AT COLFAX TO NC 68. WIDEN ROADWAY TO 36 13720 PLANNING FY 01
A MULTI-LANE FACILITY. 5.8 DESIGN FY 04
RIGHT-OF-WAY  STP 3673 FFY 06
CONSTRUCTION __ STP 10047 POST YEARS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

7-11



HIGHWAY PROGRAM

DRAFT

GUILFORD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
GREENSBORO U-2412 SR 4121 (GREENSBORO-HIGH POINT ROAD), HILLTOP 7.8 61266 250 PLANNING IN PROGRESS
HIGH POINT ROAD TO PROPOSED US 311 BYPASS. W IDEN ROAD- 12.6 DESIGN FY 00
WAY TO MULTI-LANES AND CONSTRUCT MULTI-LANES RIGHT-OF-WAY  STP 10087  FFY 02 06
ON NEW LOCATION. CONSTRUCTION  STP 27704  FFY 0304
CONSTRUCTION __STP 23225 POST YEARS
GREENSBORO U-2524* WESTERN LOOP, NORTH OF I-85 TO LAWNDALE 150 424579 76688 DESIGN IN PROGRESS
DRIVE. FOUR LANE FREEWAY ON NEW LOCATION. 24.1 RIGHT-OF-WAY  BL 15000 SFY 00
CONSTRUCTION  NHS 84196 FFY 010203 04
RIGHT-OF-WAY  NHS 106472  POST YEARS
CONSTRUCTION  NHS 142223  POST YEARS
PART UNDER CONSTRUCTION
GREENSBORO U-2525* EASTERN LOOP, LAWNDALE DRIVE TO NORTH OF 15.1 201037 27291 DESIGN IN PROGRESS
I-40/85. FOUR LANE FREEWAY ON NEW LOCATION. 243 CONSTRUCTION T 4383  SFY 00
RIGHT-OF-WAY 62500 POST YEARS
CONSTRUCTION T 106863 POST YEARS
PART UNDER CONSTRUCTION
GREENSBORO U-2581 US 70, SR 2851 (PENRY ROAD) TO SR 3056. 5.2 16432 6254 RIGHT-OF-WAY  STP 2349  POST YEARS
W IDEN TO MULTI-LANES, W ITH SOME RELOCATION. 8.4 CONSTRUCTION  STP 7829  POST YEARS
PART UNDER CONSTRUCTION
GREENSBORO U-2815 SR 2085 (AIRPORT PARKWAY), SR 1695 (REGIONAL 1.9 43851 4112 DESIGN IN PROGRESS
ROAD) TO SR 2137 (OAK RIDGE ROAD). CONSTRUCT 3.1 CONSTRUCTION  STP 36639 FFYO1
TUNNEL, INTERCHANGES AND FEDERAL EXPRESS CONSTRUCTION  STP 3100 POST YEARS
ACCESS. PART COMPLETE
PART UNDER CONSTRUCTION
GREENSBORO U-2913 SR 1546 (GUILFORD COLLEGE ROAD), SR 4121 45 14513 2112 DESIGN IN PROGRESS
HIGH POINT (HIGH POINT ROAD ) TO SOUTH OF HORNADAY ROAD. 7.2 RIGHT-OF-WAY  STP 1246  FFY 00 04
W IDEN ROADWAY TO A MULTI-LANE FACILITY. CONSTRUCTION  STP 11153  FFY 0105
PART UNDER CONSTRUCTION
GREENSBORO U-3313 SR 1129 (GROOMTOWN ROAD), SR 1383 (W ILEY 1.2 8351 PLANNING IN PROGRESS
DAVIS ROAD) TO SR 1479 (WAYNE ROAD). W IDEN 1.9 DESIGN FFY 01
ROADWAY TO MULTI-LANES. RIGHT-OF-WAY  STP 3594 FFYO03
CONSTRUCTION __ STP 4058 FFY 05

* INDICATES INTRASTATE PROJECT

7-12

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

GUILFORD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
GREENSBORO U-3314 1 40/85 CORRIDOR. IVHS STUDY TO INCLUDE 23643 1200 CONSTRUCTION S 22443  POST YEARS
VARIABLE MESSAGE SIGNS, TRAFFIC FLOW, PART UNDER CONSTRUCTION
INCIDENT MANAGEMENT SIGNS, COMMUNICATIONS
SYSTEMS, COORDINATED SIGNALS, TRAFFIC
OPERATIONS CENTER AND VIDEO SURVEILLANCE
GREENSBORO U-3429 SR 1480 (VICKREY CHAPEL ROAD), US 29-70/1-85 0.3 1152 356 DESIGN IN PROGRESS
BUS. TO GRANDOVER PARKWAY. WIDEN ROADWAY TO 0.5 CONSTRUCTION S 796 SFY 00
A MULTI-LANE FACILITY. (COORDINATE W ITH
B-2832)
GREENSBORO U-3612 SR 1424 (HILLTOP ROAD), SR 1546 (GUILFORD 0.6 3995 PLANNING FY 01
COLLEGE ROAD) TO EAST OF SR 1428 (ALFRED 1.0 DESIGN FY 02
DRIVE). WIDEN TO A MULTI-LANE FACILITY. RIGHT-OF-WAY  STP 955 FFY 04
CONSTRUCTION __ STP 3040 FFY 06
GREENSBORO U-4001 NC 68, TRIAD CENTER ROAD TO PLEASANT RIDGE 13.7 1879 CONSTRUCTION ~ STP 568 FFYO01
HIGH POINT ROAD; SR 2176 (BRYAN BOULEVARD), NORTH TRIAD 22.1 CONSTRUCTION  NHS 1311 FFYO1
BOULEVARD TO EAST OF HOLDEN ROAD; US 29-70,
SOUTH OF 16TH STREET TO NORTH OF CONE BLVD.;
I-85 BUS., RANDOLPH COUNTY LINE TO BRENTWOOD
ST. IN HIGH POINT. INSTALL MEDIAN GUARDRAIL.
HIGH POINT U-2536 INTERMEDIATE LOOP, US 311 (NORTH MAIN STREET) 2.2 19557 17153 DESIGN IN PROGRESS
TO SR 1471 (MONTLIEU AVE). CONSTRUCT A 35 CONSTRUCTION S 2404  SFYO1
MULTI-LANE FACILITY ON NEW LOCATION. PART COMPLETE -
PART UNDER CONSTRUCTION
HIGH POINT U-2717 SR 1113 (KIVETT DRIVE), BRENTWOOD STREET TO 25 14484 350 PLANNING IN PROGRESS
US 29-70. WIDEN TO A MULTI-LANE CURB AND 4.0 DESIGN FY 00
GUTTER FACILITY INCLUDING REPLACEMENT OF RIGHT-OF-WAY  STP 3934 FFYO1
BRIDGE NO. 218. (PART INCLUDED IN R-609F) CONSTRUCTION __ STP 10200 FFY 03
HIGH POINT U-3615 SKEET CLUB ROAD, US 311 TO EASCHESTER DRIVE. 6.3 33109 PLANNING FY 02
W IDEN ROADWAY TO A FOUR LANE FACILITY. 10.2 DESIGN FY 04
RIGHT-OF-WAY  STP 5447  FFY 06
CONSTRUCTION __ STP 27662 POST YEARS
US 29 -70 -220 B-3174 NC 6 (EAST LEE STREET). REPLACE BRIDGE 1892 140 RIGHT-OF-WAY  FA 131  FFYO1
NO. 306 CONSTRUCTION ~ FA 1621  FFY 02

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

7-13



HIGHWAY PROGRAM

DRAFT GUILFORD COUNTY

LENGTH TOTAL PRIOR YRS. COST

ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

NC 62 B-3842 DEEP RIVER. REPLACE BRIDGE NO. 24 2225 280 CONSTRUCTION ~ FA 1058 FFYO01
CONSTRUCTION 0 887 FFYO1
NC 62 B-3935 STREAM. REPLACE BRIDGE NO. 49 864 CONSTRUCTION 0 864 FFYO1
SR 1001 B-3337 NORTH BUFFALO CREEK. REPLACE BRIDGE NO. 527 1193 140 RIGHT-OF-WAY  FA 79 FFYO02
CONSTRUCTION  FA 974 FFY 03

SR 1005 B-2977 SOUTH STINKING QUARTER CREEK. 1020 1020 FA UNDER CONSTRUCTION

REPLACE BRIDGE NO. 255

SR 1129 B-3843 DEEP RIVER. REPLACE BRIDGE NO. 31 2008 254 CONSTRUCTION  NFA 1058 FFYO01
CONSTRUCTION 0 696 FFYO1
SR 1132 B-3844 HICKORY CREEK. REPLACE BRIDGE NO. 29 1334 171 CONSTRUCTION  NFA 897 FFYO1
CONSTRUCTION O 266 FFYO1
SR 1138 B-3845 BRANCH. REPLACE BRIDGE NO. 33 839 140 CONSTRUCTION  NFA 299 FFYO1
CONSTRUCTION O 400 FFYO1
SR 1140 B-3846 REGISTOR'S CREEK. REMOVE BRIDGE NO. 34 838 140 CONSTRUCTION  NFA 23 FFYO1l
CONSTRUCTION O 675 FFYO1
SR 1193 B-2978 US 29-70/1-85 BUS. REPLACE BRIDGE NO. 196 634 157 CONSTRUCTION  FA 477  FFY 00
SR 1480 B-2832 US 29-70/1-85 BUSINESS LOOP. REPLACE BRIDGE 3709 102 CONSTRUCTION S 3607 SFY 00

NO. 276 (COORDINATE W ITH U-3429)

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

GUILFORD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1549 B-4128 BULL RUN CREEK. REPLACE BRIDGE NO. 73 W ITH 317 CONSTRUCTION ~ FA 317 FFY06
CULVERT.
SR 1695 B-3175 SR 1008 AND SOUTHERN RAILROAD. 2183 645 CONSTRUCTION  NFA 1538  FFY 00
REPLACE BRIDGE NO. 74
SR 1850 B-3847 DEEP RIVER. REPLACE BRIDGE NO. 63 655 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 597 FFY 04
SR 2007 B-3176 REEDY FORK CREEK. REPLACE BRIDGE NO. 88 368 50 CONSTRUCTION  POC 318 SFY 00
SR 2124 B-3848 BRUSH CREEK. REPLACE BRIDGE NO. 102 786 RIGHT-OF-WAY  NFA 70 FFYO03
CONSTRUCTION  NFA 716  FFY 04
SR 2133 B-3177 MOORES CREEK. REPLACE BRIDGE NO. 119 464 CONSTRUCTION  POC 464 SFYO01
SR 2147 B-3178 SR 2218. DECK REPLACEMENT BRIDGE NO. 465 737 100 CONSTRUCTION ~ FA 637 FFY00
SR 2182 B-2834 HORSEPEN CREEK. REPLACE BRIDGE NO. 101 1038 1038 FA UNDER CONSTRUCTION
SR 2526 B-3179 REEDY FORK CREEK. 438 45 CONSTRUCTION  NFA 393  FFYO1
DECK REHABILITATION BRIDGE NO. 459
SR 2712 B-3646 HAW RIVER. REPLACE BRIDGE NO. 185 509 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 464 FFY 03

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

GUILFORD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 2717 B-3849 PRONG OF REEDY FORK CREEK. REPLACE BRIDGE 459 RIGHT-OF-WAY  NFA 41 FFYO03
NO. 188 CONSTRUCTION  NFA 418 FFY 04
SR 2770 B-3462 BUFFALO CREEK. REPLACE BRIDGE NO. 194 977 RIGHT-OF-WAY  NFA 73 FFY 02
CONSTRUCTION  NFA 904 FFY 03
SR 2770 B-3647 NORTH BUFFALO CREEK. REPLACE BRIDGE NO. 172 573 RIGHT-OF-WAY  NFA 51 FFYO02
CONSTRUCTION  NFA 522 FFYO03
SR 2784 B-3648 NORTH BUFFALOE CREEK. REPLACE BRIDGE NO. 158 665 RIGHT-OF-WAY  NFA 56 FFY 02
CONSTRUCTION  NFA 609 FFY 03
SR 2819 B-3463 SOUTH BUFFALO CREEK. REPLACE BRIDGE NO. 171 903 RIGHT-OF-WAY  NFA 68 FFY 02
CONSTRUCTION  NFA 835 FFYO03
SR 2832 B-3464 NORTH BUFFALO CREEK. REPLACE BRIDGE NO. 162 820 90 RIGHT-OF-WAY  FA 55 FFYO1
CONSTRUCTION ~ FA 675 FFY 02
SR 3000 B-3649 LITTLE ALAMANCE CREEK. REPLACE BRIDGE 445 RIGHT-OF-WAY  NFA 39  FFYO02
NO. 227 CONSTRUCTION  NFA 406 FFY 03
SR 3000 B-4129 LITTLE ALAMANCE CREEK. REPLACE BRIDGE 694 RIGHT-OF-WAY  NFA 61 FFYO05
NO. 226 CONSTRUCTION  NFA 633 FFY 06
SR 3045 B-4130 ALAMANCE CREEK. REPLACE BRIDGE NO. 228 834 RIGHT-OF-WAY  NFA 74 FFY 05
CONSTRUCTION  NFA 760 FFY 06

SR 3073 B-2835 LITTLE ALAMANCE CREEK. REPLACE BRIDGE NO. 213 873 873 NFA UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

GUILFORD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 3092 B-3650 ALAMANCE CREEK. REPLACE BRIDGE NO. 250 573 RIGHT-OF-WAY  NFA 51 FFYO02
CONSTRUCTION  NFA 522  FFYO03
SR 3143 B-3651 PRONG ALAMANCE CREEK. REPLACE BRIDGE NO. 359 289 RIGHT-OF-WAY  NFA 28 FFY 02
CONSTRUCTION  NFA 261 FFYO03
SR 3163 B-3851 US 29. REPLACE BRIDGE NO. 21 1792 RIGHT-OF-WAY  FA 169 FFY 02
CONSTRUCTION  FA 1623 FFY 03
SR 3389 B-3852 ALAMANCE CREEK. REPLACE BRIDGE NO. 449 786 RIGHT-OF-WAY  NFA 70 FFYO03
CONSTRUCTION  NFA 716 FFY 04
SR 3394 B-4131 LITTLE ALAMANCE CREEK. REPLACE BRIDGE NO. 11 903 RIGHT-OF-WAY  NFA 80 FFYO05
CONSTRUCTION  NFA 823 FFY 06
SR 4121 B-3652 DEEP RIVER. REPLACE BRIDGE NO. 20 890 RIGHT-OF-WAY  NFA 79  FFY 02
CONSTRUCTION  NFA 811 FFYO03
GREENSBORO B-3272 MCCONNELL STREET. REPLACE BRIDGE NO. 318 1044 95 RIGHT-OF-WAY  NFA 71 FFYO1l
OVER US 29-70-220 CONSTRUCTION  NFA 878 FFY 02
GREENSBORO B-3930 16TH STREET OVER NORFOLK-SOUTHERN RAILWAY. 2620 RIGHT-OF-WAY  NFAM 232 FFYO03
REPLACE BRIDGE NO. 579 CONSTRUCTION  NFAM 2388 FFY 04
HIGH POINT B-2565 BRENTWOOD STREET. REPLACE BRIDGE NO. 170 470 470 FA UNDER CONSTRUCTION
OVER US 29-70/I-85 BUSINESS
HIGH POINT B-3931 LINDSAY STREET OVER NORFOLK-SOUTHERN RAILROAD 1116 185 RIGHT-OF-WAY  NFAM 87 FFYOl
REPLACE BRIDGE NO. 386 CONSTRUCTION  NFAM 844  FFY 02

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

GUILFORD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 68 W-3406  DIVIDED SECTION NORTH OF SR 2133 TO THE 322 322 HES UNDER CONSTRUCTION
ROCKINGHAM COUNTY LINE. INSTALL GUARDRAIL
AT VARIOUS LOCATIONS.
GREENSBORO W-3422  REALIGN EAST LEG OF SR 3314 (W ILEY LEW IS RD.) 584 70 RIGHT-OF-WAY  HES 64 FFY 00
AND INSTALL TRAFFIC ISLAND. W IDEN SR 3549 CONSTRUCTION  HES 450  FFY 00
(LIBERTY ROAD) TO PROVIDE LEFT TURN LANES AND
INSTALL TWO-CIRCUIT OVERHEAD FLASHER.
SR 1550 Y-2949P  NEAR JAMESTOWN AT NORFOLK SOUTHERN RAILWAY 129 129 RR FUNDED - CONSTRUCTION NOT
CROSSING 722 357J. INSTALL AUTOMATIC WARNING AUTHORIZED
DEVICES. RAIL PASSENGER CROSSING.
SR 2801 Y-2949N  NEAR GIBSONVILLE AT NORFOLK SOUTHERN RAILWAY 101 101 RR UNDER CONSTRUCTION
CULLEN ROAD CROSSING 722 982U. INSTALL AUTOMATIC WARNING
DEVICES. RAIL PASSENGER CROSSING.
GIBSONVILLE Y-3449A  EAST JOYNER STREET AT NORFOLK SOUTHERN RAIL- 75 75 RR FUNDED - CONSTRUCTION NOT
WAY CROSSING 722 987D. SAFETY IMPROVEMENTS. AUTHORIZED
RAIL PASSENGER CROSSING.
SR 1887 (LITTLE Z-3807B  NEAR COLFAX AT SOUTHERN RAILWAY CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
SANTEE ROAD) 722 102M. SAFETY IMPROVEMENTS. AUTHORIZED
SR 2007 Z-3807A  IN COLFAX AT SOUTHERN RAILWAY CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
BUNKER HILL ROAD 722 095E. SAFETY IMPROVEMENTS. AUTHORIZED
SR 3402 Z-4007A  NEAR PLEASANT GARDEN AT NORFOLK SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 722 184W. SAFETY AUTHORIZED
IMPROVEMENTS.
SR 3405 Z-4107E  NEAR PLEASANT GARDEN AT NORFOLK SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00
(KEARNS-HACHETT RAILWAY CROSSING 722 190A. SAFETY
ROAD) IMPROVEMENTS.
SR 3433 Z-3607C  NEAR GREENSBORO AT NORFOLK SOUTHERN RAILWAY 99 99 RR UNDER CONSTRUCTION

DAVIS MILL ROAD

CROSSING 722 178T. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

GUILFORD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
GIBSONVILLE Z-2749D  EAST JOYNER STREET AT NORFOLK SOUTHERN 59 59 RR UNDER CONSTRUCTION
RAILWAY CROSSING 722 987D. INSTALL AUTOMATIC
WARNING DEVICES.
GREENSBORO Z-3449A  EUGENE STREET AT NORFOLK SOUTHERN RAILWAY 127 127 RR FUNDED - CONSTRUCTION NOT
CROSSING 722 159N. SAFETY IMPROVEMENTS. AUTHORIZED
GREENSBORO Z-3607A  NC 6, LEE STREET AT NORFOLK SOUTHERN RAILWAY 146 146 RR FUNDED - CONSTRUCTION NOT
CROSSING 722 160H. SAFETY IMPROVEMENTS. AUTHORIZED
GREENSBORO Z-3607B SR 3303, VANDALIA ROAD AT NORFOLK SOUTHERN 221 221 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 722 169U. SAFETY AUTHORIZED
IMPROVEMENTS.
GREENSBORO Z-4107A  NC 6 (PATTERSON AVENUE) AT NORFOLK SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00
RAILWAY CROSSING 713 738Y. SAFETY
IMPROVEMENTS.
GREENSBORO Z-4107C  SPRING GARDEN STREET AT NORFOLK SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00
RAILWAY CROSSING 721 130M. SAFETY
IMPROVEMENTS.
GREENSBORO Z-4107D  GREEN VALLEY ROAD AT NORFOLK SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00
RAILWAY CROSSING 721 140T. SAFETY
IMPROVEMENTS.
HIGH POINT Z-4107B SR 1300 (GREEN DRIVE) AT NORFOLK SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00
RAILWAY CROSSING 713 782I. SAFETY
IMPROVEMENTS.
HIGH POINT Z-4107F SR 1702 (PROSPECT STREET) AT HIGH POINT, 80 CONSTRUCTION  RR 80 FFY 00

THOMASVILLE, & DENTON RAILROAD CROSSING
836 545R. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

ORANGE COUNTY

LENGTH TOTAL PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM) (THOU)  (THOU.) SOURCE  (THOU)  (FISCAL YEARS)
I-40 1-3306 -85 IN ORANGE COUNTY TO NC 147 (BUCK DEAN 20.7 71321 500 PLANNING IN PROGRESS
FREEWAY) IN DURHAM COUNTY. ADD ADDITIONAL 333 DESIGN IN PROGRESS
LANES. CONSTRUCTION ~ NHS 33765 FFY 020304
CONSTRUCTION ~ NHS 37056  POST YEARS
SECTION "A" IDENTIFIED FUTURE NEED
I-40 AND 1-85 1-4017 I-40, EAST OF 1-85 TO EAST OF NEW HOPE 20.9 2811 CONSTRUCTION M 2811  FFY 00
CHURCH ROAD IN ORANGE COUNTY, I-40, EAST OF 33.7
NC 86 IN ORANGE COUNTY TO WEST OF NC 54 AND
SR 1118 TO EAST OF NC 147 IN DURHAM COUNTY;
-85, EAST OF SR 1009 TO THE DURHAM COUNTY
LINE. INSTALL MEDIAN GUARDRAIL.
-85 I-305*  1-40 AT HILLSBOROUGH TO DURHAM COUNTY LINE. 75 43306 1800 RIGHT-OF-WAY  NHS 1579 POST YEARS
WIDEN FREEWAY TO SIX LANES AND RECONSTRUCT 121 CONSTRUCTION ~ NHS 39927 POST YEARS
INTERCHANGES AND STRUCTURES.
IDENTIFIED FUTURE NEED
-85 1-4035 I-40 TO THE DURHAM COUNTY LINE. RESURFACE. 8.9 2652 CONSTRUCTION  IM 2652 FFY 00
14.3
US 15-501 R-942 PROPOSED PITTSBORO BYPASS (R-2219) TO CHAPEL 12.8 70123 19301 DESIGN IN PROGRESS
HILL BYPASS. W IDEN ROADWAY TO A MULTI-LANE 206 CONSTRUCTION ~ STP 50822  FFY 00 01 02 03 04 05
FACILITY. PART UNDER CONSTRUCTION
NEW ROUTE R-2630* DURHAM NORTHWEST LOOP (ENO DRIVE), I-85 97 118207 802 RIGHT-OF-WAY T 37682  POST YEARS
(WEST) TO I-85 (NORTH). MULTI-LANE FACILITY, 15.6 CONSTRUCTION T 79723 POST YEARS
PART ON NEW LOCATION.
CARRBORO U-2803 SR 1919 (SMITH LEVEL ROAD), ROCK HAVEN ROAD 0.6 2666 200 PLANNING IN PROGRESS
TO BRIDGE NO. 88. W IDEN ROADWAY TO A MULTI- 10 DESIGN FY 00
LANE FACILITY. RIGHT-OF-WAY S 675 SFY02
CONSTRUCTION S 1791 SFY 04
CARRBORO U-3100 SR 1009 (HILLSBOROUGH ROAD), LORRAINE STREET 19 5722 850 DESIGN IN PROGRESS
TO SR 1107 (OLD FAYETTEVILLE ROAD) AND ALONG 31 CONSTRUCTION S 2459 SFYO01
SR 1107 TO NC 54. WIDEN ROADWAY TO A THIRTY- RIGHT-OF-WAY S 391 POST YEARS
SIX FOOT CURB AND GUTTER FACILITY. CONSTRUCTION S 2022 POST YEARS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

ORANGE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
CHAPEL HILL U-2302 NC 86, SOUTH OF SR 1777 (HOMESTEAD ROAD) TO 2.0 10409 10409 STP PART COMPLETE - PART
NORTH OF SR 1730 (WHITFIELD ROAD). W IDEN 3.2 UNDER CONSTRUCTION
ROADWAY TO A MULTI-LANE FACILITY.
CHAPEL HILL U-2805 SR 1777 (HOMESTEAD ROAD), SR 1834 (HIGH 1.4 4298 250 DESIGN IN PROGRESS
SCHOOL ROAD) TO NC 86. W IDEN ROADWAY TO A 2.3 RIGHT-OF-WAY  STP 2138  FFYO02
THREE LANE SHOULDER SECTION. CONSTRUCTION  STP 1910 FFY 04
CHAPEL HILL U-2909 SR 1780 (ESTES DRIVE), SR 1772 (GREENSBORO 1.7 6502 300 PLANNING IN PROGRESS
CARRBORO STREET) TO NC 86. WIDEN ROADWAY TO THREE 2.7 DESIGN FY 01
LANES W ITH FOUR FOOT PAVED SHOULDERS. RIGHT-OF-WAY  STP 2027 FFY 06
CONSTRUCTION __ STP 4175 POST YEARS
CHAPEL HILL U-3306 SR 1733 (WEAVER DAIRY ROAD), NC 86 TO SR 1734 2.8 13340 350 PLANNING IN PROGRESS
(ERW IN ROAD) AND W IDEN SAGE ROAD. W IDEN TO A 45 DESIGN FY 01
FIVE LANE FACILITY, PART ON NEW LOCATION. RIGHT-OF-WAY  STP 4691 FFY 0304
CONSTRUCTION __ STP 8299 FFY 0405
CHAPEL HILL U-3834 RALEIGH ROAD PEDESTRIAN PROJECT. 196 196 STP UNDER CONSTRUCTION BY
TOWN OF CHAPEL HILL
CHAPEL HILL U-3835 CAMERON AVENUE PEDESTRIAN PROJECT. 62 62 STP UNDER CONSTRUCTION BY
TOWN OF CHAPEL HILL
CHAPEL HILL U-3857 REPAVE PARK AND RIDE LOT. 93 93 STP UNDER CONSTRUCTION
0
CHAPEL HILL U-624 NC 86 (SOUTH COLUMBIA STREET) FROM SR 1906 0.5 3437 205 PLANNING IN PROGRESS
(PUREFOY ROAD) TO SR 1904 (MASON FARM ROAD). 0.8 DESIGN IN PROGRESS
W IDEN TO INCLUDE BICYCLE LANES. RIGHT-OF-WAY  STP 1739  FFY 03
CONSTRUCTION __ STP 1493 FFY 04
DURHAM U-2807 US 15-501, SR 1010 (FRANKLIN STREET) IN 338 124340 1908 PLANNING IN PROGRESS
CHAPEL HILL CHAPEL HILL TO US 15-501 BYPASS IN DURHAM. 6.1 DESIGN FY 04
MAJOR CORRIDOR UPGRADE. RIGHT-OF-WAY  STP 5000 FFY 06
RIGHT-OF-WAY  STP 26096 POST YEARS
CONSTRUCTION  STP 91336 POST YEARS

PART INCLUDED IN R-609F TRANSPORTATION INVESTMENT STUDY

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

ORANGE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
DURHAM U-3475 DCHC UNIFIED PLANNING WORK PROGRAM SUPPLEMENT 645 645 STP IN PROGRESS
CHAPEL HILL
HILLSBOROUGH U-3808 ELIZABETH BRADY ROAD EXT., SOUTH OF US 70 1.4 15082 PLANNING FY 02
BUSINESS TO NORTH OF US 70 BYPASS AT SR 1002 2.3 DESIGN FY 04
(ST. MARY'S ROAD). CONSTRUCT A MULTI-LANE RIGHT-OF-WAY  STP 1773  FFY 06
FACILITY WITH A NEW CROSSING OF ENO RIVER. CONSTRUCTION __STP 13309 POST YEARS
SR 1002 B-4216 STROUDS CREEK. REPLACE BRIDGE NO. 66 694 RIGHT-OF-WAY  FA 61 FFYO05
CONSTRUCTION  FA 633 FFY 06
SR 1352 B-3010 PRONG OF ENO CREEK. REPLACE BRIDGE NO. 14 797 797 NFA UNDER CONSTRUCTION
SR 1517 B-3497 NORTH FORK LITTLE RIVER. REPLACE BRIDGE NO. 3 498 60 RIGHT-OF-WAY  NFA 33  FFYO1
CONSTRUCTION  NFA 405 FFY 02
SR 1524 B-4217 STING CREEK. REPLACE BRIDGE NO. 50 393 RIGHT-OF-WAY  NFA 35 FFYO03
CONSTRUCTION  NFA 358 FFY 04
SR 1538 B-3218 S. FORK LITTLE RIVER. REPLACE BRIDGE NO. 57 1072 90 RIGHT-OF-WAY  NFA 53  FFY 00
CONSTRUCTION  NFA 929  FFYO1
SR 1540 B-3219 S. FORK LITTLE RIVER. REPLACE BRIDGE NO. 55 566 60 RIGHT-OF-WAY  NFA 42 FFY 00
CONSTRUCTION  NFA 464 FFYOL
SR 1730 B-4218 OLD FIELD CREEK. REPLACE BRIDGE NO. 108 694 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 633 FFY 06
SR 1734 B-2852 NEW HOPE CREEK. REPLACE BRIDGE NO. 109 1331 1331 FA UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

ORANGE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1958 B-3885 CANE CREEK. REPLACE BRIDGE NO. 174 846 RIGHT-OF-WAY  NFA 70 FFYO03
CONSTRUCTION  NFA 776 FFY 04
CHAPEL HILL B-3271 W ILLOW DRIVE OVER BOOKER CREEK. 330 330 NFAM UNDER CONSTRUCTION
REPLACE BRIDGE NO. 120
SR 1777 W-3606  INTERSECTION OF SR 1777 AND SR 1009. W IDEN 476 476 HES UNDER CONSTRUCTION
ALL APPROACHES TO PROVIDE LEFT TURN LANES.
CARRBORO Z-4007B SR 1927 (BREWER ROAD) AT NORFOLK SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT

RAILWAY CROSSING 735 179M. SAFETY
IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

ROCKINGHAM COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 29 R-4029 GUILFORD COUNTY LINE TO THE VIRGINIA STATE 1.2 1576 CONSTRUCTION  NHS 1576  FFY 02
LINE. INSTALL MEDIAN GUARDRAIL. 18.0
NC 87 R-2560 SR 1547 IN ALAMANCE COUNTY TO US 29 IN 19.1 83737 2355 PLANNING IN PROGRESS
REIDSVILLE. W IDEN ROADWAY TO A MULTI-LANE 30.7 DESIGN IN PROGRESS
FACILITY. CONSTRUCTION  STP 2440  FFY 00
RIGHT-OF-WAY  STP 18920 POST YEARS
CONSTRUCTION __STP 60022 POST YEARS
NC 135 R-1033 EAST CITY LIMITS OF MAYODAN TO SR 2221 WEST 10.7 13339 12101 CONSTRUCTION S 1238 SFY 02
OF EDEN. RESURFACING, SAFETY IMPROVEMENTS 17.2 PART COMPLETE - PART
AND PARTIAL W IDENING. UNDER CONSTRUCTION
US 158 R-2580 *  US 220 TO NC 14 NORTH OF REIDSVILLE. W IDEN 21.8 65215 2650 RIGHT-OF-WAY 15266 POST YEARS
ROADWAY TO A MULTI-LANE FACILITY. 35.1 CONSTRUCTION T 47299 POST YEARS
US 158 R-2586*  US 29 AT NC 14 TO NC 62 IN YANCEVYVILLE. 21.0 73069 RIGHT-OF-WAY T 27662 POST YEARS
W IDEN ROADWAY TO MULTI-LANE FACILITY. 33.8 CONSTRUCTION T 45407 POST YEARS
US 220 R-2232*  SOUTH OF US 220-NC 704 INTERCHANGE TO THE 13.3 38220 38220 T UNDER CONSTRUCTION
VIRGINIA STATE LINE. WIDEN ROADWAY TO A FOUR 21.4 0
LANE FACILITY.
US 220-NC 68 R-2413* SR 2133 (PLEASANT RIDGE ROAD) TO US 220-NC 68 135 133683 12249 DESIGN IN PROGRESS
CONSTRUCT A MULTI-LANE CONNECTOR, ON NEW 21.7 CONSTRUCTION T 36804 SFY 020304
LOCATION FROM NC 68 TO US 220 AND MULTI-LANE RIGHT-OF-WAY T 10387 SFY 06
US 220 TO NC 68. RIGHT-OF-WAY T 13048 POST YEARS
CONSTRUCTION T 61195 _POST YEARS
REIDSVILLE U-2418 SOUTHERN LOOP, US 29 BUSINESS TO NC 87. 2.4 14352 14352 S UNDER CONSTRUCTION
CONSTRUCT FIVE LANE CURB AND GUTTER FACILITY 3.9
ON NEW LOCATION.
REIDSVILLE U-3326 US 29 BUSINESS (FREEWAY DRIVE), SOUTHERN 6.7 27341 PLANNING FY 00
LOOP TO NC 14. W IDEN ROADWAY TO MULTI-LANES. 10.8 DESIGN FY 03
RIGHT-OF-WAY  STP 984 FFYO05
CONSTRUCTION __ STP 26357 POST YEARS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

7-24



HIGHWAY PROGRAM

DRAFT

ROCKINGHAM COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
WENTWORTH U-2560 NC 65-87 INTERSECTION. UPGRADE INTERSECTION 1.1 2741 2741 S PART COMPLETE - UNDER
AND EXTEND W IDENING OF NC 65-87 WEST OF 1.8 STP CONSTRUCTION BY DIVISION
SR 2467 (0.4 MILES) AT ELEMENTARY SCHOOL.
US 220 BUSINESS B-3230 MAYO RIVER. REPLACE BRIDGE NO. 64 1284 150 RIGHT-OF-WAY  FA 85 FFY 00
CONSTRUCTION ~ FA 1049  FFYO1
US 311 B-4252 BIG BEAVER ISLAND CREEK. REPLACE BRIDGE 1111 RIGHT-OF-WAY  FA 98 FFYO05
NO. 95. LITTLE BEAVER ISLAND CREEK. REPLACE CONSTRUCTION  FA 1013 FFY 06
BRIDGE NO. 67 W ITH CULVERT.
SR 1001 B-3899 TROUBLESOME CREEK. REPLACE BRIDGE NO. 21 1048 RIGHT-OF-WAY  NFA 93 FFYO03
CONSTRUCTION  NFA 955 FFY 04
SR 1138 B-3694 BELEWS LAKE SPILLWAY. REPLACE BRIDGE NO. 55 700 RIGHT-OF-WAY  NFA 62 FFYO02
CONSTRUCTION  NFA 638 FFYO03
SR 1376 B-3900 CREEK. REPLACE BRIDGE NO. 165 459 RIGHT-OF-WAY  NFA 41 FFYO03
CONSTRUCTION  NFA 418 FFY 04
SR 1378 B-3231 NORTHERN AND WESTERN RAILROAD. 734 120 RIGHT-OF-WAY  FA 51 FFY 00
REPLACE BRIDGE NO. 243 CONSTRUCTION ~ FA 563 FFY 02
SR 1501 B-3901 MATRIMONY CREEK. REPLACE BRIDGE NO. 181 655 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 597 FFY 04
SR 1767 B-4253 BIRCH FORK CREEK. REPLACE BRIDGE NO. 109 774 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 716 FFY 04
SR 1941 B-3510 CREEK. REPLACE BRIDGE NO. 60 394 CONSTRUCTION  POC 394 SFYO02

* INDICATES INTRASTATE PROJECT
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ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

ROCKINGHAM COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1974 B-3902 CREEK. REPLACE BRIDGE NO. 72 509 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 464 FFY 03
SR 2037 B-3232 CARROLL CREEK. REPLACE BRIDGE NO. 255 581 85 RIGHT-OF-WAY  NFA 37 FFY 00
CONSTRUCTION  NFA 459  FFYO1
SR 2145 B-3038 DAN RIVER. REPLACE BRIDGE NO. 119 2642 202 CONSTRUCTION  NFA 2440  FFY 00
SR 2258 B-3903 CREEK. REPLACE BRIDGE NO. 139 W ITH CULVERT 328 RIGHT-OF-WAY  NFA 29 FFYO03
CONSTRUCTION  NFA 299 FFY 04
SR 2282 B-3368 DAN RIVER. REPLACE BRIDGE NO. 45 3088 360 RIGHT-OF-WAY  FA 106  FFY 00
CONSTRUCTION ~ FA 2622 FFYO1
SR 2331 B-3695 JACOBS CREEK. REPLACE BRIDGE NO. 34 382 RIGHT-OF-WAY  NFA 34 FFY 02
CONSTRUCTION  NFA 348  FFY 03
SR 2579 B-3696 JONES CREEK. REPLACE BRIDGE NO. 84 382 RIGHT-OF-WAY  NFA 34 FFY 02
CONSTRUCTION  NFA 348  FFY 03
SR 2627 B-4254 LITTLE TROUBLESOME CREEK. REPLACE BRIDGE 765 RIGHT-OF-WAY  NFA 68 FFYO05
NO. 89 CONSTRUCTION  NFA 697 FFY06
SR 3003 B-3509 SMITH RIVER. REPLACE BRIDGE NO. 75 2167 269 RIGHT-OF-WAY  FA 142 FFYO1
CONSTRUCTION  FA 1756 FFY 02

REIDSVILLE Y-3151A WOODROW AVENUE AT NORFOLK SOUTHERN RAILWAY 146 146 RR UNDER CONSTRUCTION

CROSSING 722 569M. INSTALL AUTOMATIC WARNING
DEVICES. RAIL PASSENGER CROSSING.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

ROCKINGHAM COUNTY

LENGTH TOTAL

ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST.COST FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (FISCAL YEARS)

SR 1509 Z-3607E  NEAR STONEVILLE AT NORFOLK AND WESTERN 115 UNDER CONSTRUCTION

WRAY ROAD RAILROAD CROSSING 470 135B.
SAFETY IMPROVEMENTS.

EDEN Z-3607F SR 1737, MAIN STREET AT CAROLINA AND 138 FUNDED - CONSTRUCTION NOT
NORTHWESTERN RAILROAD CROSSING 713 747X. AUTHORIZED
SAFETY IMPROVEMENTS.

EDEN Z-4107H  NC 770 (MEADOW ROAD) AT NORFOLK SOUTHERN 80 CONSTRUCTION FFY 00
RAILWAY CROSSING 713 753B. SAFETY
IMPROVEMENTS.

MADISON Z-4107G SR 1138 (LINDSEY BRIDGE) AT NORFOLK & WESTERN 80 CONSTRUCTION FFY 00
RAILWAY CROSSING 470 160J. SAFETY
IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT
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HIGHWAY PROGRAM DRAFT COUNTY
LENGTH TOTAL PRIOR YEARS COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM) (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
NC 00 R-0000 % I-40 TO HOMETOWN. WIDEN 15.3 24150 250 PLANNING IN PROGRESS
ROADWAY TO A FOUR LANE 24.6 DESIGN FY 02
DIVIDED FACILITY WITH A RIGHT OF WAY  (T) 4550 SFY 04
BYPASS ON NEW LOCATION. CONSTRUCTION (NHS) 19350 FFY 06
ROUTE NUMBER INDICATES
Listed in order of |, INTRASTATE TOTAL ESTIMATED COST WORK TYPES
US, NC, SR, CITY PROJECT LENGTH OF OF PROJECT IN THOUSANDS phase of project
or NEW ROUTE PROJECT IN OF DOLLARS (Cost shown in implementation. SCHEDULE
MILES AND inflated dollars at 3% compounded Current status of
KILOMETERS annually). FUNDING project phase or
The category of funds proposed schedule.

IDENTIFICATION NUMBER

is assigned to each project at
Its conception and remains with
project until completion.

—

PRIOR YEARS COST IN
THOUSANDS OF DOLLARS
equals authorized funding for

programmed for Right of Way
and Construction. (See
funding key) Funding source
not shown for Planning or
Design.

If work type is not
shown, phase is
complete or not
applicable.

project in previous years.
LOCATION AND DESCRIPTION

Project termini and a general description

of work.

ESTIMATED COST

Right of way and construction cost
estimates by funding category (may
include more than one funding type).
Cost shown are inflated dollars at 3%
compounded annually.

KEY TO FUNDING SOURCES

APD Appalachian Development NFA
Bl Bond Intrastate NFAM
BL Bond Loop NHS
BRGI Bridge Inspection 0]

C City PLF
CM Congestion Mitigation POC
DP Discretionary or Demonstration RR
FA Bridge Replacement on Federal-Aid System S
FLP Federal Lands Program SF
HES High Hazard Safety STP
HP Federal-Aid High Priority STPE
| Interstate S1010
IM Interstate Maintenance T

Bridge Replacement Off-Federal-Aid System
Municipal Bridge Replacement Program
National Highway System

Other

Personalized Automobile License Plate Fund
Purchase Order Contract

Rail/Highway Safety

State Construction

Ferries

Surface Transportation Program

Surface Transportation Program, Enhancement
High Speed Rail

Highway Trust Fund

FUNDING SOURCE MAY CHANGE TO ACCOMMODATE REVENUE VARIATIONS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS




HIGHWAY PROGRAM

DRAFT

CHATHAM COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us1 R-2500*  FOUR LANES NORTH OF US 15-501 TO US 64. W IDEN 26.5 41576 41576 T UNDER CONSTRUCTION
ROADWAY TO A FOUR LANE DIVIDED FREEWAY. 42.6
us1 R-4023 SR 1237 IN LEE COUNTY TO NC 55 IN WAKE 311 4384 CONSTRUCTION  NHS 4384 FFY 02
COUNTY. INSTALL MEDIAN GUARDRAIL. 50.1
US 15-501 R-2628 PITTSBORO NORTH-SOUTH BYPASS, NC 87 TO THE 6.3 46137 PLANNING FY 00
PROPOSED PITTSBORO BYPASS (R-2219). TWO LANE 10.1 DESIGN FY 03
FACILITY ON MULTI-LANE RIGHT OF WAY. RIGHT-OF-WAY  STP 6080 FFY 06
CONSTRUCTION __ STP 40057 POST YEARS
US 15-501 R-942 PROPOSED PITTSBORO BYPASS (R-2219) TO CHAPEL 12.8 70123 19301 DESIGN IN PROGRESS
HILL BYPASS. WIDEN ROADWAY TO A MULTI-LANE 20.6 CONSTRUCTION  STP 50822  FFY 0001 02 03 04 05
FACILITY. PART UNDER CONSTRUCTION
usS 64 R-2217*  NC 22 IN RAMSEUR TO EXISTING FIVE LANES IN 10.5 36166 32400 DESIGN IN PROGRESS
SILER CITY. WIDEN ROADWAY TO FOUR LANES W ITH 16.9 CONSTRUCTION T 3766  SFY 00
FIVE LANES IN RAMSEUR AND REPLACE BRIDGE PART UNDER CONSTRUCTION
NO. 11 IN SILER CITY.
usS 64 R-2218*  US 421 (SILER CITY BYPASS) TO SR 1514. WIDEN 10.2 26752 26752 NHS UNDER CONSTRUCTION
ROADWAY TO FOUR LANES. 16.4
usS 64 R-2219* SR 1514 TO FOUR LANES WEST OF JORDAN LAKE. 9.4 69059 46577 CONSTRUCTION T 2960 SFY 00
W IDEN ROADWAY TO A FOUR LANE DIVIDED FACILITY 15.1 CONSTRUCTION  NHS 19522  FFY 0001
W ITH BYPASS OF PITTSBORO ON NEW LOCATION. UNDER CONSTRUCTION
US 421 R-2610* FOUR LANES AT GULF TO THE SILER CITY BYPASS. 125 32777 600 DESIGN IN PROGRESS
W IDEN ROADWAY TO A MULTI-LANE FACILITY. 20.1 RIGHT-OF-WAY T 774  SFY 0102
CONSTRUCTION T 32403 SFY 040506
US 421 R-4007 SR 2210 TO RANDOLPH COUNTY LINE. INSTALL 13.1 1901 CONSTRUCTION  NHS 1901 FFY 03
MEDIAN GUARDRAIL. 21.1

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

CHATHAM COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1717, SR 1008 R-2924 SR 1717 (JACK BENNETT RD)/SR 1008 (FARRINGTON 7.9 1025 1025 S UNDER CONSTRUCTION BY
AND SR 1726 RD)/SR 1726 (OLD FARRINGTON RD), US 15-501 TO 12.7 DIVISION
DURHAM COUNTY LINE. INTERSECTION AND SAFETY
IMPROVEMENTS.
NEW ROUTE R-3325 SILER CITY AIRPORT TO US 421. CONSTRUCT 49 9077 100 PLANNING FY 02
A TWO LANE FACILITY ON NEW LOCATION. 7.9 DESIGN FY 03
RIGHT-OF-WAY S 716 SFY 04
CONSTRUCTION S 1476  SFY 05
RIGHT-OF-WAY  STP 1435 POST YEARS
CONSTRUCTION  STP 5350 POST YEARS
SECTION "A" CONSTRUCTION
BY DIVISION
PITTSBORO U-3630 US 64, EAST OF SR 1943 (HANKS CHAPEL ROAD) TO 0.6 1096 300 DESIGN IN PROGRESS
EAST OF SR 1572 (EUBANKS ROAD). ADD TWO 1.0 CONSTRUCTION  STP 796 FFY 00
FOOT PAVED SHOULDERS.
US 421 WBL B-2526 DEEP RIVER. REPLACE BRIDGE NO. 51 2893 2893 FA UNDER CONSTRUCTION
NC 902 B-3823 LANDRUM CREEK. REPLACE BRIDGE NO. 40 764 RIGHT-OF-WAY  FA 68 FFY 02
CONSTRUCTION ~ FA 696 FFY 03
NC 902 B-4063 SANDY BRANCH. REPLACE BRIDGE NO. 20 765 RIGHT-OF-WAY  FA 68 FFY 05
CONSTRUCTION ~ FA 697 FFY06
SR 1009 B-3632 BEAR CREEK. REPLACE BRIDGE NO. 200 573 RIGHT-OF-WAY  NFA 51 FFYO02
CONSTRUCTION  NFA 522 FFYO03
SR 1010 B-3133 BEAR CREEK. REPLACE BRIDGE NO. 170 775 100 RIGHT-OF-WAY  NFA 19 FFYO00
CONSTRUCTION  NFA 656 FFYO1
SR 1011 B-2814 HAW RIVER. REPLACE BRIDGE NO. 419 3220 3220 FA UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

CHATHAM COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1100 B-3633 LITTLE BRUSH CREEK. REPLACE BRIDGE NO. 247 509 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 464 FFY 03
SR 1176 B-3134 TICK CREEK. REPLACE BRIDGE NO. 425 680 97 CONSTRUCTION  NFA 583  FFY 00
SR 1176 B-3135 BEAR CREEK. REPLACE BRIDGE NO. 426 698 65 RIGHT-OF-WAY  NFA 32  FFYO00
CONSTRUCTION  NFA 601 FFYO1
SR 1520 B-4064 BRANCH NEW RIVER. REPLACE BRIDGE NO. 95 317 CONSTRUCTION  NFA 317 FFY06
W ITH CULVERT.
SR 1525 B-3824 FERRELL'S CREEK. REPLACE BRIDGE NO. 88 834 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 776 FFY 04
SR 1559 B-3634 DRY CREEK. REPLACE BRIDGE NO. 117 382 RIGHT-OF-WAY  NFA 34 FFY 02
CONSTRUCTION  NFA 348  FFY 03
SR 1713 B-3136 HAW RIVER. CLOSE BRIDGE NO. 405 TO VEHICLAR 302 302 STPE UNDER CONSTRUCTION
TRAFFIC AND ADD RAILS FOR BIKE AND PEDESTRAIN NFA
USAGE.
SR 1953 B-2942 ROCKY RIVER. REPLACE BRIDGE NO. 147 228 228 NFA UNDER CONSTRUCTION
SR 2153 B-2943 GEORGES CREEK. REPLACE BRIDGE NO. 158 273 CONSTRUCTION  POC 273 SFYO1
SR 2165 B-3825 LANDRUM CREEK. REPLACE BRIDGE NO. 325 328 RIGHT-OF-WAY  NFA 29 FFYO03
CONSTRUCTION  NFA 299 FFY 04

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

CHATHAM COUNTY

LENGTH TOTAL PRIOR YRS. COST

ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 2170 B-4065 MEADOWS CREEK. REPLACE BRIDGE NO. 142 810 RIGHT-OF-WAY  NFA 72 FFY 04
CONSTRUCTION  NFA 738 FFYO05
PITTSBORO W-3610  US 64-NC 87-902 INTERSECTION IMPROVEMENTS. 350 350 HES UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
8-6



HIGHWAY PROGRAM DRAFT HOKE COUNTY

LENGTH TOTAL  PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM) (THOU)  (THOU) SOURCE  (THOU)  (FISCAL YEARS)
NC 211 R-3849  US 15-501 IN ABERDEEN TO SR 1244 IN RAEFORD. 1627 1627 STP UNDER CONSTRUCTION
SAFETY IMPROVEMENTS.
US 401 R-3333  US 401 BUSINESS NORTH OF LAURINBURG TO US 401 20.7 76594 PLANNING IN PROGRESS
BUSINESS EAST OF RAEFORD. W IDEN ROADWAY TOA 333 DESIGN FY 02
MULTI-LANE FACILITY. RIGHT-OF-WAY  NHS 2090 FFY 06
RIGHT-OF-WAY  NHS 12396  POST YEARS
CONSTRUCTION __ NHS 62108 POST YEARS
SR 1003 AND R-4020  INTERSECTION REALIGNMENT. 530 DESIGN IN PROGRESS
SR 1406 CONSTRUCTION S 530  SFY 00
US 401 B-4273  LUMBER RIVER. REPLACE BRIDGE NO. 47 1310 RIGHT-OF-WAY  FA 116  FFY 03
CONSTRUCTION ~ FA 1194  FFY 04
SR 1112 B-3444  STEWART'S CREEK. REPLACE BRIDGE NO. 79 338 CONSTRUCTION ~ POC 338  SFY02
SR 1425
SR 1404 B-3044  LUMBER RIVER. REPLACE BRIDGE NO. 34 1039 1039 NFA UNDER CONSTRUCTION
SR 1104
SR 1422 B-4152  PUPPY CREEK. REPLACE BRIDGE NO. 53 472 RIGHT-OF-WAY  NFA 42 FFY04
CONSTRUCTION  NFA 430 FFY 05
NC 211 7-3808A  NEAR ABERDEEN AT ABERDEEN AND ROCKFISH 81 81 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 847 243U. SAFETY AUTHORIZED
IMPROVEMENTS.
SR 1406 7-3608A  NEAR DUNDARRACH AT ABERDEEN AND ROCKFISH 79 79 RR FUNDED - CONSTRUCTION NOT
ROCKFISH ROAD RAILROAD CROSSING 847 356A. AUTHORIZED
SAFETY IMPROVEMENTS.
SR 1422 Z-4008A  NEAR DUNDARRACH AT ABERDEEN & ROCKFISH 77 77 RR FUNDED - CONSTRUCTION NOT
(PHILLIPI RAILROAD CROSSING 847 354L. SAFETY AUTHORIZED
CHURCH ROAD) IMPROVEMENTS.
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

HOKE COUNTY

LENGTH TOTAL PRIOR YRS.
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE (FISCAL YEARS)
SR 1432 Z-3353A  NEAR DUNDARRACH AT ABERDEEN AND ROCKFISH 105 105 RR UNDER CONSTRUCTION
RAILROAD CROSSING 847 351R. SAFETY IMPROVE-
MENTS.
DUNDARRACH Z-2953C SR 1105 AT ABERDEEN AND ROCKFISH RAILROAD 79 79 RR FUNDED - CONSTRUCTION NOT
CROSSING 847 342S. SAFETY IMPROVEMENTS. AUTHORIZED
RAEFORD Z-3153A SR 1148 (DICKSON STREET) AT ABERDEEN AND 79 79 RR FUNDED - CONSTRUCTION NOT
ROCKFISH RAILROAD CROSSING 847 262Y. INSTALL AUTHORIZED
AUTOMATIC WARNING DEVICES.
RAEFORD Z-4008B  US 401 BUSINESS (HARRIS AVENUE) AT LAURINBURG 77 77 RR FUNDED - CONSTRUCTION NOT

AND SOUTHERN RAILROAD CROSSING 852 683V.
SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

8-8

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT LEE COUNTY
LENGTH TOTAL PRIOR YRS. COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
usi R-210 * NORTH OF LAKEVIEW TO FOUR LANES AT SR 1180 11.9 49975 11275 DESIGN IN PROGRESS
SOUTH OF SANFORD. WIDEN ROADWAY TO FOUR 19.2 CONSTRUCTION NHS 2256 FFY 00 01 02
LANES, PART ON NEW LOCATION. CONSTRUCTION HP 6844 FFY 00 01 02
CONSTRUCTION 29600 SFY 02 03 04
uUs1 R-2500 * FOUR LANES NORTH OF US 15-501 TO US 64. W IDEN 26.5 41576 41576 UNDER CONSTRUCTION
ROADWAY TO A FOUR LANE DIVIDED FREEWAY. 42.6
uUs1 R-4023 SR 1237 IN LEE COUNTY TO NC 55 IN WAKE 31.1 4384 CONSTRUCTION NHS 4384 FFY 02
COUNTY. INSTALL MEDIAN GUARDRAIL. 50.1
NC 24-87 R-2238 * SOUTH OF SR 1451 (MANCHESTER ROAD) IN SPRING 20.2 65720 29963 DESIGN IN PROGRESS
LAKE TO SOUTH OF US 421 NEAR SANFORD. W IDEN 32.5 CONSTRUCTION T 19157 SFY 0001
ROADWAY TO FOUR LANES. (INCLUDES B-1215) CONSTRUCTION BI 16600 SFY 00
PART UNDER CONSTRUCTION
NC 42 R-3830 WEST OF SR 1523 TO EAST OF SR 1579. WIDEN 3.1 12438 PLANNING FY 00
ROADWAY TO THREE LANES WITH TURN LANES ON 5.0 DESIGN FY 03
"Y-LINES" AT SR 1579, SR 1529 AND SR 1523. RIGHT-OF-WAY STP 2913 FFY 06
CONSTRUCTION STP 9525 POST YEARS
NC 78 R-3831 WEST OF SR 1157 (HICKORY HOUSE ROAD) TO 1.8 6582 PLANNING FY 00
SR 1217. WIDEN ROADWAY TO THREE LANES. 2.9 DESIGN FY 03
RIGHT-OF-WAY STP 2407 FFY 06
CONSTRUCTION STP 4175 POST YEARS
US 421-NC 87 R-2417 * SANFORD BYPASS, WEST OF SR 1384 TO WEST OF 11.0 182323 8411 DESIGN IN PROGRESS
SR 1138. MULTI-LANE FREEWAY ON NEW LOCATION. 17.7 RIGHT-OF-WAY NHS 22640 FFY 01 03 04 05
CONSTRUCTION NHS 54660 FFY 02 03 04 05 06
CONSTRUCTION T 26893 SFY 03 04 05
CONSTRUCTION NHS 69719 POST YEARS
SANFORD U-2921 US 421-NC 42-87 (HORNER BOULEVARD), SR 1107 1.8 10007 10007 STP UNDER CONSTRUCTION
(FIELDS STREET) TO NC 42-78 (MAIN STREET). 2.9

W IDEN ROADWAY TO A FIVE LANE CURB AND GUTTER

FACILITY AND INSTALL A CLOSED LOOP TRAFFIC
SIGNAL SYSTEM.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

8-9



LENGTH TOTAL  PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES  SCHEDULE
(KM) (THOU)  (THOU)) SOURCE ~ (THOU)  (FISCAL YEARS)
SANFORD U-3461 SR 1107 (FIELDS DRIVE), SR 1237 (CARTHAGE 11 10413 200  PLANNING IN PROGRESS
STREET) TO WOODLAND AVENUE. WIDEN ROADWAY TG 1.8 DESIGN FY 01
MULTI-LANES W ITH SOME REALIGNMENT. RIGHT-OF-WAY  STP 3689 FFY 05
CONSTRUCTION _ STP 6524 _POST YEARS
SANFORD U-3626 SR 1133 (LEE AVENUE), SR 1136 (W ILSON ROAD) 0.7 1842 203 DESIGN IN PROGRESS
TO SOUTH OF RAND STREET. W IDEN TO MULTI- 11 CONSTRUCTION ~ STP 1639  FFYOL
LANES W ITH INTERSECTION IMPROVEMENTS AND
SIGNALS AT W ILSON ROAD AND SEWELL STREET.
NC 78 B-2843  CSXRAILROAD. REPLACE BRIDGE NO. 19 1110 155 CONSTRUCTION  FA 955  FFY 00
US 421 WBL B-2526  DEEP RIVER. REPLACE BRIDGE NO. 51 2893 2893 FA UNDER CONSTRUCTION
SR 1423 B-4171  GUM FORK CREEK. REPLACE BRIDGE NO. 4 WITH 307 CONSTRUCTION  NFA 307 FFYO05
CULVERT.
us1 W-2940  NORTH OF US 15-501 TO NORTH OF NC 78, 2.2 685 685 HES UNDER CONSTRUCTION
CONSTRUCT LEFT TURN LANES AT MEDIAN OPENINGS. 3.5
SANFORD Y-2954A  CHISHOLM STREET AT CSX TRANSPORTATION 124 124 RR UNDER CONSTRUCTION
CROSSING 630 740T. REVISE AUTOMATIC WARNING
DEVICES. RAIL PASSENGER CROSSING.
SR 1002 7-3608B  NEAR COLON AT CAROLINA AND NORTHWESTERN 9 99 RR UNDER CONSTRUCTION
RAILROAD CROSSING 465 940Y. SAFETY
IMPROVEMENTS.
SANFORD Z-2954A SR 1560 (WEATHERSPOON STREET) AT NORFOLK 128 128 RR UNDER CONSTRUCTION
SOUTHERN RAILWAY CROSSING 721 056K. SAFETY
IMPROVEMENTS.
SANFORD 7-3354B  US 1 (CARTHAGE STREET) AT NORFOLK SOUTHERN 104 104 RR UNDER CONSTRUCTION

RAILWAY CROSSING 721 059F. SAFETY IMPROVE-
MENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT LEE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SANFORD Z-3354C SR 1519 (NASH STREET) AT ATLANTIC AND WESTERN 79 79 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 864 826A. SAFETY IMPROVE- AUTHORIZED
MENTS.

SANFORD Z-3608N  MCIVER STREET AT CSX TRANSPORTATION CROSSING 79 79 RR FUNDED - CONSTRUCTION NOT
630 742G. SAFETY IMPROVEMENTS. AUTHORIZED

SANFORD Z-4008C SR 1405 (MCNEIL ROAD) AT ATLANTIC & WESTERN 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 721 050U. SAFETY AUTHORIZED
IMPROVEMENTS.

SANFORD Z-4008D  US 421 (E MAIN STREET) AT ATLANTIC & WESTERN 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 864 827G. SAFETY AUTHORIZED

IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

8-11

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT MONTGOMERY COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 24-27 R-2107B* US 221A TO US 220 IN BISCOE. W IDEN ROADWAY 0.8 2218 RIGHT-OF-WAY T 261 POST YEARS
TO A MULTI-LANE FACILITY. 1.3 CONSTRUCTION T 1957 POST YEARS
NC 24-27 R-2527 *  MULTI-LANES EAST OF PEE DEE RIVER TO THE 9.1 26236 500 PLANNING IN PROGRESS
TROY BYPASS. WIDEN ROADWAY TO A MULTI-LANE 14.7 DESIGN FY 01
FACILITY. RIGHT-OF-WAY T 5120 SFY 0506
CONSTRUCTION T 20616 POST YEARS
NC 24-27 R-2528*  US 220 TO THE CARTHAGE BYPASS. WIDEN ROADWAY  19.6 62370 RIGHT-OF-WAY T 11874 POST YEARS
TO A MULTI-LANE FACILITY. 315 CONSTRUCTION T 50496 POST YEARS
NC 24-27 R-623*  TROY BYPASS, SR 1138 TO EAST OF LITTLE RIVER. 5.0 22624 150 PLANNING FY 00
FOUR LANE FACILITY, PART ON NEW LOCATION. 8.0 DESIGN FY 03
RIGHT-OF-WAY  STP 2460 FFY 05
CONSTRUCTION  STP 10007  FFY 06
CONSTRUCTION __ STP 10007 POST YEARS
US 220 R-2231*  SOUTH OF SR 1448 SOUTH OF ELLERBE TO US 220A 16.2 97468 13959 DESIGN IN PROGRESS
SOUTH OF EMERY. FOUR LANE DIVIDED FACILITY 26.1 CONSTRUCTION T 83509  SFY 00 0102 03 04
ON NEW LOCATION. PART UNDER CONSTRUCTION
NC 109 B-3210 UWHARRIE RIVER. REPLACE BRIDGE NO. 45 1424 110 RIGHT-OF-WAY  FA 98 FFYO1
CONSTRUCTION ~ FA 1216  FFY 02
NC 109 B-4204 ROCK CREEK. REPLACE BRIDGE NO. 28 694 RIGHT-OF-WAY  FA 61 FFYO05
CONSTRUCTION  FA 633 FFY 06
SR 1110 B-3355 LAKE TILLERY. REPLACE BRIDGE NO. 26 908 110 RIGHT-OF-WAY  NFA 55 FFYOl
CONSTRUCTION  NFA 743 FFY 02
SR 1153 B-3027 BIG MOUNTAIN CREEK. REPLACE BRIDGE NO. 131 419 74 CONSTRUCTION  NFA 345 FFY 00
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

MONTGOMERY COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1310 B-4205 DOOMAS CREEK. REPLACE BRIDGE NO. 133 655 RIGHT-OF-WAY  NFA 58 FFY 03
CONSTRUCTION  NFA 597 FFY 04
SR 1311 B-3211 N. FORK LITTLE RIVER. REPLACE BRIDGE NO. 119 549 80 RIGHT-OF-WAY  NFA 32  FFY 00
CONSTRUCTION  NFA 437  FFYO1
SR 1315 B-4206 DENSONS CREEK. REPLACE BRIDGE NO. 128 486 RIGHT-OF-WAY  FA 43  FFYO05
CONSTRUCTION  FA 443  FFY 06
SR 1565 B-3005 LITTLE RIVER. REPLACE BRIDGE NO. 60 1282 1282 NFA UNDER CONSTRUCTION
NC 134 Z-3808F  NORTH MAIN STREET, TROY AT ABERDEEN CAROLINA 79 79 RR FUNDED - CONSTRUCTION NOT
AND WESTERN RAILWAY CROSSING 728 938C. AUTHORIZED
SAFETY IMPROVEMENTS.
BISCOE Z-4108A SR 1503 (SHUMBUGER STREET) AT ABERDEEN 80 CONSTRUCTION  RR 80 FFY 00
CAROLINA & WESTERN RAILWAY CROSSING 466 217B.
SAFETY IMPROVEMENTS.
CANDOR Z-4008E  DEPOT STREET AT ABERDEEN CAROLINA & WESTERN 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 466 239B. SAFETY AUTHORIZED
IMPROVEMENTS.
MOUNT GILEAD Z-4008F  NC 109 (WADESBORO BOULEVARD) AT ABERDEEN 77 77 RR FUNDED - CONSTRUCTION NOT
CAROLINA & WESTERN RAILWAY CROSSING 728 907D. AUTHORIZED
SAFETY IMPROVEMENTS.
TROY Z-3608D  NC 109, BILHEN STREET AT CAROLINA AND 79 79 RR FUNDED - CONSTRUCTION NOT
NORTHWESTERN RAILROAD CROSSING 728 932L. AUTHORIZED
SAFETY IMPROVEMENTS.
WEST COLLEGE Z-3808C  IN STAR AT ABERDEEN CAROLINA AND WESTERN 81 81 RR FUNDED - CONSTRUCTION NOT

STREET

RAILWAY CROSSING 466 023V.
SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

MONTGOMERY COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
WEST MAIN STREET Z-3808D  IN BISCOE AT ABERDEEN CAROLINA AND WESTERN 89 89 RR FUNDED - CONSTRUCTION NOT

RAILWAY CROSSING 466 216U.
SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

8-14

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

MOORE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us1 R-210*  NORTH OF LAKEVIEW TO FOUR LANES AT SR 1180 11.9 49975 11275 DESIGN IN PROGRESS
SOUTH OF SANFORD. W IDEN ROADWAY TO FOUR 19.2 CONSTRUCTION  NHS 2256 FFY 000102
LANES, PART ON NEW LOCATION. CONSTRUCTION  HP 6844  FFY 000102
CONSTRUCTION _ T 29600 SFY 02 03 04
NC 24-27 R-2212* CARTHAGE BYPASS, SR 1640 TO SR 1653. FOUR 43 17352 520 RIGHT-OF-WAY 1696 POST YEARS
LANE FACILITY ON NEW LOCATION. 6.9 CONSTRUCTION T 15136 POST YEARS
NC 24-27 R-2528*  US 220 TO THE CARTHAGE BYPASS. WIDEN ROADWAY  19.6 62370 RIGHT-OF-WAY T 11874 POST YEARS
TO A MULTI-LANE FACILITY. 315 CONSTRUCTION T 50496 POST YEARS
NC 24-27 R-2529* CARTHAGE BYPASS TO NC 87. WIDEN ROADWAY TOA  21.2 73982 RIGHT-OF-WAY T 19050 POST YEARS
MULTI-LANE FACILITY. 34.1 CONSTRUCTION T 54932 POST YEARS
NC 211 R-2812 NC 73 IN WEST END TO SR 1208 IN PINEHURST. 7.2 11866 200 PLANNING IN PROGRESS
W IDEN ROADWAY TO A MULTI-LANE FACILITY. 11.6 DESIGN FY 00
RIGHT-OF-WAY  STP 1971  FFY 03
CONSTRUCTION __STP 9695 FFY 04
NC 211 R-3849 US 15-501 IN ABERDEEN TO SR 1244 IN RAEFORD. 1627 1627 STP UNDER CONSTRUCTION
SAFETY IMPROVEMENTS.
CARTHAGE U-3628 NC 24-27, COURTHOUSE WEST OF NC 22 (MCNEILL 1.2 2329 PLANNING FY 02
STREET) TO US 15-501. WIDEN ROADWAY TO A 1.9 DESIGN FY 04
THREE LANE CURB AND GUTTER FACILITY. RIGHT-OF-WAY  STP 633 FFY06
CONSTRUCTION __STP 1696 POST YEARS
PINEHURST U-3324 US 1 (SANDHILLS BOULEVARD) AND SR 1309 3756 PLANNING IN PROGRESS
SOUTHERN PINES (MORGANTON ROAD). UPGRADE INTERCHANGE. DESIGN FY 02
RIGHT-OF-WAY  STP 716 FFY 04
CONSTRUCTION __ STP 3040 FFY 06
PINEHURST U-3856 US 15-501, NC 2 AND NC 211 IN PINEHURST. 1455 1455 S UNDER CONSTRUCTION

IMPROVEMENTS IN AREA OF PINEHURST TRAFFIC
CIRCLE TO ALLEVIATE TRAFFIC CONGESTION.

* INDICATES INTRASTATE PROJECT

8-15

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

MOORE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 15-501 B-3680 CSX TRANSPORTATION. REPLACE BRIDGE NO. 2 1045 RIGHT-OF-WAY  FA 90 FFYO02
CONSTRUCTION ~ FA 955 FFY 04
NC 22-24 B-4207 MCLENDONS CREEK. REPLACE BRIDGE NO. 43 1390 RIGHT-OF-WAY  FA 123 FFY 05
CONSTRUCTION ~ FA 1267 FFY 06
SR 1456 B-3875 OLD FORD CREEK. REPLACE BRIDGE NO. 78 655 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 597 FFY 04
SR 1477 B-4208 BUFFALO CREEK. REPLACE BRIDGE NO. 71 706 RIGHT-OF-WAY  NFA 60 FFYO04
CONSTRUCTION  NFA 646 FFY 05
SR 1861 B-3356 LITTLE RIVER. REPLACE BRIDGE NO. 150 AND 760 40 RIGHT-OF-WAY  NFA 64 FFY 00
BRIDGE NO. 149 CONSTRUCTION  NFA 656 FFYO1
ABERDEEN B-3269 SYCAMORE STREET OVER RAYS MILL CREEK. 158 25 CONSTRUCTION ~ NFAM 133 FFY 00
REPLACE BRIDGE NO. 93 WITH CULVERT
ABERDEEN B-3270 LAKESHORE DRIVE OVER RAYS MILL CREEK. 200 22 CONSTRUCTION ~ NFAM 178  FFY 00
REPLACE BRIDGE NO. 97 WITH CULVERT
NC5 Z-3808]  IN ABERDEEN AT ABERDEEN AND ROCKFISH RAILROAD 81 81 RR FUNDED - CONSTRUCTION NOT
CROSSING 847 237R. SAFETY IMPROVEMENTS. AUTHORIZED
NC 211 Z-3808K  IN ABERDEEN AT ABERDEEN AND ROCKFISH RAILROAD 79 79 RR FUNDED - CONSTRUCTION NOT
CROSSING 847 239E. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1136 Z-3808G  NEAR WESTEND AT ABERDEEN CAROLINA AND WESTER! 81 81 RR FUNDED - CONSTRUCTION NOT
LUCAS ROAD RAILWAY CROSSING 465 750V. AUTHORIZED

SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

MOORE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1205 Z-3808H  IN PINEHURST AT ABERDEEN CAROLINA AND WESTERN 75 75 RR FUNDED - CONSTRUCTION NOT
MORGANTON ROAD RAILWAY CROSSING 465 778L. AUTHORIZED
SAFETY IMPROVEMENTS.
SR 1479 (LARRY Z-38081  NEAR ROBBINS AT SOUTHERN RAILWAY SYSTEM 81 81 RR FUNDED - CONSTRUCTION NOT
SIDING ROAD) CROSSING 465 988B. SAFETY IMPROVEMENTS. AUTHORIZED
ABERDEEN Z-4008G SR 2055 (POPLAR STREET) AT ABERDEEN CAROLINA 77 77 RR FUNDED - CONSTRUCTION NOT
& WESTERN RAILWAY CROSSING 722 525M. AUTHORIZED
SAFETY IMPROVEMENTS.
PINEHURST Z-4108C  LOST TREE ROAD AT ABERDEEN CAROLINA & WESTERN 80 CONSTRUCTION  RR 80 FFY 00
RAILWAY CROSSING 465 771N. SAFETY
IMPROVEMENTS.
ROBBINS Z-4108D SR 1447 (FOUSHER STREET) AT NORFOLK SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00
RAILWAY CROSSING 465 995L. SAFETY
IMPROVEMENTS.
WESTEND Z-4108B  NC 73 AT ABERDEEN CAROLINA & WESTERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00

CROSSING 465 762P. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

8-17

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

RANDOLPH COUNTY

LENGTH TOTAL  PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES  SCHEDULE
(KM) (THOU)  (THOU)) SOURCE ~ (THOU)  (FISCAL YEARS)
I-73/74 AND 1-4022  1-73/74, MONTGOMERY COUNTY LINE TO NC 134; 28.7 3923 CONSTRUCTION M 1082 FFYOL
US 220 US 220, NC 134 TO GUILFORD COUNTY LINE. 46.2 CONSTRUCTION  NHS 2841  FFYOL
INSTALL MEDIAN GUARDRAIL.
-85 13816 NC 109 IN DAVIDSON COUNTY TO US 311 IN 7.6 4455 4455 M UNDER CONSTRUCTION
RANDOLPH COUNTY. RESURFACE. 122
-85 14032 0.97 MILES NORTH OF NC 109 IN DAVIDSON COUNTY 7.6 1044 CONSTRUCTION M 1044  FFYOL
TO GUILFORD COUNTY LINE. INSTALL MEDIAN 122
GUARDRAIL.
US 29-70 AND R-2808 185 IN DAVIDSON COUNTY TO I-85 IN GUILFORD 311 16629 5277 RIGHT-OF-WAY  STP 1566 POST YEARS
-85 BUSINESS COUNTY. UPGRADE, SAFETY IMPROVEMENTS, AND 50.0 CONSTRUCTION ~ STP 9786  POST YEARS
REPLACE BRIDGE NO. 74 AT SR 1627 (B-2163), PART UNDER CONSTRUCTION
BRIDGE NO. 27 AT US 29-64-70/I-85 BUS. LOOP
(B-3159) AND BRIDGE NO. 276 AT SR 1480
(VICKREY CHAPEL ROAD, B-2832).
NC 49 R2535 SR 1174 WEST OF FARMER TO SR 1193 (ASHEBORO 9.7 19898 400  PLANNING IN PROGRESS
SOUTHERN BYPASS, R-2536). W IDEN ROADWAY TO 156 DESIGN FY 01
A FOUR LANE DIVIDED FACILITY. RIGHT-OF-WAY  NHS 1622 FFY 0506
CONSTRUCTION __NHS 17876 _POST YEARS
NC 49 R-3803  EAST LIBERTY BYPASS, NC 49 (FAYETTEVILLE 20 5576 PLANNING FY 02
STREET) AT SR 2427 (KINRO ROAD) TO NC 49 3.2 DESIGN FY 04
(SWANNANOA STREET). CONSTRUCT A TWO LANE RIGHT-OF-WAY  STP 1140  FFY 06
FACILITY ON MULTI-LANE RIGHT OF WAY, PART ON CONSTRUCTION ~ STP 4436 POST YEARS
NEW LOCATION.
US 64 R-2217*  NC 22 IN RAMSEUR TO EXISTING FIVE LANES IN 105 36166 32400  DESIGN IN PROGRESS
SILER CITY. W IDEN ROADWAY TO FOUR LANES WITH ~ 16.9 CONSTRUCTION T 3766  SFY 00
FIVE LANES IN RAMSEUR AND REPLACE BRIDGE PART UNDER CONSTRUCTION
NO. 11 IN SILER CITY.
US 64 R-2220*  EAST OF |85 BUSINESS IN LEXINGTON TO US 220 285 85019 12603  RIGHT-OF-WAY T 22834  POST YEARS
IN ASHEBORO. W IDEN ROADWAY TO FOUR LANES. 45.9 CONSTRUCTION T 49582  POST YEARS

PART COMPLETE BY DIVISION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

RANDOLPH COUNTY

LENGTH TOTAL PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM) (THOU)  (THOU.) SOURCE ~ (THOU.)  (FISCAL YEARS)
US 64 R-2536  ASHEBORO SOUTHERN BYPASS, US 64 WEST TOUS 64 135 153819 3500 PLANNING IN PROGRESS
EAST. FOUR LANE FREEWAY ON NEW LOCATION WITH ~ 21.7 DESIGN FY 00
INTERCHANGES AT US 220, NC 49 AND ZOO ACCESS RIGHT-OF-WAY  STP 5552  FFY 04
AT NC 159. RIGHT-OF-WAY  STP 12199  POST YEARS
CONSTRUCTION _ STP 132568 POST YEARS
USs 311 R-2606  HIGH POINT, SOUTH OF SR 1920 TO US 220 NORTH 80 106756 700 DESIGN IN PROGRESS
OF ASHEBORO. MULTI-LANE FACILITY ON NEW 12.9 RIGHT-OF-WAY  NHS 21244  FFY 0406
LOCATION. CONSTRUCTION ~ NHS 84812 POST YEARS
US 311 BYPASS R-609 HIGH POINT "EAST BELT", SOUTH OF SR 1920 EAST 129 169192 78352 DESIGN IN PROGRESS
OF ARCHDALE TO WEST OF HIGH POINT RESERVOIR.  20.8 RIGHT-OF-WAY  NHS 13799 FFY 0102
FOUR LANE DIVIDED FACILITY ON NEW LOCATION. CONSTRUCTION ~ NHS 48447  FFY 00 01 02 03 04 05
(R-609 EB INCLUDES R-609 FA) CONSTRUCTION  HP 28594  FFY 0304 05
PART COMPLETE
PART UNDER CONSTRUCTION
ARCHDALE U-2702 SR 1592 (EDEN TERRACE) AND SR 1595 (SURRETT 739 PLANNING IN PROGRESS
HIGH POINT DRIVE). IMPROVE INTERSECTION. DESIGN FY 01
RIGHT-OF-WAY  STP 255  FFY 00
CONSTRUCTION _ STP 484 FFY 02
ASHEBORO U-2200  US 220 BUSINESS, PRITCHARD STREET TO SR 2261 13 4752 1692 DESIGN IN PROGRESS
(OLD LIBERTY ROAD). WIDEN ROADWAY TO A FIVE 21 CONSTRUCTION ~ STP 3060 FFYO1
LANE CURB AND GUTTER FACILITY.
ASHEBORO U-3401  US 64-NC 49 AND NC 42. 1813 PLANNING FY 00
INTERSECTION IMPROVEMENT. DESIGN FY 01
RIGHT-OF-WAY  NHS 1075  FFY 04
CONSTRUCTION __NHS 738 FFYO05
ASHEBORO U-3600  US 220 BUSINESS (NORTH FAYETTEVILLE STREET), 5.2 23355 PLANNING FY 00
SR 2261 (OLD LIBERTY ROAD) TO US 220 AT 83 DESIGN FY 02
US 311. WIDEN ROADWAY TO A FIVE LANE CURB RIGHT-OF-WAY  STP 2348  FFY 0406
AND GUTTER FACILITY. RIGHT-OF-WAY  STP 2218  POST YEARS
CONSTRUCTION __STP 18789 POST YEARS
HIGH POINT U-2538  US 311, 1-85 TO WEST OF SR 1919. W IDEN 27 13697 13697 STP UNDER CONSTRUCTION
ROADWAY TO A FIVE LANE FACILITY. 43

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

RANDOLPH COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1135 B-3503 LITTLE RIVER. REPLACE BRIDGE NO. 382 438 RIGHT-OF-WAY  NFA 33  FFYO1
CONSTRUCTION  NFA 405 FFY 02
SR 1142 B-3363 LITTLE RIVER. REPLACE BRIDGE NO. 6 360 60 CONSTRUCTION  POC 300 SFYO1
SR 1304 B-4242 SECOND CREEK. REPLACE BRIDGE NO. 34 706 RIGHT-OF-WAY  NFA 60 FFYO04
CONSTRUCTION  NFA 646 FFY 05
SR 1314 B-3364 UWHARRIE RIVER. REPLACE BRIDGE NO. 42 950 110 RIGHT-OF-WAY  NFA 53 FFY 00
CONSTRUCTION  NFA 787 FFYO1
SR 1318 B-3020 BACK CREEK. REPLACE BRIDGE NO. 36 365 100 CONSTRUCTION  POC 265 SFY 00
SR 1320 B-3686 BACK CREEK. REPLACE BRIDGE NO. 49 382 RIGHT-OF-WAY  NFA 34 FFY 02
CONSTRUCTION  NFA 348  FFY 03
SR 1331 B-3504 CARAWAY CREEK. REPLACE BRIDGE NO. 363 581 70 RIGHT-OF-WAY  NFA 38 FFYO1
CONSTRUCTION  NFA 473 FFY 02
SR 1404 B-3021 LITTLE UWHARRIE RIVER. REPLACE BRIDGE NO. 59 536 90 RIGHT-OF-WAY  NFA 42 FFY 00
CONSTRUCTION  NFA 404 FFYOL
SR 1406 B-3022 UWHARRIE RIVER. REPLACE BRIDGE NO. 52 1039 1039 NFA UNDER CONSTRUCTION
SR 1420 B-3224 BACK CREEK. REPLACE BRIDGE NO. 47 452 81 CONSTRUCTION  NFA 371  FFY00

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

RANDOLPH COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE

(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1504 B-4243 REEK CREEK. REPLACE BRIDGE NO. 71 WITH 348 RIGHT-OF-WAY  FA 31  FFYO05
CULVERT. CONSTRUCTION ~ FA 317 FFY06
SR 1916 B-3687 MUDDY CREEK. REPLACE BRIDGE NO. 285 382 RIGHT-OF-WAY  NFA 34 FFY 02
CONSTRUCTION  NFA 348  FFY 03
SR 1921 B-3688 DEEP RIVER. REPLACE BRIDGE NO. 100 2523 CONSTRUCTION O 2523  FFYO01
SR 1927 B-3888 MUDDY CREEK. REPLACE BRIDGE NO. 402 890 140 CONSTRUCTION  NFA 299 FFYO1
CONSTRUCTION O 451 FFYO1
SR 1928 B-2857 MUDDY CREEK. REPLACE BRIDGE NO. 90 1279 80 CONSTRUCTION  NFA 302 FFYO1
CONSTRUCTION O 897 FFYO1
SR 1929 B-3889 MUDDY CREEK. REMOVE BRIDGE NO. 362 36 7 CONSTRUCTION  NFA 9  FFYO00
CONSTRUCTION O 20 FFY 00
SR 1936 B-3890 SAM'S CREEK. REMOVE BRIDGE NO. 102 2476 CONSTRUCTION O 2476  FFYO01
SR 1936 B-3891 DEEP RIVER. REMOVE BRIDGE NO. 91 153 30 CONSTRUCTION  NFA 60 FFY 00
CONSTRUCTION O 63 FFY 00
SR 1936 B-3892 MUDDY CREEK. REMOVE BRIDGE NO. 96 84 16 CONSTRUCTION  NFA 23 FFY 00
CONSTRUCTION 0 45 FFY 00
SR 1938 B-3936 SAM'S CREEK. REPLACE BRIDGE NO. 101 811 CONSTRUCTION O 811 FFYO1

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

RANDOLPH COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1944 B-3893 CREEK. REPLACE BRIDGE NO. 93 802 140 CONSTRUCTION  NFA 414  FFY 00
CONSTRUCTION O 248  FFY 00
SR 1944 B-3894 MUDDY CREEK. REPLACE BRIDGE NO. 94 1570 CONSTRUCTION O 1570 FFYO1
SR 1961 B-3895 CREEK. REMOVE BRIDGE NO. 266 682 130 CONSTRUCTION  NFA 10 FFYO00
CONSTRUCTION O 542  FFY 00
SR 2101 B-3023 POLECAT CREEK. REPLACE BRIDGE NO. 104 716 133 CONSTRUCTION  NFA 583 FFY 00
SR 2113 B-3024 POLECAT CREEK. REPLACE BRIDGE NO. 109 430 85 CONSTRUCTION  POC 345 SFY 00
SR 2134 B-3225 POLECAT CREEK. REPLACE BRIDGE NO. 123 640 131 CONSTRUCTION  NFA 509 FFY 00
SR 2142 B-3025 BUSH CREEK. REPLACE BRIDGE NO. 148 322 110 CONSTRUCTION  POC 212 SFY 00
SR 2215 B-4244 CREEK. REPLACE BRIDGE NO. 140 625 RIGHT-OF-WAY  NFA 55 FFY 05
CONSTRUCTION  NFA 570 FFY 06
SR 2261 B-3505 DEEP RIVER. REPLACE BRIDGE NO. 434 1992 240 RIGHT-OF-WAY  FA 131 FFYO1
CONSTRUCTION  FA 1621 FFY 02
SR 2609 B-3689 CREEK. REPLACE BRIDGE NO. 370 353 RIGHT-OF-WAY  NFA 34  FFYO02
CONSTRUCTION  NFA 319 FFYO03

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

RANDOLPH COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 2641 B-3690 BRUSH CREEK. REPLACE BRIDGE NO. 163 764 RIGHT-OF-WAY  NFA 68 FFY02
CONSTRUCTION  NFA 696 FFY 03
SR 2824 B-4245 RICHMOND CREEK. REPLACE BRIDGE NO. 257 706 RIGHT-OF-WAY  NFA 60 FFYO04
CONSTRUCTION  NFA 646 FFY 05
SR 2832 B-3506 RICHLAND CREEK. REPLACE BRIDGE NO. 226 486 60 RIGHT-OF-WAY  NFA 32 FFYO1l
CONSTRUCTION  NFA 394 FFYO02
SR 2834 B-4246 RICHLAND CREEK. REPLACE BRIDGE NO. 228. 726 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 665 FFY 06
SR 2849 B-3691 FORK CREEK. REPLACE BRIDGE NO. 221 509 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 464 FFY 03
SR 2911 B-2859 RICHLAND CREEK. REPLACE BRIDGE NO. 359 901 901 NFA UNDER CONSTRUCTION
SR 1570 Z-3808L  IN ARCHDALE AT SOUTHERN RAILWAY SYSTEM 81 81 RR FUNDED - CONSTRUCTION NOT
TOM HILL ROAD CROSSING 722 409Y. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1621 Z-3457B  NEAR ARCHDALE AT HIGH POINT, THOMASVILLE AND 77 77 RR FUNDED - CONSTRUCTION NOT
DENTON RAILROAD CROSSING 836 539M. SAFETY AUTHORIZED
IMPROVEMENTS.
SR 2270 Z-4108F  NEAR RANDLEMAN AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00
CROSSING 722 463S. SAFETY IMPROVEMENTS.
SR 2405 Z-4008H  NEAR LIBERTY AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT

(FOLGER ROAD)

CROSSING 720 942P. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

RANDOLPH COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

ARCHDALE Z-2957B  ARCHDALE BLVD. AT NORFOLK SOUTHERN RAILWAY 101 101 RR UNDER CONSTRUCTION
CROSSING 722 389P. INSTALL AUTOMATIC
WARNING DEVICES.

ARCHDALE Z-3608H SR 1603, SCHOOL ROAD AT CAROLINA AND 108 108 RR UNDER CONSTRUCTION
NORTHWESTERN RAILROAD CROSSING 722 396A.
SAFETY IMPROVEMENTS.

ASHEBORO Z-2957A  SUNSET AVENUE AT NORFOLK SOUTHERN RAILWAY 118 118 RR UNDER CONSTRUCTION
CROSSING 722 488M. INSTALL AUTOMATIC WARNING
DEVICES.

ASHEBORO 7-36081  ACADEMY STREET AT CAROLINA AND NORTHWESTERN 107 107 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 722 489U. AUTHORIZED
SAFETY IMPROVEMENTS.

ASHEBORO Z-3608]  W.KIVETT STREET AT CAROLINA AND NORTHWESTERN 106 106 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 722 491V. AUTHORIZED
SAFETY IMPROVEMENTS.

ASHEBORO Z-40081 SR 1502 (BALFOUR AVENUE) AT NORFOLK SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 722 472R. SAFETY AUTHORIZED
IMPROVEMENTS.

LIBERTY Z-3608G SR 2261, SWANNANOA ROAD AT NORFOLK SOUTHERN 134 134 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 720 971A. SAFETY AUTHORIZED
IMPROVEMENTS.

LIBERTY Z-4108E  LUTHER STREET AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00
CROSSING 720 968S. SAFETY IMPROVEMENTS.

RANDLEMAN Z-36080 SR 1955 AND NORFOLK SOUTHERN RAILWAY CROSSING 79 79 RR UNDER CONSTRUCTION

722 450R. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

RICHMOND COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us1 R-2501* SOUTH CAROLINA STATE LINE TO SR 1001. W IDEN 22.4 101793 1000 PLANNING IN PROGRESS
ROADWAY TO A MULTI-LANE FACILITY W ITH BYPASS 36.0 DESIGN FY 00
OF ROCKINGHAM ON NEW LOCATION. RIGHT-OF-WAY  NHS 12328  FFY 0305
RIGHT-OF-WAY  NHS 5872 POST YEARS
CONSTRUCTION __ NHS 82594  POST YEARS
uUs1 R-2502* SR 1001 TO EXISTING FOUR LANES AT MOORE 8.3 30870 500 PLANNING IN PROGRESS
COUNTY LINE. WIDEN ROADWAY TO MULTI-LANES. 13.4 DESIGN FY 00
RIGHT-OF-WAY 2550  SFY 03
CONSTRUCTION T 27820 SFY 040506
NC 73 R-3303 EXTEND NC 73 TO PROPOSED US 220 NEAR ELLERBE. 2.2 4494 150 PLANNING IN PROGRESS
TWO LANE FACILITY ON NEW LOCATION. 35 DESIGN FY 00
RIGHT-OF-WAY  STP 225 FFY02
CONSTRUCTION __ STP 4119 FFY 04
us 74 R-512*  ROCKINGHAM-HAMLET BYPASS, EAST OF PEE DEE 13.1 136828 125585 CONSTRUCTION T 11243  SFY 00
RIVER TO EXISTING US 74 EAST OF SR 1615. 211 UNDER CONSTRUCTION
FOUR LANE DIVIDED FACILITY ON NEW LOCATION.
US 220 R-2231*  SOUTH OF SR 1448 SOUTH OF ELLERBE TO US 220A 16.2 97468 13959 DESIGN IN PROGRESS
SOUTH OF EMERY. FOUR LANE DIVIDED FACILITY 26.1 CONSTRUCTION T 83509  SFY 00 0102 03 04
ON NEW LOCATION. PART UNDER CONSTRUCTION
US 220 BYPASS R-3421 BYPASS OF ROCKINGHAM. FOUR LANE DIVIDED 10.5 112841 500 PLANNING IN PROGRESS
I-73/74 CORRIDOR FACILITY ON NEW LOCATION. 16.9 DESIGN FY 01
RIGHT-OF-WAY  NHS 13959  FFY 0506
RIGHT-OF-WAY  NHS 6524 POST YEARS
CONSTRUCTION __ NHS 91858 POST YEARS
ROCKINGHAM U-2583 US 1, PROPOSED US 74 BYPASS OF ROCKINGHAM TO 0.7 4242 1165 DESIGN IN PROGRESS
SR 1974 (FORREST STREET). WIDEN ROADWAY TO A 11 CONSTRUCTION  NHS 3077 FFY 00
MULTI-LANE FACILITY.
ROCKINGHAM U-3456 US 1 (FAYETTEVILLE ROAD), LAWSON LANE TO 2.7 7206 PLANNING FY 00
SR 1640 (W IREGRASS ROAD)/SR 1489 (GRAHAM 43 DESIGN FY 02
BRIDGE ROAD). WIDEN TO A MULTI-LANE FACILITY. RIGHT-OF-WAY  NHS 1672 FFY 04
CONSTRUCTION __ NHS 5534 FFY 05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

8-25



HIGHWAY PROGRAM

DRAFT

RICHMOND COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us1 B-2607 CSX TRANSPORTATION AND FALLING CREEK. 4000 200 RIGHT-OF-WAY  FA 467 FFY 00
REPLACE BRIDGE NO. 29 CONSTRUCTION ~ FA 3333 FFYO1
NC 73 B-2608 LITTLE RIVER. REPLACE BRIDGE NO. 4 2552 77 CONSTRUCTION ~ FA 2175 FFY 00
LITTLE RIVER OVERFLOW . REPLACE BRIDGE NO. 27
NC 73 B-2609 BUFFALO CREEK. REPLACE BRIDGE NO. 31 554 554 FA UNDER CONSTRUCTION
SR 1124 B-3365 NORTH FORK FALLING CREEK. REPLACE BRIDGE 678 90 RIGHT-OF-WAY  FA 42 FFY 00
NO. 33 CONSTRUCTION  FA 546 FFYO1
SR 1148 B-3026 MOUNTAIN CREEK. REPLACE BRIDGE NO. 90 592 90 RIGHT-OF-WAY  NFA 32  FFY 00
CONSTRUCTION  NFA 470  FFYO1
SR 1153 B-3027 BIG MOUNTAIN CREEK. REPLACE BRIDGE NO. 131 419 74 CONSTRUCTION  NFA 345  FFY 00
SR 1321 B-4247 BIG MOUTAIN CREEK. REPLACE BRIDGE NO. 129 405 RIGHT-OF-WAY  NFA 36 FFYO04
CONSTRUCTION  NFA 369 FFYO05
HAMLET B-3380 CSX TRANSPORTATION. REPLACE BRIDGE NO. 43 740 100 RIGHT-OF-WAY  NFA 32  FFYO00
CONSTRUCTION  NFA 608 FFY 02
US 74 (BROAD W-4001  US 74, US 1 TO US 220; US 220, US 74 TO 1004 1004 HES UNDER CONSTRUCTION
STREET) AND US 220 GREEN STREET. WIDEN FOR A CENTER TWO WAY
LEFT TURN LANE ALONG US 74 FROM US 220 TO
US 1, AND CONSTRUCT CHANNELIZATION AT THE
CAROLINE STREET INTERSECTION.
SR 1600 Y-2958]  NEAR HOFFMAN AT CSX TRANSPORTATION CROSSING 100 100 RR UNDER CONSTRUCTION

(RUSHING ROAD)

630 812U. SAFETY IMPROVEMENTS. RAIL
PASSENGER CROSSING.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

8-26



HIGHWAY PROGRAM DRAFT RICHMOND COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1603 Y-2958E  NEAR MARSTON AT CSX TRANSPORTATION CROSSING 127 127 RR UNDER CONSTRUCTION
630 818K. INSTALL AUTOMATIC WARNING DEVICES.
RAIL PASSENGER CROSSING.
HAMLET Y-2958B  SPEAR STREET AT CSX TRANSPORTATION CROSSING 117 117 RR UNDER CONSTRUCTION
630 839D. INSTALL AUTOMATIC WARNING DEVICES.
RAIL PASSENGER CROSSING.
SR 1607 (MARK'S Z-4108G  NEAR HAMLET AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION RR 80 FFY 00
CREEK CHURCH ROA 630 824N. SAFETY IMPROVEMENTS.
ROCKINGHAM Z-3458A SR 1903 (MILL ROAD) AT CSX TRANSPORTATION 85 85 RR UNDER CONSTRUCTION
CROSSING 630 887T. SAFETY IMPROVEMENTS.
ROCKINGHAM Z-3608K SR 1903, HAYWOOD STREET AT CSX TRANSPORTATION 83 83 RR UNDER CONSTRUCTION
CROSSING 630 882J. SAFETY IMPROVEMENTS,
ROCKINGHAM Z-4008] SR 1966 (CAROLINE STREET) AT CSX 77 77 RR FUNDED - CONSTRUCTION NOT
TRANSPORTATION CROSSING 630 880V. AUTHORIZED
SAFETY IMPROVEMENTS.
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

8-27



HIGHWAY PROGRAM

DRAFT

SCOTLAND COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 74 R-4032 WEST OF US 74 BUSINESS (WEST INTERCHANGE) TO 16.0 1143 1143 NHS UNDER CONSTRUCTION
THE ROBESON COUNTY LINE. INSTALL MEDIAN 25.8
GUARDRAIL.
US 401 R-3333 US 401 BUSINESS NORTH OF LAURINBURG TO US 401 20.7 76594 PLANNING IN PROGRESS
BUSINESS EAST OF RAEFORD. W IDEN ROADWAY TOA 333 DESIGN FY 02
MULTI-LANE FACILITY. RIGHT-OF-WAY  NHS 2090 FFY 06
RIGHT-OF-WAY  NHS 12396 POST YEARS
CONSTRUCTION __ NHS 62108 POST YEARS
SR 1435 R-3334 US 74, CONSTRUCT A GRADE SEPARATION. 1954 PLANNING FY 03
DESIGN NHS FY 04
RIGHT-OF-WAY  NHS 127 FFY 06
CONSTRUCTION __ NHS 1827 POST YEARS
NC 71 B-3392 LUMBER RIVER. REPLACE BRIDGE NO. 16 1933 1933 FA UNDER CONSTRUCTION
US 401 B-4273 LUMBER RIVER. REPLACE BRIDGE NO. 47 1310 RIGHT-OF-WAY  FA 116 FFY 03
CONSTRUCTION ~ FA 1194 FFY 04
SR 1108 B-3373 GUM SWAMP CREEK SPILLWAY. REPLACE BRIDGE 1451 125 CONSTRUCTION ~ FA 1326 FFY 00
NO. 62
SR 1404 B-3044 LUMBER RIVER. REPLACE BRIDGE NO. 34 1039 1039 NFA UNDER CONSTRUCTION
SR 1104
SR 1405 B-4274 BIG SHOE HILL CREEK. REPLACE BRIDGE NO. 14 317 CONSTRUCTION  FA 317 FFY06
W ITH CULVERT.
SR 1612 B-3515 BIG SHOE HEEL CREEK. REPLACE BRIDGE NO. 46 949 RIGHT-OF-WAY  NFA 71 FFYOl
CONSTRUCTION  NFA 878 FFY 02

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

8-28



HIGHWAY PROGRAM DRAFT SCOTLAND COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1614 B-3516 GUM SWAMP CREEK. REPLACE BRIDGE NO. 59 820 90 RIGHT-OF-WAY  NFA 55 FFYO1
CONSTRUCTION  NFA 675 FFY 02
SR 1619 B-4275 LEITH'S CREEK. REPLACE BRIDGE NO. 53 655 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 597 FFY 04

SR 1142 Z-4008M  NEAR GIBSON AT CSX TRANSPORTATION CROSSING 77 77 RR FUNDED - CONSTRUCTION NOT
(CROSS STREET) 634 338M. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1155 Z-4008K  NEAR LAUREL HILL AT CSX TRANSPORTATION 77 77 RR FUNDED - CONSTRUCTION NOT
(GUINNS MILL ROAD) CROSSING 630 897Y. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1158 Z-3808M  NEAR GIBSON AT CSX TRANSPORTATION CROSSING 80 80 RR FUNDED - CONSTRUCTION NOT
TABERNACLE ROAD 634 331P. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1304 Z-3608L  NEAR LAUREL HILL AT CSX TRANSPORTATION 86 86 RR UNDER CONSTRUCTION

CROSSING 630 909R. SAFETY IMPROVEMENTS.
SR 1323 Z-4008N  NEAR LAURINBURG AT LAURINBURG & SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT

RAILROAD CROSSING 852 561R. SAFETY AUTHORIZED

IMPROVEMENTS.
SR 1363 Z-4008L  NEAR LAUREL HILL AT CSX TRANSPORTATION 77 77 RR FUNDED - CONSTRUCTION NOT
(FRED CARTER RD) CROSSING 630 904G. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1611(N. ROCKY  Z-4108H NEAR LAURINBURG AT CSX TRANSPORTATION 80 CONSTRUCTION  RR 80 FFY 00
FORD ROAD) CROSSING 630 936M. SAFETY IMPROVEMENTS.
EAST LAURINBURG ~ Z-41081  US 74 BUSINESS (E. CHURCH STREET) AT 80 CONSTRUCTION  RR 80 FFY 00

LAURINBURG & SOUTHERN RAILROAD CROSSING

852 590B. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

SCOTLAND COUNTY

DRAFT

LENGTH TOTAL PRIOR YRS. COST

ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
EAST LAURINBURG ~ Z-4108]  11TH STREET AT LAURINBURG & SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00
RAILROAD CROSSING 852 591H. SAFETY
IMPROVEMENTS.
LAURINBURG Z-3608M SR 1438, CALEDONIA ROAD AT LAURINBURG AND 100 100 RR UNDER CONSTRUCTION

SOUTHERN RAILROAD CROSSING 852-669A.
SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
8-30
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HIGHWAY PROGRAM DRAFT COUNTY
LENGTH TOTAL PRIOR YEARS COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM) (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
NC 00 R-0000 % I-40 TO HOMETOWN. WIDEN 15.3 24150 250 PLANNING IN PROGRESS
ROADWAY TO A FOUR LANE 24.6 DESIGN FY 02
DIVIDED FACILITY WITH A RIGHT OF WAY  (T) 4550 SFY 04
BYPASS ON NEW LOCATION. CONSTRUCTION (NHS) 19350 FFY 06
ROUTE NUMBER INDICATES
Listed in order of |, INTRASTATE TOTAL ESTIMATED COST WORK TYPES
US, NC, SR, CITY PROJECT LENGTH OF OF PROJECT IN THOUSANDS phase of project
or NEW ROUTE PROJECT IN OF DOLLARS (Cost shown in implementation. SCHEDULE
MILES AND inflated dollars at 3% compounded Current status of
KILOMETERS annually). FUNDING project phase or
The category of funds proposed schedule.

IDENTIFICATION NUMBER

is assigned to each project at
Its conception and remains with
project until completion.

—

PRIOR YEARS COST IN
THOUSANDS OF DOLLARS
equals authorized funding for

programmed for Right of Way
and Construction. (See
funding key) Funding source
not shown for Planning or
Design.

If work type is not
shown, phase is
complete or not
applicable.

project in previous years.
LOCATION AND DESCRIPTION

Project termini and a general description

of work.

ESTIMATED COST

Right of way and construction cost
estimates by funding category (may
include more than one funding type).
Cost shown are inflated dollars at 3%
compounded annually.

KEY TO FUNDING SOURCES

APD Appalachian Development NFA
Bl Bond Intrastate NFAM
BL Bond Loop NHS
BRGI Bridge Inspection 0]

C City PLF
CM Congestion Mitigation POC
DP Discretionary or Demonstration RR
FA Bridge Replacement on Federal-Aid System S
FLP Federal Lands Program SF
HES High Hazard Safety STP
HP Federal-Aid High Priority STPE
| Interstate S1010
IM Interstate Maintenance T

Bridge Replacement Off-Federal-Aid System
Municipal Bridge Replacement Program
National Highway System

Other

Personalized Automobile License Plate Fund
Purchase Order Contract

Rail/Highway Safety

State Construction

Ferries

Surface Transportation Program

Surface Transportation Program, Enhancement
High Speed Rail

Highway Trust Fund

FUNDING SOURCE MAY CHANGE TO ACCOMMODATE REVENUE VARIATIONS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS




HIGHWAY PROGRAM

DRAFT

DAVIDSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-85 1-2304 NORTH OF SR 2120 (EXIT 81) IN ROWAN COUNTY TO 6.8 92306 2022 DESIGN IN PROGRESS
US 29-52-70/1-85 BUSINESS (EXIT 87). 10.9 RIGHT-OF-WAY  NHS 5628 FFY 02
ADDITIONAL LANES AND BRIDGE RECONSTRUCTION. CONSTRUCTION  NHS 63492 FFY 04
CONSTRUCTION __ NHS 21164 POST YEARS
I-85 1-3810 SOUTH OF SR 2472 TO NORTH OF SR 2472 IN MECK- 314 1337 1337 IM UNDER CONSTRUCTION
BURG CO., NORTH OF SR 1430 IN CABARRUS CO. TO 50.6
US 29-601 IN ROWAN CO., US 70-601 IN ROWAN
CO. TO 1-85 BUS. IN DAVIDSON CO. AND 0.8 MI.
SOUTH OF TO 1.0 MI. NORTH OF NC 109 IN
DAVIDSON CO. INSTALL MEDIAN GUARDRAIL.
I-85 1-3816 NC 109 IN DAVIDSON COUNTY TO US 311 IN 7.6 4455 4455 IM UNDER CONSTRUCTION
RANDOLPH COUNTY. RESURFACE. 12.2
1-85 1-3817 US 29-52-70 (MILE POST 87.5) TO US 311 (MILE 9.0 5287 5287 IM UNDER CONSTRUCTION
POST 111.1). RESURFACE. 14.5
1-85 1-4032 0.97 MILES NORTH OF NC 109 IN DAVIDSON COUNTY 7.6 1044 CONSTRUCTION M 1044 FFYO1
TO GUILFORD COUNTY LINE. INSTALL MEDIAN 122
GUARDRAIL.
1-85 1-4033 US 29-52-70/1-85 BUSINESS TO 0.7 MILES SOUTH 15.2 2138 CONSTRUCTION M 2138  FFYO02
OF NC 109. INSTALL MEDIAN GUARDRAIL. 245
I-85 1-4036 SR 2120 (MILE POST 81) TO US 29-52-70 AND 6.0 1910 CONSTRUCTION M 1910 FFY 00
I-85 BUSINESS. MILL AND RESURFACE. 9.7
NC 8 R-2300 NC 49 TO SR 2212. WIDEN ROADWAY, PART TO 24.6 45176 10375 DESIGN IN PROGRESS
MULTI-LANES. 39.6 RIGHT-OF-WAY  STP 7919 FFY 0103
CONSTRUCTION  STP 17944  FFY 010305
RIGHT-OF-WAY  STP 2153 POST YEARS
CONSTRUCTION __ STP 6785 POST YEARS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

DAVIDSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 29-70 AND R-2808 1-85 IN DAVIDSON COUNTY TO 1-85 IN GUILFORD 311 16629 5277 RIGHT-OF-WAY  STP 1566 POST YEARS
I-85 BUSINESS COUNTY. UPGRADE, SAFETY IMPROVEMENTS, AND 50.0 CONSTRUCTION  STP 9786 POST YEARS
REPLACE BRIDGE NO. 74 AT SR 1627 (B-2163), PART UNDER CONSTRUCTION
BRIDGE NO. 27 AT US 29-64-70/I-85 BUS. LOOP
(B-3159) AND BRIDGE NO. 276 AT SR 1480
(VICKREY CHAPEL ROAD, B-2832).
US 52 R-4012 I-85 IN DAVIDSON COUNTY TO 0.7 MILES SOUTH 233 3185 CONSTRUCTION  NHS 3185 FFYO01
OF SR 2747 IN FORSYTH COUNTY. INSTALL MEDIAN 375
GUARDRAIL.
US 64 R-2220*  EAST OF 1-85 BUSINESS IN LEXINGTON TO US 220 285 85019 12603 RIGHT-OF-WAY 22834 POST YEARS
IN ASHEBORO. W IDEN ROADWAY TO FOUR LANES. 45.9 CONSTRUCTION T 49582  POST YEARS
PART COMPLETE BY DIVISION
NC 109 R-2568 SOUTH OF 1-85 BUSINESS IN THOMASVILLE TO 135 100502 6050 DESIGN IN PROGRESS
I-40/US 311 W INSTON-SALEM. W IDEN ROADWAY TO 21.7 RIGHT-OF-WAY  STP 4502 FFY 02
MULTI-LANE FACILITY WITH BYPASS OF WALLBURG CONSTRUCTION  STP 28624  FFY 0102 03 04 05 06
ON NEW LOCATION. RIGHT-OF-WAY  STP 25835 POST YEARS
CONSTRUCTION __ STP 35491 POST YEARS
LEXINGTON U-2545 NEW ROUTE, I-85 BUSINESS TO SR 2212 (FAIRVIEW 2.9 8540 250 PLANNING FY 03
ROAD). CONSTRUCT A TWO LANE FACILITY WITH 47 DESIGN FY 04
PAVED SHOULDERS ON NEW LOCATION. RIGHT-OF-WAY  STP 2027 FFY 06
CONSTRUCTION __STP 6263 __POST YEARS
THOMASVILLE U-2569 NC 68 AT 1-85 BUSINESS LOOP. W IDEN ROADWAY 0.2 5425 5425 S UNDER CONSTRUCTION
TO A MULTI-LANE FACILITY. 0.3
THOMASVILLE U-3122 CONSTRUCT A GRADE SEPARATION ON PEACE STREET 3533 400 DESIGN IN PROGRESS
AT SOUTHERN RAILWAY CROSSING 722 320U. RIGHT-OF-WAY  STP 1626  FFY 02
CONSTRUCTION  STP 1507 FFY 03
THOMASVILLE U-3335 SR 2051 (UNITY STREET). CONSTRUCT A GRADE 0.2 3518 1120 DESIGN IN PROGRESS
SEPARATION AT NORFOLK SOUTHERN RAILWAY. 0.3 CONSTRUCTION  STP 2398 FFYO05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

9-4



HIGHWAY PROGRAM

DRAFT

DAVIDSON COUNTY

LENGTH TOTAL PRIOR YRS, cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM)  (THOU)  (THOU.) SOURCE ~ (THOU.)  (FISCAL YEARS)
THOMASVILLE U-3336 SR 2185 (JULIAN AVENUE), BROAD STREET TO 03 1945 65 DESIGN IN PROGRESS
WARNER STREET. WIDEN ROADWAY TO A MULTI-LANE 0.5 RIGHT-OF-WAY S 1069  SFY 02
FACILITY. SR 2185 (JULIAN AVENUE), NORTH OF CONSTRUCTION S 811 SFY03
EAST HOLLY HILL ROAD. W IDEN EXISTING THREE CONSTRUCTION BY DIVISION
LANE SECTION TO FOUR LANES.
US29-64-70AND  B-3157 SR 1242 AND MICHAEL CREEK. REPLACE BRIDGE 2670 200 RIGHT-OF-WAY  FA 219 FFYO1
-85 BUS. NBL NO. 74 AND BRIDGE NO. 76 (INCLUDES B-3158) CONSTRUCTION ~ FA 2251 FFY 02
US29-70SBLAND  B-4095  ABBOTTS CREEK. REPLACE BRIDGE NO. 130 1310 RIGHT-OF-WAY  FA 116  FFY 03
-85 BUS. LOOP CONSTRUCTION ~ FA 1194  FFY 04
US 29-70-1/85BUS B-4096  RICH FORK CREEK. REPLACE BRIDGE NO. 140 1310 RIGHT-OF-WAY  FA 116 FFY 03
CONSTRUCTION ~ FA 1194  FFY 04
NC 49 SBL B-2612  YADKIN RIVER. REPLACE BRIDGE NO. 8 8984 8984 FA UNDER CONSTRUCTION
-85 SBL B-3833  SOUTHERN RAILWAY. REPLACE BRIDGE NO. 22 1568 RIGHT-OF-WAY  FA 135 FFY 02
CONSTRUCTION ~ FA 1433 FFY 04
NC 109 B-2951  ABBOTTS CREEK. REPLACE BRIDGE NO. 135 401 75 RIGHT-OF-WAY  FA 53 FFY 00
CONSTRUCTION ~ FA 273 FFYO1
NC 150 B-2126  REEDY CREEK. REPLACE BRIDGE NO. 56 1487 1487 FA UNDER CONSTRUCTION
SR 1147 B-4097  POTTS CREEK. REPLACE BRIDGE NO. 405 1251 RIGHT-OF-WAY  FA 111 FFY 05
CONSTRUCTION ~ FA 1140  FFY 06
SR 1243 B-3446  SOUTHERN RAILROAD. REPLACE BRIDGE NO. 415 820 20 RIGHT-OF-WAY  FA 55 FFY 01
CONSTRUCTION ~ FA 675 FFY 02

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

DAVIDSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1318 B-3324 BRANCH OF SWEARING CREEK. REPLACE BRIDGE 437 50 RIGHT-OF-WAY  NFA 32  FFY 00
NO. 460 CONSTRUCTION  NFA 355 FFYO1
SR 1396 B-2540 SWEARING CREEK. REPLACE BRIDGE NO. 257 2021 2021 NFA UNDER CONSTRUCTION
SR 1706 B-4098 CREEK. REPLACE BRIDGE NO. 311 694 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 633 FFY06
SR 1735 B-4099 ABBOTTS CREEK. REPLACE BRIDGE NO. 129 595 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 537 FFY 04
SR 1741 B-4100 ABBOTTS CREEK. REPLACE BRIDGE NO. 142 1080 RIGHT-OF-WAY  FA 98 FFY 05
CONSTRUCTION ~ FA 982 FFY 06
SR 1741 B-4101 ABBOTTS CREEK. REPLACE BRIDGE NO. 141 834 RIGHT-OF-WAY  FA 74 FFY 05
CONSTRUCTION ~ FA 760 FFY 06
SR 1777 B-4102 CREEK. REPLACE BRIDGE NO. 153 393 RIGHT-OF-WAY  NFA 35 FFYO03
CONSTRUCTION  NFA 358 FFY 04
SR 1779 B-3834 HANKS CREEK. REPLACE BRIDGE NO. 156 393 RIGHT-OF-WAY  NFA 35 FFYO03
CONSTRUCTION  NFA 358 FFY 04
SR 1781 B-3326 HUNTS CREEK. REPLACE BRIDGE NO. 151 302 40 CONSTRUCTION  POC 262 SFYO1
SR 1822 B-2952 W INSTON-SALEM SOUTHBOUND RAILWAY. 1243 1243 NFA UNDER CONSTRUCTION

REPLACE BRIDGE NO. 94

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

DAVIDSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 2031 B-3447 SOUTHERN RAILROAD. REPLACE BRIDGE NO. 420 820 90 RIGHT-OF-WAY  FA 55 FFYO1
CONSTRUCTION ~ FA 675 FFY 02
SR 2550 B-4103 BEAVERDAM CREEK. REPLACE BRIDGE NO. 416 742 RIGHT-OF-WAY  NFA 66 FFY 04
CONSTRUCTION  NFA 676 FFY05
SR 2775 B-3448 KENDELL CREEK. REPLACE BRIDGE NO. 166 415 50 RIGHT-OF-WAY  NFA 27 FFYOl
CONSTRUCTION  NFA 338 FFY02
THOMASVILLE B-3934 MASON WAY OVER HAMBY CREEK. REPLACE BRIDGE 393 RIGHT-OF-WAY  NFAM 35 FFYO03
NO. 462 CONSTRUCTION  NFAM 358 FFY 04
I-85 BUSINESS W-3608  US 29-52-70/SR 1222 (HARGRAVE ROAD). 425 425 HES UNDER CONSTRUCTION
INTERCHANGE REVISION.
NC 47 Z-3809B  NEAR LEXINGTON AT WINSTON-SALEM SOUTHBOUND RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 849 877X. SAFETY AUTHORIZED
IMPROVEMENTS.
SR 1815 Z-4009A  NEAR WELCOME AT W INSTON-SALEM SOUTHBOUND 77 77 RR FUNDED - CONSTRUCTION NOT
(THOMAS ROAD) RAILWAY CROSSING 836 386L. SAFETY AUTHORIZED
IMPROVEMENTS.
SR 1827 Z-3809A  IN WELCOME AT W INSTON-SALEM SOUTHBOUND 81 81 RR FUNDED - CONSTRUCTION NOT
SALEM ROAD RAILWAY CROSSING 836 373K. SAFETY AUTHORIZED
IMPROVEMENTS.
SR 2318 Z-4009D  NEAR DENTON AT HIGH POINT, THOMASVILLE, 77 77 RR FUNDED - CONSTRUCTION NOT
(CID ROAD) AND DENTON RAILROAD CROSSING 849 966P. AUTHORIZED
SAFETY IMPROVEMENTS.
LEXINGTON Z-2960A SR 1254 AT WINSTON-SALEM SOUTHBOUND RAILWAY 86 86 RR UNDER CONSTRUCTION

CROSSING 849 859A. INSTALL AUTOMATIC WARNING
DEVICES.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

9-7



HIGHWAY PROGRAM

DRAFT

DAVIDSON COUNTY

LENGTH TOTAL PRIOR YRS.

ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE (FISCAL YEARS)

THOMASVILLE Z-3160B  NC 109 (RANDOLPH STREET) AT HIGH POINT, 89 89 RR UNDER CONSTRUCTION
THOMASVILLE AND DENTON RAILROAD CROSSING
836 575H. REVISE AUTOMATIC WARNING DEVICES.

THOMASVILLE Z-4009B SR 2185 (TAYLOR STREET) AT HIGH POINT 77 77 RR FUNDED - CONSTRUCTION NOT
THOMASVILLE, AND DENTON RAILROAD CROSSING AUTHORIZED
836 582T. SAFETY IMPROVEMENTS.

THOMASVILLE Z-4009C  MASON WAY AT HIGH POINT, THOMASVILLE AND 77 77 RR FUNDED - CONSTRUCTION NOT

DENTON RAILROAD CROSSING 836 586V.
SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

9-8



HIGHWAY PROGRAM

DRAFT

DAVIE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-40 1-3600 SR 1436 (MILE POST 175) TO SOUTH OF NC 801 5.0 11020 CONSTRUCTION M 11020 FFY 06
(MILE POST 180). PAVEMENT REHABILITATION. 8.1
1-40 1-4006 SR 2167 IN IREDELL COUNTY TO 0.5 MILES WEST 21.3 2912 CONSTRUCTION M 2912 FFYO1
OF NC 801. INSTALL MEDIAN GUARDRAIL. 34.3
I-40 1-911 WEST OF NC 801 (EXIT 180) TO WEST OF SR 1122. 71 66294 26302 RIGHT-OF-WAY  NHS 848 POST YEARS
PAVEMENT REHABILITATION AND CONSTRUCT FIFTH 11.4 CONSTRUCTION  NHS 39144 POST YEARS
AND SIXTH LANES. (COORDINATE W ITH 1-2102) PART COMPLETE - PART
UNDER CONSTRUCTION
NEW ROUTE R-3111 US 64 EAST OF MOCKSVILLE TO US 601 WEST OF 6.1 25065 300 DESIGN FFY 04
MOCKSVILLE. CONSTRUCT A TWO LANE BYPASS OF 9.8 RIGHT-OF-WAY  STP 887 FFY06
MOCKSVILLE ON FOUR LANE RIGHT OF WAY, NEW RIGHT-OF-WAY  STP 2479  POST YEARS
LOCATION. (INCLUDES R-3326) CONSTRUCTION __ STP 21399 POST YEARS
US 158 B-3835 YADKIN RIVER. REPLACE BRIDGE NO. 35 5240 RIGHT-OF-WAY  FA 464 FFY 03
CONSTRUCTION  FA 4776  FFY 04
NC 801 B-4104 CARTER CREEK. REPLACE BRIDGE NO. 21 834 RIGHT-OF-WAY  FA 74 FFY 05
CONSTRUCTION ~ FA 760 FFY 06
NC 801 B-4256 SOUTH YADKIN RIVER. REPLACE BRIDGE NO. 80 2026 RIGHT-OF-WAY  FA 116 FFY 03
CONSTRUCTION ~ FA 1910 FFY 04
SR 1139 B-3161 BEAR CREEK. REPLACE BRIDGE NO. 11 966 90 RIGHT-OF-WAY  NFA 66 FFY Ol
CONSTRUCTION  NFA 810 FFY02
I-40 K-2904 REST AREA WEST OF WINSTON-SALEM. 1183 1183 IM UNDER CONSTRUCTION
CONNECT SEWER LINES TO COUNTY SYSTEM.
1-40 K-3401 RENOVATION OF BUILDINGS AND GROUNDS FOR PAIR 929 CONSTRUCTION M 929  FFYO1

OF REST AREAS. BUILDINGS TO INCLUDE DUAL

RESTROOMS AND ADA COMPLIANT SINGLE RESTROOM.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

DAVIE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE

(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
MOCKSVILLE Z-4009E  DEPOT STREET AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT

CROSSING 721 545V. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

9-10

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

FORSYTH COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-40 1-2102 SR 1101 (HARPER ROAD, EXIT 182). MODIFY 6670 700 DESIGN FY 02
INTERCHANGE. CONSTRUCTION M 5970 FFY 04
1-40 1-3818 W INSTON-SALEM, HANES MALL BOULEVARD. 360 360 IM UNDER CONSTRUCTION
RAMP IMPROVEMENTS.
I-40 1-911 WEST OF NC 801 (EXIT 180) TO WEST OF SR 1122. 71 66294 26302 RIGHT-OF-WAY  NHS 848 POST YEARS
PAVEMENT REHABILITATION AND CONSTRUCT FIFTH 11.4 CONSTRUCTION  NHS 39144 POST YEARS
AND SIXTH LANES. (COORDINATE W ITH 1-2102) PART COMPLETE - PART
UNDER CONSTRUCTION
I-40, US 311 AND 1-4021 I-40, US 311 TO 1-40 BUSINESS IN GUILFORD 28.6 3803 CONSTRUCTION M 1374  FFY 00
I-40 BUSINESS COUNTY; US 311, 1-40 TO THE GUILFORD COUNTY 46.1 CONSTRUCTION  NHS 2429  FFY 00
LINE; I-40 BUSINESS, SR 2662 TO I-40 IN
GUILFORD COUNTY. INSTALL MEDIAN GUARDRAIL.
I-40 BUS.- US 421 R-952 WEST OF US 158 IN FORSYTH COUNTY TO WEST OF 8.5 38842 250 DESIGN IN PROGRESS
SR 1850 IN GUILFORD COUNTY. PAVEMENT 13.7 RIGHT-OF-WAY  STP 530 FFY 00
REHABILITATION. CONSTRUCTION ~ STP 14967  FFY 02 03 04
RIGHT-OF-WAY  STP 1305 POST YEARS
CONSTRUCTION __STP 21790 __POST YEARS
us 52 R-4012 1-85 IN DAVIDSON COUNTY TO 0.7 MILES SOUTH 233 3185 CONSTRUCTION  NHS 3185 FFYO1
OF SR 2747 IN FORSYTH COUNTY. INSTALL MEDIAN 375
GUARDRAIL.
US 52 R-4014 0.5 MILES NORTH OF SR 2264 (AKRON DRIVE) IN 29.8 3626 3626 NHS UNDER CONSTRUCTION
FORSYTH COUNTY TO US 52 BUSINESS IN SURRY 48.0
COUNTY. INSTALL MEDIAN GUARDRAIL.
NC 109 R-2568 SOUTH OF 1-85 BUSINESS IN THOMASVILLE TO 135 100502 6050 DESIGN IN PROGRESS
I-40/US 311 W INSTON-SALEM. W IDEN ROADWAY TO 21.7 RIGHT-OF-WAY  STP 4502 FFY 02
MULTI-LANE FACILITY WITH BYPASS OF WALLBURG CONSTRUCTION  STP 28624  FFY 0102 03 04 05 06
ON NEW LOCATION. RIGHT-OF-WAY  STP 25835 POST YEARS
CONSTRUCTION __ STP 35491 POST YEARS
NC 150 R-2709 MULTI-LANES NEAR DAVIDSON COUNTY TO MULTI- 2.7 7650 766 DESIGN IN PROGRESS
LANES IN WINSTON-SALEM. W IDEN ROADWAY TO A 43 CONSTRUCTION  STP 6884 FFYO01

FOUR LANE DIVIDED FACILITY.

CONSTRUCTION BY DIVISION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

FORSYTH COUNTY

LENGTH TOTAL PRIOR YRS. CoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 158 R-2577*  FOUR LANES NORTH OF US 421/1-40 BUSINESS IN 18.8 68763 RIGHT-OF-WAY  STP 25313 POST YEARS
W INSTON-SALEM TO US 220. W IDEN ROADWAY TO A 30.3 CONSTRUCTION ~ STP 43450 POST YEARS
MULTI-LANE FACILITY.
US 311 R-2712 CONSTRUCT A NEW RAIL CROSSING IN THE VICINITY 1.0 5559 860 DESIGN IN PROGRESS
OF STRUCTURE (R-186) AND RELOCATE ROADWAY. 1.6 CONSTRUCTION ~ STP 4699 FFY 01
US 311 R-2713 I-40 TO GUILFORD COUNTY LINE. PAVEMENT 14.0 1791 DESIGN FY 03
REHABILITATION, GUARDRAIL AND SLOPE 225 CONSTRUCTION S 1791 SFY 04
IMPROVEMENTS. CONSTRUCTION BY DIVISION
US 311 BYPASS R-609 HIGH POINT "EAST BELT", SOUTH OF SR 1920 EAST 12.9 169192 78352 DESIGN IN PROGRESS
OF ARCHDALE TO WEST OF HIGH POINT RESERVOIR. 20.8 RIGHT-OF-WAY  NHS 13799  FFY 0102
FOUR LANE DIVIDED FACILITY ON NEW LOCATION. CONSTRUCTION  NHS 48447  FFY 00 01 02 03 04 05
(R-609 EB INCLUDES R-609 FA) CONSTRUCTION  HP 28594  FFY 030405
PART COMPLETE
PART UNDER CONSTRUCTION
US 421 R-4044 US 601 IN YADKIN COUNTY TO I-40 IN FORSYTH 19.3 CONSTRUCTION  NHS 2557 FFY 00
COUNTY. INSTALL MEDIAN GUARDRAIL. 31.0
SR 1611 R-2201 KING-TOBACCOVILLE ROAD (MAIN STREET). RIR 1.7 12369 150 PLANNING IN PROGRESS
SR 1112 ENTRANCE TO SR 1105 (MEADOWBROOK DRIVE). 2.7 DESIGN IN PROGRESS
W IDEN ROADWAY TO A MULTI-LANE FACILITY. RIGHT-OF-WAY  STP 3264 FFYO02
CONSTRUCTION __STP 8955 FFY 04 05
NEW ROUTE R-2247*  WINSTON-SALEM WESTERN LOOP, I-40 TO US 52. 148 299586 102847 DESIGN IN PROGRESS
FOUR LANE EXPRESSWAY ON NEW LOCATION. 23.8 RIGHT-OF-WAY  NHS 18829  FFY 0203
CONSTRUCTION  BL 29700 SFY 00
CONSTRUCTION  NHS 103560  FFY 03 04 05 06
CONSTRUCTION  NHS 44650 POST YEARS
PART UNDER CONSTRUCTION
CLEMMONS U-2707 SR 3000 (IDOLS ROAD), SR 2999 (HAMPTON ROAD) 23 8379 760 PLANNING IN PROGRESS
TO US 158. CONSTRUCT A TWO LANE SHOULDER 37 DESIGN FY 00
SECTION ON NEW LOCATION. RIGHT-OF-WAY  STP 1101  FFY 03
CONSTRUCTION  STP 6518 FFY 05
PART COMPLETE

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

FORSYTH COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
KERNERSVILLE U-2800 SR 2601 (MACY GROVE ROAD), INDUSTRIAL PARK 0.4 11307 200 PLANNING FY 02
DRIVE TO SR 1005 (OLD US 421). W IDEN ROADWAY 0.6 DESIGN FY 04
TO A MULTI-LANE FACILITY, PART ON NEW RIGHT-OF-WAY  STP 3800 FFY 06
LOCATION AND CONVERT GRADE SEPARATION AT I-40 CONSTRUCTION  STP 7307 POST YEARS
BUSINESS TO AN INTERCHANGE.
WALKERTOWN U-2422 NC 66 AT NORFOLK SOUTHERN RAILROAD. 0.4 6833 6833 S UNDER CONSTRUCTION
REALIGN NC 66 AND RELOCATE UNDERPASS. 0.6
W INSTON-SALEM U-2579* NORTHERN BELTWAY (EASTERN SECTION), US 52 95 214751 1638 RIGHT-OF-WAY T 39314 POST YEARS
TO US 421/I-40 BUS. MULTI-LANE FREEWAY ON 15.3 CONSTRUCTION T 173799  POST YEARS
NEW LOCATION.
W INSTON-SALEM U-2579 A NORTHERN BELTWAY (EASTERN SECTION), US 421/ 47 148606 250 RIGHT-OF-WAY  NHS 39405 POST YEARS
I-40 BUS. TO US 311. MULTI-LANE FREEWAY ON 7.6 CONSTRUCTION  NHS 108951 POST YEARS
NEW LOCATION.
PROGRAMMED FOR CORRIDOR PROTECTION
W INSTON-SALEM U-2728 US 421, NORTH OF SR 1171 (CONCORD CHURCH RD.) 5.2 1391 PLANNING FY 01
TO RELOCATED I-40. PAVEMENT REHABILITATION 8.4 DESIGN FY 02
AND SAFETY IMPROVEMENTS. CONSTRUCTION S 1391 SFY 03
CONSTRUCTION BY DIVISION
W INSTON-SALEM U-2729 SR 1672 (HANES MILL ROAD), MUSEUM DRIVE TO 0.4 6776 2187 PLANNING IN PROGRESS
SR 4000 (UNIVERSITY PARKWAY). WIDEN TO A 0.6 DESIGN IN PROGRESS
MULTI-LANE CURB AND GUTTER FACILITY. CONSTRUCTION  STP 4589  FFY 01
W INSTON-SALEM U-2826 US 52, I-40 BYPASS TO PROPOSED WESTERN LOOP 120 527263 400 PLANNING IN PROGRESS
INTERCHANGE. REPLACE BRIDGES NO. 256 AND 19.3 DESIGN IN PROGRESS
NO. 257, W IDEN AND UPGRADE ROADWAY AND CONSTRUCTION  NHS 22297  FFY 0506
INTERCHANGES. RIGHT-OF-WAY  NHS 15266 POST YEARS
CONSTRUCTION __ NHS 489300 POST YEARS
W INSTON-SALEM U-2827 US 421, I-40 BYPASS TO WEST OF US 158. 7.8 22769 1130 DESIGN IN PROGRESS
PAVEMENT REHABILITATION AND SAFETY 12.6 CONSTRUCTION  NHS 21639  FFY 00 02 03 04

IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

FORSYTH COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
W INSTON-SALEM U-2828 M. L. KING, JR. DRIVE EXTENSION AND EIGHTH 0.4 3000 3000 S UNDER CONSTRUCTION BY
STREET CONNECTOR. CONSTRUCT A FOUR LANE 0.6 DIVISION
FACILITY ON NEW LOCATION.
(COORDINATE W ITH B-2562)
W INSTON-SALEM U-2923 SR 2747 (CLEMMONSVILLE ROAD), SR 3011 (OLD 1.9 9577 400 DESIGN IN PROGRESS
SALISBURY ROAD) TO SOUTH MAIN STREET. W IDEN 3.1 RIGHT-OF-WAY  STP 2782 FFYO03
ROADWAY TO A MULTI-LANE FACILITY. CONSTRUCTION  STP 6395 FFY 05
W INSTON-SALEM U-2925 DIGGS BOULEVARD, VARGRAVE STREET TO US 311- 0.6 2232 PLANNING IN PROGRESS
NC 109 (MARTIN LUTHER KING DRIVE). WIDEN TO 1.0 DESIGN FY 03
A MULTI-LANE FACILITY. RIGHT-OF-WAY  STP 1599 FFY 05
CONSTRUCTION __ STP 633 __FFY 06
W INSTON-SALEM U-2926 SR 2456 (SOUTH MAIN STREET) AND WAUGHTOWN 0.3 2756 200 PLANNING IN PROGRESS
STREET. REALIGN INTERSECTION. 0.5 DESIGN IN PROGRESS
RIGHT-OF-WAY S 530 SFY 00
CONSTRUCTION _ S 2026 SFY 02
W INSTON-SALEM U-3119 SR 1103 (LEW ISVILLE-CLEMMONS ROAD), SR 1891 25 26143 7919 DESIGN IN PROGRESS
(PEACE HAVEN ROAD) TO NORTH OF US 421. W IDEN 4.0 RIGHT-OF-WAY  STP 2149 FFY 04
ROADWAY TO MULTI-LANES AND REPLACE BRIDGE CONSTRUCTION  STP 16075 FFY 010206
NO. 213 OVER US 421.
W INSTON-SALEM U-3829 US 421, PEACE HAVEN INTERCHANGE TO JONESTOWN 0.6 3340 3340 NHS UNDER CONSTRUCTION
ROAD. W IDEN TO A SIX LANE DIVIDED FACILITY. 1.0
W INSTON-SALEM U-3832 SR 3875 (WAUGHTOWN STREET), EAST OF LOMOND 790 100 DESIGN IN PROGRESS
STREET TO WEST OF FAYETTEVILLE STREET. CONSTRUCTION S 690 SFY 00
RELOCATION.
W INSTON-SALEM U-3833 SR 1672 (BETHANIA STATION ROAD), BECKS CHURCH 0.5 718 718 S UNDER CONSTRUCTION
ROAD TO HANES MILL ROAD. UPGRADE ROADWAY.
W INSTON-SALEM U-3855 SR 3153 (HANES MALL BOULEVARD) AND US 158. 773 773 S UNDER CONSTRUCTION

INTERSECTION IMPROVEMENT.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

FORSYTH COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
I-40 BUSINESS/ B-2555 HAWTHORNE, CRAFTON & MILLER STREETS. (SEC A) 47800 39800 CONSTRUCTION  NHS 8000 FFY 00
US 421 REPLACE BRIDGE NOS. 254, 259, 262 AND 264 FA PART COMPLETE - UNDER
BROOKSTOWN AVENUE AND CHERRY STREET. (SEC B) CONSTRUCTION
REHABILITATE BRIDGE NOS. 288 AND 305
SALEM AVE., SOU & N&W RR. AND US 52. (SEC C)
REHABILITATE BRIDGE NOS. 345 AND 348
US 52 B-2554B  25TH STREET, REHABILITATE BRIDGE NO. 253. 6078 1357 CONSTRUCTION  FA 4721  FFY 00
28TH STREET, REHABILITATE BRIDGE NO. 255.
SR 2456 & NORTHWESTERN RAILROAD, REHABILITATE
BRIDGE NO. 256 (NBL) AND 257 (SBL). GLENN
AVENUE, REHABILITATE BRIDGE NO. 263.
US 52 B-2554C SR 2516 (9TH STREET), REHABILITATE BRIDGE NO. 4329 4329 FA UNDER CONSTRUCTION
218. SR 2456, REHABILITATE BRIDGE NO. 224,
LIBERTY STREET CONNECTOR, REHABILITATE BRIDGE
NO. 232. SR 1801, REHABILITATE BRIDGE NO. 237
US 158 B-3835 YADKIN RIVER. REPLACE BRIDGE NO. 35 5240 RIGHT-OF-WAY  FA 464 FFY 03
CONSTRUCTION ~ FA 4776  FFY 04
SR 1525 B-3454 MUDDY CREEK. REPLACE BRIDGE NO. 260 417 RIGHT-OF-WAY  FA 34 FFY 02
CONSTRUCTION ~ FA 383 FFYO03
SR 1631 B-4112 MUDDY CREEK. REPLACE BRIDGE NO. 30 765 RIGHT-OF-WAY  NFA 68 FFY 05
CONSTRUCTION  NFA 697 FFY06
SR 1686 B-3171 PATTERSON AVENUE. REPLACE BRIDGE NO. 207 834 125 RIGHT-OF-WAY  FA 53 FFY 00
CONSTRUCTION  FA 656 FFYO1
SR 2019 B-2969 EAST BELEWS CREEK. REPLACE BRIDGE NO. 169 198 55 CONSTRUCTION  NFA 143 FFY 00
SR 2024 B-2561 BELEWS CREEK. REPLACE BRIDGE NO. 66 517 172 CONSTRUCTION ~ FA 345  FFY 00

* INDICATES INTRASTATE PROJECT

9-15

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

FORSYTH COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 2456 B-2562 NORFOLK SOUTHERN CORPORATION. REPLACE 4468 4468 NFA UNDER CONSTRUCTION
BRIDGE NO. 316. (COORDINATE W ITH U-2828)
SR 2630 B-3330 BRANCH OF ABBOTT'S CREEK. REPLACE BRIDGE 480 60 RIGHT-OF-WAY  NFA 27 FFY 00
NO. 75 CONSTRUCTION  NFA 393  FFYO1
SR 2632 B-3839 CREEK. REPLACE BRIDGE NO. 139 445 RIGHT-OF-WAY  NFA 39  FFYO02
CONSTRUCTION  NFA 406 FFY 03
SR 2656 B-3331 CREEK. REPLACE BRIDGE NO. 202 378 50 CONSTRUCTION  POC 328 SFYO1
SR 2700 B-2970 SOUTH FORK CREEK. REPLACE BRIDGE NO. 79 805 805 FA UNDER CONSTRUCTION
SR 2776 B-3333 CREEK. REPLACE BRIDGE NO. 168 429 80 RIGHT-OF-WAY  NFA 21  FFY 00
CONSTRUCTION  NFA 328 FFYO1
SR 3875 B-2971 W INSTON-SALEM SOUTHBOUND RAILWAY. 2969 2969 NFA UNDER CONSTRUCTION
REPLACE BRIDGE NO. 414
W INSTON-SALEM B-2881 STADIUM DRIVE OVER SALEM CREEK. 388 70 CONSTRUCTION  NFAM 318 FFY00
REPLACE BRIDGE NO. 372
W INSTON-SALEM B-2882 GLADE STREET OVER PETERS CREEK. 679 105 CONSTRUCTION  NFAM 574 FFYOL
REPLACE BRIDGE NO. 387
W INSTON-SALEM B-3332 COLE ROAD OVER FIDDLERS CREEK. 355 RIGHT-OF-WAY  NFAM 27 FFY 00
REPLACE BRIDGE NO. 149 CONSTRUCTION  NFAM 328 FFYO1

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

FORSYTH COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
W INSTON-SALEM B-3549 WEST FIRST STREET OVER PETER'S CREEK. 953 953 NFAM UNDER CONSTRUCTION
REPLACE BRIDGE NO. 531
NC 67 W-4007 SR 1348 (ROBINHOOD ROAD) TO PENNINGTON LANE 448 CONSTRUCTION  HES 448  FFYO1
(SILAS CREEK IN WINSTON-SALEM. W IDEN ROADWAY TO PROVIDE
PARKWAY) AN ACCELERATION LANE. INSTALL MEDIAN BARRIER
AT PENNINGTON LANE.
NC 66 (BROAD ST. Z-3809C  IN RURAL HALL AT YADKIN VALLEY RAILWAY 79 79 RR FUNDED - CONSTRUCTION NOT
/OLD US 52 CROSSING 721 249J. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1370 Z-3809D  IN WINSTON-SALEM AT SOUTHERN RAILWAY 80 80 RR FUNDED - CONSTRUCTION NOT
POLO ROAD CROSSING 722 031T. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1638 Z-3609A  NEAR RURAL HALL AT NORFOLK SOUTHERN RAILWAY 79 79 RR FUNDED - CONSTRUCTION NOT
HELSABECK ROAD CROSSING 721 766X. SAFETY IMPROVEMENTS. AUTHORIZED
3RD STREET Z-3809E  IN WINSTON-SALEM AT SOUTHERN RAILWAY 79 79 RR FUNDED - CONSTRUCTION NOT
CROSSING 722 052L. SAFETY IMPROVEMENTS. AUTHORIZED
KERNERSVILLE Z-3609C  NC 66 BODENHAMER STREET AT SOUTHERN RAILROAD 42 42 RR FUNDED - CONSTRUCTION NOT
CROSSING 722 082D. SAFETY IMPROVEMENTS. AUTHORIZED
W INSTON-SALEM Z-33621 SR 1763 (INDIANA AVENUE) AND REYNOLDS BLVD. 84 84 RR FUNDED - CONSTRUCTION NOT
AT NORFOLK SOUTHERN RAILWAY CROSSING AUTHORIZED
722 034N. REVISE AUTOMATIC WARNING DEVICES.
W INSTON-SALEM Z-4109A VY AVENUE AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00

CROSSING 722 041Y. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

9-17

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

ROWAN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-85 1-2304 NORTH OF SR 2120 (EXIT 81) IN ROWAN COUNTY TO 6.8 92306 2022 DESIGN IN PROGRESS
US 29-52-70/1-85 BUSINESS (EXIT 87). 10.9 RIGHT-OF-WAY  NHS 5628 FFY 02
ADDITIONAL LANES AND BRIDGE RECONSTRUCTION. CONSTRUCTION  NHS 63492 FFY 04
CONSTRUCTION __ NHS 21164 POST YEARS
I-85 1-2511 US 29-601 CONN. (EXIT 68) TO NORTH OF SR 2120 13.2 156349 64901 DESIGN IN PROGRESS
(EXIT 81). REHABILITATE BRIDGES AND W IDEN TO 21.3 CONSTRUCTION  NHS 47171  FFY 00 01 02 03 04 05
EIGHT LANES. COORDINATE W ITH R-2903. CONSTRUCTION M 44277  FFY 00 01 02 03 04 05
T PART COMPLETE - PART
UNDER CONSTRUCTION
I-85 1-3810 SOUTH OF SR 2472 TO NORTH OF SR 2472 IN MECK- 314 1337 1337 IM UNDER CONSTRUCTION
BURG CO., NORTH OF SR 1430 IN CABARRUS CO. TO 50.6
US 29-601 IN ROWAN CO., US 70-601 IN ROWAN
CO. TO 1-85 BUS. IN DAVIDSON CO. AND 0.8 MI.
SOUTH OF TO 1.0 MI. NORTH OF NC 109 IN
DAVIDSON CO. INSTALL MEDIAN GUARDRAIL.
1-85 1-4036 SR 2120 (MILE POST 81) TO US 29-52-70 AND 6.0 1910 CONSTRUCTION M 1910 FFY 00
I-85 BUSINESS. MILL AND RESURFACE. 9.7
us 52 R-2903 MULTI-LANES SOUTH OF NC 49 AT RICHFIELD TO 19.2 68367 600 PLANNING IN PROGRESS
1-85 NORTH OF SALISBURY. CONSTRUCT A FOUR 30.9 DESIGN FY 01
LANE DIVIDED FACILITY ON NEW LOCATION. RIGHT-OF-WAY  NHS 7355 FFY 0506
(COORDINATE W ITH 1-2511). RIGHT-OF-WAY  NHS 6002 POST YEARS
CONSTRUCTION __ NHS 54410 POST YEARS
us 70 R-2911 SR 2318 IN STATESVILLE TO US 601 IN SALISBURY 19.7 95600 1000 DESIGN IN PROGRESS
W IDEN ROADWAY TO MULTI-LANES. 317 RIGHT-OF-WAY  STP 12845 FFY 000103
CONSTRUCTION  STP 61792  FFY 02 03 04 05 06
RIGHT-OF-WAY  STP 6002 POST YEARS
CONSTRUCTION __ STP 13961 POST YEARS
SALISBURY U-3332 SIGNAL SYSTEM, UPGRADE. 2729 2729 STP UNDER CONSTRUCTION
c

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

ROWAN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SALISBURY U-3624  ARLINGTON STREET EXTENSION, SR 1002 (CONCORD 0.5 3466 PLANNING FY 00
ROAD) TO WEST OF SR 2200 (INNIS STREET). 0.8 DESIGN FY 02
CONSTRUCT A THREE LANE AND TWO LANE SHOULDER RIGHT-OF-WAY  STP 1313 FFY 04
SECTION ON NEW LOCATION. CONSTRUCTION __STP 2153 FFY 06
NC 49 SBL B-2612 YADKIN RIVER. REPLACE BRIDGE NO. 8 8984 8984 FA UNDER CONSTRUCTION
NC 801 B-4255 WITHROW CREEK. REPLACE BRIDGE NO. 28 1214 RIGHT-OF-WAY  FA 107 FFY 04
CONSTRUCTION  FA 1107 FFY 05
NC 801 B-4256 SOUTH YADKIN RIVER. REPLACE BRIDGE NO. 80 2026 RIGHT-OF-WAY  FA 116 FFY 03
CONSTRUCTION  FA 1910 FFY 04
SR 1004 B-4257 CHURCH CREEK. REPLACE BRIDGE NO. 143 973 RIGHT-OF-WAY  FA 86 FFYO05
CONSTRUCTION ~ FA 887 FFY06
SR 1221 B-3370 CREEK. REPLACE BRIDGE NO. 130 323 50 CONSTRUCTION  POC 273 SFYO1
SR 1737 B-3233 KERR CREEK. REPLACE BRIDGE NO. 15 290 35 CONSTRUCTION  POC 255  SFY 00
SR 1949 B-3234 CREEK. REPLACE BRIDGE NO. 78 252 40 CONSTRUCTION  POC 212 SFYO00
SR 1973 B-2621 SOUTHERN RAILROAD. REPLACE BRIDGE NO. 30 1076 1076 NFA UNDER CONSTRUCTION
SR 1981 B-3235 CREEK. REPLACE BRIDGE NO. 348 252 40 CONSTRUCTION  POC 212 SFYO00

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM DRAFT ROWAN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 2200 B-3236 SOUTHERN RAILWAY. REPLACE BRIDGE NO. 381 964 90 RIGHT-OF-WAY  FA 64 FFY 00
CONSTRUCTION ~ FA 810 FFY 02
SR 2335 B-3904 CREEK. REPLACE BRIDGE NO. 183 509 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 464 FFY 03
KANNAPOLIS B-2165 GLENN AVENUE OVER BAKER BRANCH. 210 210 NFAM UNDER CONSTRUCTION
REPLACE BRIDGE NO. 342
KANNAPOLIS B-3542 PUMP STATION ROAD OVER BAKERS CREEK BRANCH. 403 403 NFAM UNDER CONSTRUCTION
REPLACE BRIDGE NO. 277
SALISBURY B-2085 NORTH ELLIS STREET OVER SOUTHERN RAILWAY. 1571 510 CONSTRUCTION ~ NFAM 1061  FFY 00
REPLACE BRIDGE NO. 393
SALISBURY B-2086 EAST FISHER STREET OVER SOUTHERN RAILWAY. 1381 RIGHT-OF-WAY  NFAM 338 FFYO02
REPLACE BRIDGE NO. 138 CONSTRUCTION ~ NFAM 1043  FFY 03
US 29-601 W-2941  NORTH OF SR 1210 TO NC 152. CONSTRUCT LEFT 3.1 485 485 HES UNDER CONSTRUCTION
TURN LANES AT EXISTING MEDIAN OPENINGS. 5.0
SR 1743 (BEAR Z-3609D NEAR CLEVELAND AT NORFOLK SOUTHERN RAILWAY 99 99 RR UNDER CONSTRUCTION
POPULAR ROAD) CROSSING 721 586A. SAFETY IMPROVEMENTS.
KANNAPOLIS Z-2763D SR 1267 (EBENEZER ROAD) AT NORFOLK SOUTHERN 17 17 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 724 400U. REVISE AUTOMATIC AUTHORIZED
WARNING DEVICES.
ROCKWELL Z-3609E SR 2337, DEPOT STREET AT CAROLINA AND 109 109 RR UNDER CONSTRUCTION
NORTHWESTERN RAILROAD CROSSING 724 329M.
SAFETY IMPROVEMENTS.
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

ROWAN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SALISBURY Z-2763A  COUNCIL STREET AT NORFOLK SOUTHERN RAILWAY 150 150 RR UNDER CONSTRUCTION
CROSSING 715 289T. REVISE AUTOMATIC WARNING
DEVICES.
SALISBURY Z-4009F  WALNUT STREET AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT

CROSSING 724 359E. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

9-21

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

STOKES COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 52 R-4014 0.5 MILES NORTH OF SR 2264 (AKRON DRIVE) IN 29.8 3626 3626 NHS UNDER CONSTRUCTION
FORSYTH COUNTY TO US 52 BUSINESS IN SURRY 48.0
COUNTY. INSTALL MEDIAN GUARDRAIL.
SR 1611 R-2201 KING-TOBACCOVILLE ROAD (MAIN STREET). RIR 1.7 12369 150 PLANNING IN PROGRESS
SR 1112 ENTRANCE TO SR 1105 (MEADOWBROOK DRIVE). 2.7 DESIGN IN PROGRESS
W IDEN ROADWAY TO A MULTI-LANE FACILITY. RIGHT-OF-WAY  STP 3264 FFYO02
CONSTRUCTION __STP 8955 FFY 04 05
NC 8 B-4280 TOWN FORK CREEK. REPLACE BRIDGE NO. 14 1947 RIGHT-OF-WAY  FA 156 FFY 03
TOWN FORK CREEK OVERFLOW . REPLACE BRIDGE CONSTRUCTION  FA 1791 FFY 04
NO. 44
NC 66 B-4282 PINCH GUT CREEK. REPLACE BRIDGE NO. 54 945 RIGHT-OF-WAY  FA 84 FFYO04
CONSTRUCTION  FA 861 FFYO05
NC 8-89 B-4281 DAN RIVER. REPLACE BRIDGE NO. 60 2779 RIGHT-OF-WAY  FA 246  FFY 05
CONSTRUCTION ~ FA 2533  FFY 06
NC 89 B-3045 DAN RIVER. REPLACE BRIDGE NO. 17 1152 170 RIGHT-OF-WAY  FA 53 FFY 00
CONSTRUCTION  FA 929 FFYO1
SR 1400 B-3245 BIG CREEK. REPLACE BRIDGE NO. 70 548 80 RIGHT-OF-WAY  NFA 42 FFY 00
CONSTRUCTION  NFA 426  FFYO1
SR 1657 B-3246 LITTLE SNOW CREEK. REPLACE BRIDGE NO. 83 394 75 RIGHT-OF-WAY  NFA 24 FFY 00
CONSTRUCTION  NFA 205 FFYO1
SR 1668 B-2639 DAN RIVER. REMOVE BRIDGE NO. 133 W ITHOUT 198 198 NFA UNDER CONSTRUCTION
REPLACEMENT.
SR 1673 B-2868 SNOW CREEK. REPLACE BRIDGE NO. 127 753 753 NFA UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

STOKES COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1675 B-4283 UGLY CREEK. REPLACE BRIDGE NO. 106 742 RIGHT-OF-WAY  NFA 66 FFY 04

CONSTRUCTION  NFA 676 FFY05
SR 1973 B-3374 NEATMAN'S CREEK. REPLACE BRIDGE NO. 61 361 40 RIGHT-OF-WAY  NFA 21  FFY 00

CONSTRUCTION  NFA 300 FFYO1
SR 1998 B-3247 FORK CREEK. REPLACE BRIDGE NO. 46 538 80 RIGHT-OF-WAY  NFA 32  FFYO00

CONSTRUCTION  NFA 426 FFYO1
SR 1112 Z-3809F  IN KING AT YADKIN VALLEY RAILROAD CROSSING 80 80 RR FUNDED - CONSTRUCTION NOT

721 949R. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM DRAFT COUNTY
LENGTH TOTAL PRIOR YEARS COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM) (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
NC 00 R-0000 % I-40 TO HOMETOWN. WIDEN 15.3 24150 250 PLANNING IN PROGRESS
ROADWAY TO A FOUR LANE 24.6 DESIGN FY 02
DIVIDED FACILITY WITH A RIGHT OF WAY  (T) 4550 SFY 04
BYPASS ON NEW LOCATION. CONSTRUCTION (NHS) 19350 FFY 06
ROUTE NUMBER INDICATES
Listed in order of |, INTRASTATE TOTAL ESTIMATED COST WORK TYPES
US, NC, SR, CITY PROJECT LENGTH OF OF PROJECT IN THOUSANDS phase of project
or NEW ROUTE PROJECT IN OF DOLLARS (Cost shown in implementation. SCHEDULE
MILES AND inflated dollars at 3% compounded Current status of
KILOMETERS annually). FUNDING project phase or
The category of funds proposed schedule.

IDENTIFICATION NUMBER

is assigned to each project at
Its conception and remains with
project until completion.

—

PRIOR YEARS COST IN
THOUSANDS OF DOLLARS
equals authorized funding for

programmed for Right of Way
and Construction. (See
funding key) Funding source
not shown for Planning or
Design.

If work type is not
shown, phase is
complete or not
applicable.

project in previous years.
LOCATION AND DESCRIPTION

Project termini and a general description

of work.

ESTIMATED COST

Right of way and construction cost
estimates by funding category (may
include more than one funding type).
Cost shown are inflated dollars at 3%
compounded annually.

KEY TO FUNDING SOURCES

APD Appalachian Development NFA
Bl Bond Intrastate NFAM
BL Bond Loop NHS
BRGI Bridge Inspection 0]

C City PLF
CM Congestion Mitigation POC
DP Discretionary or Demonstration RR
FA Bridge Replacement on Federal-Aid System S
FLP Federal Lands Program SF
HES High Hazard Safety STP
HP Federal-Aid High Priority STPE
| Interstate S1010
IM Interstate Maintenance T

Bridge Replacement Off-Federal-Aid System
Municipal Bridge Replacement Program
National Highway System

Other

Personalized Automobile License Plate Fund
Purchase Order Contract

Rail/Highway Safety

State Construction

Ferries

Surface Transportation Program

Surface Transportation Program, Enhancement
High Speed Rail

Highway Trust Fund

FUNDING SOURCE MAY CHANGE TO ACCOMMODATE REVENUE VARIATIONS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS




HIGHWAY PROGRAM

DRAFT

ANSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 52 R-2320 US 74 IN WADESBORO TO NC 24-27 IN ALBEMARLE. 275 77305 200 PLANNING IN PROGRESS
FOUR LANE DIVIDED FACILITY, SOME RELOCATION. 44.3 DESIGN IN PROGRESS
(COORDINATE W ITH R-2530) RIGHT-OF-WAY  NHS 1093 FFYO1
CONSTRUCTION  NHS 10432 FFY 0304
RIGHT-OF-WAY  NHS 24348 POST YEARS
CONSTRUCTION __ NHS 41232 POST YEARS
us 74 R-2556  WADESBORO, EAST OF SR 1259 TO NORTH 1.2 9046 PLANNING IN PROGRESS
RUTHERFORD STREET. RELOCATION OF EXISTING 1.9 DESIGN FY 01
ROADWAY ON NEW ALIGNMENT. RIGHT-OF-WAY  NHS 2913 FFY 06
CONSTRUCTION __ NHS 6133 POST YEARS
NEW ROUTE R-3820 POLKTON, FREMONT STREET TO SOUTH OF SR 1462 1.0 2442 PLANNING IN PROGRESS
(MCDANIEL ROAD). TWO LANE FACILITY ON NEW 1.6 DESIGN FY 02
LOCATION. RIGHT-OF-WAY  STP 597 FFY 04
CONSTRUCTION __ STP 1845 FFY 05
us 52 B-1019 W INSTON-SALEM SOUTHBOUND RAILWAY. 2686 300 RIGHT-OF-WAY  FA 22  FFYO1
REPLACE BRIDGE NO. 56 ON US 52 AND REMOVE CONSTRUCTION  FA 2364 FFY 02
BRIDGE NO. 306 ON SR 1649 LET WITH B-3104
us 52 B-3103 DEPOT STREET AND SOUTHERN AVENUE. 1264 283 CONSTRUCTION ~ FA 981  FFY 00
REPLACE BRIDGE NO. 5
US 74 WBL B-4009 BROWNS CREEK. REPLACE BRIDGE NO. 33 3157 RIGHT-OF-WAY  FA 172 FFY 03
CONSTRUCTION  FA 2985 FFY 04
SR 1127 B-3404 SOUTH FORK JONES CREEK. REPLACE BRIDGE 827 RIGHT-OF-WAY  NFA 62 FFYO02
NO. 314 CONSTRUCTION  NFA 765 FFY 03
SR 1627 B-2506 BROWN CREEK. REPLACE BRIDGE NO. 8 817 180 CONSTRUCTION  NFA 637 FFY00
SR 1812 B-3105 MILL CREEK. REPLACE BRIDGE NO. 59 286 CONSTRUCTION  POC 286 SFY 00

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

ANSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1417 Z-3810B  NEAR POLKTON AT CSX TRANSPORTATION CROSSING 80 80 RR FUNDED - CONSTRUCTION NOT
ROSS WRIGHT ROAD 631 762W. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1420 Z-3810A  NEAR POLKTON AT CSX TRANSPORTATION CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
BOYLIN ROAD 631 757A. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1469 Z-3365A  NEAR POLKTON AT CSX TRANSPORTATION CROSSING 186 186 RR FUNDED - CONSTRUCTION NOT
631 759N. SAFETY IMPROVEMENTS. AUTHORIZED
LILESVILLE Z-4110A COWAN STREET AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION  RR 80 FFY 00

631 747U. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

10-4

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT CABARRUS COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-85 1-3803 US 29-NC 49 CONNECTOR IN MECKLENBURG COUNTY 12.8 76697 PLANNING IN PROGRESS
TO NC 73 IN CABARRUS COUNTY. ADD ADDITIONAL 20.6 DESIGN IN PROGRESS
LANES. RIGHT-OF-WAY  HP 100 FFY 02
CONSTRUCTION  HP 24275  FFY 040506
RIGHT-OF-WAY  NHS 130 POST YEARS
CONSTRUCTION __ NHS 52192 POST YEARS
I-85 1-3810 SOUTH OF SR 2472 TO NORTH OF SR 2472 IN MECK- 314 1337 1337 IM UNDER CONSTRUCTION
BURG CO., NORTH OF SR 1430 IN CABARRUS CO. TO 50.6
US 29-601 IN ROWAN CO., US 70-601 IN ROWAN
CO. TO 1-85 BUS. IN DAVIDSON CO. AND 0.8 MI.
SOUTH OF TO 1.0 MI. NORTH OF NC 109 IN
DAVIDSON CO. INSTALL MEDIAN GUARDRAIL.
I-85 1-3821 SPEEDWAY BOULEVARD, INTERCHANGE REVISION. 618 618 IM UNDER CONSTRUCTION
1-85 1-4029 SR 1446 (QUAY ROAD)/SR 1520 (OLD HOLLAND 5612 CONSTRUCTION M 2806 FFY 04
ROAD). CONSTRUCT INTERCHANGE. CONSTRUCTION O 2806 FFY 04

ROW BY OTHERS

1-85 1-4034 0.9 MILES NORTH OF SR 2472 IN MECKLENBURG 7.0 397 397 M UNDER CONSTRUCTION
COUNTY TO 0.6 MILES NORTH OF SR 1430 IN 113
CABARRUS COUNTY. INSTALL MEDIAN GUARDRAIL.

NC 24-27 R-615* EAST OF NC 51 TO US 601. WIDEN ROADWAY TO 6.6 25079 19285 DESIGN IN PROGRESS
FOUR LANES. 10.6 CONSTRUCTION T 5794 SFY 0001
PART COMPLETE - PART
UNDER CONSTRUCTION

NC 49 R-2533 HARRISBURG TO YADKIN RIVER. WIDEN ROADWAY TO 29.3 119514 19019 DESIGN IN PROGRESS
A MULTI-LANE FACILITY. 47.2 RIGHT-OF-WAY NHS 6233 FFY 00 03 06
CONSTRUCTION  NHS 63599  FFY 00 01 02 03 04 05 06
CONSTRUCTION  NHS 30663 POST YEARS

PART UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
10-5



HIGHWAY PROGRAM

DRAFT

CABARRUS COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 52 R-2903 MULTI-LANES SOUTH OF NC 49 AT RICHFIELD TO 19.2 68367 600 PLANNING IN PROGRESS
1-85 NORTH OF SALISBURY. CONSTRUCT A FOUR 30.9 DESIGN FY 01
LANE DIVIDED FACILITY ON NEW LOCATION. RIGHT-OF-WAY  NHS 7355 FFY 0506
(COORDINATE W ITH 1-2511). RIGHT-OF-WAY  NHS 6002 POST YEARS
CONSTRUCTION __ NHS 54410 POST YEARS
NEW ROUTE R-2246 CONCORD-KANNAPOLIS, WESTSIDE BYPASS EXTENSION 6.5 45478 1135 DESIGN IN PROGRESS
NC 49 TO SOUTH OF I-85. W IDEN ROADWAY TO 10.5 RIGHT-OF-WAY  STP 11448  FFY 010506
FOUR LANES DIVIDED, SOME NEW LOCATION. CONSTRUCTION  STP 5234 FFY 02
CONSTRUCTION __ STP 27661 POST YEARS
Us 29 U-3827 PEDESTRIAN ACCESS AT ROCKY RIVER. 106 DESIGN IN PROGRESS
CONSTRUCTION S 106 SFY 00
CONSTRUCTION BY DIVISION
CONCORD U-3115 US 29, SR 2771 (1-85 CONN.) IN MECKLENBURG 5.0 17054 17054 S UNDER CONSTRUCTION BY
COUNTY TO ROCKY RIVER IN CABARRUS COUNTY. 8.1 o OTHERS
W IDEN TO PROVIDE ADDITIONAL THROUGH LANES.
SR 1300 (MOREHEAD ROAD), MALLARD CREEK TO
US 29 IN CABARRUS COUNTY. WIDEN ROADWAY TO
MULTI-LANES.
CONCORD U-3415 SR 1394 (POPLAR TENT ROAD), SR 1445 (DERITA 6.1 20800 PLANNING FY 01
ROAD) TO US 29-601 BYPASS. WIDEN TO A MULTI- 9.8 DESIGN FY 04
LANE FACILITY, REALIGN SR 1305 (PITTS SCHOOL RIGHT-OF-WAY  NHS 2533  FFY 06
ROAD) AND INSTALL TRAFFIC SIGNAL AT SR 1445. CONSTRUCTION __ NHS 18267 __POST YEARS
KANNAPOLIS U-2009 WESTSIDE BYPASS, 1-85 TO SR 1616 (TUCKASEEGEE 6.8 43080 11486 DESIGN IN PROGRESS
ROAD). CONSTRUCT A MULTI-LANE FACILITY ON 11.0 RIGHT-OF-WAY S 4391  SFY 00
NEW LOCATION. CONSTRUCTION S 23513 SFY 000205
CONSTRUCTION S 3523 POST YEARS
IM
PART UNDER CONSTRUCTION
KANNAPOLIS U-2833 SR 2126 (EARNHARDT ROAD), I-85/EARNHARDT ROAD 1.4 9201 5435 DESIGN IN PROGRESS
INTERCHANGE TO NC 136 (CENTERGROVE ROAD). 23 CONSTRUCTION  STP 3766 FFY 00

REALIGN ROADWAY AND WIDEN TO MULTI-LANES,
PART ON NEW LOCATION.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

CABARRUS COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1002 B-3421 SOUTHERN RAILWAY. REPLACE BRIDGE NO. 266 1654 RIGHT-OF-WAY  FA 124 FFY 02
CONSTRUCTION ~ FA 1530 FFY 03
SR 1002 B-3422 THREE MILE BRANCH. REPLACE BRIDGE NO. 47 820 90 RIGHT-OF-WAY  FA 55 FFYO1
CONSTRUCTION ~ FA 675 FFY 02
SR 1121 B-3123 MUDDY CREEK. REPLACE BRIDGE NO. 143 321 35 CONSTRUCTION  POC 286 SFY 00
SR 1121 B-4048 CLERA CREEK. REPLACE BRIDGE NO. 145 W ITH 317 CONSTRUCTION  NFA 317 FFY06
CULVERT.
SR 1132 B-2934 IRISH BUFFALO CREEK. REPLACE BRIDGE NO. 149 967 967 NFA UNDER CONSTRUCTION
SR 1136 B-3623 REEDY CREEK. REPLACE BRIDGE NO. 176 480 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 435 FFY 03
SR 1138 B-4049 BLACK CREEK. REPLACE BRIDGE NO. 165 625 RIGHT-OF-WAY  NFA 55 FFY 05
CONSTRUCTION  NFA 570 FFY 06
SR 1141 B-3423 CALDWELL CREEK. REPLACE BRIDGE NO. 174 405 CONSTRUCTION  POC 405 SFY 02
SR 1153 B-3816 IRISH BUFFALO CREEK. REPLACE BRIDGE NO. 150 UNDER CONSTRUCTION BY
BRIDGE MAINTENANCE
SR 1158 B-2935 ROCKY RIVER. REPLACE BRIDGE NO. 178 976 976 NFA UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

10-7



HIGHWAY PROGRAM

DRAFT

CABARRUS COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1449 B-1083 CLARK CREEK. REPLACE BRIDGE NO. 8 775 85 CONSTRUCTION  NFA 690 FFY 00
SR 1612 B-2521 CODDLE CREEK. REPLACE BRIDGE NO. 17 708 151 CONSTRUCTION  NFA 557  FFY 00
SR 1745 B-3424 BRANCH IRISH BUFFALO CREEK. REPLACE BRIDGE 415 50 RIGHT-OF-WAY  FA 27 FFYOl
NO. 264 CONSTRUCTION  FA 338 FFY02
SR 1778 B-4050 IRISH BUFFALO CREEK. REPLACE BRIDGE NO. 30 1111 RIGHT-OF-WAY  FA 98 FFYO05
CONSTRUCTION  FA 1013 FFY 06
SR 2408 B-4051 BLACK RUN CREEK. REPLACE BRIDGE NO. 90 WITH 348 RIGHT-OF-WAY  NFA 31  FFYO05
CULVERT. CONSTRUCTION  NFA 317 FFY06
SR 2416 B-2522 DUTCH BUFFALO CREEK. REPLACE BRIDGE NO. 71 541 541 NFA UNDER CONSTRUCTION
TO BE LET WITH B-2523
SR 2416 B-2523 BLACK RUN CREEK. REPLACE BRIDGE NO. 72 420 420 NFA UNDER CONSTRUCTION
TO BE LET WITH B-2522
SR 2427 B-3817 DUTCH BUFFALO CREEK. REPLACE BRIDGE NO. 85 UNDER CONSTRUCTION BY
BRIDGE MAINTENANCE
SR 2635 B-3425 LITTLE COLDWATER CREEK. REPLACE BRIDGE 338 CONSTRUCTION  POC 338 SFYO02
NO. 128
KANNAPOLIS B-3540 MOUNT OLIVET ROAD OVER THREE MILE BRANCH. 428 428 NFAM UNDER CONSTRUCTION

REPLACE BRIDGE NO. 44

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

10-8



HIGHWAY PROGRAM

DRAFT

CABARRUS COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

KANNAPOLIS B-3541 FAIRVIEW STREET OVER CHAMBERS BRANCH. 429 429 NFAM UNDER CONSTRUCTION
REPLACE BRIDGE NO. 234

HARRISBURG Y-2966A SR 1182 (MILLBROOK ROAD) AT NORFOLK SOUTHERN 79 79 RR UNDER CONSTRUCTION
RAILWAY CROSSING 715 334K. INSTALL AUTOMATIC
WARNING DEVICES. RAIL PASSENGER CROSSING.

MIDLAND Z-3466A SR 1110 (BROADWAY AVENUE) AT SOUTHERN 20 90 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 728 813C. SAFETY AUTHORIZED

IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

10-9



HIGHWAY PROGRAM DRAFT MECKLENBURG COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
177 I-2401BB  OAKLAWN AVENUE TO I-85. CONSTRUCT A BRICK 2825 2825 T UNDER CONSTRUCTION
NOISE WALL ON WEST SIDE ONLY. 0 RIGHT OF WAY BY OTHERS
177 1-2506 TYVOLA ROAD (EXIT 5). MODIFY INTERCHANGE. 15200 15200 IM UNDER CONSTRUCTION
I-77 1-3007 SOUTH OF SR 2697 (EXIT 28) TO IREDELL COUNTY 2.8 2267 2267 IM UNDER CONSTRUCTION
LINE (MILE POST 30.8). PAVEMENT AND BRIDGE 45
REHABILITATION.
I-77 1-3311 CHARLOTTE, 1-85 TO NC 73 (SAM FURR ROAD). 61900 1000 PLANNING IN PROGRESS
CONSTRUCT ADDITIONAL LANES. DESIGN FY 00
CONSTRUCTION  HP 39500 FFY 03 04 05 06
CONSTRUCTION __ HP. 21400 POST YEARS
177 1-3815 SR 2110 (REAMES ROAD). SOUTHBOUND RAMP 450 450 IM UNDER CONSTRUCTION
RECONSTRUCTION.
177 1-3820 CHARLOTTE, NORTH OF OAKLAWN AVENUE TO SOUTH 1.4 2060 2060 IM UNDER CONSTRUCTION
1-85. EXTENSION OF OUTSIDE AUXILIARY LANE 2.3
AND RECONSTRUCTION OF DECELERATION AND
ACCELERATION LANES AT LASALLE STREET.
177 1-4024 SR 2113 (MILE POST 18) TO NORTH OF SR 2004 4.0 2652 CONSTRUCTION M 2652 FFY 00
(MILE POST 22). MILL AND RESURFACE. 6.4
I-77, 1-85, 1-4028 I-77, SOUTH CAROLINA STATE LINE TO 0.7 MILES 29.0 3851 CONSTRUCTION M 3490 FFY 00
I-485, SR 2772 NORTH OF SR 1138; -85, SR 2772 TO 0.9 MILES 46.7 CONSTRUCTION  NHS 361 FFY 00
AND NC 16 SOUTH OF SR 2472; SR 2772, 1-85 TO US 29
NC 16, I-77 TO BELLHAVEN BOULEVARD; |-485
BROWN GRIER ROAD TO US 74. INSTALL MEDIAN
GUARDRAIL.
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

10-10



HIGHWAY PROGRAM

DRAFT

MECKLENBURG COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-85 1-3803 US 29-NC 49 CONNECTOR IN MECKLENBURG COUNTY 12.8 76697 PLANNING IN PROGRESS
TO NC 73 IN CABARRUS COUNTY. ADD ADDITIONAL 20.6 DESIGN IN PROGRESS
LANES. RIGHT-OF-WAY  HP 100 FFY 02
CONSTRUCTION  HP 24275  FFY 040506
RIGHT-OF-WAY  NHS 130 POST YEARS
CONSTRUCTION __ NHS 52192 POST YEARS
I-85 1-3810 SOUTH OF SR 2472 TO NORTH OF SR 2472 IN MECK- 314 1337 1337 IM UNDER CONSTRUCTION
BURG CO., NORTH OF SR 1430 IN CABARRUS CO. TO 50.6
US 29-601 IN ROWAN CO., US 70-601 IN ROWAN
CO. TO 1-85 BUS. IN DAVIDSON CO. AND 0.8 MI.
SOUTH OF TO 1.0 MI. NORTH OF NC 109 IN
DAVIDSON CO. INSTALL MEDIAN GUARDRAIL.
I-85 1-4034 0.9 MILES NORTH OF SR 2472 IN MECKLENBURG 7.0 397 397 IM UNDER CONSTRUCTION
COUNTY TO 0.6 MILES NORTH OF SR 1430 IN 11.3
CABARRUS COUNTY. INSTALL MEDIAN GUARDRAIL.
1-485 1-4041 CHARLOTTE, NC 16 (PROVIDENCE ROAD). REVISE 2395 100 DESIGN IN PROGRESS
INTERCHANGE. CONSTRUCTION M 2295  FFYO01
NC 24-27 R-615*  EAST OF NC 51 TO US 601. WIDEN ROADWAY TO 6.6 25079 19285 DESIGN IN PROGRESS
FOUR LANES. 10.6 CONSTRUCTION T 5794  SFY 0001
PART COMPLETE - PART
UNDER CONSTRUCTION
1-485 R-211*  CHARLOTTE SOUTHERN OUTER LOOP, WEST OF I-77 166 272734 259317 DESIGN FY03
TO US 74. FOUR LANE FREEWAY ON NEW LOCATION. 26.7 RIGHT-OF-WAY  NHS 2460 FFY 05
CONSTRUCTION  NHS 10957  FFY 06
PART COMPLETE
PART UNDER CONSTRUCTION
1-485 R-2123* CHARLOTTE EASTERN OUTER LOOP, US 74 EAST 188 277211 192697 DESIGN IN PROGRESS
(INDEPENDENCE BOULEVARD) TO I-85 NORTH. 30.3 CONSTRUCTION T 2811  SFY 00
FOUR LANE FREEWAY ON NEW LOCATION. CONSTRUCTION  NHS 54955  FFY 00 01 02
CONSTRUCTION  NHS 26748 POST YEARS

PART UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

10-11



HIGHWAY PROGRAM

DRAFT

MECKLENBURG COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-485 R-2248* CHARLOTTE WESTERN OUTER LOOP, WEST OF I-77TO 280 586467 230658 DESIGN IN PROGRESS
I-85 NORTH. SIX LANE FREEWAY ON NEW LOCATION 45.1 RIGHT-OF-WAY  BL 23200 SFY 00
(SECTION A INCLUDES AC & AD) RIGHT-OF-WAY  NHS 23814 FFY 06
CONSTRUCTION  NHS 136041  FFY 00 01 02 03 04 05 06
CONSTRUCTION  HP 11250  FFY 04 05 06
CONSTRUCTION  NHS 157754  POST YEARS
CONSTRUCTION  HP 3750 POST YEARS
PART UNDER CONSTRUCTION
SR 2136 R-3807 SR 2136 (GILEAD ROAD), WEST OF SR 2139 0.5 1113 100 PLANNING IN PROGRESS
(RANSON ROAD) TO SR 2138 (MCCOY ROAD). 0.8 DESIGN FY 01
RELOCATION. RIGHT-OF-WAY  STP 56 FFY 02
CONSTRUCTION  STP 957  FFY 02
SCHEDULE SUBJECT TO RIGHT OF WAY DONATION
SR 2697 R-2555 NC 73 (SAM FURR ROAD) TO SR 2195 (TORRENCE 3.4 15610 1396 DESIGN IN PROGRESS
CHAPEL ROAD). W IDEN TO FIVE LANES. 5.5 RIGHT-OF-WAY  STP 8559  FFY 0204
CONSTRUCTION  STP 5655 FFY 0306
PART COMPLETE
CHARLOTTE R-2420 CITY BOULEVARD EXTENSION, RELOCATED MALLARD 2.8 37817 11295 DESIGN IN PROGRESS
CREEK ROAD (U-2507) TO US 29-NC 49. 3.4 CONSTRUCTION ~ STP 11124 FFY 0001
FOUR LANE DIVIDED FACILITY, PART ON NEW RIGHT-OF-WAY  STP 3850 POST YEARS
LOCATION. CONSTRUCTION ~ STP 11548 POST YEARS
PART UNDER CONSTRUCTION
PARTIAL "B" RIGHT OF WAY BY OTHERS
NEW ROUTE R-3329 CHARLOTTE OUTER LOOP TO US 74 (MONROE BYPASS) 8.1 94963 500 PLANNING IN PROGRESS
CONSTRUCT A MULTI-LANE FREEWAY ON NEW 13.0 DESIGN FY 00
LOCATION. RIGHT-OF-WAY  STP 18453  FFY 04 05 06
CONSTRUCTION  STP 6334 FFY 06
CONSTRUCTION __ STP 69676 POST YEARS
CHARLOTTE U-203 LITTLE ROCK ROAD, I-85 TO CHARLOTTE-DOUGLAS 11 32804 500 DESIGN IN PROGRESS
INTERNATIONAL AIRPORT. REVISE ACCESS. 1.8 RIGHT-OF-WAY  STP 15844  FFY 01
CONSTRUCTION  STP 16460 FFY 03 04 05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

10-12



HIGHWAY PROGRAM

DRAFT

MECKLENBURG COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
CHARLOTTE U-209*  US 74-NC 27 (INDEPENDENCE BOULEVARD), 3.9 135805 111002 DESIGN IN PROGRESS
BROOKSHIRE FREEWAY TO NC 24-27 (ALBEMARLE 6.3 CONSTRUCTION  NHS 24803  FFY 010203
ROAD). WIDEN ROADWAY TO A MULTI-LANE T PART COMPLETE
EXPRESSWAY. PART UNDER CONSTRUCTION
CHARLOTTE U-2100 US 521, SOUTH BOULEVARD-WOODLAWN ROAD. 1600 100 DESIGN IN PROGRESS
INTERSECTION REVISION. CONSTRUCTION S 1500 SFY 00
CONSTRUCTION BY CITY
CHARLOTTE U-2506 REA ROAD EXTENSION, NC 16 TO THE PROPOSED 5.3 15743 15743 S UNDER CONSTRUCTION BY
SOUTHERN CHARLOTTE OUTER LOOP. CONSTRUCT A 8.5 o OTHERS
MULTI-LANE FACILITY ON NEW LOCATION.
CHARLOTTE U-2507 SR 2467 (MALLARD CREEK ROAD), CITY BOULEVARD 4.1 18146 6585 DESIGN IN PROGRESS
EXTENSION TO SR 2472 (MALLARD CREEK CHURCH 6.6 RIGHT-OF-WAY O 1194 FFY 04
ROAD) W IDEN TO A MULTI-LANE FACILITY, PART RIGHT-OF-WAY  STP 1373  FFY 04
ON NEW LOCATION. CONSTRUCTION  STP 8994 FFY 06
ROW PARTICIPATION BY
OTHERS - PART COMPLETE
CHARLOTTE U-2508 SR 2472 AND SR 2833 (MALLARD CREEK CHURCH 26 15323 8530 DESIGN IN PROGRESS
ROAD), I-85 TO NC 49 AT SR 2939. W IDEN 42 RIGHT-OF-WAY  STP 2122 FFY 00
ROADWAY TO A MULTI-LANE FACILITY, PART ON CONSTRUCTION  STP 4671 FFY 02
NEW LOCATION. PART COMPLETE
CHARLOTTE U-2510 NC 16 (OLD PROVIDENCE ROAD), EXISTING MULTI- 5.6 27994 27994 STP UNDER CONSTRUCTION
LANES TO NORTH OF CHARLOTTE OUTER LOOP. 9.0
W IDEN ROADWAY TO A MULTI-LANE FACILITY.
CHARLOTTE U-2510A  NC 16 (OLD PROVIDENCE ROAD), REA ROAD EXT. IN 3.1 13932 100 PLANNING IN PROGRESS
UNION COUNTY TO SOUTH OF THE CHARLOTTE OUTER 5.0 DESIGN FY 00
LOOP IN MECKLENBURG COUNTY. W IDEN ROADWAY TO RIGHT-OF-WAY  STP 2251  FFYO02
A MULTI-LANE FACILITY. CONSTRUCTION __ STP 11581 FFY 04
CHARLOTTE U-2512 NC 49 (YORK ROAD), BUSTER BOYD BRIDGE AT THE 11.3 55212 22418 DESIGN IN PROGRESS
SOUTH CAROLINA STATE LINE TO THE EXISTING 18.2 CONSTRUCTION  STP 32794  FFY 000102 03

MULTI-LANES NORTH OF TYVOLA ROAD. W IDEN
ROADWAY TO A MULTI-LANE FACILITY.

PART UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

10-13



HIGHWAY PROGRAM

DRAFT

MECKLENBURG COUNTY

LENGTH TOTAL  PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM) (THOU)  (THOU) SOURCE  (THOU)  (FISCAL YEARS)
CHARLOTTE U-2704  US 29-74 (WILKINSON BOULEVARD) AND US 521 08 2897 1015 PLANNING FY 02
(BILLY GRAHAM PARKWAY). AREA IMPROVEMENTS. 13 DESIGN FY 04
RIGHT-OF-WAY  STP 615 FFY 05
CONSTRUCTION ~ STP 1267 FFY 06
SECTION "A" CONSTRUCTION
DIVISION
PART UNDER CONSTRUCTION
CHARLOTTE U-3307  EAST-WEST CIRCUMFERENTIAL ROAD, US 521 TO 5.3 10604 1843 DESIGN IN PROGRESS
NC 16. CONSTRUCT A TWO LANE FACILITY ON FOUR 85 CONSTRUCTION S 8761  SFY 0001
LANE RIGHT OF WAY, NEW LOCATION.
CHARLOTTE U-3342 SR 2480 (WEST SUGAR CREEK ROAD), SOUTH OF 05 1385 1385 s UNDER CONSTRUCTION BY
SR 2665 (HARRIS BOULEVARD) TO NORTH OF 08 o OTHERS
SR 2485 (DAVID COX ROAD). TWO LANE FACILITY
ON FOUR LANE RIGHT OF WAY, NEW LOCATION.
CHARLOTTE U-3411  NC 160 (WEST BOULEVARD) CONNECTOR TO I-485 05 2628 185 DESIGN IN PROGRESS
(CHARLOTTE OUTER LOOP). CONSTRUCT A MULTI- 08 RIGHT-OF-WAY S 530 SFY00
LANE FACILITY ON NEW LOCATION. CONSTRUCTION S 1913  SFY 02
CHARLOTTE U-3426  BALLANTYNE COMMONS PARKWAY EXT., SR 3649 (ELM 06 2090 2090 S UNDER CONSTRUCTION
LANE) TO SR 3626 (PROVIDENCE ROAD WEST). 10
W IDEN ROADWAY TO A MULTI-LANE FACILITY, SOME
NEW LOCATION.
CHARLOTTE U-3603  NC 24-27 (ALBEMARLE ROAD), EAST OF US 74 14 65948 PLANNING FY 01
(INDEPENDENCE BOULEVARD) TO W ILORA LAKE 23 DESIGN FY 03
ROAD. ADD ADDITIONAL LANES. RIGHT-OF-WAY  STP 1230 FFY 05
RIGHT-OF-WAY  STP 50626 POST YEARS
CONSTRUCTION __ STP 14092 POST YEARS
CHARLOTTE U-3861  NC 49 (TRYON STREET)-NC 160 (WEST BOULEVARD) 1213 1213 STP UNDER CONSTRUCTION
INTERSECTION. PROVIDE LEFT TURN LANES ON
BOTH APPROACHES.
CHARLOTTE U-3862  MOREHEAD STREET/US 29-74 (W ILKINSON 386 386 STP UNDER CONSTRUCTION

BOULEVARD) INTERSECTION. PROVIDE ADDITIONAL
LANES.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

10-14



HIGHWAY PROGRAM

DRAFT

MECKLENBURG COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
CONCORD U-3115 US 29, SR 2771 (1-85 CONN.) IN MECKLENBURG 5.0 17054 17054 S UNDER CONSTRUCTION BY
COUNTY TO ROCKY RIVER IN CABARRUS COUNTY. 8.1 OTHERS
W IDEN TO PROVIDE ADDITIONAL THROUGH LANES.
SR 1300 (MOREHEAD ROAD), MALLARD CREEK TO
US 29 IN CABARRUS COUNTY. W IDEN ROADWAY TO
MULTI-LANES.
DAVIDSON U-3417 SR 2733 (JACKSON STREET) EXTENSION, SR 2158 0.2 415 415 UNDER CONSTRUCTION BY
(GRIFFITH STREET) TO NC 115 (MAIN STREET). 0.3 DIVISION
IMPROVE AND EXTEND EXISTING STREET.
HUNTERSVILLE U-3438 STUMPTOWN ROAD EXTENSION, EAST OF SR 2136 TO 1.2 1813 50 DESIGN IN PROGRESS
SR 2140 (STUMPTOWN ROAD) AT SR 2139 (RANSON 1.9 RIGHT-OF-WAY S 637 SFYO00
ROAD). CONSTRUCT A TWO LANE FACILITY ON NEW CONSTRUCTION S 1126 SFY 02
LOCATION.
PINEVILLE U-3447 NC 51, SOUTH CAROLINA STATE LINE TO SR 3645 1.0 3183 150 PLANNING FY 01
(DOWNS CIRCLE). WIDEN TO MULTI-LANES. 1.6 DESIGN FY 03
RIGHT-OF-WAY  STP 246  FFY 05
CONSTRUCTION __STP 2787 _FFY 06
us 74 C-3103 SR 3169 TO UNION COUNTY LINE. CONSTRUCT LEFT 48 250 250 CcM UNDER CONSTRUCTION
TURN LANES AT EXISTING MEDIAN OPENINGS AND
INSTALL CLOSED LOOP TRAFFIC SIGNAL SYSTEM.
177 C-3300 SOUTH CAROLINA STATE LINE TO NORTH OF I-85 13250 13250 CcM DESIGN-BUILD CONTRACT
INTERCHANGE IN CHARLOTTE (INTELLIGENT VEHICLE UNDERWAY
HIGHWAY SYSTEMS EARLY DEPLOYMENT PROJECT).
CONGESTION AVOIDANCE AND REDUCTION FOR AUTOS
AND TRUCKS (CARAT).
CHARLOTTE C-3301 UPGRADE DOWNTOWN SIGNAL SYSTEM. 251 251 CcM IN PROGRESS
CHARLOTTE C-3602 UNIVERSITY RESEARCH PARK AREA. INSTALL 330 330 CcM UNDER CONSTRUCTION

INTERCONNECTED TRAFFIC SIGNALS ON HARRIS
BOULEVARD, MALLARD CREEK ROAD AND US 29.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

10-15



HIGHWAY PROGRAM

DRAFT

MECKLENBURG COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 27 B-1193 CATAWBA RIVER. REPLACE BRIDGE NO. 66 11486 11486 FA UNDER CONSTRUCTION
STP
US 29-NC 49 B-3003 NORFOLK SOUTHERN CORPORATION. 2487 302 CONSTRUCTION ~ FA 2185 FFYO1
REPLACE BRIDGE NO. 108
NC 49 B-3004 CATAWBA RIVER. REPLACE BRIDGE NO. 23 14295 14295 FA UNDER CONSTRUCTION
o
STRUCTURE TO BE REPLACED AS A JOINT VENTURE BETWEEN
NORTH AND SOUTH CAROLINA
SR 2074 B-2589 MCDOWELL CREEK. REPLACE BRIDGE NO. 131 1017 85 RIGHT-OF-WAY  NFA 58 FFY 00
CONSTRUCTION  NFA 874 FFYOL
SR 2120 B-4200 GAR CREEK. REPLACE BRIDGE NO. 100 556 RIGHT-OF-WAY  FA 49 FFY 05
CONSTRUCTION  FA 507 FFY06
SR 2417 B-2590 WEST BRANCH ROCKY RIVER. REPLACE BRIDGE 749 749 NFA UNDER CONSTRUCTION
NO. 91
SR 3135 B-3677 GREASY CREEK. REPLACE BRIDGE NO. 36 411 RIGHT-OF-WAY  NFA 34 FFY 02
CONSTRUCTION  NFA 377 FFYO03
SR 3168 B-4201 GREASY CREEK. REPLACE BRIDGE NO. 38 W ITH 317 CONSTRUCTION  FA 317 FFY06
CULVERT.
CHARLOTTE B-2591 HIGHLAND AVENUE OVER NORFOLK SOUTHERN 1391 224 CONSTRUCTION  NFAM 1167 FFY 00

RAILROAD. REPLACE BRIDGE NO. 56

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
10-16



HIGHWAY PROGRAM

DRAFT

MECKLENBURG COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 521 W-4004 300 FEET NORTH OF SHARON LAKES DRIVE/SWEDEN 915 RIGHT-OF-WAY  HES 273 FFY 00
(SOUTH BLVD.) DRIVE TO 250 SOUTH OF ARROWOOD DRIVE/ CONSTRUCTION  HES 642 FFY 00
STARBROOK DRIVE. W IDEN TO PROVIDE A TWO WAY
LEFT TURN LANE.
CHARLOTTE W-3416 SR 1009 (MONROE ROAD) AND ASHMORE DRIVE. 0.3 270 270 HES UNDER CONSTRUCTION
W IDEN TO PROVIDE LEFT TURN STORAGE LANES ON 0.5
BOTH APPROACHES TO ASHMORE DRIVE/LEMON TREE
APARTMENTS DRIVEWAY.
NC 73 (SAM FURR Z-4110C  NEAR HUNTERSVILLE AT NORFOLK SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00
ROAD) RAILWAY CROSSING 726 267Y. SAFETY
IMPROVEMENTS.
NC 115 Z-2967S  NEAR CHARLOTTE AT NORFOLK SOUTHERN RAILWAY 79 79 RR FUNDED - CONSTRUCTION NOT
STATESVILLE STREET CROSSING 730 141Y. INSTALL AUTOMATIC WARNING AUTHORIZED
DEVICES.
CHARLOTTE Z-1067C  TOM SADLER ROAD AT CSX TRANSPORTATION 82 2 CONSTRUCTION  RR 80 FFY 00
CROSSING 631 803Y. SAFETY IMPROVEMENTS.
CHARLOTTE Z-2267A SR 1644 (TODDVILLE ROAD) AT CSX TRANSPORT- 106 1 CONSTRUCTION  RR 105  FFY 00
ION CROSSING 631 799L. INSTALL AUTOMATIC
WARNING DEVICES, WIDEN SR 1784 FOR LEFT TURN
LANE AT SR 1644 AND INSTALL TRAFFIC SIGNAL.
CHARLOTTE Z-2467A  DONALD ROSS ROAD AT NORFOLK SOUTHERN RAILWAY 213 213 RR FUNDED - CONSTRUCTION NOT
CROSSING 716 178E. INSTALL AUTOMATIC WARNING AUTHORIZED
DEVICES.
CHARLOTTE Z-2867F SR 2540 (GRAHAM STREET) AT NORFOLK SOUTHERN 139 139 RR UNDER CONSTRUCTION
RAILWAY CROSSING 715 381T. REVISE AUTOMATIC
WARNING DEVICES.
CHARLOTTE Z-28671  NC 16 (BROOKSHIRE FREEWAY) AT CSX TRANSPORT- 12 12 RR FUNDED - CONSTRUCTION NOT

ATION CROSSING 631 786K.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

MECKLENBURG COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

CHARLOTTE Z-2967N  THRIFT ROAD AT CSX TRANSPORTATION CROSSING 100 100 RR UNDER CONSTRUCTION
631 364S. INSTALL AUTOMATIC WARNING DEVICES.

CHARLOTTE Z-3467A SR 3102 (CABARRUS STREET) AT SOUTHERN 85 85 RR UNDER CONSTRUCTION
RAILROAD CROSSING 726 818E. SAFETY
IMPROVEMENTS.

CHARLOTTE Z-3610A  |-85 SERVICE ROAD #6 AT NORFOLK SOUTHERN 79 79 RR FUNDED - CONSTRUCTION NOT

SR 2623 RAILWAY CROSSING 730 124H. SAFETY AUTHORIZED
IMPROVEMENTS.

CHARLOTTE Z-3610B  ALLEN ROAD AT NORFOLK SOUTHERN RAILWAY 102 102 RR FUNDED - CONSTRUCTION NOT
CROSSING 730 126W . SAFETY IMPROVEMENTS. AUTHORIZED

CHARLOTTE Z-3610C  MAPLE STREET AT SOUTHERN RAILROAD CROSSING 75 75 RR FUNDED - CONSTRUCTION NOT
730 129S. SAFETY IMPROVEMENTS. AUTHORIZED

CHARLOTTE Z-4010B SR 1191 (OLD DOWD ROAD) AT NORFOLK SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 716 184H. SAFETY AUTHORIZED
IMPROVEMENTS.

CHARLOTTE Z-4010D  ONEIDA ROAD AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 730 125P. SAFETY IMPROVEMENTS. AUTHORIZED

GRANITE STREET Z-3810C  IN CHARLOTTE AT SOUTHERN RAILWAY SYSTEM 81 81 RR FUNDED - CONSTRUCTION NOT
CROSSING 716 057G. SAFETY IMPROVEMENTS. AUTHORIZED

HUNTERSVILLE Z-4010C SR 2446 (HOLBROOKS ROAD) AT NORFOLK SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 721 744X. SAFETY AUTHORIZED
IMPROVEMENTS.

HUNTERSVILLE Z-4110B SR 2448 (HUNTERSVILLE CONCORD) AT NORFOLK 80 CONSTRUCTION  RR 80 FFY 00

SOUTHERN RAILWAY CROSSING 721 741C.
SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

10-18
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HIGHWAY PROGRAM DRAFT MECKLENBURG COUNTY

LENGTH TOTAL  PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES  SCHEDULE
(KM) (THOU)  (THOU)) SOURCE ~ (THOU)  (FISCAL YEARS)
PINEVILLE Z-4010A SR 1372 (INDUSTRIAL DRIVE) AT NORFOLK 77 77 RR FUNDED - CONSTRUCTION NOT
SOUTHERN RAILWAY CROSSING 716 055T. AUTHORIZED
SAFETY IMPROVEMENTS.
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

STANLY COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 24-27 R-2530*  MULTI-LANES WEST OF ALBEMARLE TO MULTI-LANES 8.9 31503 1566 DESIGN IN PROGRESS
WEST OF THE PEE DEE RIVER. WIDEN TO A MULTI- 14.3 CONSTRUCTION  STP 13366  FFY 0102
LANE FACILITY. (COORDINATE W ITH R-2320 G) RIGHT-OF-WAY  STP 522 POST YEARS
CONSTRUCTION __STP 16049 POST YEARS
NC 24-27 R-967*  WEST CITY LIMITS OF LOCUST TO WEST CITY 14.2 76597 9592 PLANNING IN PROGRESS
LIMITS OF ALBEMARLE. W IDEN ROADWAY TO FOUR 229 DESIGN IN PROGRESS
LANES. RIGHT-OF-WAY T 22107 SFY 010203
CONSTRUCTION T 40963  SFY 03 04 05 06
CONSTRUCTION T 3935 POST YEARS
PART COMPLETE
NC 49 R-2533 HARRISBURG TO YADKIN RIVER. WIDEN ROADWAY TO  29.3 119514 19019 DESIGN IN PROGRESS
A MULTI-LANE FACILITY. 47.2 RIGHT-OF-WAY  NHS 6233 FFY 000306
CONSTRUCTION  NHS 63599  FFY 00 01 02 03 04 05 06
CONSTRUCTION  NHS 30663 POST YEARS
PART UNDER CONSTRUCTION
us 52 R-2320 US 74 IN WADESBORO TO NC 24-27 IN ALBEMARLE. 275 77305 200 PLANNING IN PROGRESS
FOUR LANE DIVIDED FACILITY, SOME RELOCATION. 44.3 DESIGN IN PROGRESS
(COORDINATE W ITH R-2530) RIGHT-OF-WAY  NHS 1093 FFYO1
CONSTRUCTION  NHS 10432 FFY 0304
RIGHT-OF-WAY  NHS 24348 POST YEARS
CONSTRUCTION __ NHS 41232 POST YEARS
us 52 R-2903 MULTI-LANES SOUTH OF NC 49 AT RICHFIELD TO 19.2 68367 600 PLANNING IN PROGRESS
1-85 NORTH OF SALISBURY. CONSTRUCT A FOUR 30.9 DESIGN FY 01
LANE DIVIDED FACILITY ON NEW LOCATION. RIGHT-OF-WAY  NHS 7355 FFY 0506
(COORDINATE W ITH 1-2511). RIGHT-OF-WAY  NHS 6002 POST YEARS
CONSTRUCTION __ NHS 54410 POST YEARS
ALBEMARLE U-2400 NORTHEAST CONNECTOR, US 52 TO NC 740. TWO 3.2 12926 12926 S UNDER CONSTRUCTION
LANE FACILITY ON FOUR LANE RIGHT OF WAY, SOME 5.1

NEW LOCATION.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

10-20



HIGHWAY PROGRAM DRAFT STANLY COUNTY

LENGTH TOTAL PRIOR YRS, cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM)  (THOU)  (THOU.) SOURCE  (THOU.)  (FISCAL YEARS)
ALBEMARLE U-3300 SR 1542 (RIDGE STREET EXTENSION), NORTHEAST 4.3 4280 100 PLANNING IN PROGRESS
CONNECTOR (U-2400) TO NC 740. CONSTRUCT 6.9 DESIGN FY 01
A TWO LANE FACILITY, SOME NEW LOCATION. RIGHT-OF-WAY  STP 369 FFY 05
CONSTRUCTION ~ STP 1267  FFY 06
RIGHT-OF-WAY  STP 587 POST YEARS
CONSTRUCTION __ STP 1957 POST YEARS
NC 73 B-4276  LONG CREEK. REPLACE BRIDGE NO. 33 1013 RIGHT-OF-WAY  FA 58 FFY 03
CONSTRUCTION ~ FA 955  FFY 04
SR 1104 B-4277  COLD WATER BRANCH. REPLACE BRIDGE NO. 212 393 RIGHT-OF-WAY  NFA 35 FFYO03
CONSTRUCTION  NFA 358  FFY 04
SR 1136 B-4278  ISLAND CREEK. REPLACE BRIDGE NO. 209 486 RIGHT-OF-WAY  NFA 43 FFY 05
CONSTRUCTION  NFA 443 FFY 06
SR 1147 B-3907  ROCK HOLE CREEK. REPLACE BRIDGE NO. 135 393 RIGHT-OF-WAY  NFA 35 FFYO03
CONSTRUCTION  NFA 358 FFY 04
SR 1214 B-3700  LONG CREEK. REPLACE BRIDGE NO. 187 474 RIGHT-OF-WAY  NFA 39 FFYO02
CONSTRUCTION ~ NFA 435 FFY 03
SR 1225 B-3908  BIG BEAR CREEK. REPLACE BRIDGE NO. 246 655 RIGHT-OF-WAY  NFA 58 FFY 03
CONSTRUCTION  NFA 597  FFY 04
SR 1963 B-4279  SCALY BARK CREEK. REPLACE BRIDGE NO. 120 317 CONSTRUCTION  NFA 317  FFY 06
WITH CULVERT.
SR 1968 B-3909  LONG CREEK. REPLACE BRIDGE NO. 99 655 RIGHT-OF-WAY  NFA 58 FFY 03
CONSTRUCTION  NFA 597  FFY 04
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

10-21



HIGHWAY PROGRAM

DRAFT

STANLY COUNTY

LENGTH TOTAL

ID NO. LOCATION AND DESCRIPTION (MI) EST.COST
(KM)  (THOU.)

COST
WORK TYPE FUNDING ESTIMATES SCHEDULE
SOURCE (THOU.) (FISCAL YEARS)

Z-3610E NEAR NORWOOD AT CAROLINA AND NORTHWESTERN 79
RAILROAD CROSSING 728 877N.
SAFETY IMPROVEMENTS.

Z-2968E  NEAR NORWOOD AT WINSTON-SALEM SOUTHBOUND 49
RAILWAY CROSSING 849 899X. INSTALL AUTOMATIC
WARNING DEVICES.

RR FUNDED - CONSTRUCTION NOT
AUTHORIZED
RR UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT
10-22

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

UNION COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 74 R-2559*  MONROE BYPASS. CONSTRUCT A FOUR LANE DIVIDED ~ 13.6 121915 5385 DESIGN IN PROGRESS
FACILITY ON NEW LOCATION. 21.9 RIGHT-OF-WAY  BI 3000 SFY 00
RIGHT-OF-WAY  NHS 30153 FFY 0001
CONSTRUCTION __ NHS 83377 __FFY 02 03 04 05
US 601 R-2616 SOUTH CAROLINA STATE LINE TO US 74 IN MONROE. 12.1 38784 9013 PLANNING FY 00
W IDEN ROADWAY TO A MULTI-LANE FACILITY. 19.5 DESIGN FY 03
RIGHT-OF-WAY  NHS 1783 FFY 05
RIGHT-OF-WAY  NHS 3197 POST YEARS
CONSTRUCTION  NHS 24791 POST YEARS
PART COMPLETE
NEW ROUTE R-3329 CHARLOTTE OUTER LOOP TO US 74 (MONROE BYPASS) 8.1 94963 500 PLANNING IN PROGRESS
CONSTRUCT A MULTI-LANE FREEWAY ON NEW 13.0 DESIGN FY 00
LOCATION. RIGHT-OF-WAY  STP 18453  FFY 04 05 06
CONSTRUCTION  STP 6334 FFY 06
CONSTRUCTION __ STP 69676 POST YEARS
CHARLOTTE U-2506 REA ROAD EXTENSION, NC 16 TO THE PROPOSED 5.3 15743 15743 S UNDER CONSTRUCTION BY
SOUTHERN CHARLOTTE OUTER LOOP. CONSTRUCT A 8.5 0 OTHERS
MULTI-LANE FACILITY ON NEW LOCATION.
CHARLOTTE U-2510A  NC 16 (OLD PROVIDENCE ROAD), REA ROAD EXT. IN 3.1 13932 100 PLANNING IN PROGRESS
UNION COUNTY TO SOUTH OF THE CHARLOTTE OUTER 5.0 DESIGN FY 00
LOOP IN MECKLENBURG COUNTY. W IDEN ROADWAY TO RIGHT-OF-WAY  STP 2251  FFYO02
A MULTI-LANE FACILITY. CONSTRUCTION __STP 11581 FFY 04
INDIAN TRAIL U-3809 SR 1008 (INDIAN TRAIL BOULEVARD), SR 1009 15 6486 PLANNING FY 01
(OLD CHARLOTTE HIGHWAY) TO US 74. WIDEN TO 2.4 DESIGN FY 03
MULTI-LANES. (INCLUDES B-3520) RIGHT-OF-WAY  STP 1267 FFY 06
PLANNING STP 5219 POST YEARS
MONROE U-2547 SR 2188 (CHARLES STREET), SR 2181 (SUNSET 0.6 1098 PLANNING IN PROGRESS
DRIVE) TO SR 2100 (FRANKLIN STREET). W IDEN 1.0 DESIGN FY 02
ROADWAY TO A MULTI-LANE FACILITY. RIGHT-OF-WAY S 380 SFYO06
CONSTRUCTION _ S 718 POST YEARS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

10-23



HIGHWAY PROGRAM

DRAFT

UNION COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
MONROE U-3412 SR 1223 (DICKERSON BOULEVARD EXT.), NC 200 35 14607 2027 DESIGN IN PROGRESS
(LANCASTER AVENUE) TO SR 1009 (CHARLOTTE 5.6 RIGHT-OF-WAY  STP 2663 FFY 0304
AVENUE). CONSTRUCT A TWO LANE FACILITY ON CONSTRUCTION  STP 9917 POST YEARS
MULTI-LANE RIGHT OF WAY, NEW LOCATION. PART UNDER CONSTRUCTION
SECTION "C" RIGHT OF WAY
OTHERS
STALLINGS U-3825 SR 1365 (STALLINGS ROAD), SR 1009 (OLD 4755 PLANNING IN PROGRESS
CHARLOTTE HIGHWAY) TO US 74. WIDEN TO DESIGN FY 01
MULTI-LANES. RIGHT-OF-WAY  STP 955 FFY 04
CONSTRUCTION __ STP 3800 FFY 06
SR 1008 B-4293 CREEK. REPLACE BRIDGE NO. 219 834 RIGHT-OF-WAY  FA 74 FFY 05
CONSTRUCTION  FA 760 FFY 06
SR 1113 B-4294 WAXHAW CREEK. REPLACE BRIDGE NO. 184 796 RIGHT-OF-WAY  NFA 68 FFY 05
CONSTRUCTION  NFA 728 FFY 06
SR 1137 B-4295 WAXHAW CREEK. REPLACE BRIDGE NO. 188 663 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 602 FFY 06
SR 1321 B-4296 WEST FORK TWELVE MILE CREEK. REPLACE BRIDGE 417 RIGHT-OF-WAY  NFA 37 FFYO05
NO. 223 CONSTRUCTION  NFA 380 FFY06
SR 1520 B-4297 NORTH FORK CROOKED CREEK. REPLACE BRIDGE 317 CONSTRUCTION  NFA 317 FFY06
NO. 267 W ITH CULVERT.
SR 1901 B-3251 LICK BRANCH. REPLACE BRIDGE NO. 287 252 40 CONSTRUCTION  POC 212 SFYO00
SR 1962 B-3252 FLAG BRANCH. REPLACE BRIDGE NO. 84 241 241 POC UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

10-24



HIGHWAY PROGRAM

DRAFT

UNION COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
MONROE B-3543 MILLER STREET OVER BEARSKIN CREEK. 406 45 CONSTRUCTION  NFAM 361 FFY00
REPLACE BRIDGE NO. 107
MONROE B-3544 FOWLER SECREST ROAD OVER STEWARTS CREEK. 406 45 CONSTRUCTION  NFAM 361 FFY00
REPLACE BRIDGE NO. 446
us 74 W-3103G SR 1364 (STALLINGS ROAD), BOREN BRICK COMPANY 125 125 HES UNDER CONSTRUCTION
DRIVE AND SR 1007 (ROCKY RIVER ROAD). LEFT
TURN LANES ON SR 1364 AND SR 1007 W ITH ACC-
ELERATION LANE ON BOREN BRICK COMPANY DRIVE.
SR 1157 Z-2969A  NEAR MONROE AT CSX TRANSPORTATION CROSSING 76 76 RR UNDER CONSTRUCTION
638 866C. INSTALL AUTOMATIC WARNING DEVICES.
SR 1300 Z-29691  NEAR WAXHAW AT CSX TRANSPORTATION CROSSING 94 94 RR UNDER CONSTRUCTION
638 897B. INSTALL AUTOMATIC WARNING DEVICES.
SR 1326 Z-3810E  NEAR WAXHAW AT CSX TRANSPORTATION CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
COLLINS ROAD 638 879D. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1377 Z-2969D  NEAR MONROE AT CSX TRANSPORTATION CROSSING 82 82 RR UNDER CONSTRUCTION
631 925D. INSTALL AUTOMATIC WARNING DEVICES.
SR 1432 Z-3810F  NEAR WAHAW AT CSX TRANSPORTATION CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
TORY PATH ROAD 638 898H. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1728 Z-3469B  NEAR MARSHVILLE AT CSX TRANSPORTATION 84 84 RR UNDER CONSTRUCTION
CROSSING 631 768M. SAFETY IMPROVEMENTS.
ENGLESIDE STREET Z-3810D  IN MONROE AT CSX TRANSPORTATION CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT

631 912C. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

10-25

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

UNION COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
MARSHVILLE Z-2969B SR 1719 AT CSX TRANSPORTATION CROSSING 79 79 RR FUNDED - CONSTRUCTION NOT
631 744R. INSTALL AUTOMATIC WARNING DEVICES. AUTHORIZED
MARSHVILLE Z-3369A  ELIZABETH ROAD AT CSX TRANSPORTATION CROSSING 75 75 RR FUNDED - CONSTRUCTION NOT
631 778T. SAFETY IMPROVEMENTS. AUTHORIZED
MONROE Z-3469A SR 1763 (BIVENS ROAD) AT CSX TRANSPORTATION 95 95 RR UNDER CONSTRUCTION
CROSSING 631 576V. SAFETY IMPROVEMENTS.
STALLINGS Z-3610F SR 1365, STALLINGS ROAD AT CSX TRANSPORTATION 84 84 RR UNDER CONSTRUCTION
CROSSING 631 929F. SAFETY IMPROVEMENTS.
WAXHAW Z-2969H  CHURCH STREET AT CSX TRANSPORTATION CROSSING 79 79 RR FUNDED - CONSTRUCTION NOT

638 894F. INSTALL AUTOMATIC WARNING DEVICES.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

10-26

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM DRAFT COUNTY
LENGTH TOTAL PRIOR YEARS COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM) (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
NC 00 R-0000 % I-40 TO HOMETOWN. WIDEN 15.3 24150 250 PLANNING IN PROGRESS
ROADWAY TO A FOUR LANE 24.6 DESIGN FY 02
DIVIDED FACILITY WITH A RIGHT OF WAY  (T) 4550 SFY 04
BYPASS ON NEW LOCATION. CONSTRUCTION (NHS) 19350 FFY 06
ROUTE NUMBER INDICATES
Listed in order of |, INTRASTATE TOTAL ESTIMATED COST WORK TYPES
US, NC, SR, CITY PROJECT LENGTH OF OF PROJECT IN THOUSANDS phase of project
or NEW ROUTE PROJECT IN OF DOLLARS (Cost shown in implementation. SCHEDULE
MILES AND inflated dollars at 3% compounded Current status of
KILOMETERS annually). FUNDING project phase or
The category of funds proposed schedule.

IDENTIFICATION NUMBER

is assigned to each project at
Its conception and remains with
project until completion.

—

PRIOR YEARS COST IN
THOUSANDS OF DOLLARS
equals authorized funding for

programmed for Right of Way
and Construction. (See
funding key) Funding source
not shown for Planning or
Design.

If work type is not
shown, phase is
complete or not
applicable.

project in previous years.
LOCATION AND DESCRIPTION

Project termini and a general description

of work.

ESTIMATED COST

Right of way and construction cost
estimates by funding category (may
include more than one funding type).
Cost shown are inflated dollars at 3%
compounded annually.

KEY TO FUNDING SOURCES

APD Appalachian Development NFA
Bl Bond Intrastate NFAM
BL Bond Loop NHS
BRGI Bridge Inspection 0]

C City PLF
CM Congestion Mitigation POC
DP Discretionary or Demonstration RR
FA Bridge Replacement on Federal-Aid System S
FLP Federal Lands Program SF
HES High Hazard Safety STP
HP Federal-Aid High Priority STPE
| Interstate S1010
IM Interstate Maintenance T

Bridge Replacement Off-Federal-Aid System
Municipal Bridge Replacement Program
National Highway System

Other

Personalized Automobile License Plate Fund
Purchase Order Contract

Rail/Highway Safety

State Construction

Ferries

Surface Transportation Program

Surface Transportation Program, Enhancement
High Speed Rail

Highway Trust Fund

FUNDING SOURCE MAY CHANGE TO ACCOMMODATE REVENUE VARIATIONS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS




HIGHWAY PROGRAM

DRAFT

ALLEGHANY COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us21 R-2302 CHARLES STREET IN SPARTA TO US 21-221 IN TWIN 25 7265 7265 S UNDER CONSTRUCTION BY
OAKS. UPGRADE EXISTING FACILITY. 4.0 DIVISION
NC 93 R-2711 US 221 WEST OF TWIN OAKS. INTERSECTION 358 358 S UNDER CONSTRUCTION BY
REALIGNMENT. DIVISION
BLUE RIDGE R-3613 PRA-BLRI 2B10,D14. MILE POST 235.3 AND MILE 1003 1003 FLPP UNDER CONSTRUCTION BY
PARKWAY POST 267. SLIDE REPAIRS. FEDERAL HIGHWAY
ADMINISTRATION
BLUE RIDGE R-4000 PRA-BLRI 2M20,N14, MILE POST 336 TO MILE POST 24.0 583 CONSTRUCTION  FLPP 583 FFY 00
PARKWAY 360. REHABILITATE DITCHES. 38.6 CONSTRUCTION BY FEDERAL
HIGHWAY ADMINISTRATION
VARIOUS R-2637 GUARDRAIL INSTALLATION AND SAFETY 458 458 S UNDER CONSTRUCTION BY
IMPROVEMENTS. DIVISION
NC 18 B-4007 CRAB CREEK. REPLACE BRIDGE NO. 38 1048 RIGHT-OF-WAY  FA 93  FFYO03
CONSTRUCTION ~ FA 955 FFY 04
SR 1172 B-2803 LITTLE RIVER. REPLACE BRIDGE NO. 52 1072 225 CONSTRUCTION  NFA 847 FFYO1
SR 1128 PINE SWAMP CREEK. REPLACE BRIDGE NO. 56
SR 1193 B-4008 LITTLE RIVER. REPLACE BRIDGE NO. 39 834 RIGHT-OF-WAY  NFA 74 FFY 05
CONSTRUCTION  NFA 760 FFY 06
SR 1308 B-2906 SOUTH FORK NEW RIVER. REPLACE BRIDGE NO. 469 681 151 CONSTRUCTION  NFA 530 FFY 00
SR 1422 B-3403 BRUSH CREEK. REPLACE BRIDGE NO. 53 581 70 RIGHT-OF-WAY  FA 38 FFYOl
CONSTRUCTION  FA 473 FFY 02

* INDICATES INTRASTATE PROJECT

11-3

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

ALLEGHANY COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1444 B-2903 BRUSH CREEK. REPLACE BRIDGE NO. 27 461 85 RIGHT-OF-WAY  NFA 21  FFY 00
CONSTRUCTION  NFA 355 FFYO1

* INDICATES INTRASTATE PROJECT

11-4

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT

ASHE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 16 R-2100  WEST OF BLUE RIDGE PARKWAY TO EAST OF 10.0 29435 8689 RIGHT-OF-WAY  STP 1174  POST YEARS
US 221-NC 16. UPGRADE TWO LANE ROADWAY 16.1 CONSTRUCTION  STP 19572 POST YEARS
AND ADD GUARDRAIL. PART COMPLETE
us 221 R-2310 NC 16 TO THE ALLEGHANY COUNTY LINE. UPGRADE 9.8 14526 300 PLANNING IN PROGRESS
EXISTING FACILITY. 15.8 DESIGN FY 01
RIGHT-OF-WAY  STP 2091 FFYO05
CONSTRUCTION __STP 12135 POST YEARS
SR 1133 R-3836 SR 1133 (RAY TAYLOR ROAD), SR 1134 (BUCK MT. 11 719 719 S UNDER CONSTRUCTION BY
ROAD) TO SR 1248 (BEAVER CREEK ROAD). UPGRADE 1.8 DIVISION
SR 1133, RELOCATE SOUTHERN END OF SR 1133 TO
IMPROVE SAFETY, PROVIDE INTERSECTION USEABLE
FOR INDUSTRIAL TRAFFIC AND CONSTRUCT A TWO
LANE INDUSTRIAL ACCESS ROAD.
BLUE RIDGE R-3613 PRA-BLRI 2B10,D14. MILE POST 235.3 AND MILE 1003 1003 FLPP UNDER CONSTRUCTION BY
PARKWAY POST 267. SLIDE REPAIRS. FEDERAL HIGHWAY
ADMINISTRATION
BLUE RIDGE R-4001 PRA-BLRI 2D14, MILE POST 252.5 AND MILE POST 1704 1704 FLPP UNDER CONSTRUCTION BY
PARKWAY 252.9. REPAIR SLIDE. FEDERAL HIGHWAY
ADMINISTRATION
VARIOUS R-2637 GUARDRAIL INSTALLATION AND SAFETY 458 458 S UNDER CONSTRUCTION BY
IMPROVEMENTS. DIVISION
JEFFERSON U-3812 NC 88, SR 1153 TO US 221 BUSINESS. WIDEN TO 1.2 2008 PLANNING IN PROGRESS
A MULTI-LANE FACILITY. 1.9 DESIGN FY 02
RIGHT-OF-WAY  STP 615 FFY05
CONSTRUCTION __ STP 1393 FFY 06
NC 16 B-3106 SR 1539 AND NORTH FORK NEW RIVER. 925 90 CONSTRUCTION  FA 835 FFY03
REPLACE DECK BRIDGE NO. 36
NC 88 B-3300 BUFFALO CREEK. REPLACE BRIDGE NO. 57 956 110 RIGHT-OF-WAY  FA 58 FFYO03
CONSTRUCTION  FA 788 FFY 04

* INDICATES INTRASTATE PROJECT
11-5

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

ASHE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

NC 163 B-4010 SOUTH FORK NEW RIVER. REPLACE BRIDGE NO. 7 1310 RIGHT-OF-WAY  FA 116 FFY 03
CONSTRUCTION ~ FA 1194 FFY 04

NC 194 B-3605 LITTLE HELTON CREEK. REPLACE BRIDGE NO. 46 382 RIGHT-OF-WAY  FA 34 FFY 02
CONSTRUCTION ~ FA 348  FFY 03

USs 221 B-1037 SOUTH FORK NEW RIVER. REPLACE BRIDGE NO. 39 2733 123 RIGHT-OF-WAY  FA 261 POST YEARS
CONSTRUCTION  FA 2349 POST YEARS

SR 1106 B-4011 CREEK. REPLACE BRIDGE NO. 85 810 RIGHT-OF-WAY  NFA 72 FFYO04
CONSTRUCTION  NFA 738 FFY 05

SR 1118 B-4012 HOSKIN FORK CREEK. REPLACE BRIDGE NO. 117 644 RIGHT-OF-WAY  NFA 60 FFYO04
CONSTRUCTION  NFA 584 FFY 05

SR 1130 B-3107 BUFFALO CREEK. REPLACE BRIDGE NO. 448 877 320 CONSTRUCTION  NFA 557  FFY 00

SR 1133 B-2904 BUFFALO CREEK. REPLACE BRIDGE NO. 52 634 263 CONSTRUCTION  NFA 371 FFY00

SR 1169 B-3802 PINE SWAMP CREEK. REPLACE BRIDGE NO. 229 459 RIGHT-OF-WAY  NFA 41 FFYO03
CONSTRUCTION  NFA 418 FFY 04

SR 1169 B-3803 SOUTH FORK NEW RIVER. REPLACE BRIDGE NO. 334 786 RIGHT-OF-WAY  NFA 70 FFYO03
CONSTRUCTION  NFA 716 FFY 04

SR 1179 B-2905 SOUTH FORK NEW RIVER. REPLACE BRIDGE NO. 113 499 85 RIGHT-OF-WAY  NFA 32  FFYO00
CONSTRUCTION  NFA 382 FFYO1L

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-6



HIGHWAY PROGRAM

DRAFT

ASHE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1308 B-2906 SOUTH FORK NEW RIVER. REPLACE BRIDGE NO. 469 681 151 CONSTRUCTION  NFA 530 FFY 00

SR 1320 B-2907 CREEK. REPLACE BRIDGE NO. 339 413 121 CONSTRUCTION  NFA 292 FFY 00

SR 1320 B-4013 CREEK. REPLACE BRIDGE NO. 338 644 RIGHT-OF-WAY  NFA 60 FFYO04
CONSTRUCTION  NFA 584 FFYO05

SR 1347 B-4016 BIG HORSE CREEK. REPLACE BRIDGE NO. 273 436 RIGHT-OF-WAY  NFA 36 FFYO04
CONSTRUCTION  NFA 400 FFYO05

SR 1350 B-2910 BIG HORSE CREEK. REPLACE BRIDGE NO. 346 419 101 CONSTRUCTION  NFA 318 FFY 00

SR 1351 B-3804 NORTH FORK NEW RIVER. REPLACE BRIDGE NO. 296 715 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 657 FFY 04

SR 1351 B-3928 SOUTH FORK NEW RIVER. REPLACE BRIDGE NO. 334 1048 RIGHT-OF-WAY  NFA 93  FFYO03
CONSTRUCTION  NFA 955 FFY 04

SR 1358 B-4014 BIG HORSE CREEK. REPLACE BRIDGE NO. 281 360 RIGHT-OF-WAY  NFA 32 FFYO1l
CONSTRUCTION  NFA 328 FFY04

SR 1361 B-3405 BIG HORSE CREEK. REPLACE BRIDGE NO. 65 581 70 RIGHT-OF-WAY  NFA 38 FFYOl
CONSTRUCTION  NFA 473 FFY 02

SR 1362 B-4015 BIG HORSE CREEK. REPLACE BRIDGE NO. 165 675 RIGHT-OF-WAY  NFA 60 FFYO04
CONSTRUCTION  NFA 615 FFY05

* INDICATES INTRASTATE PROJECT

11-7

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

ASHE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1366 B-3606 HORSE CREEK. REPLACE BRIDGE NO. 70 459 RIGHT-OF-WAY  NFA 41 FFYO03
CONSTRUCTION  NFA 418 FFY 04
SR 1506 B-3109 BUFFALO CREEK. REPLACE BRIDGE NO. 352 1168 213 CONSTRUCTION  NFA 955  FFY 00
SR 1507 B-3805 BUFFALO CREEK. REPLACE BRIDGE NO. 310 524 RIGHT-OF-WAY  NFA 46 FFYO03
CONSTRUCTION  NFA 478 FFY 04
SR 1549 B-3302 GRASSY CREEK. REPLACE BRIDGE NO. 123 533 80 RIGHT-OF-WAY  NFA 32  FFY 00
CONSTRUCTION  NFA 421  FFYO1
SR 1573 B-3806 ASHEWORTH CREEK. REPLACE BRIDGE NO. 456 445 RIGHT-OF-WAY  NFA 39 FFYO03
CONSTRUCTION  NFA 406 FFY 04
SR 1603 B-3110 CRANBERRY CREEK. REPLACE BRIDGE NO. 38 430 75 RIGHT-OF-WAY  NFA 27 FFY 00
CONSTRUCTION  NFA 328 FFYO1
SR 1644 B-3807 NORTH FORK NEW RIVER. REPLACE BRIDGE NO. 93 1048 RIGHT-OF-WAY  NFA 93  FFYO03
CONSTRUCTION  NFA 955 FFY 04
SR 1674 B-3607 BUFFALO CREEK. REPLACE BRIDGE NO. 503 393 RIGHT-OF-WAY  NFA 35 FFYO03
CONSTRUCTION  NFA 358 FFY 04

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-8



HIGHWAY PROGRAM

DRAFT

AVERY COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 19 E-NC 194 R-2520 *  MULTI-LANE SECTION EAST OF SPRUCE PINE TO 10.3 45537 RIGHT-OF-WAY T 10177 POST YEARS
US 221. WIDEN ROADWAY TO A MULTI-LANE 16.6 CONSTRUCTION T 35360 POST YEARS
FACILITY.
NC 105 R-2566 *  US 221 TO SR 1107 IN BOONE. WIDEN ROADWAY TO 14.6 58977 RIGHT-OF-WAY T 2610 POST YEARS
A MULTI-LANE FACILITY. 235 56367 T 56367 POST YEARS
US 221 R-2595*  BLUE RIDGE PARKWAY TO NC 181 IN LINVILLE. 11.6 52453 RIGHT-OF-WAY T 10177 POST YEARS
W IDEN ROADWAY TO A MULTI-LANE FACILITY. 18.7 CONSTRUCTION 42276  POST YEARS
US 221 R-2596 *  NC 226 TO THE BLUE RIDGE PARKWAY. WIDEN 14.5 46988 2320 DESIGN IN PROGRESS
ROADWAY TO A MULTI-LANE FACILITY. 233 CONSTRUCTION  BI 14200 SFY 00
RIGHT-OF-WAY  NHS 4241  POST YEARS
CONSTRUCTION __ NHS 26227 POST YEARS
VARIOUS R-2637 GUARDRAIL INSTALLATION AND SAFETY 458 458 S UNDER CONSTRUCTION BY
IMPROVEMENTS. DIVISION
US 19E B-2509 NORTH TOE RIVER. REPLACE BRIDGE NO. 39 1596 1596 FA UNDER CONSTRUCTION
US 19E B-3608 NORTH TOE RIVER. REPLACE BRIDGE NO. 44 786 RIGHT-OF-WAY  FA 70 FFYO03
CONSTRUCTION ~ FA 716  FFY 04
SR 1107 B-2915 NORTH TOE RIVER. REPLACE BRIDGE NO. 73 910 141 CONSTRUCTION  NFA 769  FFY 00
SR 1114 B-3111 PLUMTREE CREEK. REPLACE BRIDGE NO. 14 394 75 RIGHT-OF-WAY  NFA 24 FFY 00
CONSTRUCTION  NFA 205 FFYO1
SR 1117 B-2916 NORTH TOE RIVER. REPLACE BRIDGE NO. 65 579 234 CONSTRUCTION  NFA 345 FFY 00

* INDICATES INTRASTATE PROJECT

11-9

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

AVERY COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1126 B-3808 HENSON CREEK. REPLACE BRIDGE NO. 58 382 RIGHT-OF-WAY  NFA 34 FFY02
CONSTRUCTION  NFA 348  FFY 03
SR 1132 B-3303 ROARING CREEK. REPLACE BRIDGE NO. 40 576 90 RIGHT-OF-WAY  NFA 27 FFY 00
CONSTRUCTION  NFA 459  FFYO1
SR 1157 B-4017 NORTH TOE RIVER. REPLACE BRIDGE NO. 3 758 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 697 FFY06
SR 1164 B-2804 NORTH TOE RIVER. REPLACE BRIDGE NO. 72 910 910 NFA UNDER CONSTRUCTION
SR 1166 B-3609 HORSE CREEK. REPLACE BRIDGE NO. 16 364 75 RIGHT-OF-WAY  NFA 28 FFY 02
CONSTRUCTION  NFA 261 FFYO03
SR 1170 B-3610 CREEK. REPLACE BRIDGE NO. 92 289 RIGHT-OF-WAY  NFA 28 FFY 02
CONSTRUCTION  NFA 261 FFYO03
SR 1321 B-3406 CURTIS CREEK. REPLACE BRIDGE NO. 28 408 RIGHT-OF-WAY  NFA 31 FFYO1
CONSTRUCTION  NFA 377  FFYO02
SR 1504 B-2510 LINVILLE RIVER. REPLACE BRIDGE NO. 83 628 80 RIGHT-OF-WAY  NFA 59 POST YEARS
CONSTRUCTION  NFA 489 POST YEARS
SR 1525 B-2917 LINVILLE RIVER. REPLACE BRIDGE NO. 12 1031 1031 NFA UNDER CONSTRUCTION
SR 1530 B-2918 WEBB CREEK. REPLACE BRIDGE NO. 138 460 460 NFA UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-10



HIGHWAY PROGRAM DRAFT AVERY COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NEWLAND B-3273 NORTH TOE RIVER. REPLACE BRIDGE NO. 68 480 480 NFA UNDER CONSTRUCTION
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-11



HIGHWAY PROGRAM DRAFT CALDWELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 64-NC 18 R-2549 MULTI-LANES NORTH OF MORGANTON TO MULTI-LANES 8.0 21316 150 PLANNING FY 02
IN GAMEWELL. WIDEN ROADWAY TO A MULTI-LANE 12.9 DESIGN FY 04
FACILITY. RIGHT-OF-WAY  NHS 3812 FFYO05
CONSTRUCTION __ NHS 17354 POST YEARS
US 321 R-2237* NORTH OF NC 268 TO MULTI-LANES NORTH OF 15.3 91124 23033 PLANNING IN PROGRESS
BLOW ING ROCK. WIDEN ROADWAY TO A MULTI-LANE 24.6 DESIGN IN PROGRESS
FACILITY. RIGHT-OF-WAY  NHS 2724 FFYO03
CONSTRUCTION  NHS 12790  FFY 0506
CONSTRUCTION T 4623  SFY 00
RIGHT-OF-WAY  NHS 10373 POST YEARS
CONSTRUCTION  NHS 37581 POST YEARS
PART UNDER CONSTRUCTION
BLUE RIDGE R-4006 PRA-BLRI 2P12, MILE POST 365.8. SLIDE REPAIR 406 406 FLPP UNDER CONSTRUCTION BY
PARKWAY AND RECONSTRUCTION. FEDERAL HIGHWAY
ADMINISTRATION
VARIOUS R-2637 GUARDRAIL INSTALLATION AND SAFETY 458 458 S UNDER CONSTRUCTION BY
IMPROVEMENTS. DIVISION
HUDSON U-3437 NEW CONNECTOR, SR 1159 (PLEASANT HILL ROAD) 0.7 3225 PLANNING FY 02
TO US 321A AT SR 1160 (MT. HERMAN ROAD). TWO 1.1 DESIGN FY 03
LANE FACILITY ON NEW LOCATION. RIGHT-OF-WAY  STP 615 FFYO05
CONSTRUCTION __STP 2610 POST YEARS
LENOIR U-2211 SR 1001 (CONNELLY SPRINGS ROAD), SOUTHWEST 1.6 22012 12218 DESIGN FY 04
LOOP TO EAST OF US 321. WIDEN ROADWAY TO A 26 RIGHT-OF-WAY  STP 4053  FFY 06
MULTI-LANE CURB AND GUTTER FACILITY, PART ON CONSTRUCTION  STP 5741 POST YEARS
NEW LOCATION AND CONSTRUCT AN INTERCHANGE AT
US 321.
LENOIR U-3813 US 321-MCLEAN DRIVE TO HIBRITEN DRIVE AT 1600 1600 S UNDER CONSTRUCTION
HAIGLER ROAD. CONSTRUCT A TWO LANE FACILITY o
ON FOUR LANE RIGHT OF WAY, NEW LOCATION.
NC 90 B-3818 CREEK. REPLACE BRIDGE NO. 3 986 140 RIGHT-OF-WAY  NFA 70 FFYO03
CONSTRUCTION  NFA 776 FFY 04
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-12



HIGHWAY PROGRAM

DRAFT

CALDWELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 268 B-2936 LAYTOWN CREEK. REPLACE BRIDGE NO. 50 594 90 CONSTRUCTION ~ FA 504 FFY 00
NC 268 B-4052 YADKIN RIVER. REPLACE BRIDGE NO. 7 1012 RIGHT-OF-WAY  FA 9 FFYO04
CONSTRUCTION ~ FA 922  FFYO05
SR 1108 B-2937 LITTLE GUNPOWDER CREEK. REPLACE BRIDGE NO. 84 833 170 CONSTRUCTION  NFA 663 FFY 00
SR 1134 B-3124 SMOKEY CREEK. REPLACE BRIDGE NO. 255 290 35 CONSTRUCTION  POC 255 SFY 00
SR 1328 B-3624 JOHNS RIVER. REPLACE BRIDGE NO. 190 559 RIGHT-OF-WAY  NFA 52 FFYO03
CONSTRUCTION  NFA 507 FFY 04
SR 1356 B-3819 JOHNS RIVER. REPLACE BRIDGE NO. 184 655 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 597 FFY 04
SR 1367 AND B-4053 REPLACE BRIDGES NO. 235, NO. 236, NO.237, 783 CONSTRUCTION  FLPF 783  POST YEARS
SR 1362, FH 54 NO. 238, AND NO. 321 CONSTRUCTION BY FEDERAL
HIGHWAY ADMINISTRATION
SR 1502 B-3314 BUFFALO CREEK. REPLACE BRIDGE NO. 163 492 60 RIGHT-OF-WAY  NFA 27 FFYOl
CONSTRUCTION  NFA 405 FFY 02
SR 1517 B-4054 YADKIN RIVER. REPLACE BRIDGE NO. 334 694 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 633 FFY 06
SR 1525 B-3820 SPAINHOUR CREEK. REPLACE BRIDGE NO. 134 509 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 464 FFY 03

* INDICATES INTRASTATE PROJECT

11-13

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

CALDWELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1552 B-3125 BLUE CREEK. REPLACE BRIDGE NO. 34 318 40 RIGHT-OF-WAY  NFA 25 FFYO1
CONSTRUCTION  NFA 253 FFY 02
SR 1718 B-3126 GUNPOWDER CREEK. REPLACE BRIDGE NO. 90 576 65 RIGHT-OF-WAY  NFA 38 FFYO1
CONSTRUCTION  NFA 473 FFY 02
SR 1731 B-3315 DUCK CREEK. REPLACE BRIDGE NO. 333 448 50 RIGHT-OF-WAY  NFA 27 FFYOl
CONSTRUCTION  NFA 371  FFYO02
SR 1765 B-3316 CEDAR CREEK. REPLACE BRIDGE NO. 340 426 50 RIGHT-OF-WAY  NFA 28 FFYO02
CONSTRUCTION  NFA 348 FFY03
LENOIR B-3719 HARRISBURG DRIVE OVER LOWER CREEK. 257 257 NFAM UNDER CONSTRUCTION
REPLACE BRIDGE NO. 73
LENOIR B-3932 MULBERRY STREET OVER LOWER CREEK. REPLACE 786 RIGHT-OF-WAY  NFAM 70 FFYO03
BRIDGE NO. 68 CONSTRUCTION ~ NFAM 716  FFY 04
LENOIR B-3933 BROADWAY STREET OVER BLAIRS FORK CREEK. 459 RIGHT-OF-WAY  NFAM 41 FFYO03
REPLACE BRIDGE NO. 75 CONSTRUCTION ~ NFAM 418 FFY 04
LENOIR Z-3473A  WILLOW STREET AT CALDWELL COUNTY RAILROAD 78 78 RR FUNDED - CONSTRUCTION NOT

CROSSING 729 765T. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-14



HIGHWAY PROGRAM

DRAFT

SURRY COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
177 1-2807 US 21 BYPASS (EXIT 83) TO VIRGINIA STATE 15.4 56437 8148 DESIGN IN PROGRESS
LINE. PAVEMENT AND BRIDGE REHABILITATION. 24.7 CONSTRUCTION M 21802  FFY 0001
CONSTRUCTION M 26487 POST YEARS
PART UNDER CONSTRUCTION
I-77 1-4025 YADKIN RIVER. REHABILITATE BRIDGE NO. 6 ON 1591 CONSTRUCTION M 1591  FFY 00
(SBL) AND BRIDGE NO. 13 ON (NBL)
I-77 1-4026 SR 1125 (MILE POST 71.5) TO NORTH OF SR 1131 19.5 955 CONSTRUCTION M 955  FFY 00
(MILE POST 87), NORTH OF SR 1122 (MILE POST 314
91) TO SOUTH OF SR 1341 (MILE POST 95).
RESEAL JOINTS, PATCH AND RESURFACE SHOULDERS.
I-77 AND 1-4027 IREDELL COUNTY LINE TO THE US 21 BYPASS IN 17.6 2404 CONSTRUCTION M 2240 FFYO1
US 21 BYPASS SURRY COUNTY AND US 21 BYPASS, I-77 TO 28.3 CONSTRUCTION  STP 164 FFYO1
SR 1138. INSTALL MEDIAN GUARDRAIL.
us 52 R-4014 0.5 MILES NORTH OF SR 2264 (AKRON DRIVE) IN 29.8 3626 3626 NHS UNDER CONSTRUCTION
FORSYTH COUNTY TO US 52 BUSINESS IN SURRY 48.0
COUNTY. INSTALL MEDIAN GUARDRAIL.
NC 268 BYPASS R-2604 NC 268 IN WEST ELKIN TO US 21 BYPASS. 3.2 22881 7146 DESIGN IN PROGRESS
CONSTRUCT A MULTI-LANE FACILITY ON NEW 5.1 CONSTRUCTION ~ STP 15735  FFY 010203
LOCATION.
US 601 R-2917 NC 752 TO SR 1366 (EDGEWOOD DRIVE) SOUTH OF 1.3 3307 3307 STP UNDER CONSTRUCTION
MOUNT AIRY. W IDEN ROADWAY TO A MULTI-LANE 21
FACILITY AND W IDEN BRIDGE NO. 81 OVER STEWART
CREEK. (COORDINATE W ITH R-98)
SR 1138 R-2236 ELKIN, US 21 BYP. TO EAST OF I-77. WIDEN 1.4 3252 3252 STP UNDER CONSTRUCTION BY
CC CAMP ROAD ROADWAY TO A FIVE LANE FACILITY. 23 DIVISION
VARIOUS R-2637 GUARDRAIL INSTALLATION AND SAFETY 458 458 S UNDER CONSTRUCTION BY

IMPROVEMENTS.

DIVISION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-15



HIGHWAY PROGRAM

DRAFT

SURRY COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 601 B-2181 YADKIN RIVER AND YADKIN VALLEY RAILROAD. 3852 3852 FA UNDER CONSTRUCTION
REPLACE BRIDGE NO. 54

SR 1322 B-4284 MILL CREEK. REPLACE BRIDGE NO. 29 472 RIGHT-OF-WAY  NFA 42  FFYO04
CONSTRUCTION  NFA 430 FFYO05

SR 1330 B-3910 MITCHELL RIVER. REPLACE BRIDGE NO. 37 655 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 597 FFY 04

SR 1330 B-3911 SADDLE MOUNTAIN CREEK. REPLACE BRIDGE NO. 38 524 RIGHT-OF-WAY  NFA 46 FFYO03
CONSTRUCTION  NFA 478 FFY 04

SR 1331 B-3248 FISHER RIVER. REPLACE BRIDGE NO. 53 685 144 CONSTRUCTION  NFA 541  FFY 00

SR 1341 B-3517 FISHER RIVER. REPLACE BRIDGE NO. 52 664 80 RIGHT-OF-WAY  NFA 44 FFYO1
CONSTRUCTION  NFA 540  FFY 02

SR 1350 B-3048 LITTLE FISHER RIVER. REPLACE BRIDGE NO. 57 1017 195 CONSTRUCTION  NFA 822 FFY00

SR 1527 B-3088 YADKIN RIVER. REPLACE BRIDGE NO. 183 1242 150 RIGHT-OF-WAY  NFA 27 FFY 00

SR 2221 CONSTRUCTION  NFA 1065 FFY 01

SR 1614 B-3912 LITTLE FISHER RIVER. REPLACE BRIDGE NO. 215 589 RIGHT-OF-WAY  NFA 52 FFYO03
CONSTRUCTION  NFA 537 FFY 04

SR 1625 B-4285 PAULS CREEK. REPLACE BRIDGE NO. 221 706 RIGHT-OF-WAY  NFA 60 FFYO04
CONSTRUCTION  NFA 646 FFY05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-16



HIGHWAY PROGRAM

DRAFT

SURRY COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1801 B-3913 BIG CREEK. REPLACE BRIDGE NO. 306 WITH 262 RIGHT-OF-WAY  NFA 23 FFYO03

CULVERT CONSTRUCTION  NFA 239  FFY 04
SR 2041 B-3249 BULL RUN CREEK. REPLACE BRIDGE NO. 138 619 90 RIGHT-OF-WAY  NFA 37 FFY 00

CONSTRUCTION  NFA 492  FFYO1

SR 2044 B-3049 ARARAT RIVER. REPLACE BRIDGE NO. 148 778 141 CONSTRUCTION  NFA 637 FFY00
I-77 K-3404 ENLARGE WELCOME CENTER BUILDING. RENOVATE 630 630 NHS UNDER CONSTRUCTION

AND ENLARGE RESTROOM BUILDING TO INCLUDE DUAL

RESTROOMS AND ADA COMPLIANT SINGLE RESTROOM.
SR 1366 Z-3811A  IN MOUNT AIRY AT YADKIN VALLEY RAILROAD 80 80 RR FUNDED - CONSTRUCTION NOT
CARTER STREET CROSSING 721 994K. SAFETY IMPROVEMENTS. AUTHORIZED
MOUNT AIRY Z-4011A  NC 89 (INDEPENDENCE BOULEVARD) AT YADKIN 77 77 RR FUNDED - CONSTRUCTION NOT

VALLEY RAILROAD CROSSING 722 004W .
SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-17



HIGHWAY PROGRAM

DRAFT

WATAUGA COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 105 R-2566 *  US 221 TO SR 1107 IN BOONE. WIDEN ROADWAY TO 14.6 58977 RIGHT-OF-WAY T 2610 POST YEARS
A MULTI-LANE FACILITY. 235 56367 T 56367 POST YEARS
NC 194 R-2710  AVERY COUNTY LINE TO SR 1112 IN VALLE CRUCIS. 55 2280 PLANNING FY 03
W IDEN AND RESURFACE ROADWAY. 8.9 DESIGN FY 04
CONSTRUCTION  STP 2280 FFY 06
CONSTRUCTION BY DIVISION
US 321 R-2237* NORTH OF NC 268 TO MULTI-LANES NORTH OF 15.3 91124 23033 PLANNING IN PROGRESS
BLOW ING ROCK. WIDEN ROADWAY TO A MULTI-LANE 24.6 DESIGN IN PROGRESS
FACILITY. RIGHT-OF-WAY  NHS 2724 FFYO03
CONSTRUCTION  NHS 12790 FFY 0506
CONSTRUCTION T 4623  SFY 00
RIGHT-OF-WAY  NHS 10373  POST YEARS
CONSTRUCTION  NHS 37581 POST YEARS
PART UNDER CONSTRUCTION
US 421 R-529*  NC 194 IN BOONE TO 2 MILES EAST OF US 221. 11.9 110196 100846 CONSTRUCTION T 9350  SFY 00
FOUR LANE DIVIDED FACILITY ON NEW LOCATION. 19.2 NHS PART COMPLETE - PART
(SEE R-529 BD FOR PARKWAY STRUCTURE OVER UNDER CONSTRUCTION
US 421)
BLUE RIDGE R-529 BD NC-NHF421(10), RECONSTRUCT BLUE RIDGE PARKWAY 15741 15741 NHS UNDER CONSTRUCTION BY
PARKWAY BRIDGE 091P OVER US 421. HP FEDERAL HIGHWAY
ADMINISTRATION
US 421-321 R-2615* TENNESSEE STATE LINE TO US 221 IN BOONE. 13.6 68241 RIGHT-OF-WAY T 37709 POST YEARS
W IDEN ROADWAY TO A MULTI-LANE FACILITY. 21.9 CONSTRUCTION T 30532 POST YEARS
BLUE RIDGE R-4038 PRA-BLRI 2G11, MILE POST 290 TO MILE POST 10.0 2404 CONSTRUCTION  FLPP 2404 FFYO1
PARKWAY 300. RESURFACE. 16.1 CONSTRUCTION BY FEDERAL
HIGHWAY ADMINISTRATION
VARIOUS R-2637 GUARDRAIL INSTALLATION AND SAFETY 458 458 S UNDER CONSTRUCTION BY

IMPROVEMENTS.

DIVISION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-18



HIGHWAY PROGRAM DRAFT WATAUGA COUNTY

LENGTH TOTAL PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM) (THOU)  (THOU.) SOURCE ~ (THOU.)  (FISCAL YEARS)
BOONE U-2703  US 421. PROPOSED BYPASS SOUTH OF BOONE, PART 45 140919 PLANNING IN PROGRESS
ON NEW LOCATION. 72 RIGHT-OF-WAY  NHS 60021 POST YEARS
CONSTRUCTION ~ NHS 80898 POST YEARS
SCHEDULED FOR ENVIRONMENTAL REVIEW
BOONE U-3800  US 321 (HARDIN STREET), RIVERS STREET 0.4 3549 2700 CONSTRUCTION S 849  SFY 00
(U-3406) TO US 421-NC 194. WIDEN ROADWAY TO 06
FIVE LANES.
NC 194 B-4315  BAIRDS CREEK. REPLACE BRIDGE NO. 62 W ITH 348 RIGHT-OF-WAY  FA 31 FFYO05
CULVERT. CONSTRUCTION ~ FA 317 FFYO06
SR 1103 B-3061  WATAUGA RIVER. REPLACE BRIDGE NO. 82 795 65 RIGHT-OF-WAY  NFA 55  FFYO1
CONSTRUCTION  NFA 675 FFY 02
SR 1111 B-3709  CREEK. REPLACE BRIDGE NO. 94 445 RIGHT-OF-WAY  NFA 39 FFYO02
CONSTRUCTION  NFA 406  FFY 03
SR 1117 B-3710  BRUSHY FORK CREEK. REPLACE BRIDGE NO. 106 318 RIGHT-OF-WAY  NFA 28 FFYO02
CONSTRUCTION  NFA 290 FFYO03
SR 1136 B-3262  CLARKS CREEK. REPLACE BRIDGE NO. 80 351 % CONSTRUCTION ~ NFA 255  FFY 00
SR 1149 B-3922  CREEK. REPLACE BRIDGE NO. 316 786 RIGHT-OF-WAY  NFA 70 FFYO03
CONSTRUCTION  NFA 716  FFY 04
SR 1153 B-4316  CREEK. REPLACE BRIDGE NO. 320 540 RIGHT-OF-WAY  NFA 48 FFYO04
CONSTRUCTION  NFA 492 FFY 05
SR 1200 B-3263  WATAUGA RIVER. REPLACE BRIDGE NO. 271 592 60 RIGHT-OF-WAY  NFA 40 FFY 00
CONSTRUCTION  NFA 492 FFYO1
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-19



HIGHWAY PROGRAM DRAFT WATAUGA COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE

(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1217 B-3377 COVE CREEK. REPLACE BRIDGE NO. 168 448 50 RIGHT-OF-WAY  NFA 27 FFYO1
CONSTRUCTION  NFA 371 FFYO02
SR 1233 B-3062 COVE CREEK. REPLACE BRIDGE NO. 302 523 125 CONSTRUCTION  NFA 398 FFY 00
SR 1306 B-3533 HOWARDS CREEK. REPLACE BRIDGE NO. 43 498 60 RIGHT-OF-WAY  NFA 33 FFYOl
CONSTRUCTION  NFA 405 FFY 02
SR 1328 B-3923 HOWARD CREEK. REPLACE BRIDGE NO. 86 262 RIGHT-OF-WAY  NFA 23 FFYO03
CONSTRUCTION  NFA 239 FFY04
SR 1335 B-3924 MEAT CAMP CREEK. REPLACE BRIDGE NO. 33 W ITH 393 RIGHT-OF-WAY  NFA 35 FFYO03
CULVERT CONSTRUCTION  NFA 358 FFY 04
SR 1337 B-3927 MEAT CAMP CREEK. REPLACE BRIDGE NO. 38 WITH 393 RIGHT-OF-WAY  NFA 35 FFYO03
CULVERT CONSTRUCTION  NFA 358 FFY 04
SR 1340 B-3925 MEAT CAMP CREEK. REPLACE BRIDGE NO. 35 W ITH 393 RIGHT-OF-WAY  NFA 35 FFYO03
CULVERT CONSTRUCTION  NFA 358 FFY 04
SR 1340 B-3926 MEAT CAMP CREEK. REPLACE BRIDGE NO. 36 W ITH 393 RIGHT-OF-WAY  NFA 35 FFYO03
CULVERT CONSTRUCTION  NFA 358 FFY 04
SR 1351 B-3928 SOUTH FORK NEW RIVER. REPLACE BRIDGE NO. 334 1048 RIGHT-OF-WAY  NFA 93 FFYO03
CONSTRUCTION  NFA 955 FFY 04
SR 1355 B-3065 SOUTH FORK NEW RIVER. REPLACE BRIDGE NO. 317 424 75 RIGHT-OF-WAY  NFA 21  FFY00
CONSTRUCTION  NFA 328 FFYO1

* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-20



HIGHWAY PROGRAM

DRAFT

WATAUGA COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1508 B-3534 LEVEL FORK CREEK. REPLACE BRIDGE NO. 209 498 60 RIGHT-OF-WAY  NFA 33  FFYO1
CONSTRUCTION  NFA 405 FFY 02
SR 1522 B-3066 CREEK. REPLACE BRIDGE NO. 49 AND NO. 50 738 120 RIGHT-OF-WAY  FA 55 FFYO1
CONSTRUCTION ~ FA 563 FFY 02
SR 1524 B-3535 GOSHEN CREEK. REPLACE BRIDGE NO. 175 664 80 RIGHT-OF-WAY  FA 44 FFYO1
CONSTRUCTION  FA 540 FFY 02
SR 1541 B-4317 MIDDLE FORK CREEK. REPLACE BRIDGE NO. 16 571 RIGHT-OF-WAY  NFA 48 FFY 04
CONSTRUCTION  NFA 523 FFY05
SR 1542 B-3067 MIDDLE FORK CREEK. REPLACE BRIDGE NO. 324 342 75 RIGHT-OF-WAY  NFA 21 FFY 00
CONSTRUCTION  NFA 246  FFYO1
SR 1547 B-2658 BOONE CREEK. REPLACE BRIDGE NO. 10 926 50 RIGHT-OF-WAY  NFA 426  FFYO1
CONSTRUCTION  NFA 450  FFY 02
SR 1549 B-3536 FLANNERY FORK CREEK. REPLACE BRIDGE NO. 12 415 50 RIGHT-OF-WAY  NFA 27 FFYO1
CONSTRUCTION  NFA 338 FFYO02
SR 1598 B-4318 WATAUGA RIVER. REPLACE BRIDGE NO. 321 571 RIGHT-OF-WAY  NFA 48 FFY 04
CONSTRUCTION  NFA 523 FFY05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-21



HIGHWAY PROGRAM

DRAFT

WILKES COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 16 R-2207 US 421 TO ASHE COUNTY LINE. UPGRADE EXISTING 13.1 16211 250 PLANNING IN PROGRESS
TWO LANES AND ADD CLIMBING LANES. 211 DESIGN IN PROGRESS
RIGHT-OF-WAY S 212 SFY 00
CONSTRUCTION S 874 SFYO1
RIGHT-OF-WAY  STP 4045 POST YEARS
CONSTRUCTION ~ STP 10830 POST YEARS
SECTION "A" CONSTRUCTION BY DIVISION
NC 18 R-2517 FINLEY AVENUE TO SR 1531 (FOSTER ROAD). 1.4 9309 3900 DESIGN IN PROGRESS
W IDEN ROADWAY TO A MULTI-LANE FACILITY. 23 CONSTRUCTION  STP 5409 FFY 01
PART COMPLETE -
CONSTRUCTION BY DIVISION
NC 18 R-3405 SR 1002 (MOUNTAIN VIEW ROAD) TO SR 1717. 35 3225 PLANNING FY 03
W IDEN ROADWAY AND PROVIDE TURN LANES. 5.6 DESIGN FY 04
RIGHT-OF-WAY S 615 SFYO05
CONSTRUCTION S 2610 POST YEARS
CONSTRUCTION BY DIVISION
NC 18-268 R-616 W ILKESBORO-NORTH W ILKESBORO BYPASS, NC 18 TO 3.6 21770 200 PLANNING IN PROGRESS
US 421. TWO LANES ON FOUR LANE RIGHT OF WAY, 5.8 DESIGN FY 01
PART ON NEW LOCATION. RIGHT-OF-WAY  STP 3825 FFYO03
CONSTRUCTION __STP 17745 __POST YEARS
NC 268 BYPASS R-2604 NC 268 IN WEST ELKIN TO US 21 BYPASS. 3.2 22881 7146 DESIGN IN PROGRESS
CONSTRUCT A MULTI-LANE FACILITY ON NEW 5.1 CONSTRUCTION  STP 15735  FFY 010203
LOCATION.
US 421 R-2239* EAST OF SR 1001 IN WILKESBORO TO I-77. WIDEN 18.6 92403 35355 DESIGN IN PROGRESS
ROADWAY TO FOUR LANES. 30.0 CONSTRUCTION  BI 2300 SFY 00
CONSTRUCTION T 54748  SFY 00 0102
PART UNDER CONSTRUCTION
US 421 R-2240* FOUR LANES EAST OF MAPLE SPRINGS TO EAST OF 11.6 43611 7750 DESIGN IN PROGRESS
NC 268 IN WILKESBORO. W IDEN ROADWAY TO FOUR 18.7 CONSTRUCTION  NHS 21511  FFY 00
LANES. CONSTRUCTION  BI 14350  SFY 00
US 421 R-4041 NC 268 TO SR 2433. INSTALL MEDIAN GUARDRAIL. 8.9 1261 CONSTRUCTION  NHS 1261 FFY 02
14.3

* INDICATES INTRASTATE PROJECT

11-22

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

WILKES COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
BLUE RIDGE R-3613 PRA-BLRI 2B10,D14. MILE POST 235.3 AND MILE 1003 1003 FLPP UNDER CONSTRUCTION BY
PARKWAY POST 267. SLIDE REPAIRS. FEDERAL HIGHWAY
ADMINISTRATION
BLUE RIDGE R-4042 PRA-BLRI 2D15, MILE POST 248 TO MILE POST 13.0 3304 CONSTRUCTION  FLPP 3304 FFYO03
PARKWAY 261. RESURFACE. 20.9 CONSTRUCTION BY FEDERAL
HIGHWAY ADMINISTRATION
BLUE RIDGE R-4043 PRA-BLRI 2E, MILE POST 261 TO MILE POST 276. 15.0 3940 CONSTRUCTION  FLPP 3940 FFY 04
PARKWAY RESURFACE. 24.2 CONSTRUCTION BY FEDERAL
HIGHWAY ADMINISTRATION
VARIOUS R-2637 GUARDRAIL INSTALLATION AND SAFETY 458 458 S UNDER CONSTRUCTION BY
IMPROVEMENTS. DIVISION
W ILKESBORO U-3468 US 421 BYPASS (NORTHERN OPTION), NC 16 TO 3.4 71595 PLANNING FY 01
YADKIN RIVER. CONSTRUCT A FOUR LANE DIVIDED 55 DESIGN FY 04
FACILITY ON NEW LOCATION. RIGHT-OF-WAY  NHS 1267 FFY 06
RIGHT-OF-WAY  NHS 13961 POST YEARS
CONSTRUCTION __ NHS 56367___POST YEARS
NC 16 B-3071 MIDDLE FORK REDDIES RIVER. 2269 147 CONSTRUCTION ~ FA 2122 FFY 00
REPLACE BRIDGE NO. 51 AND NO. 57
NC 268 B-3714 MULBERRY RIVER. REPLACE BRIDGE NO. 83 917 RIGHT-OF-WAY  FA 81 FFYO03
CONSTRUCTION ~ FA 836 FFY 04
SR 1119 B-3072 CREEK. REPLACE BRIDGE NO. 249 276 64 CONSTRUCTION  NFA 212 FFY00
SR 1130 B-3073 BEAVER CREEK. REPLACE BRIDGE NO. 59 342 75 RIGHT-OF-WAY  NFA 21  FFY00
CONSTRUCTION  NFA 246  FFYO1
SR 1167 B-4322 STONY FORK CREEK. REPLACE BRIDGE NO. 71 607 RIGHT-OF-WAY  NFA 54 FFY 04
CONSTRUCTION  NFA 553 FFY 05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-23



HIGHWAY PROGRAM

DRAFT

WILKES COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1353 B-4323 NORTH PRONG LEW IS FORK CREEK. REPLACE 802 RIGHT-OF-WAY  NFA 74 FFY 05
BRIDGE NO. 104 CONSTRUCTION  NFA 728 FFY 06
SR 1559 B-4324 REDDIES CREEK. REPLACE BRIDGE NO. 303 1390 RIGHT-OF-WAY  NFA 123 FFY 05
CONSTRUCTION  NFA 1267 FFY 06
SR 1567 B-3266 NORTH FORK REDDIES RIVER. 430 75 RIGHT-OF-WAY  NFA 27 FFY 00
REPLACE BRIDGE NO. 264 CONSTRUCTION  NFA 328 FFYO1
SR 1580 B-4325 MIDDLE FORK REDDIES RIVER. REPLACE BRIDGE 694 RIGHT-OF-WAY  NFA 61 FFYO05
NO. 718 CONSTRUCTION  NFA 633 FFY06
SR 1706 B-3077 HAY MEADOW CREEK. REPLACE BRIDGE NO. 176 347 55 CONSTRUCTION  NFA 292 FFY 00
SR 1730 B-3079 CREEK. REPLACE BRIDGE NO. 146 326 55 CONSTRUCTION  NFA 271 FFY 00
SR 1924 B-3080 BUGABOO CREEK. REPLACE BRIDGE NO. 306 584 584 NFA UNDER CONSTRUCTION
SR 2321 B-3082 GRAYS CREEK. REPLACE BRIDGE NO. 194 524 100 CONSTRUCTION  POC 424 SFY 00
CREEK. REPLACE BRIDGE NO. 195
SR 2413 B-3083 CREEK. REPLACE BRIDGE NO. 555 301 110 CONSTRUCTION  POC 191 SFYoO1
SR 2414 B-3084 HUNTING CREEK. REPLACE BRIDGE NO. 7 413 95 CONSTRUCTION  NFA 318 FFY00

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-24



HIGHWAY PROGRAM

DRAFT

WILKES COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 18 W-3803 0.5 MILES NORTH OF SR 1540 (MOUNTAIN VALLEY 455 455 HES UNDER CONSTRUCTION
CHURCH ROAD) TO SR 1728 (LONGBOTTOM ROAD).
SAFETY IMPROVEMENTS.
NC 18 Z-3811C  IN NORTH W ILKESBORO AT YADKIN VALLEY RAILROAD 89 89 RR FUNDED - CONSTRUCTION NOT

10 TH STREET

CROSSING 721 928X. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT
11-25

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

YADKIN COUNTY

LENGTH TOTAL PRIOR YRS. CoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
177 1-4025 YADKIN RIVER. REHABILITATE BRIDGE NO. 6 ON 1591 CONSTRUCTION M 1591  FFY 00
(SBL) AND BRIDGE NO. 13 ON (NBL)
177 1-4026 SR 1125 (MILE POST 71.5) TO NORTH OF SR 1131 19.5 955 CONSTRUCTION M 955  FFY 00
(MILE POST 87), NORTH OF SR 1122 (MILE POST 314
91) TO SOUTH OF SR 1341 (MILE POST 95).
RESEAL JOINTS, PATCH AND RESURFACE SHOULDERS.
I-77 AND 1-4027 IREDELL COUNTY LINE TO THE US 21 BYPASS IN 17.6 2404 CONSTRUCTION M 2240 FFYO1
US 21 BYPASS SURRY COUNTY AND US 21 BYPASS, I-77 TO 28.3 CONSTRUCTION  STP 164 FFYO1
SR 1138. INSTALL MEDIAN GUARDRAIL.
NC 67 R-2704 I-77 TO SR 1355 (MESSICK ROAD). W IDEN 0.6 985 120 DESIGN FY 01
ROADWAY TO PROVIDE CENTER TURN LANE. 1.0 RIGHT-OF-WAY S 169 SFY 02
CONSTRUCTION S 696 SFYO03
CONSTRUCTION BY DIVISION
NC 67 R-3415 SR 1355 (MESSICK ROAD) TO US 601 IN BOONVILLE 6.2 4144 PLANNING FY 00
W IDEN ROADWAY AND CONSTRUCT TURN LANES. 10.0 DESIGN FY 02
RIGHT-OF-WAY 1159  SFY 03
CONSTRUCTION 2985  SFY 04
CONSTRUCTION BY DIVISION
US 421 R-2120*  |-77 TO WEST OF YADKIN RIVER. W IDEN ROADWAY 15.9 65414 33973 DESIGN IN PROGRESS
TO A FOUR LANE DIVIDED FACILITY, PART ON NEW 25.6 CONSTRUCTION T 31441 SFY 0001
LOCATION. PART COMPLETE - PART
UNDER CONSTRUCTION
US 421 R-2239* EAST OF SR 1001 IN WILKESBORO TO I-77. WIDEN 18.6 92403 35355 DESIGN IN PROGRESS
ROADWAY TO FOUR LANES. 30.0 CONSTRUCTION  BI 2300 SFY 00
CONSTRUCTION T 54748  SFY 00 0102
PART UNDER CONSTRUCTION
US 421 R-4044 US 601 IN YADKIN COUNTY TO I-40 IN FORSYTH 19.3 CONSTRUCTION  NHS 2557  FFY 00
COUNTY. INSTALL MEDIAN GUARDRAIL. 31.0

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-26



HIGHWAY PROGRAM

DRAFT

YADKIN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 601 R-3427 DAVIE COUNTY LINE TO YADKINVILLE SOUTH CITY 5.3 2965 PLANNING IN PROGRESS
LIMITS. W IDEN ROADWAY, PROVIDE TURN LANES 8.5 DESIGN FY 01
AND INSTALL TRAFFIC SIGNAL AT SR 1001. RIGHT-OF-WAY  STP 338 FFYO02
CONSTRUCTION  STP 2627 FFY 04
CONSTRUCTION BY DIVISION
NEW ROUTE R-2923 US 421 TO SR 1605 (EAST MAIN STREET). 13 11248 5411 DESIGN IN PROGRESS
CONSTRUCT A TWO LANE SHOULDER SECTION ON NEW 2.1 CONSTRUCTION  STP 5837 FFY 0001
LOCATION W ITH INTERCHANGE AT US 421. UNDER CONSTRUCTION BY
DIVISION
VARIOUS R-2637 GUARDRAIL INSTALLATION AND SAFETY 458 458 S UNDER CONSTRUCTION BY
IMPROVEMENTS. DIVISION
US 601 B-2181 YADKIN RIVER AND YADKIN VALLEY RAILROAD. 3852 3852 FA UNDER CONSTRUCTION
REPLACE BRIDGE NO. 54
SR 1510 B-3087 NORTH DEEP CREEK. REPLACE BRIDGE NO. 130 1004 1004 NFA UNDER CONSTRUCTION
SR 1527 B-3088 YADKIN RIVER. REPLACE BRIDGE NO. 183 1242 150 RIGHT-OF-WAY  NFA 27 FFY 00
SR 2221 CONSTRUCTION  NFA 1065 FFY 01
SR 1570 B-4329 DEEP CREEK. REPLACE BRIDGE NO. 1 655 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 597 FFY 04

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

11-27



DRAFT
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HIGHWAY PROGRAM DRAFT COUNTY
LENGTH TOTAL PRIOR YEARS COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM) (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
NC 00 R-0000 % I-40 TO HOMETOWN. WIDEN 15.3 24150 250 PLANNING IN PROGRESS
ROADWAY TO A FOUR LANE 24.6 DESIGN FY 02
DIVIDED FACILITY WITH A RIGHT OF WAY  (T) 4550 SFY 04
BYPASS ON NEW LOCATION. CONSTRUCTION (NHS) 19350 FFY 06
ROUTE NUMBER INDICATES
Listed in order of |, INTRASTATE TOTAL ESTIMATED COST WORK TYPES
US, NC, SR, CITY PROJECT LENGTH OF OF PROJECT IN THOUSANDS phase of project
or NEW ROUTE PROJECT IN OF DOLLARS (Cost shown in implementation. SCHEDULE
MILES AND inflated dollars at 3% compounded Current status of
KILOMETERS annually). FUNDING project phase or
The category of funds proposed schedule.

IDENTIFICATION NUMBER

is assigned to each project at
Its conception and remains with
project until completion.

—

PRIOR YEARS COST IN
THOUSANDS OF DOLLARS
equals authorized funding for

programmed for Right of Way
and Construction. (See
funding key) Funding source
not shown for Planning or
Design.

If work type is not
shown, phase is
complete or not
applicable.

project in previous years.
LOCATION AND DESCRIPTION

Project termini and a general description

of work.

ESTIMATED COST

Right of way and construction cost
estimates by funding category (may
include more than one funding type).
Cost shown are inflated dollars at 3%
compounded annually.

KEY TO FUNDING SOURCES

APD Appalachian Development NFA
Bl Bond Intrastate NFAM
BL Bond Loop NHS
BRGI Bridge Inspection 0]

C City PLF
CM Congestion Mitigation POC
DP Discretionary or Demonstration RR
FA Bridge Replacement on Federal-Aid System S
FLP Federal Lands Program SF
HES High Hazard Safety STP
HP Federal-Aid High Priority STPE
| Interstate S1010
IM Interstate Maintenance T

Bridge Replacement Off-Federal-Aid System
Municipal Bridge Replacement Program
National Highway System

Other

Personalized Automobile License Plate Fund
Purchase Order Contract

Rail/Highway Safety

State Construction

Ferries

Surface Transportation Program

Surface Transportation Program, Enhancement
High Speed Rail

Highway Trust Fund

FUNDING SOURCE MAY CHANGE TO ACCOMMODATE REVENUE VARIATIONS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS




HIGHWAY PROGRAM

DRAFT

ALEXANDER COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1001 B-3100 SOUTH YADKIN RIVER. REPLACE BRIDGE NO. 27 671 50 RIGHT-OF-WAY  NFA 47 FFYO1
CONSTRUCTION  NFA 574  FFY 02
SR 1313 B-3101 MUDDY FORK CREEK. REPLACE BRIDGE NO. 78 515 40 RIGHT-OF-WAY  NFA 36 FFYO1
CONSTRUCTION  NFA 439  FFY 02
SR 1331 B-4005 GRASSY CREEK. REPLACE BRIDGE NO. 70 903 RIGHT-OF-WAY  NFA 80 FFYO05
CONSTRUCTION  NFA 823 FFY06
SR 1446 B-4006 ROCKY CREEK. REPLACE BRIDGE NO. 8 903 RIGHT-OF-WAY  NFA 80 FFYO05
CONSTRUCTION  NFA 823 FFY06
SR 1628 B-3402 THIRD CREEK. REPLACE BRIDGE NO. 154 450 CONSTRUCTION  POC 450 SFY 02
SR 1632 B-3102 THIRD CREEK. REPLACE BRIDGE NO. 284 335 35 CONSTRUCTION  POC 300 SFYO1
SR 1456 Z-4112A  NEAR STONY POINT AT ALEXANDER RAILROAD 80 CONSTRUCTION  RR 80 FFY 00

(CHEATAM FORD
ROAD)

CROSSING 864 390B. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

12-3



DRAFT

HIGHWAY PROGRAM CATAWBA COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-40 1-3302 SR 1717 (EXIT 138) IN CATAWBA COUNTY TO WEST 6.9 34454 RIGHT-OF-WAY M 1013 FFY 06
OF SR 1512 (EXIT 146) IN IREDELL COUNTY. 1.1 CONSTRUCTION M 33441 FFY 06
PAVEMENT AND BRIDGE REHABILITATION.
NC 16 R-2206 SOUTH OF LUCIA IN GASTON COUNTY TO SR 1895 IN 16.9 127504 6730 DESIGN IN PROGRESS
CATAWBA COUNTY. FOUR LANE DIVIDED FACILITY 27.2 RIGHT-OF-WAY  STP 10646  FFY 00 02
ON NEW LOCATION. CONSTRUCTION  STP 97210  FFY 00 01 02 03 04 05 06
CONSTRUCTION __STP 12918 POST YEARS
NC 16 R-3100 NORTH OF SR 1895 TO SR 1800 SOUTHEAST OF 9.1 38548 3950 DESIGN IN PROGRESS
NEWTON. WIDEN ROADWAY TO MULTI-LANES. 14.7 RIGHT-OF-WAY  STP 9887 FFY 0206
(COORDINATE R-3100C W ITH U-2404A) CONSTRUCTION  STP 2269 FFY 04
RIGHT-OF-WAY  STP 3914 POST YEARS
CONSTRUCTION __ STP 18528 POST YEARS
US 321 R-85 * NC 27-150 IN LINCOLNTON TO NC 127 IN HICKORY. 17.9 72056 70490 CONSTRUCTION  NHS 1566 POST YEARS
FOUR LANE DIVIDED FACILITY ON NEW LOCATION. 28.8 PART COMPLETE - PART
UNDER CONSTRUCTION
SR 2007 R-2623 SR 1005 TO NORTH "D" STREET IN MAIDEN. 2.8 6135 6135 S UNDER CONSTRUCTION
UPGRADE ROADWAY, PART ON NEW LOCATION AND 45
REPLACE BRIDGE NO. 115 AND NO. 116.
CONOVER U-2404 NEWTON-CONOVER LOOP, NC 16 SOUTH OF NEW TON 5.8 39455 2975 DESIGN IN PROGRESS
NEWTON TO NC 16 NORTH OF CONOVER. CONSTRUCT A FIVE 9.3 RIGHT-OF-WAY  STP 2983  FFY 02
LANE CURB AND GUTTER FACILITY. CONSTRUCTION ~ STP 33479  FFY 0001 02 04 05 06
(COORDINATE U-2404A W ITH R-3100C) PART COMPLETE
HICKORY U-2306 LENOIR RHYNE BOULEVARD EXT., TATE BOULEVARD 0.7 13116 7939 PLANNING IN PROGRESS
NE TO 8TH STREET NE. W IDEN TO MULTI-LANES, 11 DESIGN IN PROGRESS
PART ON NEW LOCATION AND REALIGN 8TH STREET CONSTRUCTION  STP 5177 FFY 02
NE TO CONNECT W ITH HIGHLAND AVENUE NE. PART UNDER CONSTRUCTION
HICKORY U-2307 EAST SIDE THOROUGHFARE, US 70-321 TO NC 127. 6.6 55376 29215 DESIGN IN PROGRESS
MULTI-LANE FACILITY, PART ON NEW LOCATION. 10.6 CONSTRUCTION  STP 10242  FFY 02
RIGHT-OF-WAY  STP 7307 POST YEARS
CONSTRUCTION  STP 8612 POST YEARS

PART UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

12-4

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT CATAWBA COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
HICKORY U-2414  TATE BOULEVARD EXT., EAST OF SR 1468 (SWEET- 3.9 21661 16373 DESIGN IN PROGRESS
CONOVER WATER ROAD) TO I-40. W IDEN SR 1692 TO MULTI- 6.3 RIGHT-OF-WAY  STP 223 FFY00
LANES, CONSTRUCT A MULTI-LANE CONNECTOR FROM CONSTRUCTION ~ STP 5065 FFY 02
SR 1692 TO SR 1007 AND W IDEN SR 1007 TO PART UNDER CONSTRUCTION
MULTI-LANES.
HICKORY U-2528 NORTHWEST LOOP, 33RD STREET AT 1-40 TO 338 21051 1745 DESIGN IN PROGRESS
LONGVIEW AIRPORT ROAD AT US 321. MULTI-LANE 6.1 CONSTRUCTION  STP 3387 FFYO1
IMPROVEMENTS, CONNECTOR ON NEW LOCATION AND RIGHT-OF-WAY  STP 6394 POST YEARS
ANEW INTERCHANGE AT SR 1124 AND I-40. CONSTRUCTION __ STP 9525 POST YEARS
HICKORY U-2530 NC 127 AND SR 1213 (2ND STREET SW). W IDEN 45 15698 3600 DESIGN IN PROGRESS
NC 127 TO MULTI-LANES, SR 1132 TO SR 1008. 7.2 CONSTRUCTION ~ STP 5835 FFY 00
UPGRADE AND EXTEND SR 1213, PROPOSED RIGHT-OF-WAY  STP 1957 POST YEARS
US 321-NC 127 INTERCHANGE TO SR 1184. CONSTRUCTION __ STP 4306 POST YEARS
SR 1003 B-2119 BALLS CREEK. REPLACE BRIDGE NO. 152 1353 1353 NFAM UNDER CONSTRUCTION
SR 1008 B-2813 JACOBS FORK CREEK. REPLACE BRIDGE NO. 54 1408 1408 NFA UNDER CONSTRUCTION
SR 1156 B-4059 ANTHONY CREEK. REPLACE BRIDGE NO. 79 436 RIGHT-OF-WAY  NFA 36 FFYO04
CONSTRUCTION  NFA 400 FFY 05
SR 1165 B-2940 CLARK CREEK. REPLACE BRIDGE NO. 82 901 901 NFA UNDER CONSTRUCTION
SR 1486 B-4060 CREEK. REPLACE BRIDGE NO. 17 405 RIGHT-OF-WAY  NFA 36 FFYO04
CONSTRUCTION  NFA 369 FFYO05
SR 1706 B-3822 CREEK. REPLACE BRIDGE NO. 8 764 RIGHT-OF-WAY  NFA 68 FFY02
CONSTRUCTION  NFA 696 FFY 03
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

12-5



HIGHWAY PROGRAM

DRAFT

CATAWBA COUNTY

LENGTH TOTAL PRIOR YRS, cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM)  (THOU)  (THOU.) SOURCE  (THOU.)  (FISCAL YEARS)
SR 1722 B-2941  MCLIN CREEK. REPLACE BRIDGE NO. 94 1099 1099 NFA UNDER CONSTRUCTION
CONOVER
SR 1727 B-4061  HAGAN CREEK. REPLACE BRIDGE NO. 90 663 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 602 FFY 06
SR 1880 B-4062  PINCH GUT CREEK. REPLACE BRIDGE NO. 127 348 RIGHT-OF-WAY  NFA 31 FFYO05
CONSTRUCTION  NFA 317  FFY 06
MAIN AVENUE B-3132  NC 127. REPLACE DECK BRIDGE NO. 75 756 100 CONSTRUCTION  NFA 656 FFY 01
1-40 W-3612  NC 16 (EXIT 131) TO IREDELL COUNTY LINE. 75 775 775 HES UNDER CONSTRUCTION
INSTALL DOUBLE-FACED GUARDRAIL IN MEDIAN. 121
11TH STREET Z3812A  INNEWTON AT SOUTHERN RAILWAY CROSSING 75 75 RR FUNDED - CONSTRUCTION NOT
729 857F. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1837 Z-4112C  NEAR CLAREMONT AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION ~ RR 80 FFY 00
(MOLLIES CROSSING 729 650Y. SAFETY IMPROVEMENTS.
BACKBONE ROAD)
HICKORY Z-2079A  7TH AVENUE AT NORFOLK SOUTHERN RAILWAY 133 133 RR FUNDED - CONSTRUCTION NOT
CROSSING 729 577D. INSTALL AUTOMATIC WARNING AUTHORIZED
DEVICES.
LONG VIEW Z-4112B  22ND STREET SW AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION ~ RR 80 FFY 00
CROSSING 729 557S. SAFETY IMPROVEMENTS.
NEWTON Z-2879C  SECOND STREET AT NORFOLK SOUTHERN RAILWAY 103 103 RR UNDER CONSTRUCTION

CROSSING 729 861V. INSTALL AUTOMATIC WARNING
DEVICES.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

12-6



DRAFT

HIGHWAY PROGRAM

CATAWBA COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NEWTON Z-3612A  E.26TH STREET AT NORFOLK SOUTHERN RAILWAY 75 75 RR FUNDED - CONSTRUCTION NOT
CROSSING 729 607T. SAFETY IMPROVEMENTS. AUTHORIZED
NEWTON Z-3612C A" STREET AT CAROLINA AND NORTHWESTERN 75 75 RR FUNDED - CONSTRUCTION NOT
AUTHORIZED

RAILROAD CROSSING 729 862C.
SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT
12-7

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

CLEVELAND COUNTY

LENGTH TOTAL PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM) (THOU)  (THOU.) SOURCE ~ (THOU.)  (FISCAL YEARS)
-85 1-4030 SOUTH CAROLINA STATE LINE TO NC 161. MILL, 76 2334 CONSTRUCTION  IM 2334 FFY 00
PATCH AND RESURFACE. 12.2
-85 1-4031 SOUTH CAROLINA STATE LINE TO US 74. INSTALL 95 736 736 M UNDER CONSTRUCTION
MEDIAN GUARDRAIL. 15.3
us 74 R-4009 SR 2245TO THE GASTON COUNTY LINE. INSTALL 73 1035 CONSTRUCTION ~ NHS 1035  FFY 02
MEDIAN GUARDRAIL. 11.8
us 74 R-4045  MOORESBORO TO PROPOSED SHELBY BYPASS (R-2707) 1.0
UPGRADE ROADWAY TO FULL CONTROL OF ACCESS. 16
PROGRAMMED FOR CORRIDOR PROTECTION ONLY
US 74 BYPASS R-2707  SHELBY. FOUR LANE DIVIDED FREEWAY ON NEW 189 234867 1200 PLANNING IN PROGRESS
LOCATION. 304 DESIGN FY 01
RIGHT-OF-WAY  NHS 36572  FFY 0203
CONSTRUCTION ~ NHS 96988  FFY 04 05 06
RIGHT-OF-WAY  NHS 15136  POST YEARS
CONSTRUCTION _NHS 84971 POST YEARS
NEW ROUTE R-2625  NORTH OF I-85 INTERCHANGE W ITH SR 2283 (DIXON 22 11159 4065 DESIGN IN PROGRESS
SCHOOL ROAD) TO US 74 BUS. TWO LANE FACILITY 35 RIGHT-OF-WAY  STP 1530  FFY 01
ON NEW LOCATION. CONSTRUCTION ~ STP 5564  FFY 03
PART UNDER CONSTRUCTION
SHELBY U-2221  NC 180, NC 226 TO NC 150. WIDEN ROADWAY TO 49 21760 3650 DESIGN IN PROGRESS
A MULTI-LANE FACILITY. 7.9 CONSTRUCTION ~ STP 8063  FFY 00
RIGHT-OF-WAY  STP 3393  POST YEARS
CONSTRUCTION __STP 6654 POST YEARS
NC 10 B-3138  FIRST BROAD RIVER. REPLACE BRIDGE NO. 10 1385 110 RIGHT-OF-WAY  FA 95  FFY 00
CONSTRUCTION ~ FA 1180  FFY 01
NC 150 B-3139  BEAVERDAM CREEK. REPLACE BRIDGE NO. 42 795 75 RIGHT-OF-WAY  FA 53 FFY 00
CONSTRUCTION ~ FA 667 FFYO1

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

12-8



HIGHWAY PROGRAM

DRAFT

CLEVELAND COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 161 B-3437 I-85/US 29. REPLACE BRIDGE NO. 14 AND 7973 160 RIGHT-OF-WAY  STP 2185 FFYO1
REVISE INTERCHANGE. CONSTRUCTION  STP 5628 FFY 02
NC 198 B-3140 BUFFALO CREEK. REPLACE BRIDGE NO. 13 2669 2669 FA UNDER CONSTRUCTION
NC 226 B-3320 SEABOARD COASTLINE RAILROAD. REPLACE BRIDGE 884 110 RIGHT-OF-WAY  FA 53 FFY 00
NO. 56 CONSTRUCTION  FA 721 FFYO1
SR 1001 B-2815 MUDDY FORK CREEK. REPLACE BRIDGE NO. 35 903 903 NFA UNDER CONSTRUCTION
SR 1152 B-2945 BEAVERDAM CREEK. REPLACE BRIDGE NO. 122 429 429 NFA UNDER CONSTRUCTION
SR 1184 B-4075 GROG CREEK. REPLACE BRIDGE NO. 129 726 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 665 FFY 06
SR 1195 B-3141 SANDY RUN CREEK. REPLACE BRIDGE NO. 114 638 90 RIGHT-OF-WAY  NFA 42 FFYO1
CONSTRUCTION  NFA 506 FFY 02
SR 1209 B-3827 ASHWORTH CREEK. REPLACE BRIDGE NO. 105 447 RIGHT-OF-WAY  NFA 41 FFYO03
CONSTRUCTION  NFA 406 FFY 04
SR 1314 B-1135 BEAVERDAM CREEK. REPLACE BRIDGE NO. 139 315 25 CONSTRUCTION  POC 290 SFYO03
SR 1530 B-2946 FIRST BROAD RIVER. REPLACE BRIDGE NO. 179 805 805 NFA UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
12-9



HIGHWAY PROGRAM DRAFT

CLEVELAND COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1804 B-4076 BUFFALO CREEK. REPLACE BRIDGE NO. 156 1012 RIGHT-OF-WAY  NFA 9 FFYO04
CONSTRUCTION  NFA 922  FFYO05
SR 1906 B-3828 BUFFALO CREEK. REPLACE BRIDGE NO. 233 752 RIGHT-OF-WAY  NFA 56 FFY 02
CONSTRUCTION  NFA 696 FFY 03
SR 1908 B-2816 BUFFALO CREEK. REPLACE BRIDGE NO. 230 1267 1267 NFA UNDER CONSTRUCTION
SHELBY B-3717 GIDNEY STREET OVER HICKORY CREEK. 338 338 NFAM UNDER CONSTRUCTION
REPLACE BRIDGE NO. 108
1-85 K-3302 NEW REST ROOM BUILDINGS NBL AND RENOVATION OF 743 CONSTRUCTION M 743 FFY 00
WELCOME CENTER BUILDING TO INCLUDE, INTERIOR
FIXTURES AND FINISHES, AS WELL AS EXTERIOR
SITE LIGHTING AT NBL AND SBL.
us 74 W-3407  BRIDGES NO.48, NO.49, NO.60, NO.73, NO.74, 694 694 HES UNDER CONSTRUCTION
NO.79, NO.80, NO.101 AND NO.102. REPLACE
SUB-STANDARD GUARDRAIL RETROFIT BRIDGES W ITH
THREE BEAM GUARDRAIL AND INSTALL 18 BCT-1 END
TREATMENTS.
us 74 W-3600 RUTHERFORD COUNTY LINE TO SR 1315. REPLACE 427 427 HES UNDER CONSTRUCTION
THE EXISTING SUBSTANDARD GUARDRAIL, END
TREATMENTS, AND ADD ADDITIONAL GUARDRAIL TO
UNPROTECTED FILL SECTIONS AND/OR FIXED
OBSTRUCTIONS.
us 74 W-4002 SR 1315 TO THE EAST INTERSECTION OF NC 226. 324 324 HES UNDER CONSTRUCTION

REPLACE THE EXISTING SUBSTANDARD GUARDRAIL,
REPLACE THE EXISTING SUBSTANDARD END

TREATMENTS, ADD ADDITIONAL GUARDRAIL TO
UNPROTECTED FILL SECTIONS OF OBSTRUCTIONS.

* INDICATES INTRASTATE PROJECT

12-10

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

CLEVELAND COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 226 (EARL W-4000 SR 1100 (SULPHER SPRINGS ROAD) AND SR 1213 412 412 HES UNDER CONSTRUCTION
ROAD) (COUNTY HOME ROAD). ELIMATE THE EXISTING
OFFSET OF THE TWO SECONDARY ROADS, CONSTRUCT
LEFT TURN LANES ON NC 226, AND SIGNALIZE
THE NEW INTERSECTION.
SR 1104 Z-4012B  NEAR SHELBY AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 724 095L. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1313 Z-4112E  NEAR LATTIMORE AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION  RR 80 FFY 00
631 884B. SAFETY IMPROVEMENTS.
SR 1915 Z-4112D  NEAR WACO AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION  RR 80 FFY 00
631 860M. SAFETY IMPROVEMENTS.
SR 2217 Z-4112F  NEAR GROVER AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00
CROSSING 724 077N. SAFETY IMPROVEMENTS.
SR 2225 Z-4112G  NEAR GROVER AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00
(BETTIS STREET) CROSSING 724 079C. SAFETY IMPROVEMENTS.
SHELBY Z-3612D  NC 18 AT NORFOLK SOUTHERN RAILWAY CROSSING 79 79 RR FUNDED - CONSTRUCTION NOT
724 104H. SAFETY IMPROVEMENTS. AUTHORIZED
SHELBY Z-4012C  S. MORGAN STREET AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 724 101M. SAFETY IMPROVEMENTS. AUTHORIZED
SHELBY Z-4012D  MILL STREET AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 724 107D. SAFETY IMPROVEMENTS. AUTHORIZED
SHELBY Z-4012E  GRAHAM STREET AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT

CROSSING 724 110L. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

12-11

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

CLEVELAND COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SHELBY Z-4012F  US 74 (WARREN STREET) AT NORFOLK SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT

RAILWAY CROSSING 724 112A. SAFETY
IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

12-12

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

GASTON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-85 1-302 * NORTH OF US 29-74 TO NC 273. W IDEN FOUR LANE 12.8 100038 100038 BI PART COMPLETE - UNDER
FREEWAY TO SIX LANES. 20.6 [ CONSTRUCTION
T
1-85 1-4031 SOUTH CAROLINA STATE LINE TO US 74. INSTALL 9.5 736 736 IM UNDER CONSTRUCTION
MEDIAN GUARDRAIL. 15.3
NC 16 R-2206 SOUTH OF LUCIA IN GASTON COUNTY TO SR 1895 IN 16.9 127504 6730 DESIGN IN PROGRESS
CATAWBA COUNTY. FOUR LANE DIVIDED FACILITY 27.2 RIGHT-OF-WAY  STP 10646  FFY 00 02
ON NEW LOCATION. CONSTRUCTION ~ STP 97210 FFY 00 01 02 03 04 05 06
CONSTRUCTION __ STP 12918 POST YEARS
NC 150 R-617 NC 279 AT CHERRYVILLE TO RELOCATED US 321. 10.6 61078 14804 DESIGN IN PROGRESS
W IDEN ROADWAY TO A MULTI-LANE FACILITY, PART 17.1 RIGHT-OF-WAY  STP 3342 FFY 00
ON NEW LOCATION. CONSTRUCTION  STP 23131  FFY 010203 04 05
RIGHT-OF-WAY  STP 6883 POST YEARS
CONSTRUCTION  STP 12918 POST YEARS
PART COMPLETE
NC 279 R-3629 CHERRYVILLE TO DALLAS. INSTALL LEFT TURN 1.0 865 865 s UNDER CONSTRUCTION BY
LANES (SECTION A) AT SR 1448 (PRUETTS CHAPEL 1.6 DIVISION
ROAD), (SECTION B) SR 1608 (OLD NC 277) AND
SR 1416 (MARTIN ROAD) AND (SECTION C) W IDEN
ROADWAY TO THREE LANES BETWEEN SR 1446 (BEST
TOWN ROAD) AND SR 1622 (HEPZIBETH ROAD).
US 321 R-4016 NC 275 IN GASTON COUNTY TO THE CATAWBA 205 2973 CONSTRUCTION  NHS 2973 FFYO03
COUNTY LINE. INSTALL MEDIAN GUARDRAIL. 33.0
BESSEMER CITY U-3405 NC 274 (GASTONIA HIGHWAY), SR 1484 (MAINE 1.4 8159 500 PLANNING IN PROGRESS
AVENUE) TO NC 275. W IDEN ROADWAY TO A FIVE 23 DESIGN FY 00
LANE CURB AND GUTTER FACILITY. RIGHT-OF-WAY  STP 3478 FFYO03
CONSTRUCTION __ STP 4181 FFY 05
GASTONIA U-215 HUDSON BOULEVARD EXTENSION, US 321 (YORK 45 17610 17610 S UNDER CONSTRUCTION
ROAD) TO NC 279 (NEW HOPE ROAD). MULTI-LANE 7.2

FACILITY ON NEW LOCATION.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

12-13



HIGHWAY PROGRAM

DRAFT

GASTON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
GASTONIA U-2408 NC 274, NC 275 TO US 29-74. WIDEN ROADWAY 2.8 13717 400 DESIGN IN PROGRESS
TO A MULTI-LANE FACILITY. 45 RIGHT-OF-WAY  STP 4840 FFY 02
CONSTRUCTION  STP 8477 FFY 04
GASTONIA U-2523 NC 279, NC 7 TO SR 2278 (GASTON STREET) IN 36 17275 700 DESIGN IN PROGRESS
DALLAS. WIDEN TO A MULTI-LANE URBAN FACILITY 5.8 CONSTRUCTION  STP 5354 FFYO1
RIGHT-OF-WAY  STP 6785 POST YEARS
CONSTRUCTION __STP 4436 POST YEARS
GASTONIA U-2712 SR 2200 (COX ROAD) EXTENSION, DUKE STREET TO 2.0 10828 10828 STP UNDER CONSTRUCTION
NC 279 (NEW HOPE ROAD) AND HOFFMAN ROAD TO 3.2
ARMSTRONG PARK ROAD. W IDEN EXISTING ROADWAY
AND CONSTRUCT MULTI-LANE CONNECTORS.
GASTONIA U-2713 SR 1131 (LINWOOD ROAD), CROWDER'S CREEK TO 2.2 13905 300 PLANNING IN PROGRESS
US 29-74-NC 274 (FRANKLIN BOULEVARD). W IDEN 35 DESIGN FY 02
ROADWAY TO MULTI-LANES, W ITH SOME RELOCATION. RIGHT-OF-WAY  STP 3167 FFY 06
CONSTRUCTION __ STP 10438 POST YEARS
CRAMERTON C-3400 SR 2014 (LAKEWOOD DRIVE) AT US 29-74. 28 28 STP UNDER CONSTRUCTION
CONSTRUCT RIGHT TURN LANE.
NC 7 B-3334 FORK OF CATAWBA RIVER. REPLACE BRIDGE NO. 83 3034 200 RIGHT-OF-WAY  FA 212 FFY 00
CONSTRUCTION ~ FA 2622 FFYO1
NC 27 B-1193 CATAWBA RIVER. REPLACE BRIDGE NO. 66 11486 11486 FA UNDER CONSTRUCTION
STP
SR 1112 B-3840 CREEK. REPLACE BRIDGE NO. 52 509 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 464 FFY 03
SR 1618 B-4116 BEAVER DAM CREEK. REPLACE BRIDGE NO. 148 945 RIGHT-OF-WAY  NFA 84 FFYO04
CONSTRUCTION  NFA 861 FFYO05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

12-14



HIGHWAY PROGRAM DRAFT

GASTON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1820 B-4117 CREEK. REPLACE BRIDGE NO. 173 W ITH CULVERT 348 RIGHT-OF-WAY  NFA 31  FFYO05
CONSTRUCTION  NFA 317 FFY06
SR 1905 B-4118 STANLEY CREEK. REPLACE BRIDGE NO. 200 587 RIGHT-OF-WAY  FA 49 FFY 05
CONSTRUCTION ~ FA 538 FFY06
SR 2444 B-3455 CREEK. REPLACE BRIDGE NO. 24 425 60 RIGHT-OF-WAY  FA 27 FFYOl
CONSTRUCTION  FA 338 FFY02
SR 2445 B-3456 BRANCH OF CATAWBA CREEK. REPLACE BRIDGE 472 70 RIGHT-OF-WAY  FA 31 FFYoOl
NO. 23 CONSTRUCTION  FA 371  FFYO02
SR 3061 B-2137 NORFOLK SOUTHERN CORPORATION. 389 203 CONSTRUCTION ~ FA 186 FFY 00
REPLACE BRIDGE NO. 98
BESSEMER CITY Y-2981A  CLOSE VIRGINIA STREET AT SOUTHERN RAILWAY 166 166 RR UNDER CONSTRUCTION
CROSSING 716 242B. INSTALL AUTOMATIC WARNING
DEVICES AT PROPOSED MAIN ST CROSSING. RAIL
PASSENGER CROSSING.
LOWELL Y-3481A  CLAY STREET AT NORFOLK SOUTHERN RAILWAY 75 75 RR FUNDED - CONSTRUCTION NOT
CROSSING 716 208U. SAFETY IMPROVEMENTS. AUTHORIZED
RAIL PASSENGER CROSSING.
SR 1628 Z-3612H  NEAR CHERRYVILLE AT CSX TRANSPORTATION 81 81 RR FUNDED - CONSTRUCTION NOT
CROSSING 631 843W . SAFETY IMPROVEMENTS. AUTHORIZED
SR 1909 Z-3812B  NEAR MOUNT HOLLY AT CSX RAILWAY CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
631 294E. SAFETY IMPROVEMENTS. AUTHORIZED
SR 2135 Z-3812C  NEAR STANLEY AT CSX RAILWAY CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
GENERAL JACKSON 631 829B. SAFETY IMPROVEMENTS. AUTHORIZED
BOULEVARD

* INDICATES INTRASTATE PROJECT

12-15

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



DRAFT

HIGHWAY PROGRAM GASTON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 2278 Z-4012G  NEAR DALLAS AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT

(MARIETTA STREET) CROSSING 729 932P. SAFETY IMPROVEMENTS. AUTHORIZED

CHERRYVILLE Z-36121  PUTNAM STREET AT CSX TRANSPORTATION CROSSING 78 78 RR UNDER CONSTRUCTION
631 854J. SAFETY IMPROVEMENTS.

GASTONIA Z-41121  E. MAIN AVENUE AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION RR 80 FFY 00
CROSSING 631 909U. SAFETY IMPROVEMENTS.

MOUNT HOLLY Z-3481A  LEE STREET AT CSX TRANSPORTATION CROSSING 75 75 RR FUNDED - CONSTRUCTION NOT
631 329D. SAFETY IMPROVEMENTS. AUTHORIZED

MOUNT HOLLY Z-3481B  FIRST STREET AT CSX TRANSPORTATION CROSSING 75 75 RR FUNDED - CONSTRUCTION NOT
631 819V. SAFETY IMPROVEMENTS. AUTHORIZED

MOUNT HOLLY Z-3481C  WEST CENTRAL AVENUE AT CSX TRANSPORTATION 75 75 RR FUNDED - CONSTRUCTION NOT
CROSSING 631 821W . SAFETY IMPROVEMENTS. AUTHORIZED

MOUNT HOLLY Z-3612E  LEE STREET AT CSX TRANSPORTATION CROSSING 75 75 RR FUNDED - CONSTRUCTION NOT
631 815T. SAFETY IMPROVEMENTS. AUTHORIZED

MOUNT HOLLY Z-3612F  ALEXANDER STREET AT CSX TRANSPORTATION 75 75 RR FUNDED - CONSTRUCTION NOT
CROSSING 631 816A. SAFETY IMPROVEMENTS. AUTHORIZED

MOUNT HOLLY Z-4112H CROSSOVER AT CSX TRANSPORTATION CROSSING 80 CONSTRUCTION  RR 80 FFY 00
631 817G. SAFETY IMPROVEMENTS.

STANLEY Z-2981M  POPLAR STREET AT CSX TRANSPORTATION CROSSING 78 78 RR FUNDED - CONSTRUCTION NOT

631 835E. INSTALL AUTOMATIC WARNING DEVICES.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

12-16



HIGHWAY PROGRAM

DRAFT

GASTON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
STANLEY Z-3612G  MCLURD DRIVE AT CSX TRANSPORTATION CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT

631 831C. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

12-17

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

IREDELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-40 1-3302 SR 1717 (EXIT 138) IN CATAWBA COUNTY TO WEST 6.9 34454 RIGHT-OF-WAY M 1013 FFY 06
OF SR 1512 (EXIT 146) IN IREDELL COUNTY. 1.1 CONSTRUCTION M 33441 FFY 06
PAVEMENT AND BRIDGE REHABILITATION.
1-40 1-3602 WEST OF SR 1512 (MILE POST 146) TO US 21 6.0 21509 200 CONSTRUCTION M 21309 FFY 010203
(MILE POST 151). PAVEMENT REHABILITATION. 9.7
I-40 1-4006 SR 2167 IN IREDELL COUNTY TO 0.5 MILES WEST 21.3 2912 CONSTRUCTION M 2912 FFYO1
OF NC 801. INSTALL MEDIAN GUARDRAIL. 343
I-40 1-4007 CATAWBA COUNTY LINE TO EAST OF SR 2158 (OLD 14.5 1133 1133 IM UNDER CONSTRUCTION
MOCKSVILLE ROAD-EXIT 154). INSTALL MEDIAN 233
GUARDRAIL.
1-40/77 1-3819 STATESVILLE, MODIFICATION OF INTERCHANGE AREA 206 206 IM UNDER CONSTRUCTION
177 1-3308 NORTH OF SR 1001 (EXIT 45) TO SR 2171. 7.7 42202 300 PLANNING IN PROGRESS
PAVEMENT AND BRIDGE REHABILITATION. 12.4 DESIGN IN PROGRESS
CONSTRUCTION M 12414 FFY 000102
CONSTRUCTION __IM 29488 POST YEARS
177 1-3309 SR 2171 (SOUTH OF EXIT 54) TO NORTH OF 8.5 19520 PLANNING IN PROGRESS
SR 1891. PAVEMENT AND BRIDGE REHABILITATION. 13.7 DESIGN IN PROGRESS
CONSTRUCTION M 19520  FFY 00 05
I-77 1-4023 MECKLENBURG COUNTY LINE TO SR 1892 (JENNINGS 25.0 1396 1396 IM UNDER CONSTRUCTION
ROAD). INSTALL MEDIAN GUARDRAIL. 40.3
us 70 R-2911 SR 2318 IN STATESVILLE TO US 601 IN SALISBURY 19.7 95600 1000 DESIGN IN PROGRESS
W IDEN ROADWAY TO MULTI-LANES. 317 RIGHT-OF-WAY  STP 12845 FFY 000103
CONSTRUCTION  STP 61792  FFY 02 03 04 05 06
RIGHT-OF-WAY  STP 6002 POST YEARS
CONSTRUCTION __ STP 13961 POST YEARS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

12-18



HIGHWAY PROGRAM

DRAFT

IREDELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1100 (BRAWLEY  R-3833 SR 1177 (RIVER LOOP ROAD) TO SR 1109 (CENTRE 3.9 17443 PLANNING FFY 02
SCHOOL ROAD) CHURCH ROAD). W IDEN TO MULTI-LANES. 6.3 DESIGN FFY 04
RIGHT-OF-WAY  STP 5700 FFY 06
CONSTRUCTION __STP 11743 POST YEARS
NEW ROUTE R-2632B  |I-77 (AT SR 1102) TO NC 115. CONSTRUCT AN 0.9 13908 PLANNING FY 02
INTERCHANGE ON I-77 AND A CONNECTOR TO NC 115 1.4 DESIGN FY 04
ON NEW LOCATION. RIGHT-OF-WAY  STP 1773 FFY 06
CONSTRUCTION __ STP 12135 POST YEARS
STATESVILLE U-2421 US 70, SR 2352 (BARKLEY ROAD) TO SR 2318 1.6 8753 3130 DESIGN IN PROGRESS
(FANJOY ROAD). W IDEN ROADWAY TO A MULTI-LANE 26 CONSTRUCTION  NHS 5623 FFY 00
FACILITY.
us21 B-3479 HUNTING CREEK. REPLACE BRIDGE NO. 103 1353 RIGHT-OF-WAY  FA 101 FFYO02
CONSTRUCTION  FA 1252 FFY 03
usS 64 B-3194 SOUTH YADKIN RIVER. REPLACE BRIDGE NO. 67 2101 110 RIGHT-OF-WAY  FA 106  FFY 00
CONSTRUCTION  FA 1885 FFYO1
SR 1333 B-2146 BUFFALO SHOALS CREEK. REPLACE BRIDGE NO. 86 693 75 RIGHT-OF-WAY  NFA 55 FFYO1
CONSTRUCTION  NFA 563 FFY 02
SR 1521 B-4155 THIRD CREEK. REPLACE BRIDGE NO. 116 571 RIGHT-OF-WAY  NFA 48 FFY 04
CONSTRUCTION  NFA 523 FFYO05
SR 1537 B-4156 THIRD CREEK. REPLACE BRIDGE NO. 95 W ITH 317 CONSTRUCTION  NFA 317 FFY06
CULVERT.
SR 1581 B-4157 SNOW CREEK. REPLACE BRIDGE NO. 140. 1111 RIGHT-OF-WAY  NFA 98 FFYO05
CONSTRUCTION  NFA 1013 FFY 06
SR 1832 B-3350 HUNTING CREEK. REPLACE BRIDGE NO. 292 985 120 RIGHT-OF-WAY  NFA 55 FFYO1
CONSTRUCTION  NFA 810 FFY 02

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

12-19



HIGHWAY PROGRAM

DRAFT

IREDELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1852 B-3195 ROCKY RIVER. REPLACE BRIDGE NO. 227 1132 140 RIGHT-OF-WAY  NFA 74 FFY 00
CONSTRUCTION  NFA 918 FFYO1
SR 1854 B-4158 ROCKY CREEK. REPLACE BRIDGE NO. 228 742 RIGHT-OF-WAY  NFA 66 FFY 04
CONSTRUCTION  NFA 676 FFY05
SR 1907 B-2989 MORRISON CREEK. REPLACE BRIDGE NO. 178 661 661 NFA UNDER CONSTRUCTION
SR 2322 B-2579 FOURTH CREEK. REPLACE BRIDGE NO. 314 1725 1725 FA UNDER CONSTRUCTION
STP

SR 2342 B-2580 CREEK. REPLACE BRIDGE NO. 27 1217 1217 NFA UNDER CONSTRUCTION
177 K-3403 RENOVATION OF BUILDINGS AND GROUNDS FOR PAIR 1013 CONSTRUCTION M 1013  FFY 02

OF REST AREAS TO INCLUDE RESTROOMS AND ADA

COMPLIANT SINGLE RESTROOM.
us 70 Z-3612M  NEAR STATESVILLE AT NORFOLK SOUTHERN RAILWAY 110 110 RR UNDER CONSTRUCTION

CROSSING 728 959V. SAFETY IMPROVEMENTS.
us 70 Z-3612N  NEAR STATESVILLE AT NORFOLK SOUTHERN RAILWAY 110 110 RR UNDER CONSTRUCTION

CROSSING 729 704C. SAFETY IMPROVEMENTS.
NC 150 (OAK Z-4112)  NEAR MOORESVILLE AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00
RIDGE) CROSSING 721 619K. SAFETY IMPROVEMENTS.
SR 1102 Z-3482D  NEAR MOUNT MOURNE AT SOUTHERN RAILROAD 100 100 RR UNDER CONSTRUCTION

CROSSING 721 700X. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM

DRAFT

IREDELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1135 Z-3612)  NEAR MOUNT MOURNE AT NORFOLK SOUTHERN 98 98 RR UNDER CONSTRUCTION
RAILWAY
CROSSING 721 695D. SAFETY IMPROVEMENTS.

SR 1345 Z-3612K  NEAR STATESVILLE AT NORFOLK SOUTHERN RAILWAY 99 99 RR UNDER CONSTRUCTION
CROSSING 729 663A. SAFETY IMPROVEMENTS.

SR 1543 Z-3812E  IN STATESVILLE AT ALEXANDER RAILROAD CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT

MONTICELLO STREET 865 730N. SAFETY IMPROVEMENTS. AUTHORIZED

SR 1551 (SCOTTS Z-4112P  NEAR STATESVILLE AT ALEXANDER RAILROAD 80 CONSTRUCTION  RR 80 FFY 00

CREEK ROAD) CROSSING 864 416B. SAFETY IMPROVEMENTS.

SR 1621 Z-3482C  NEAR STATESVILLE AT ALEXANDER RAILROAD 108 108 RR UNDER CONSTRUCTION
CROSSING 865 737L. SAFETY IMPROVEMENTS.

MOORESVILLE Z-3482A  CATAWBA AVENUE AT NORFOLK SOUTHERN RAILWAY 75 75 RR FUNDED - CONSTRUCTION NOT
CROSSING 721 681V. SAFETY IMPROVEMENTS. AUTHORIZED

MOORESVILLE Z-4012H  OAK STREET AT NORFOLK SOUTHERN RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 721 676Y. SAFETY IMPROVEMENTS. AUTHORIZED

MOORESVILLE Z-4112K  PATTERSON STREET AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00
CROSSING 721 647K. SAFETY IMPROVEMENTS.

MOORESVILLE Z-4112L  NC 152 (MCCLELLAND AVENUE) AT NORFOLK 80 CONSTRUCTION  RR 80 FFY 00
SOUTHERN RAILWAY CROSSING 721 680N.
SAFETY IMPROVEMENTS.

MOORESVILLE Z-4112M  MILL STREET AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00

CROSSING 721 683J. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
12-21



HIGHWAY PROGRAM DRAFT IREDELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

MOORESVILLE Z-4112N  DOSTER AVENUE AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00

CROSSING 721 687L. SAFETY IMPROVEMENTS.
MOUNT MOURNE Z-41120 SR 1246 (FAIRVIEW ROAD) AT NORFOLK SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00

RAILWAY CROSSING 721 697S. SAFETY

IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

12-22



HIGHWAY PROGRAM

DRAFT

LINCOLN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 16 R-2206 SOUTH OF LUCIA IN GASTON COUNTY TO SR 1895 IN 16.9 127504 6730 DESIGN IN PROGRESS
CATAWBA COUNTY. FOUR LANE DIVIDED FACILITY 27.2 RIGHT-OF-WAY  STP 10646  FFY 00 02
ON NEW LOCATION. CONSTRUCTION  STP 97210  FFY 00 01 02 03 04 05 06
CONSTRUCTION __STP 12918 POST YEARS
NC 73 R-2705 US 321 TO NC 73 AT SR 1356. EXTEND EXISTING 4.0 18726 PLANNING FY 01
TWO LANE FACILITY ON NEW LOCATION. 6.4 DESIGN FY 04
RIGHT-OF-WAY  STP 4243  FFY 06
CONSTRUCTION __ STP 14483 POST YEARS
NC 150 R-617 NC 279 AT CHERRYVILLE TO RELOCATED US 321. 10.6 61078 14804 DESIGN IN PROGRESS
W IDEN ROADWAY TO A MULTI-LANE FACILITY, PART 17.1 RIGHT-OF-WAY  STP 3342 FFYO00
ON NEW LOCATION. CONSTRUCTION  STP 23131  FFY 010203 04 05
RIGHT-OF-WAY  STP 6883 POST YEARS
CONSTRUCTION  STP 12918 POST YEARS
PART COMPLETE
US 321 R-4016 NC 275 IN GASTON COUNTY TO THE CATAWBA 205 2973 CONSTRUCTION  NHS 2973  FFYO03
COUNTY LINE. INSTALL MEDIAN GUARDRAIL. 33.0
US 321 R-85 * NC 27-150 IN LINCOLNTON TO NC 127 IN HICKORY. 17.9 72056 70490 CONSTRUCTION  NHS 1566 POST YEARS
FOUR LANE DIVIDED FACILITY ON NEW LOCATION. 28.8 PART COMPLETE - PART
UNDER CONSTRUCTION
SR 1008 B-4176 CLARK CREEK. REPLACE BRIDGE NO. 118 1390 RIGHT-OF-WAY  FA 123 FFY 05
CONSTRUCTION  FA 1267 FFY 06
SR 1153 B-2994 LITTLE BUFFALO CREEK. REPLACE BRIDGE NO. 85 511 511 NFA UNDER CONSTRUCTION
W ITH A CULVERT.
SR 1175 B-2995 INDIAN CREEK. REPLACE BRIDGE NO. 63 792 108 CONSTRUCTION  NFA 684 FFY 00
SR 1193 B-4177 HOWARDS CREEK. REPLACE BRIDGE NO. 142 675 RIGHT-OF-WAY  NFA 60 FFYO04
CONSTRUCTION  NFA 615 FFY05

* INDICATES INTRASTATE PROJECT

12-23

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

LINCOLN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1356 B-3201 LICK RUN CREEK. REPLACE BRIDGE NO. 28 473 75 CONSTRUCTION  POC 398 SFY 00
SR 1357 B-4178 DELLINGER CREEK. REPLACE BRIDGE NO. 33 706 RIGHT-OF-WAY  NFA 60 FFYO04
CONSTRUCTION  NFA 646 FFY 05
SR 1383 B-3484 ANDERSON CREEK. REPLACE BRIDGE NO. 18 422 CONSTRUCTION  POC 422  SFYO02
SR 1406 B-2217 SOUTH ASPEN STREET OVER CSX TRANSPORTATION. 39 39 FA UNDER CONSTRUCTION
REPLACE BRIDGE NO. 242
(COORDINATE W ITH B-1469)
LINCOLNTON B-1469 E. CONGRESS STREET OVER SEABOARD SYSTEM 1098 1098 NFAM UNDER CONSTRUCTION
RAILROAD. REPLACE BRIDGE NO. 56
(COORDINATE W ITH B-2217)
LINCOLNTON Z-4112Q  ACADEMY STREET AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00

CROSSING 729 895P. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

12-24

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
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HIGHWAY PROGRAM DRAFT COUNTY
LENGTH TOTAL PRIOR YEARS COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM) (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
NC 00 R-0000 % I-40 TO HOMETOWN. WIDEN 15.3 24150 250 PLANNING IN PROGRESS
ROADWAY TO A FOUR LANE 24.6 DESIGN FY 02
DIVIDED FACILITY WITH A RIGHT OF WAY  (T) 4550 SFY 04
BYPASS ON NEW LOCATION. CONSTRUCTION (NHS) 19350 FFY 06
ROUTE NUMBER INDICATES
Listed in order of |, INTRASTATE TOTAL ESTIMATED COST WORK TYPES
US, NC, SR, CITY PROJECT LENGTH OF OF PROJECT IN THOUSANDS phase of project
or NEW ROUTE PROJECT IN OF DOLLARS (Cost shown in implementation. SCHEDULE
MILES AND inflated dollars at 3% compounded Current status of
KILOMETERS annually). FUNDING project phase or
The category of funds proposed schedule.

IDENTIFICATION NUMBER

is assigned to each project at
Its conception and remains with
project until completion.

—

PRIOR YEARS COST IN
THOUSANDS OF DOLLARS
equals authorized funding for

programmed for Right of Way
and Construction. (See
funding key) Funding source
not shown for Planning or
Design.

If work type is not
shown, phase is
complete or not
applicable.

project in previous years.
LOCATION AND DESCRIPTION

Project termini and a general description

of work.

ESTIMATED COST

Right of way and construction cost
estimates by funding category (may
include more than one funding type).
Cost shown are inflated dollars at 3%
compounded annually.

KEY TO FUNDING SOURCES

APD Appalachian Development NFA
Bl Bond Intrastate NFAM
BL Bond Loop NHS
BRGI Bridge Inspection 0]

C City PLF
CM Congestion Mitigation POC
DP Discretionary or Demonstration RR
FA Bridge Replacement on Federal-Aid System S
FLP Federal Lands Program SF
HES High Hazard Safety STP
HP Federal-Aid High Priority STPE
| Interstate S1010
IM Interstate Maintenance T

Bridge Replacement Off-Federal-Aid System
Municipal Bridge Replacement Program
National Highway System

Other

Personalized Automobile License Plate Fund
Purchase Order Contract

Rail/Highway Safety

State Construction

Ferries

Surface Transportation Program

Surface Transportation Program, Enhancement
High Speed Rail

Highway Trust Fund

FUNDING SOURCE MAY CHANGE TO ACCOMMODATE REVENUE VARIATIONS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS




HIGHWAY PROGRAM

DRAFT BUNCOMBE COUNTY

LENGTH TOTAL PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM) (THOU)  (THOU.) SOURCE  (THOU.)  (FISCAL YEARS)
I1-40 I-100*  ASHEVILLE, US 25A (SWEETEN CREEK ROAD). 11121 11121 NHS UNDER CONSTRUCTION
CONSTRUCT NEW INTERCHANGE (MODIFIED DIAMOND).
1-40 AND |-26 1-4016 I-40, SR 1205 TO MCDOWELL COUNTY LINE 34.7 4367 4367 IM UNDER CONSTRUCTION
AND 1-26, HENDERSON COUNTY LINE TO I-40. 55.9
INSTALL MEDIAN GUARDRAIL.
1-40/US 74 -3100 WEST OF SR 1599 (MP 34.5) IN HAYWOOD COUNTY 28 11119 1503 DESIGN IN PROGRESS
TO THE WESTBOUND RAMPS OF I-40/SR 1200 IN 45 RIGHT-OF-WAY M IN PROGRESS
BUNCOMBE COUNTY. CONSTRUCT CLIMBING LANES. CONSTRUCTION M 9616 FFY 01
PART COMPLETE
NEW ROUTE 1-2513*  ASHEVILLE, I-26 TO US 19-23-70. CONSTRUCT A 35 139811 1170 PLANNING IN PROGRESS
MULTI-LANE FREEWAY, PART ON NEW LOCATION. 56 DESIGN FY 00
RIGHT-OF-WAY  BL 10000  SFY 00
RIGHT-OF-WAY  NHS 11255  FFY 02
CONSTRUCTION  NHS 55563  FFY 03 04 05 06
CONSTRUCTION M 18780  FFY 03 04 05
CONSTRUCTION __NHS 43043 POST YEARS
1-26 (US 19-23) Al0* 1-240 IN ASHEVILLE TO TENNESSEE STATE LINE 300 318781 187290 DESIGN IN PROGRESS
AT SAMS GAP. FOUR LANE FREEWAY, PART ON NEW 483 CONSTRUCTION ~ NHS 73670  FFY 0001 02
LOCATION. CONSTRUCTION T 12667  SFY 06
CONSTRUCTION T 40154 POST YEARS
us 25 R-2213 SR 1546 (BLAKE ROAD) IN HENDERSON COUNTY TO 1.9 12911 12911 STP UNDER CONSTRUCTION
US 25A. WIDEN ROADWAY TO A FIVE LANE CURB 3.1
AND GUTTER FACILITY.
us 74 R-2306  1-40 TO SR 3136. WIDEN ROADWAY TO MULTI-LANE 6.7 38313 38313 STP UNDER CONSTRUCTION
FACILITY. 108
NC 146 R-2813  NC 191 TO US 25. WIDEN ROADWAY TO A MULTI- 35 31472 1000 DESIGN IN PROGRESS
LONG SHOALS ROAD LANE CURB AND GUTTER FACILITY. 56 RIGHT-OF-WAY  STP 6002 FFY 0104
CONSTRUCTION ~ STP 12075 FFY 0205
RIGHT-OF-WAY  STP 3392 POST YEARS
CONSTRUCTION _ STP 9003 _POST YEARS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
13-3



HIGHWAY PROGRAM DRAFT BUNCOMBE COUNTY

LENGTH TOTAL  PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES  SCHEDULE
(KM) (THOU)  (THOU)) SOURCE ~ (THOU)  (FISCAL YEARS)
NC 151 R-2116  SOUTH HOMINY TO SOUTH OF SR 1129. UPGRADE 44 22192 15084  DESIGN IN PROGRESS
TWO LANE ROADWAY WITH SOME RELOCATION. 71 CONSTRUCTION S 7108 SFY 00
PART UNDER CONSTRUCTION
BLUE RIDGE R-3318  PRA-BLRI2P13,Q12. PARKWAY MILE POST 372 TO 120 1202 CONSTRUCTION ~ FLPP 1202 FFYOL
PARKWAY MILE POST 375. RESURFACE. 193 CONSTRUCTION BY FEDERAL
HIGHWAY ADMINISTRATION
BLUE RIDGE R-3815  PRA-BLRI2R18, PAVEMENT OVERLAY, PARKWAY MILE 9.0 1100 1100 FLPP UNDER CONSTRUCTION BY
PARKWAY POST 383.5 TO MILE POST 393.5 145 FEDERAL HIGHWAY
ADMINISTRATION
BLUE RIDGE R3816  PRA-BLRI2P14, PARKWAY MILE POST360 TO MILE 126 3811 3811 FLPP UNDER CONSTRUCTION BY
PARKWAY MILE POST 372. RESURFACE. 203 FEDERAL HIGHWAY
ADMINISTRATION
BLUE RIDGE R-4003  PRA-BLRI2Q12, MILE POST 372 TO MILE POST 120 2833 2833 FLPP UNDER CONSTRUCTION BY
PARKWAY 384. RESURFACE. 193 FEDERAL HIGHWAY
ADMINISTRATION
US 19-23 U-4005  1-240 TO SR 1768 (EXIT 132). INSTALL MEDIAN 14.0 1970 CONSTRUCTION  NHS 1970  FFY 02
GUARDRAIL. 225
ASHEVILLE U-2402  NC 280 (AIRPORT ROAD), I-26 TO US 25. W IDEN 1.9 9025 9025 s UNDER CONSTRUCTION
ROADWAY TO A MULTI-LANE FACILITY. 31
ASHEVILLE U-2801  US 25A (SWEETEN CREEK ROAD), US 25 7.3 34303 5175 ~ CONSTRUCTION  STP 8381 FFY 0001
(HENDERSONVILLE ROAD) TO ROBERTS ROAD. 1.7 RIGHT-OF-WAY  STP 9395 POST YEARS
WIDEN ROADWAY TO MULTI-LANES. CONSTRUCTION ~ STP 11352 POST YEARS
PART UNDER CONSTRUCTION
ASHEVILLE U-2002  NC 191 RELOCATION NORTH OF I-40 TO I-240 05 7446 7446 sTP UNDER CONSTRUCTION
INTERCHANGE. MULTI-LANES SOUTH OF I-240 ON 08
NEW LOCATION.
ASHEVILLE U-2004  US 70-74 (TUNNEL ROAD) AND SR 2863 (HAW CREEK 3757 3757 UNDER CONSTRUCTION
LANE). SIGNAL AND INTERSECTION IMPROVEMENTS.
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-4



HIGHWAY PROGRAM

DRAFT

BUNCOMBE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
ASHEVILLE U-3301 NC 63 (LEICESTER HIGHWAY), SR 1615 (WHITT 43 16905 PLANNING IN PROGRESS
ROAD) TO WEST OF SR 1004 (NEWFOUND ROAD). 6.9 DESIGN FY 01
W IDEN ROADWAY TO A MULTI-LANE FACILITY WITH RIGHT-OF-WAY  STP 4368 FFY 0203
SOME RELOCATION. CONSTRUCTION __STP 12537 FFY 04
ASHEVILLE U-3302 I-240, US 25 (MERRIMON AVENUE) AND SR 1781 1575 100 PLANNING IN PROGRESS
(BROADWAY STREET). REVISE INTERCHANGE. DESIGN FY 01
RIGHT-OF-WAY  STP 281 FFYO02
CONSTRUCTION __ STP 1194 FFY 04
ASHEVILLE U-3403 NC 191 (BREVARD ROAD/OLD HAYWOOD ROAD), 9.1 45528 400 DESIGN IN PROGRESS
NC 280 TO NC 112 (SARDIS ROAD). W IDEN ROADWAY 14.7 RIGHT-OF-WAY  STP 2971 FFY 00
TO MULTI-LANES. CONSTRUCTION  STP 4840 FFY 02
RIGHT-OF-WAY  STP 15005 POST YEARS
CONSTRUCTION __ STP 22312 POST YEARS
ASHEVILLE U-3601 NC 191, EAST OF I-26 TO I1-40. WIDEN ROADWAY 1.8 7292 350 PLANNING IN PROGRESS
TO A MULTI-LANE FACILITY. 2.9 DESIGN FY 00
RIGHT-OF-WAY  STP 1688  FFY 02
CONSTRUCTION __STP 5254 FEY 04
WOODFIN U-401 SR 1684 (ELK MOUNTAIN ROAD), NC 251 TO 0.8 2686 2686 STP UNDER CONSTRUCTION
COTTAGE STREET. UPGRADE TO AN URBAN FACILITY. 1.3
NC 9 B-4032 BROAD RIVER. REPLACE BRIDGE NO. 130 405 RIGHT-OF-WAY  FA 36 FFYO04
CONSTRUCTION  FA 369 FFYO05
US 19-23-74 B-2927 NORFOLK SOUTHERN CORPORATION. 3888 665 CONSTRUCTION  FA 3223  FFYO1
DECK REHABILITATION OF BRIDGE NO. 123
us 25 B-1070 SR 3556, NORFOLK SOUTHERN CORPORATION AND 15537 15537 FA UNDER CONSTRUCTION
SWANNANOA RIVER. REPLACE BRIDGE NO. 76
NC 81 B-2515 SWANNANOA RIVER. REPLACE BRIDGE NO. 39 2423 150 RIGHT-OF-WAY  FA 743 FFY 00
CONSTRUCTION  FA 1530 FFYO1

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-5



HIGHWAY PROGRAM

DRAFT

BUNCOMBE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 112 B-4033 HOMINY CREEK. REPLACE BRIDGE NO. 85 774 RIGHT-OF-WAY  FA 58 FFY 03
CONSTRUCTION ~ FA 716  FFY 04
NC 151 B-3414 SOUTH HOMINY CREEK. REPLACE BRIDGE NO. 181 511 RIGHT-OF-WAY  FA 38 FFYO1
CONSTRUCTION ~ FA 473 FFY 02
NC 151 B-4034 STONY CREEK. REPLACE BRIDGE NO. 134 625 RIGHT-OF-WAY  FA 55 FFY 05
CONSTRUCTION  FA 570 FFY 06
NC 197 (BIG IVY, B-3415 PISGAH FOREST, PFH 18-2(2). CREEK, REPLACE 388 388 FLPF UNDER CONSTRUCTION BY
CANE RIVER) BRIDGE NO. 128 FEDERAL HIGHWAY
FH 18 ADMINISTRATION
SR 1141 B-3614 HOMINY CREEK. REPLACE BRIDGE NO. 300 445 RIGHT-OF-WAY  NFA 39  FFYO02
CONSTRUCTION  NFA 406 FFY 03
SR 1153 B-3615 NORFOLK AND SOUTHERN RAILROAD. 445 RIGHT-OF-WAY  NFA 39  FFYO02
REPLACE BRIDGE NO. 309 CONSTRUCTION  NFA 406 FFY 03
SR 1319 B-3616 MILL CREEK. REPLACE BRIDGE NO. 740 509 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 464 FFY 03
SR 1338 B-3416 MILL CREEK. REPLACE BRIDGE NO. 726 462 60 RIGHT-OF-WAY  FA 31 FFYoO1l
CONSTRUCTION  FA 371  FFYO02
SR 1674 B-3118 BEAVERDAM CREEK. REPLACE BRIDGE NO. 165 1110 1110 FA UNDER CONSTRUCTION
SR 1742 B-3813 FLAT CREEK. REPLACE BRIDGE NO. 249 524 RIGHT-OF-WAY  NFA 46 FFYO03
CONSTRUCTION  NFA 478 FFY 04

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-6



HIGHWAY PROGRAM

DRAFT

BUNCOMBE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1742 B-4035 FLAT CREEK. REPLACE BRIDGE NO. 250 W ITH 317 CONSTRUCTION  NFA 317 FFY06
CULVERT.

SR 2098 B-4036 REEMS CREEK. REPLACE BRIDGE NO. 220 810 RIGHT-OF-WAY  NFA 72 FFY 04
CONSTRUCTION  NFA 738  FFYO05

SR 2173 B-3310 DILLINGHAM CREEK. REPLACE BRIDGE NO. 145 598 70 RIGHT-OF-WAY  NFA 44 FFYO1
CONSTRUCTION  NFA 484  FFY 02

SR 2173 B-3617 DILLINGHAM CREEK. REPLACE BRIDGE NO. 148 416 RIGHT-OF-WAY  NFA 39 FFYO02
CONSTRUCTION  NFA 377 FFYO03

SR 2207 B-2930 BIG IVY CREEK. REPLACE BRIDGE NO. 734 388 60 CONSTRUCTION  POC 328 SFYO1

SR 2435 B-2931 SWANNANOA RIVER. REPLACE BRIDGE NO. 512 1408 1408 NFA UNDER CONSTRUCTION

SR 2804 B-3119 BROAD RIVER. REPLACE BRIDGE NO. 653 666 100 RIGHT-OF-WAY  NFA 42 FFY 00
CONSTRUCTION  NFA 524  FFYO1

SR 2832 B-3618 GARREN CREEK. REPLACE BRIDGE NO. 716 289 RIGHT-OF-WAY  NFA 28 FFYO02
CONSTRUCTION  NFA 261 FFYO03

SR 3439 B-3619 BILL MOORE CREEK. REPLACE BRIDGE NO. 56 318 RIGHT-OF-WAY  NFA 28 FFYO02
CONSTRUCTION  NFA 290 FFYO03

SR 3452 B-4037 SOUTH HOMINY CREEK. REPLACE BRIDGE NO. 262 675 RIGHT-OF-WAY  NFA 60 FFYO04
CONSTRUCTION  NFA 615 FFY05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-7



HIGHWAY PROGRAM DRAFT

BUNCOMBE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
BLUE RIDGE B-3937 PRA-BLRI 2F22, REHABILITATE BRIDGE 094P OVER 0.3 1955 210 CONSTRUCTION ~ FLPP 1745  FFY 02
PARKWAY GOSHEN CREEK AND NC 151 CONSTRUCTION BY FEDERAL
HIGHWAY ADMINISTRATION
1-40 K-3804 RELOCATE EXISTING WBL I-40 REST AREA. TO 2251 CONSTRUCTION M 2251  FFYO02
IMPROVE SPACING OF REST AREA ON INTERSTATE
AND MITIGATE SHORTAGE OF WATER AND SEWER
PROBLEMS AT WELCOME CENTER.
BLACK MOUNTAIN Z-3384G  BLACK MOUNTAIN AVENUE AT NORFOLK SOUTHERN 123 123 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 729 428C. REVISE AUTOMATIC AUTHORIZED
WARNING DEVICES.
BRUCE ROAD Z-3813A  NEAR ASHEVILLE AT SOUTHERN RAILWAY CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
904 789M. SAFETY IMPROVEMENTS. AUTHORIZED

* INDICATES INTRASTATE PROJECT

13-8

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

BURKE COUNTY

LENGTH TOTAL PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM) (THOU)  (THOU) SOURCE  (THOU.)  (FISCAL YEARS)
1-40 1-4002 SR 1138 (KATHY ROAD) TO WEST OF US 64 10.6 1298 1298 IM UNDER CONSTRUCTION
AND SR 1758 TO SR 1002. INSTALL MEDIAN 17.1
GUARDRAIL.
1-40 1-4003 SR 1129 (MILE POST 94) TO SR 1002 (MILE POST 25.0 14186 4532 CONSTRUCTION M 9654  FFY 00
119). MILL AND OVERLAY. 40.3 PART UNDER CONSTRUCTION
1-40 1-907 EAST OF US 221 (EXIT 85) TO EAST OF SR 1129 125 54794 37627 CONSTRUCTION M 17167  FFY 00
(EXIT 94). PAVEMENT REHABILITATION. 201 PART COMPLETE - UNDER
(INCLUDES PART OF 1-602 E) CONSTRUCTION
US 64-NC 18 R-2549  MULTI-LANES NORTH OF MORGANTON TO MULTI-LANES 8.0 21316 150 PLANNING FY 02
IN GAMEWELL. WIDEN ROADWAY TO A MULTI-LANE 12.9 DESIGN FY 04
FACILITY. RIGHT-OF-WAY  NHS 3812 FFY 05
CONSTRUCTION __NHS 17354 __POST YEARS
us 221 R-2596 *  NC 226 TO THE BLUE RIDGE PARKWAY. WIDEN 145 46988 2320 DESIGN IN PROGRESS
ROADWAY TO A MULTI-LANE FACILITY. 233 CONSTRUCTION Bl 14200  SFY 00
RIGHT-OF-WAY  NHS 4241  POST YEARS
CONSTRUCTION __NHS 26227 __POST YEARS
SR 1001 R-2617  NORFOLK SOUTHERN CORPORATION, CONSTRUCT A 6132 6132 STP UNDER CONSTRUCTION
RAILROAD GRADE SEPARATION AT RAIL CROSSING
729 520C.
SR 1546 R-2824 SR 1545 (LAUREL STREET) TO SR 1608 (SHADY 36 11631 400 PLANNING IN PROGRESS
(LOVELADY ROAD) GROVE ROAD). W IDEN ROADWAY AND EXTEND, PART 58 DESIGN FY 00
ON NEW LOCATION. RIGHT-OF-WAY  STP 3263 FFY 0104
CONSTRUCTION __STP 7968 FFY 0205
HICKORY U-2528  NORTHWEST LOOP, 33RD STREET AT I-40 TO 38 21051 1745 DESIGN IN PROGRESS
LONGVIEW AIRPORT ROAD AT US 321. MULTI-LANE 6.1 CONSTRUCTION ~ STP 3387 FFYO1
IMPROVEMENTS, CONNECTOR ON NEW LOCATION AND RIGHT-OF-WAY  STP 6394 POST YEARS
ANEW INTERCHANGE AT SR 1124 AND [-40. CONSTRUCTION __STP 9525 POST YEARS
MORGANTON U-2550  NC 18, US 70 BYPASS (FLEMING DRIVE) TO I-40. 21 14984 11295 DESIGN IN PROGRESS
W IDEN ROADWAY TO A FIVE LANE CURB AND GUTTER 34 CONSTRUCTION ~ STP 3689 FFY 05

FACILITY AND REVISE INTERCHANGE.

PART UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-9



HIGHWAY PROGRAM

DRAFT

BURKE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
MORGANTON U-2551 SR 1922-SR 1924, 1-40 TO NC 18. W IDEN 1.0 5122 PLANNING IN PROGRESS
TO A MULTI-LANE FACILITY. 1.6 DESIGN FY 02

RIGHT-OF-WAY  STP 1433 FFY 04
CONSTRUCTION __STP 3689 FFY 05

US 70 BUSINESS B-3121 HUNTING CREEK. REPLACE BRIDGE NO. 52 1449 229 CONSTRUCTION  FA 1220 FFY 00

NC 183 B-4038 LINVILLE RIVER. REPLACE BRIDGE NO. 26 1349 RIGHT-OF-WAY  FA 119 FFY 04
CONSTRUCTION  FA 1230 FFY 05

SR 1001 B-3620 HENRY FORK RIVER. REPLACE BRIDGE NO. 292 890 RIGHT-OF-WAY  NFA 79 FFYO02
CONSTRUCTION  NFA 811 FFYO03

SR 1124 B-3417 SILVER CREEK. REPLACE BRIDGE NO. 90 405 CONSTRUCTION  POC 405 SFY 02

SR 1127 B-4039 SILVER CREEK. REPLACE BRIDGE NO. 91 472 RIGHT-OF-WAY  NFA 42  FFYO04
CONSTRUCTION  NFA 430 FFYO05

SR 1128 B-4040 CREEK. REPLACE BRIDGE NO. 251 405 RIGHT-OF-WAY  NFA 36 FFYO04
CONSTRUCTION  NFA 369 FFYO05

SR 1168 B-3418 LITTLE SILVER CREEK. REPLACE BRIDGE NO. 85 281 CONSTRUCTION  POC 281 SFYO02

SR 1223 B-3419 LINVILLE RIVER. REPLACE BRIDGE NO. 46 664 80 RIGHT-OF-WAY  NFA 44 FFYO1
CONSTRUCTION  NFA 540 FFY 02

SR 1244 B-4041 CANOE CREEK. REPLACE BRIDGE NO. 57 675 RIGHT-OF-WAY  NFA 60 FFYO04
CONSTRUCTION  NFA 615 FFY05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-10



HIGHWAY PROGRAM

DRAFT

BURKE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE

(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1248 B-4042 CANOE CREEK. REPLACE BRIDGE NO. 274 765 RIGHT-OF-WAY  NFA 68 FFYO05
CONSTRUCTION  NFA 697 FFY 06
SR 1250 B-3814 CANOE CREEK. REPLACE BRIDGE NO. 56 W ITH 328 RIGHT-OF-WAY  NFA 29 FFYO03
CULVERT CONSTRUCTION  NFA 299 FFY 04
SR 1424 B-4043 PARKS CREEK. REPLACE BRIDGE NO. 51 472 RIGHT-OF-WAY  NFA 42 FFYO04
CONSTRUCTION  NFA 430 FFYO05
SR 1515 B-4044 SMOKEY CREEK. REPLACE BRIDGE NO. 4 1012 RIGHT-OF-WAY  NFA 90 FFYO04
CONSTRUCTION  NFA 922 FFYO05
SR 1547 B-3621 MICOL CREEK. REPLACE BRIDGE NO. 148 382 RIGHT-OF-WAY  NFA 34 FFY 02
CONSTRUCTION  NFA 348  FFY 03
SR 1628 B-3122 CREEK. REPLACE BRIDGE NO. 24 326 40 CONSTRUCTION  POC 286 SFY 00
SR 1736 B-4045 CREEK. REPLACE BRIDGE NO. 19 540 RIGHT-OF-WAY  NFA 48 FFY 04
CONSTRUCTION  NFA 492  FFYO05
SR 1795 B-2933 HENRY FORK RIVER. REPLACE BRIDGE NO. 16 870 207 CONSTRUCTION  NFA 663 FFY 00
SR 1900 B-3622 CREEK. REPLACE BRIDGE NO. 334 289 RIGHT-OF-WAY  NFA 28 FFYO02
CONSTRUCTION  NFA 261 FFYO03
SR 1901 B-4046 WHITE OAK CREEK. REPLACE BRIDGE NO. 175 307 CONSTRUCTION  NFA 307 FFYO05

WITH CULVERT.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-11



HIGHWAY PROGRAM

DRAFT

BURKE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1949 B-3420 BAILEY FORK CREEK. REPLACE BRIDGE NO. 215 338 CONSTRUCTION  POC 338 SFYO02
SR 1956 B-3815 BAILEY FORK CREEK. REPLACE BRIDGE NO. 79 459 RIGHT-OF-WAY  NFA 41 FFYO03
CONSTRUCTION  NFA 418 FFY 04
SR 1972 B-4047 CREEK. REPLACE BRIDGE NO. 94 W ITH CULVERT. 307 CONSTRUCTION  NFA 307 FFYO05
SR 1984 B-3312 LAUREL CREEK. REPLACE BRIDGE NO. 347 WITH A 405 50 RIGHT-OF-WAY  NFA 27 FFY 00
CULVERT. CONSTRUCTION  NFA 328 FFYO1
MORGANTON B-2878 COLLEGE STREET OVER HUNTING CREEK. 545 545 NFAM UNDER CONSTRUCTION
REPLACE BRIDGE NO. 176
HILDEBRAN Z-4113A  1ST STREET NW AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00

CROSSING 729 546E. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

13-12

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT MADISON COUNTY

LENGTH TOTAL PRIOR YRS, cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM)  (THOU)  (THOU.) SOURCE ~ (THOU)  (FISCAL YEARS)
1-26 (US 19-23) A-10 * 1-240 IN ASHEVILLE TO TENNESSEE STATE LINE 300 318781 187290 DESIGN IN PROGRESS
AT SAMS GAP. FOUR LANE FREEWAY, PART ON NEW 48.3 CONSTRUCTION ~ NHS 73670  FFY 00 0102
LOCATION. CONSTRUCTION T 12667  SFY 06
CONSTRUCTION T 40154 POST YEARS
Us 19 R-2518*  1-26 (US 23) TO SR 1336. WIDEN ROADWAY TO 14.2 62891 800 PLANNING IN PROGRESS
MULTI-LANES. 22.9 DESIGN IN PROGRESS
RIGHT-OF-WAY T 5986  SFY 0104
CONSTRUCTION T 34444  SFY 040506
CONSTRUCTION T 21661 _POST YEARS
NC 208 R-2426  US 25-70 TO TENNESSEE STATE LINE. UPGRADE 9.1 22585 200 PLANNING IN PROGRESS
EXISTING TWO LANE ROADWAY. 14.6 DESIGN FY 02
RIGHT-OF-WAY  STP 1900  FFY 06
CONSTRUCTION __ STP 20485 POST YEARS
US 25 -70 AND B-3204 SR 1198 AND HAYES RUN CREEK. 549 20 CONSTRUCTION ~ FA 459 FFY 01
NC 213 REPLACE DECK BRIDGE NO. 25
NC 209 B-3205  SPRING CREEK. REPLACE BRIDGE NO. 30 728 20 RIGHT-OF-WAY  FA 54 FFY 04
CONSTRUCTION ~ FA 584  FFY 05
NC 212 B-2150  SHELTON LAUREL CREEK. REPLACE BRIDGE NO. 32 828 245 CONSTRUCTION ~ FA 583  FFY 00
SR 1001 B-2583  FRENCH BROAD RIVER. REPLACE BRIDGE NO. 328 3000 320 RIGHT-OF-WAY  NFA 58  FFY 00
CONSTRUCTION  NFA 2622 FFY 01
SR 1151 B-3488  BIG PINE CREEK. REPLACE BRIDGE NO. 142 281 CONSTRUCTION ~ POC 281 SFY 02
SR 1151 B-3869  BIG PINE CREEK. REPLACE BRIDGE NO. 146 382 RIGHT-OF-WAY  FA 34 FFYO02
CONSTRUCTION ~ FA 348 FFY 03
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-13



HIGHWAY PROGRAM

DRAFT

MADISON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1206 B-3715 HAYES RUN CREEK. REPLACE BRIDGE NO. 164 393 RIGHT-OF-WAY  NFA 35 FFYO03
CONSTRUCTION  NFA 358 FFY 04
SR 1316 B-4181 SHELTON LAUREL CREEK. REPLACE BRIDGE 779 RIGHT-OF-WAY  NFA 72 FFY 04
NO. 157 CONSTRUCTION  NFA 707 FFY 05
SR 1318 B-3489 BIG LAUREL CREEK. REPLACE BRIDGE NO. 210 281 CONSTRUCTION  POC 281 SFYO02
SR 1319 B-2584 BIG LAUREL CREEK. REPLACE BRIDGE NO. 158 1100 1100 NFA UNDER CONSTRUCTION
SR 1345 B-3490 BIG LAUREL CREEK. REPLACE BRIDGE NO. 259 508 70 RIGHT-OF-WAY  NFA 33  FFYO1
CONSTRUCTION  NFA 405 FFY 02
SR 1369 B-3491 EAST FORK BULL CREEK. REPLACE BRIDGE NO. 56 508 70 RIGHT-OF-WAY  NFA 33  FFYO1
CONSTRUCTION  NFA 405 FFY 02
SR 1503 B-4182 LAUREL CREEK. REPLACE BRIDGE NO. 246 556 RIGHT-OF-WAY  NFA 49 FFY 05
CONSTRUCTION  NFA 507 FFY06
SR 1526 B-4183 MIDDLE FORK CREEK. REPLACE BRIDGE NO. 29 859 RIGHT-OF-WAY  NFA 60 FFYO04
W ITH CULVERT. CROOKED CREEK. REPLACE BRIDGE CONSTRUCTION  NFA 799 FFY 05
NO. 28
SR 1533 B-3353 PAINT FORK CREEK. REPLACE BRIDGE NO. 17 378 50 CONSTRUCTION  POC 328 SFYO1
SR 1565 B-4184 IVY RIVER. REPLACE BRIDGE NO. 4 1133 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 1075 FFY 04

* INDICATES INTRASTATE PROJECT

13-14

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT MADISON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1612 B-3870 GRAPEVINE CREEK. REPLACE BRIDGE NO. 525 655 RIGHT-OF-WAY  NFA 58 FFY 03
CONSTRUCTION  NFA 597 FFY 04
US 19-23 K-3304 PROPOSED REST AREA/WELCOME CENTER NEAR NORTF 4471 100 CONSTRUCTION  NHS 4371 FFYO1
CAROLINA/TENNESSEE STATE LINE IN CONJUNCTION
W ITH A-10.
US 25-70 W-3403  NC 213, WEST OF SR 1393 TO EAST OF SR 1601. 751 35 CONSTRUCTION  HES 716  FFY 00
W IDEN ROADWAY TO THREE LANES.
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-15



HIGHWAY PROGRAM

DRAFT

MCDOWELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-40 1-4010 US 70 TO 1.0 MILE EAST OF US 221. INSTALL 14.0 1802 1802 IM UNDER CONSTRUCTION
MEDIAN GUARDRAIL. 225
1-40 1-4011 WEST OF US 70 NEAR OLD FORT (MILE POST 71) TO 1545 1545 IM UNDER CONSTRUCTION
EAST OF MILE POST 71.5. REPAIR TWO PIPES
UNDER I-40.
I-40 1-907 EAST OF US 221 (EXIT 85) TO EAST OF SR 1129 125 54794 37627 CONSTRUCTION M 17167  FFY 00
(EXIT 94). PAVEMENT REHABILITATION. 20.1 PART COMPLETE - UNDER
(INCLUDES PART OF I-602 E) CONSTRUCTION
US 221 R-2596 *  NC 226 TO THE BLUE RIDGE PARKWAY. WIDEN 14.5 46988 2320 DESIGN IN PROGRESS
ROADWAY TO A MULTI-LANE FACILITY. 233 CONSTRUCTION  BI 14200 SFY 00
RIGHT-OF-WAY  NHS 4241  POST YEARS
CONSTRUCTION __ NHS 26227 POST YEARS
us 221 R-2597 * SR 1536 IN RUTHERFORD COUNTY TO SR 1153 IN 15.0 49606 PLANNING IN PROGRESS
MCDOWELL COUNTY. W IDEN ROADWAY TO A MULTI- 24.1 DESIGN FY 02
LANE FACILITY. RIGHT-OF-WAY  NHS 6026 FFY 05
CONSTRUCTION __ NHS 43580 POST YEARS
US 221-NC 226 R-204* SR 1153 TO NC 226 AND US 221-NC 226 BUSINESS 5.8 58290 34804 RIGHT-OF-WAY  NHS 6785 POST YEARS
TO SR 1434. WIDEN ROADWAY TO A MULTI-LANE 9.3 CONSTRUCTION  NHS 16701 POST YEARS
FACILITY. PART COMPLETE
NC 226 R-2598 BLUE RIDGE PARKWAY TO US 19E IN SPRUCE PINE. 47 1874 165 DESIGN IN PROGRESS
UPGRADE EXISTING TWO LANE ROADWAY. 7.6 RIGHT-OF-WAY S 583  SFY 00
CONSTRUCTION S 1126  SFY 02
CONSTRUCTION BY DIVISION
SR 1001 R-2643 SUGAR HILL ROAD, I-40 TO MARION BYPASS. 23 9785 300 DESIGN IN PROGRESS
W IDEN ROADWAY TO A MULTI-LANE FACILITY. 37 RIGHT-OF-WAY  STP 2732 FFYO1
CONSTRUCTION  STP 6753 FFY 02
BLUE RIDGE R-4026 PRA-BLRI 2L11, MILE POST 330 TO MILE POST 14.0 3366 CONSTRUCTION  FLPP 3366 FFYO01
PARKWAY 344. RESURFACE. 225 CONSTRUCTION BY FEDERAL

HIGHWAY ADMINISTRATION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-16



HIGHWAY PROGRAM

DRAFT

MCDOWELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

us 221 B-3673 SECOND BROAD RIVER. REPLACE BRIDGE NO. 17 826 RIGHT-OF-WAY  FA 73 FFY 02
CONSTRUCTION ~ FA 753 FFY 03

US 221 BUSINESS- B-3206 CATAWBA RIVER OVERFLOWS. REPLACE BRIDGE 3015 522 CONSTRUCTION ~ FA 2493 FFY 00

NC 226 NO. 81 AND NO. 92

CATAWBA RIVER. REPLACE BRIDGE NO. 75

NC 226 B-2997 NORTH MUDDY CREEK. REPLACE BRIDGE NO. 76 586 90 RIGHT-OF-WAY  FA 32  FFYO00
CONSTRUCTION  FA 464 FFYOL

NC 226 B-4189 SOUTH MUDDY CREEK. REPLACE BRIDGE NO. 49 1111 RIGHT-OF-WAY  FA 98 FFYO05
CONSTRUCTION  FA 1013 FFY 06

NC 226 B-4190 HOPPER CREEK. REPLACE BRIDGE NO. 37 726 RIGHT-OF-WAY  FA 61 FFYO05
CONSTRUCTION ~ FA 665 FFY 06

NC 226 B-4191 CREEK. REPLACE BRIDGE NO. 82 W ITH CULVERT. 507 CONSTRUCTION ~ FA 507 FFY06

SR 1100 B-4192 JACKSON CREEK. REPLACE BRIDGE NO. 264 571 RIGHT-OF-WAY  NFA 48 FFY 04
CONSTRUCTION  NFA 523 FFYO05

SR 1123 B-2846 CROOKED CREEK. REPLACE BRIDGE NO. 50 1084 155 CONSTRUCTION  NFA 929 FFYO1

CREEK. REPLACE BRIDGE NO. 147

SR 1123 B-4193 CREEK. REPLACE BRIDGE NO. 51 417 RIGHT-OF-WAY  NFA 37 FFYO05
CONSTRUCTION  NFA 380 FFY06

SR 1129 B-4194 CROOKED CREEK. REPLACE BRIDGE NO. 103 1080 RIGHT-OF-WAY  NFA 96 FFY 04
CONSTRUCTION  NFA 984 FFYO05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-17



HIGHWAY PROGRAM

DRAFT

MCDOWELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1135 B-3674 SECOND BROAD RIVER. REPLACE BRIDGE NO. 13 411 RIGHT-OF-WAY  NFA 34 FFY02
CONSTRUCTION  NFA 377 FFYO03
SR 1144 B-3675 COVE CREEK. REPLACE BRIDGE NO. 248 382 RIGHT-OF-WAY  NFA 34 FFY 02
CONSTRUCTION  NFA 348  FFY 03
SR 1147 B-2998 SECOND BROAD RIVER. REPLACE BRIDGE NO. 41 439 439 NFA UNDER CONSTRUCTION
SR 1163 B-4195 SECOND BROAD RIVER. REPLACE BRIDGE NO. 42 571 RIGHT-OF-WAY  NFA 48 FFY 04
CONSTRUCTION  NFA 523 FFY05
SR 1267 B-2999 COVE CREEK. REPLACE BRIDGE NO. 317 481 481 NFA UNDER CONSTRUCTION
SR 1274 B-3676 CATAWBA RIVER. REPLACE BRIDGE NO. 85 382 RIGHT-OF-WAY  NFA 34 FFY 02
CONSTRUCTION  NFA 348  FFY 03
SR 1407 B-3000 MILL CREEK AND CSX TRANSPORTATION. 1514 121 CONSTRUCTION  NFA 1393 FFYO1
REPLACE BRIDGE NO. 304
SR 1506 B-4196 CREEK. REPLACE BRIDGE NO. 238 W ITH CULVERT. 307 CONSTRUCTION  NFA 307 FFYO05
SR 1552 B-3001 CREEK. REPLACE BRIDGE NO. 74 286 40 RIGHT-OF-WAY  NFA 27 FFY 00
CONSTRUCTION  NFA 219 FFYO1
SR 1552 B-3872 CREEK. REPLACE BRIDGE NO. 195 631 RIGHT-OF-WAY  NFA 58 FFYO03
CONSTRUCTION  NFA 573 FFY 04

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
13-18



HIGHWAY PROGRAM

DRAFT

MCDOWELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1552 B-4197 DALES CREEK. REPLACE BRIDGE NO. 73 810 RIGHT-OF-WAY  NFA 72 FFY 04

CONSTRUCTION  NFA 738 FFYO05
SR 1737 B-3873 FORK MUDDY CREEK. REPLACE BRIDGE NO. 183 382 RIGHT-OF-WAY  NFA 34 FFY 02

CONSTRUCTION  NFA 348  FFY 03
SR 1747 B-3874 CREEK. REPLACE BRIDGE NO. 68 393 RIGHT-OF-WAY  NFA 35 FFYO03

CONSTRUCTION  NFA 358 FFY 04
SR 1760 B-2847 NORTH MUDDY CREEK. REPLACE BRIDGE NO. 65 1530 1530 NFA UNDER CONSTRUCTION
SR 1763 B-3492 NORTH MUDDY CREEK. REPLACE BRIDGE NO. 56 338 CONSTRUCTION  POC 338 SFYO02
SR 1764 B-3002 SOUTH MUDDY CREEK. REPLACE BRIDGE NO. 60 916 916 NFA UNDER CONSTRUCTION
SR 1771 B-4198 SOUTH MUDDY CREEK. REPLACE BRIDGE NO. 223 472 RIGHT-OF-WAY  NFA 42  FFYO04

CONSTRUCTION  NFA 430 FFYO05
SR 1782 B-4199 SECOND BROAD RIVER. REPLACE BRIDGE NO. 198 405 RIGHT-OF-WAY  NFA 36 FFYO04

CONSTRUCTION  NFA 369 FFYO05
SR 1802 B-3207 SOUTH MUDDY CREEK. REPLACE BRIDGE NO. 3 497 55 RIGHT-OF-WAY  NFA 32  FFYO00

CONSTRUCTION  NFA 410 FFYO1
SR 1119 Z-4113B  NEAR OLD FORT AT NORFOLK SOUTHERN RAILWAY 80 CONSTRUCTION  RR 80 FFY 00

CROSSING 729 445T. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

13-19

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT MCDOWELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1569 Z-3613C  NEAR MARION AT CSX TRANSPORTATION CROSSING 87 87 RR UNDER CONSTRUCTION
244 217M. SAFETY IMPROVEMENTS.
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-20



HIGHWAY PROGRAM

DRAFT

MITCHELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US19E R-2519* SR 1336 TO MULTI-LANE SECTION WEST OF SPRUCE 155 72210 400 PLANNING IN PROGRESS
PINE. W IDEN ROADWAY TO A MULTI-LANE FACILITY. 24.9 DESIGN IN PROGRESS
(INCLUDES B-3268) RIGHT-OF-WAY T 17180  SFY 0106
CONSTRUCTION T 23184 SFY 030405
CONSTRUCTION _ T 31446 POST YEARS
US 19 E-NC 194 R-2520 *  MULTI-LANE SECTION EAST OF SPRUCE PINE TO 10.3 45537 RIGHT-OF-WAY T 10177 POST YEARS
US 221. WIDEN ROADWAY TO A MULTI-LANE 16.6 CONSTRUCTION T 35360 POST YEARS
FACILITY.
NC 197 R-3841 SAFETY IMPROVEMENTS AT SELECTED LOCATIONS. 85 85 S UNDER CONSTRUCTION
o
NC 226 R-2598 BLUE RIDGE PARKWAY TO US 19E IN SPRUCE PINE. 47 1874 165 DESIGN IN PROGRESS
UPGRADE EXISTING TWO LANE ROADWAY. 7.6 RIGHT-OF-WAY S 583 SFY 00
CONSTRUCTION S 1126 SFY 02
CONSTRUCTION BY DIVISION
BLUE RIDGE R-4026 PRA-BLRI 2L11, MILE POST 330 TO MILE POST 14.0 3366 CONSTRUCTION  FLPP 3366 FFYO01
PARKWAY 344. RESURFACE. 225 CONSTRUCTION BY FEDERAL
HIGHWAY ADMINISTRATION
NC 80 B-1283 CSX TRANSPORTATION. BRIDGE NO. 15 TO BE 305 305 FA UNDER CONSTRUCTION
PERMANENTLY REMOVED AS PART OF B-3089.
NC 80 B-3089 CREEK. REPLACE BRIDGE NO. 59 AND REMOVE 3662 3662 FA UNDER CONSTRUCTION
BRIDGE NO. 15 (B-1283).
NC 197 B-1443 NORTH TOE RIVER. REPLACE BRIDGE NO. 61 662 100 RIGHT-OF-WAY  FA 16 FFY 00
CONSTRUCTION  FA 546 FFYO1
SR 1002 B-4202 CRABTREE CREEK. REPLACE BRIDGE NO. 110 405 RIGHT-OF-WAY  NFA 36 FFYO04
CONSTRUCTION  FA 369 FFYO05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-21



HIGHWAY PROGRAM

DRAFT

MITCHELL COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1140 B-3493 BEAVER CREEK. REPLACE BRIDGE NO. 63 270 CONSTRUCTION  POC 270  SFY 02
SR 1143 B-3208 BEAVER CREEK. REPLACE BRIDGE NO. 106 282 282 POC UNDER CONSTRUCTION
SR 1199 B-3209 WHITE OAK CREEK. REPLACE BRIDGE NO. 58 282 282 POC UNDER CONSTRUCTION
SR 1206 B-3678 CREEK. REPLACE BRIDGE NO. 175 289 RIGHT-OF-WAY  NFA 28 FFYO02
CONSTRUCTION  NFA 261 FFYO03
SR 1304 B-2848 NORTH TOE RIVER. REPLACE BRIDGE NO. 143 1055 160 RIGHT-OF-WAY  NFA 21 FFY 00
SR 1340 CONSTRUCTION  NFA 874 FFYO1
SR 1349 B-3494 PIGEON ROOST CREEK. REPLACE BRIDGE NO. 78 281 CONSTRUCTION  POC 281 SFYO02
SR 1352 B-4203 SPRING CREEK. REPLACE BRIDGE NO. 210 WITH 307 CONSTRUCTION  NFA 307 FFYO05
CULVERT.
NC 197 Z-3813B  NEAR RELIEF AT CSX TRANSPORTATION CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
244 144E. SAFETY IMPROVEMENTS. AUTHORIZED
SR 1162 Z-4013A  NEAR PENLAND AT CSX TRANSPORTATION CROSSING 77 77 RR FUNDED - CONSTRUCTION NOT
(PENLAND 244 181G. SAFETY IMPROVEMENTS. AUTHORIZED
HIGHWAY)
SPRUCE PINE Z-3613F  MICA STREET AT CSX TRANSPORTATION CROSSING 105 105 RR UNDER CONSTRUCTION

244 190F. SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-22



HIGHWAY PROGRAM

DRAFT

RUTHERFORD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 74 R-4028 1-26 TO US 74 ALTERNATE IN RUTHERFORD COUNTY. 21.0 3043 CONSTRUCTION ~ STP 3043 FFYO03
INSTALL MEDIAN GUARDRAIL. 33.8
us 74 R-4030 CLEVELAND COUNTY LINE TO US 74A. 8.4 736 736 NHS UNDER CONSTRUCTION
INSTALL MEDIAN GUARDRAIL. 135
US 221 R-2233*  SOUTH CAROLINA STATE LINE TO SR 1536. W IDEN 18.2 64026 PLANNING FY 00
ROADWAY TO A MULTI-LANE FACILITY W ITH BYPASS 29.3 DESIGN FY 03
OF RUTHERFORDTON ON NEW LOCATION. RIGHT-OF-WAY  NHS 4919 FFY 05
RIGHT-OF-WAY  NHS 16571 POST YEARS
CONSTRUCTION __ NHS 42536 POST YEARS
USs 221 R-2597 * SR 1536 IN RUTHERFORD COUNTY TO SR 1153 IN 15.0 49606 PLANNING IN PROGRESS
MCDOWELL COUNTY. W IDEN ROADWAY TO A MULTI- 24.1 DESIGN FY 02
LANE FACILITY. RIGHT-OF-WAY  NHS 6026 FFY 05
CONSTRUCTION __ NHS 43580 POST YEARS
US221A R-3612 SR 1954 AT AVONDALE TO SR 1949 SOUTH OF 0.5 3030 PLANNING FY 00
CAROLEEN. RELOCATION OF ROADWAY IN VICINITY 0.8 DESIGN FY 03
OF TRI COMMUNITY SCHOOL. RIGHT-OF-WAY  STP 307 FFYO05
CONSTRUCTION __STP 2723 _FFY 06
FOREST CITY U-2711 SR 2241 AND SR 2179 (OAK STREET), WEST OF 1.6 6992 2200 PLANNING IN PROGRESS
US 74 BYPASS TO US 221A (SOUTH BROADWAY 26 DESIGN IN PROGRESS
STREET). WIDEN ROADWAY TO FIVE LANES W ITH RIGHT-OF-WAY  STP 788  FFY 02
CURB AND GUTTER AND EXTEND ON NEW LOCATION. CONSTRUCTION __STP 4004 FFY 0003
US 64 B-2072 CSX RAILROAD. REPLACE BRIDGE NO. 126 2379 2379 FA UNDER CONSTRUCTION
SECOND BROAD RIVER. REPLACE BRIDGE NO. 127
US 64 B-3237 CATHEY'S CREEK. REPLACE BRIDGE NO. 122 1422 202 CONSTRUCTION  FA 1220 FFY 00
US 64 B-4258 BROAD RIVER. REPLACE BRIDGE NO. 7 1349 RIGHT-OF-WAY  FA 119 FFY 04
CONSTRUCTION  FA 1230 FFY 05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-23



HIGHWAY PROGRAM

DRAFT

RUTHERFORD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1106 B-3041 BROAD RIVER. REPLACE BRIDGE NO. 273 1797 1797 NFA UNDER CONSTRUCTION
SR 1108 B-3511 CREEK. REPLACE BRIDGE NO. 277 526 RIGHT-OF-WAY  NFA 39  FFYO02

CONSTRUCTION  NFA 487 FFY 03
SR 1111 B-3371 MCKINNEY CREEK. REPLACE BRIDGE NO. 280 296 50 CONSTRUCTION  POC 246 SFYO01
SR 1111 B-3512 CREEK. REPLACE BRIDGE NO. 279 377 CONSTRUCTION  POC 377 SFYO03
SR 1135 B-4259 RICHARDSON CREEK. REPLACE BRIDGE NO. 342 877 RIGHT-OF-WAY  NFA 78  FFY 04

CONSTRUCTION  NFA 799  FFY 05
SR 1155 B-3697 BROAD RIVER. REPLACE BRIDGE NO. 270 1017 RIGHT-OF-WAY  NFA 90 FFYO02

CONSTRUCTION  NFA 927  FFYO03
SR 1190 B-2624 ROCKY BROAD RIVER. REPLACE BRIDGE NO. 313 1483 1483 NFA UNDER CONSTRUCTION
SR 1352 B-4260 CREEK. REPLACE BRIDGE NO. 350 810 RIGHT-OF-WAY  NFA 72 FFYO04

CONSTRUCTION  NFA 738 FFY 05
SR 1520 B-4261 FORK OF CATHY'S CREEK. REPLACE BRIDGE NO. 39 675 RIGHT-OF-WAY  NFA 60 FFYO04

CONSTRUCTION  NFA 615 FFY05
SR 1520 B-4262 CREEK. REPLACE BRIDGE NO. 217 417 RIGHT-OF-WAY  NFA 37 FFYO05

CONSTRUCTION  NFA 380 FFY06

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-24



HIGHWAY PROGRAM

DRAFT

RUTHERFORD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1538 B-3513 HOLLANDS CREEK. REPLACE BRIDGE NO. 289 310 CONSTRUCTION  POC 310 SFYO02
SR 1549 B-4263 CATHY'S CREEK. REPLACE BRIDGE NO. 41 903 RIGHT-OF-WAY  NFA 80 FFYO05
CONSTRUCTION  NFA 823 FFY06
SR 1596 B-4264 WEBB CREEK. REPLACE BRIDGE NO. 351 571 RIGHT-OF-WAY  NFA 48 FFY 04
CONSTRUCTION  NFA 523 FFY05
SR 1733 B-4265 FIRST BROAD RIVER. REPLACE BRIDGE NO. 202 877 RIGHT-OF-WAY  NFA 78 FFY 04
CONSTRUCTION  NFA 799 FFY 05
SR 1991 B-4266 HILLS CREEK. REPLACE BRIDGE NO. 110 405 RIGHT-OF-WAY  NFA 36 FFYO04
CONSTRUCTION  NFA 369 FFYO05
SR 2138 B-3238 SECOND BROAD RIVER. REPLACE BRIDGE NO. 28 1181 150 RIGHT-OF-WAY  NFA 80 FFY 00
CONSTRUCTION  NFA 951 FFYO1
SR 2173 B-3905 CREEK. REPLACE BRIDGE NO. 5 459 RIGHT-OF-WAY  NFA 41 FFYO03
CONSTRUCTION  NFA 418 FFY 04
SR 2174 B-3372 BRACKETT'S CREEK. REPLACE BRIDGE NO. 4 378 50 CONSTRUCTION  POC 328 SFYO1
US 64-74 W-2963  HENDERSON COUNTY LINE TO SR 1008. INSTALL 9.5 500 500 HES UNDER CONSTRUCTION
GUARDRAIL AT SELECT LOCATIONS. 15.3
SR 1504 Z-3813C  NEAR UNION MILLS AT CSX TRANSPORTATION 81 81 RR FUNDED - CONSTRUCTION NOT

CENTENNIAL ROAD

CROSSING 244 246X. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

13-25

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

RUTHERFORD COUNTY

LOCATION AND DESCRIPTION

LENGTH TOTAL

COST
WORK TYPE FUNDING ESTIMATES SCHEDULE
SOURCE (THOU.) (FISCAL YEARS)

US 74 (MAIN STREET) AT THERMAL BELT RAILROAD
CROSSING 631 728P. SAFETY IMPROVEMENTS.

SR 2183, WESTVIEW STREET AT NORFOLK SOUTHERN
RAILWAY CROSSING 724 189M. SAFETY
IMPROVEMENTS.

RR FUNDED - CONSTRUCTION NOT
AUTHORIZED

RR FUNDED - CONSTRUCTION NOT
AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

YANCEY COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 19 R-2518*  1-26 (US 23) TO SR 1336. WIDEN ROADWAY TO 14.2 62891 800 PLANNING IN PROGRESS
MULTI-LANES. 22.9 DESIGN IN PROGRESS
RIGHT-OF-WAY T 5986 SFY 0104
CONSTRUCTION T 34444  SFY 040506
CONSTRUCTION _ T 21661 __POST YEARS
US19E R-2519* SR 1336 TO MULTI-LANE SECTION WEST OF SPRUCE 15.5 72210 400 PLANNING IN PROGRESS
PINE. W IDEN ROADWAY TO A MULTI-LANE FACILITY. 24.9 DESIGN IN PROGRESS
(INCLUDES B-3268) RIGHT-OF-WAY T 17180  SFY 0106
CONSTRUCTION T 23184 SFY 030405
CONSTRUCTION T 31446 POST YEARS
NC 197 R-3804 END OF PAVEMENT NEAR SR 2172 EASTWARD FOR 1.0 4.4 1200 1200 S UNDER CONSTRUCTION
MILE IN BUNCOMBE COUNTY AND FROM END OF PAVE- 71
MENT WEST OF MURCHISON WESTWARD FOR 3.4 MILES
IN YANCEY COUNTY. PAVE ROADWAY TO SECONDARY
STANDARDS.
BLUE RIDGE R-3320 PRA-BLRI 2M19, N13. MILEPOST 336.9 AND MILE 0.6 1097 1097 FLPP UNDER CONSTRUCTION BY
PARKWAY POSTS 3351.9. SLIDE REPAIRS. 1.0 FEDERAL HIGHWAY
ADMINISTRATION
BLUE RIDGE R-3817 PRA-BLRI 12MN, DRAINAGE REHABILITATION. 20.0 567 567 FLPP UNDER CONSTRUCTION BY
PARKWAY 322 FEDERAL HIGHWAY
ADMINISTRATION
NC 80 B-3089 CREEK. REPLACE BRIDGE NO. 59 AND REMOVE 3662 3662 FA UNDER CONSTRUCTION
BRIDGE NO. 15 (B-1283).
NC 197 B-1443 NORTH TOE RIVER. REPLACE BRIDGE NO. 61 662 100 RIGHT-OF-WAY  FA 16 FFY 00
CONSTRUCTION  FA 546 FFYO1
SR 1158 B-4330 CREEK. REPLACE BRIDGE NO. 289 706 RIGHT-OF-WAY  NFA 60 FFYO04
CONSTRUCTION  NFA 646 FFY05
SR 1304 B-2848 NORTH TOE RIVER. REPLACE BRIDGE NO. 143 1055 160 RIGHT-OF-WAY  NFA 21 FFY 00
SR 1340 CONSTRUCTION  NFA 874 FFYO1

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

13-27



DRAFT

2000-2006

TRANSPORTATION
IMPROVEMENT
PROGRAM

DIVISION 14



HIGHWAY PROGRAM DRAFT COUNTY
LENGTH TOTAL PRIOR YEARS COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM) (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
NC 00 R-0000 % I-40 TO HOMETOWN. WIDEN 15.3 24150 250 PLANNING IN PROGRESS
ROADWAY TO A FOUR LANE 24.6 DESIGN FY 02
DIVIDED FACILITY WITH A RIGHT OF WAY  (T) 4550 SFY 04
BYPASS ON NEW LOCATION. CONSTRUCTION (NHS) 19350 FFY 06
ROUTE NUMBER INDICATES
Listed in order of |, INTRASTATE TOTAL ESTIMATED COST WORK TYPES
US, NC, SR, CITY PROJECT LENGTH OF OF PROJECT IN THOUSANDS phase of project
or NEW ROUTE PROJECT IN OF DOLLARS (Cost shown in implementation. SCHEDULE
MILES AND inflated dollars at 3% compounded Current status of
KILOMETERS annually). FUNDING project phase or
The category of funds proposed schedule.

IDENTIFICATION NUMBER

is assigned to each project at
Its conception and remains with
project until completion.

—

PRIOR YEARS COST IN
THOUSANDS OF DOLLARS
equals authorized funding for

programmed for Right of Way
and Construction. (See
funding key) Funding source
not shown for Planning or
Design.

If work type is not
shown, phase is
complete or not
applicable.

project in previous years.
LOCATION AND DESCRIPTION

Project termini and a general description

of work.

ESTIMATED COST

Right of way and construction cost
estimates by funding category (may
include more than one funding type).
Cost shown are inflated dollars at 3%
compounded annually.

KEY TO FUNDING SOURCES

APD Appalachian Development NFA
Bl Bond Intrastate NFAM
BL Bond Loop NHS
BRGI Bridge Inspection 0]

C City PLF
CM Congestion Mitigation POC
DP Discretionary or Demonstration RR
FA Bridge Replacement on Federal-Aid System S
FLP Federal Lands Program SF
HES High Hazard Safety STP
HP Federal-Aid High Priority STPE
| Interstate S1010
IM Interstate Maintenance T

Bridge Replacement Off-Federal-Aid System
Municipal Bridge Replacement Program
National Highway System

Other

Personalized Automobile License Plate Fund
Purchase Order Contract

Rail/Highway Safety

State Construction

Ferries

Surface Transportation Program

Surface Transportation Program, Enhancement
High Speed Rail

Highway Trust Fund

FUNDING SOURCE MAY CHANGE TO ACCOMMODATE REVENUE VARIATIONS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS




HIGHWAY PROGRAM

DRAFT

CHEROKEE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 74 A9+ CORRIDOR "K", US 19-74-129 AT ANDREW S TO 271 463333 47108 PLANNING IN PROGRESS
NC 28 EAST OF ALMOND. FOUR LANE DIVIDED 43.6 DESIGN IN PROGRESS
FACILITY, PRIMARILY ON NEW LOCATION. CONSTRUCTION T 5643  SFY 00
A-9DC INCLUDES A-9DB CONSTRUCTION Bl 16700  SFY 00
RIGHT-OF-WAY  APD 3558 FFY 02 04
CONSTRUCTION  NHS 21000 FFY 04 0506
RIGHT-OF-WAY  NHS 9264 POST YEARS
CONSTRUCTION  NHS 360060 POST YEARS
PART UNDER CONSTRUCTION
NC 60 R-2110 GEORGIA STATE LINE TO US 64-74. W IDEN 48 15950 15950 S UNDER CONSTRUCTION
ROADWAY TO A FIVE LANE FACILITY. 7.7
US 64 R-977 US 19 IN MURPHY TO EAST OF NC 141. CONSTRUCT 48 61260 5979 DESIGN IN PROGRESS
A TWO LANE FACILITY ON FOUR LANE RIGHT OF WAY 7.7 CONSTRUCTION  STP 33099 FFY 000102
SOUTH OF THE HIWASSEE RIVER ON NEW LOCATION, CONSTRUCTION  STP 22182 POST YEARS
ULTIMATE FOUR LANE FACILITY. PART COMPLETE
NC 294 R-3621 SHOAL CREEK. REPLACE BRIDGE NO. 30 AND 375 375 S UNDER CONSTRUCTION BY
APPROACHES. DIVISION
NC 294 B-4066 SHOAL CREEK. REPLACE BRIDGE NO. 30 834 RIGHT-OF-WAY  FA 74 FFY 05
CONSTRUCTION ~ FA 760 FFY 06
SR 1325 B-4067 SHULER CREEK. REPLACE BRIDGE NO. 47 540 RIGHT-OF-WAY  NFA 48 FFY 04
CONSTRUCTION  NFA 492 FFYO05
SR 1326 B-4068 GRAPE CREEK. REPLACE BRIDGE NO. 51 1012 RIGHT-OF-WAY  NFA 90 FFYO04
CONSTRUCTION  NFA 922 FFYO05
SR 1326 B-4069 HANGING DOG CREEK. REPLACE BRIDGE NO. 159 1123 RIGHT-OF-WAY  NFA 78 FFY 04
CONSTRUCTION  NFA 1045 FFY 05

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-3



HIGHWAY PROGRAM

DRAFT

CHEROKEE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1331 B-3430 NANTAHALA FOREST, PFH 60-1(1). HANGING DOG 328 CONSTRUCTION  FLPF 328 FFYO1
BEAVERDAM ROAD CREEK, REPLACE BRIDGE NO. 43 CONSTRUCTION BY FEDERAL
FH 60 HIGHWAY ADMINISTRATION
SR 1331 B-3431 NANTAHALA FOREST, PFH 60-2(2). BEAVERDAM 311 CONSTRUCTION  FLPF 311 FFYO1
BEAVERDAM ROAD CREEK, REPLACE BRIDGE NO. 45 CONSTRUCTION BY FEDERAL
FH 60 HIGHWAY ADMINISTRATION
SR 1331 B-3826 BATES CREEK. REPLACE BRIDGE NO. 166 393 RIGHT-OF-WAY  NFA 35 FFYO03

CONSTRUCTION  NFA 358 FFY 04
SR 1337 B-3432 DAVIS CREEK. REPLACE BRIDGE NO. 210 319 CONSTRUCTION  POC 319 SFYO03
SR 1347 B-4070 HANGING DOG CREEK. REPLACE BRIDGE NO. 112 706 RIGHT-OF-WAY  NFA 60 FFYO04

CONSTRUCTION  NFA 646 FFY 05
SR 1390 B-3433 NANTAHALA FOREST, PFH 75-1(1). VALLEY RIVER, 618 618 FLPF UNDER CONSTRUCTION BY
JUNALUSKA CREEK REPLACE BRIDGE NO. 92 NCDOT
FH 75

DESIGN BY EFLHD
SR 1393 B-4071 JUNALUSKA CREEK. REPLACE BRIDGE NO. 32 556 RIGHT-OF-WAY  NFA 49 FFY 05

CONSTRUCTION  NFA 507 FFY06
SR 1505 B-3434 NANTAHALA FOREST, PFH 75-1(2). JUNALUSKA 377 CONSTRUCTION  FLPF 377 FFY00
JUNALUSKA CREEK CREEK, REPLACE BRIDGE NO. 24 CONSTRUCTION BY NCDOT
FH 75

DESIGN BY EFLHD
SR 1505 B-3635 JUNALUSKA CREEK. REPLACE BRIDGE NO. 26 318 RIGHT-OF-WAY  NFA 28 FFYO02

CONSTRUCTION  NFA 290 FFYO03
SR 1564 B-4072 BRASSTOWN CREEK OVERRUN. REPLACE BRIDGE 317 CONSTRUCTION  NFA 317 FFY06

NO. 98 WITH CULVERT.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-4



HIGHWAY PROGRAM

DRAFT

CHEROKEE COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
BIA ROUTE 405 B-3390 APL-S52431, BUNCHES CREEK. REHABILITATE 53 53 FLPI UNDER CONSTRUCTION BY
BRIDGE S205. APL-S52432, BUNCHES CREEK. FEDERAL HIGHWAY
REHABILITATE BRIDGE S204. ADMINISTRATION
NC 294 W-3802 0.3 MILES WEST OF SR 1312 TO 0.1 MILE WEST OF 135 375 375 HES UNDER CONSTRUCTION

SR 1312. SAFETY IMPROVEMENTS.

21.7

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-5



HIGHWAY PROGRAM

DRAFT

CLAY COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 64-NC 69 All GEORGIA STATE LINE TO NC 175. WIDEN US 64 TO 45 16367 9503 RIGHT-OF-WAY  APD 992 POST YEARS
FIVE LANES FROM NC 69 TO THE HIWASSEE RIVER 7.2 CONSTRUCTION  APD 5872 POST YEARS
AND UPGRADE REMAINDER OF ROADWAY TO NC 175. PART COMPLETE
PART UNDER CONSTRUCTION
US 64 BYPASS R-2703 HAYESVILLE, SR 1100 TO NC 69. W IDEN ROADWAY 15 2771 2771 S UNDER CONSTRUCTION
TO A FIVE LANE CURB AND GUTTER FACILITY. 2.4
(COORDINATE W ITH A-11)
SR 1101 B-2944 BRASSTOWN CREEK. REPLACE BRIDGE NO. 27 468 70 CONSTRUCTION  POC 398 SFY 00
SR 1146 B-3436 HIAWASSEE RIVER. REPLACE BRIDGE NO. 64 903 RIGHT-OF-WAY  NFA 68 FFY02
CONSTRUCTION  NFA 835 FFY03

* INDICATES INTRASTATE PROJECT

14-6

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

GRAHAM COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 74 A9+ CORRIDOR "K", US 19-74-129 AT ANDREW S TO 271 463333 47108 PLANNING IN PROGRESS
NC 28 EAST OF ALMOND. FOUR LANE DIVIDED 43.6 DESIGN IN PROGRESS
FACILITY, PRIMARILY ON NEW LOCATION. CONSTRUCTION T 5643  SFY 00
A-9DC INCLUDES A-9DB CONSTRUCTION Bl 16700  SFY 00
RIGHT-OF-WAY  APD 3558 FFY 02 04
CONSTRUCTION  NHS 21000 FFY 04 0506
RIGHT-OF-WAY  NHS 9264 POST YEARS
CONSTRUCTION  NHS 360060 POST YEARS
PART UNDER CONSTRUCTION
NC 143 R-2822 CHEROHALA SKYWAY TO SR 1127. UPGRADE 5.9 18296 455 DESIGN IN PROGRESS
ROADWAY, SOME RELOCATION. 9.5 CONSTRUCTION S 1061 SFY 00
RIGHT-OF-WAY  STP 861 FFYO05
CONSTRUCTION  STP 15919 POST YEARS
PART COMPLETE
SR 1127 R-4017 PLH 1-(34), TELLICO PLANES-ROBBINSVILLE ROAD. 21.3 6001 6001 FLPF UNDER CONSTRUCTION BY
FH 83 PAVING. 34.3 FEDERAL HIGHWAY
ADMINISTRATION
SR 1127 R-4018 TN PLH 1-1(24), PLH 1-1(34), TELLICO PLANES 4.0 1664 1664 FLPF UNDER CONSTRUCTION BY
FH 83 ROAD, BEECH GAP EASTWARD. PAVING. 6.4 FEDERAL HIGHWAY
ADMINISTRATION
BIA ROUTE 1413 R-3814 QUALLA BOUNDARY, APL-S52603. WRIGHT'S CREEK 0.4 270 58 DESIGN FLPI 5 FFY00
BRIDGE ROAD TO $229. SAFETY IMPROVEMENTS. 0.6 CONSTRUCTION  FLPI 207 FFY 00
CONSTRUCTION BY FEDERAL
HIGHWAY ADMINISTRATION
SR 1105 B-4120 MILL CREEK. REPLACE BRIDGE NO. 119 417 RIGHT-OF-WAY  NFA 37 FFYO05
CONSTRUCTION  NFA 380 FFY06
SR 1110 B-4121 REPLACE BRIDGE NO. 115 420 420 FLPF UNDER CONSTRUCTION BY
FH 65 FEDERAL HIGHWAY
ADMINISTRATION
SR 1117 B-4122 LONG CREEK. REPLACE BRIDGE NO. 81 556 RIGHT-OF-WAY  NFA 49 FFYO05
CONSTRUCTION  NFA 507 FFY06

* INDICATES INTRASTATE PROJECT

14-7

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

GRAHAM COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1123 B-4123 WEST BUFFALO CREEK. REPLACE BRIDGE NO. 117 307 CONSTRUCTION  NFA 307 FFYO05
W ITH CULVERT.
SR 1134 B-3335 CHEOAH RIVER. REPLACE BRIDGE NO. 70 830 100 RIGHT-OF-WAY  NFA 55 FFYO1
CONSTRUCTION  NFA 675 FFY 02
SR 1223 B-3641 BEECH CREEK. REPLACE BRIDGE NO. 28 289 RIGHT-OF-WAY  NFA 28 FFYO02
CONSTRUCTION  NFA 261 FFYO03
SR 1232 B-3457 PANTHER CREEK. REPLACE BRIDGE NO. 68 338 CONSTRUCTION  POC 338 SFYO02
SR 1232 B-3642 PANTHER CREEK. REPLACE BRIDGE NO. 47 318 RIGHT-OF-WAY  NFA 28 FFY 02
CONSTRUCTION  NFA 290 FFYO03
SR 1237 B-3458 STECOAH CREEK. REPLACE BRIDGE NO. 114 338 CONSTRUCTION  POC 338 SFYO02
BIA ROUTE 0492 B-3939 QUALLA BOUNDARY, APL-S52602. REHABILITATE 60 60 FLPI PRELIMINARY ENGINEERING
TEASATESKIE BRANCH BRIDGE S263, 11 MILES BY FEDERAL HIGHWAY
SOUTHWEST OF ROBBINSVILLE. ADMINISTRATION
BIA ROUTE 0667 B-3940 QUALLA BOUNDARY, APL-S52605. HENRY WACHACHA 231 231 FLPI UNDER CONSTRUCTION BY

BRIDGE, REHABILITATE BRIDGE S259 10 MILES
SOUTHWEST OF ROBBINSVILLE.

FEDERAL HIGHWAY
ADMINISTRATION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-8



HIGHWAY PROGRAM

DRAFT

HAYWOOD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-40 AND 1-4015 I-40, US 276 TO US 19-23-74 CONNECTOR; 15.3 2026 CONSTRUCTION M 732 FFY 00
US 23-74 US 23-74, US 23 BUSINESS/SR 1164 TO 0.7 MILES 24.6 CONSTRUCTION  NHS 1294  FFY 00
EAST OF US 19-23-74 CONNECTOR. INSTALL
MEDIAN GUARDRAIL.
I-40/US 74 1-3100 WEST OF SR 1599 (MP 34.5) IN HAYWOOD COUNTY 2.8 11119 1503 DESIGN IN PROGRESS
TO THE WESTBOUND RAMPS OF I-40/SR 1200 IN 45 RIGHT-OF-WAY M IN PROGRESS
BUNCOMBE COUNTY. CONSTRUCT CLIMBING LANES. CONSTRUCTION M 9616 FFY 01
PART COMPLETE
US 23 BUSINESS R-2210  WAYNESVILLE CITY LIMITS (EAST STREET) TO 23 13493 4519 PLANNING IN PROGRESS
US 19-23-74. WIDEN ROADWAY TO MULTI-LANES. 37 DESIGN IN PROGRESS
RIGHT-OF-WAY  STP 369 FFYO05
CONSTRUCTION __ STP 8605 FFY 0106
BLUE RIDGE R-3321 PRA-BLRI 2V13, W8. MILE POST 412 TO MILE 23.0 4031 CONSTRUCTION  FLPP 4031 FFY 00
PARKWAY POST 435. REHABILITATION. 37.0 CONSTRUCTION BY FEDERAL
HIGHWAY ADMINISTRATION
BLUE RIDGE R-4019 PRA-BLRI 2W 7, X8, MILE POST 433 TO MILE POST 22.0 5581 5581 FLPP UNDER CONSTRUCTION BY
PARKWAY 455.7, 1 TUNNEL. RESURFACE. 35.4 FEDERAL HIGHWAY
ADMINISTRATION
GREAT SMOKEY R-4035 PRG-GRSM. REHABILITATION OF ROADS. 1202 CONSTRUCTION  FLPP 1202 FFYO1
MOUNTAINS CONSTRUCTION BY FEDERAL
NATIONAL PARK HIGHWAY ADMINISTRATION
us 19 B-3340 RICHLAND CREEK. REPLACE BRIDGE NO. 94 2960 40 RIGHT-OF-WAY  FA 219 FFYO1
CONSTRUCTION  FA 2701 FFY 02
US 19-23 B-3656 PIGEON RIVER. REPLACE BRIDGE NO. 419 1017 RIGHT-OF-WAY  FA 90 FFYO02
CONSTRUCTION  FA 927 FFYO03
US 23-74 NBL B-3186 RICHLAND CREEK. REPLACE DECK BRIDGE NO. 155 450 45 CONSTRUCTION  FA 405 FFY 02

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-9



HIGHWAY PROGRAM

DRAFT

HAYWOOD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
US 23-74 B-2985 SR 1164, BRIDGE NO. 85 AND 86, SR 1173 AND 9105 9105 FA UNDER CONSTRUCTION
PLOTT CREEK, BRIDGE NO. 106 AND 109, SR 1177
AND EAGLE NEST CREEK, BRIDGE NO. 120 AND 123,
SR 1251, BRIDGE NO. 129 AND 130, US 276,
BRIDGE NO. 138 AND NO. 141. BRIDGE DECK
REHABILITATION.
US 276 B-3470 PIGEON RIVER OVERFLOW . REPLACE BRIDGE NO. 163 752 RIGHT-OF-WAY  NFA 56 FFY 02
CONSTRUCTION  NFA 696 FFY 03
SR 1100 B-3657 CRAWFORD CREEK. REPLACE BRIDGE NO. 11 382 RIGHT-OF-WAY  NFA 34  FFYO02
CONSTRUCTION  NFA 348 FFY03
SR 1100 B-4140 CRAWFORD CREEK. REPLACE BRIDGE NO. 10 WITH 348 RIGHT-OF-WAY  NFA 31 FFYO05
CULVERT. CONSTRUCTION  NFA 317 FFY06
SR 1101 B-3658 COLE CREEK. REPLACE BRIDGE NO. 2 318 RIGHT-OF-WAY  NFA 28 FFY 02
CONSTRUCTION  NFA 290 FFYO03
SR 1112 B-3187 WEST FORK PIGEON RIVER. 581 85 RIGHT-OF-WAY  NFA 37 FFY 00
REPLACE BRIDGE NO. 79 CONSTRUCTION  NFA 459  FFYO1
SR 1123 B-3471 W. FORK PIGEON RIVER. REPLACE BRIDGE NO. 180 701 80 RIGHT-OF-WAY  NFA 47 FFYO1
CONSTRUCTION  NFA 574  FFY02
SR 1129 B-4141 EAST FORK PIEGON RIVER. REPLACE BRIDGE 472 RIGHT-OF-WAY  NFA 42  FFYO04
NO. 91 CONSTRUCTION  NFA 430 FFYO05
SR 1129 B-4142 EAST FORK LITTLE PIEGON RIVER. REPLACE 449 RIGHT-OF-WAY  NFA 37 FFYO05
BRIDGE NO. 87 CONSTRUCTION  NFA 412 FFY 06

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-10



HIGHWAY PROGRAM

DRAFT

HAYWOOD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1129 B-4143 LITTLE EAST FORK PIEGON RIVER. REPLACE 405 RIGHT-OF-WAY  NFA 36 FFYO04
BRIDGE NO. 90 CONSTRUCTION  NFA 369 FFYO05
SR 1147 B-3659 ALLENS CREEK. REPLACE BRIDGE NO. 112 382 RIGHT-OF-WAY  NFA 34 FFY 02
CONSTRUCTION  NFA 348  FFY 03
SR 1309 B-3854 JONATHAN CREEK. REPLACE BRIDGE NO. 329 524 RIGHT-OF-WAY  NFA 46 FFYO03
CONSTRUCTION  NFA 478 FFY 04
SR 1318 B-3343 HEMPHILL CREEK. REPLACE BRIDGE NO. 48 415 50 RIGHT-OF-WAY  NFA 27 FFYOl
CONSTRUCTION  NFA 338 FFY02
SR 1322 B-3855 JONATHAN CREEK. REPLACE BRIDGE NO. 198 524 RIGHT-OF-WAY  NFA 46 FFY 03
CONSTRUCTION  NFA 478 FFY 04
SR 1334 B-3660 FINES CREEK. REPLACE BRIDGE NO. 204 509 90 RIGHT-OF-WAY  NFA 37 FFY 00
CONSTRUCTION  NFA 382 FFYO1
SR 1349 B-3472 JONATHAN CREEK. REPLACE BRIDGE NO. 374 394 CONSTRUCTION  POC 394 SFYO02
SR 1503 B-3661 CRABTREE CREEK. REPLACE BRIDGE NO. 36 538 RIGHT-OF-WAY  NFA 45 FFY 02
CONSTRUCTION  NFA 493 FFY 03
SR 1519 B-4144 RICHLAND CREEK. REPLACE BRIDGE NO. 211 779 RIGHT-OF-WAY  NFA 72 FFYO04
CONSTRUCTION  NFA 707 FFYO05

SR 1625 B-2986 PIGEON RIVER. REPLACE BRIDGE NO. 291 1010 1010 NFA UNDER CONSTRUCTION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-11



HIGHWAY PROGRAM

DRAFT

HAYWOOD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1643 B-3189 SOUTHERN RAILROAD. REPLACE BRIDGE NO. 272 964 90 RIGHT-OF-WAY  NFA 64 FFY 00
CONSTRUCTION  NFA 810 FFY 02
SR 1888 B-3344 PISGAH CREEK. REPLACE BRIDGE NO. 5, NO. 6 2045 80 RIGHT-OF-WAY  NFA 174 FFY 03
NO. 7, NO. 225 AND NO. 8 CONSTRUCTION  NFA 1791  FFY 04
TO BE LET AS ONE CONTRACT IN THE FOLLOWING ORDER;
NO.5, 6,7, 225, AND 8
SR 1889 B-3473 PISGAH CREEK. REPLACE BRIDGE NO. 364 478 70 RIGHT-OF-WAY  NFA 31 FFYoO1l
CONSTRUCTION  NFA 377 FFYO02
SR 1890 B-2988 EAST FORK OF PIGEON RIVER. 323 50 CONSTRUCTION  POC 273 SFYO1
REPLACE BRIDGE NO. 13
WAYNESVILLE B-1481 BOYD AVENUE OVER RICHLAND CREEK. 401 401 NFAM UNDER CONSTRUCTION
REPLACE BRIDGE NO. 265
WAYNESVILLE B-3550 SCATES STREET OVER CHURCH CREEK. 251 251 NFAM UNDER CONSTRUCTION
REPLACE BRIDGE NO. 429
US 23-74 K-3803 CONNECT REST AREA WATER AND SEWER TO 530 CONSTRUCTION  NHS 530 FFY 00
MUNICIPAL SYSTEM.
I-40 K-3804 RELOCATE EXISTING WBL I-40 REST AREA. TO 2251 CONSTRUCTION M 2251  FFYO02
IMPROVE SPACING OF REST AREA ON INTERSTATE
AND MITIGATE SHORTAGE OF WATER AND SEWER
PROBLEMS AT WELCOME CENTER.
I-40 W-3607  EAST OF SR 1513 (MILE POST 27.3) TO WEST OF 5.9 1276 1276 HES UNDER CONSTRUCTION

BUNCOMBE COUNTY LINE (MILE POST 33.2).

9.5

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-12



HIGHWAY PROGRAM

DRAFT

HAYWOOD COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1173 Z-3814A  IN WAYNESVILLE AT SOUTHERN RAILWAY CROSSING 79 79 RR FUNDED - CONSTRUCTION NOT

HAZELWOOD AVENUE 720 305K. SAFETY IMPROVEMENTS. AUTHORIZED

SR 1643 Z-3194A  FIBERVILLE ROAD NEAR CANTON AT CHAMPION 79 79 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 902 742K. SAFETY IMPROVE- AUTHORIZED
MENTS.

MORGAN STREET Z-3814B  IN CLYDE AT SOUTHERN RAILWAY CROSSING 81 81 RR FUNDED - CONSTRUCTION NOT
720 339E. SAFETY IMPROVEMENTS. AUTHORIZED

WAYNESVILLE Z-3494C  GEORGIA AVENUE AT SOUTHERN RAILROAD CROSSING 75 75 RR FUNDED - CONSTRUCTION NOT
720 306S. SAFETY IMPROVEMENTS. AUTHORIZED

WAYNESVILLE Z-4114A  US 23 BUSINESS (MAIN STREET) AT NORFOLK 80 CONSTRUCTION  RR 80 FFY 00

SOUTHERN RAILWAY CROSSING 730 301H.
SAFETY IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

14-13

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

HENDERSON COUNTY

LENGTH TOTAL  PRIOR YRS. cosT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE ~ FUNDING ESTIMATES SCHEDULE
(KM) (THOU)  (THOU) SOURCE  (THOU)  (FISCAL YEARS)
1-26 14000  SOUTH CAROLINA STATE LINE TO WEST OF SR 1135 285 3028 3028 M UNDER CONSTRUCTION
IN POLK COUNTY; SR 1188 IN POLK COUNTY TO THE 45.9
BUNCOMBE COUNTY LINE. INSTALL MEDIAN
GUARDRAIL.
NEW ROUTE 12001  US 25TO SR 1534 (NAPLES ROAD). CONSTRUCT A 12 4147 4147 STP UNDER CONSTRUCTION
TWO LANE FACILITY ON NEW LOCATION. 19
USs 25 R-2213 SR 1546 (BLAKE ROAD) IN HENDERSON COUNTY TO 19 12911 12911 STP UNDER CONSTRUCTION
US 25A. W IDEN ROADWAY TO A FIVE LANE CURB 31
AND GUTTER FACILITY.
USs 25 R-2214 SR 1528 NORTH OF HENDERSONVILLE TO SR 1546 6.1 29082 12674 DESIGN IN PROGRESS
(BLAKE ROAD). W IDEN ROADWAY TO MULTI-LANES. 9.8 RIGHT-OF-WAY  STP 5941  FFY 00
CONSTRUCTION ~ STP 10467  FFY 0203 04
PART UNDER CONSTRUCTION
US 64 R-2908  MULTI-LANES NORTH OF 1-26 TO EAST OF SR 1574, 0.7 4800 4800 S UNDER CONSTRUCTION
W IDEN ROADWAY TO A FIVE LANE SHOULDER SECTION 1.1
AND REALIGN THE SR 1574 INTERSECTION AT NORTH
HENDERSON HIGH SCHOOL.
NC 191 R-2588  NC 280 SOUTH OF MILLS RIVER TO US 25 IN 7.0 31920 500 PLANNING IN PROGRESS
HENDERSONVILLE. WIDEN ROADWAY TO A MULTI- 113 DESIGN FY 00
LANE FACILITY. RIGHT-OF-WAY  STP 9339  FFY 0306
CONSTRUCTION ~ STP 10207 FFY 05
CONSTRUCTION _ STP 11874 POST YEARS
ASHEVILLE U-3403  NC 191 (BREVARD ROAD/OLD HAYWOOD ROAD), 91 45528 400 DESIGN IN PROGRESS
NC 280 TO NC 112 (SARDIS ROAD). W IDEN ROADWAY 147 RIGHT-OF-WAY  STP 2971 FFY 00
TO MULTI-LANES. CONSTRUCTION ~ STP 4840  FFY 02
RIGHT-OF-WAY  STP 15005 POST YEARS
CONSTRUCTION _ STP 22312 _POST YEARS
HENDERSONVILLE ~ U-2425 SR 1503 (CLEAR CREEK ROAD), NC 191 NORTH OF 37 ars11 400 DESIGN IN PROGRESS
SR 1513. CONSTRUCT A TWO LANE CONNECTOR ON 6.0 RIGHT-OF-WAY  STP 21852 FFY 000102
MULTI-LANE RIGHT OF WAY, PART ON NEW LOCATION CONSTRUCTION ~ STP 25259 FFY 0204

AND CONVERT GRADE SEPARATION AT [-26 TO AN
INTERCHANGE.

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-14



HIGHWAY PROGRAM

DRAFT

HENDERSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

us 74 B-3474 HICKORY NUT CREEK. REPLACE BRIDGE NO. 59 472 70 RIGHT-OF-WAY  FA 31 FFYO1l
CONSTRUCTION ~ FA 371 FFYO02

Us 176 B-2574 GREEN RIVER. REPLACE BRIDGE NO. 120 4223 4223 FA UNDER CONSTRUCTION
SR 1006 B-3662 CREEK. REPLACE BRIDGE NO. 20 347 RIGHT-OF-WAY  NFA 28 FFYO02
CONSTRUCTION  NFA 319 FFYO03
SR 1006 B-4145 NORTH BRANCH HUNGRY CREEK. REPLACE BRIDGE 694 RIGHT-OF-WAY  FA 61 FFYO05
NO. 56 CONSTRUCTION  FA 633 FFY06
SR 1106 B-4146 ROCK CREEK. REPLACE BRIDGE NO. 66 486 RIGHT-OF-WAY  NFA 43  FFY 05
CONSTRUCTION  NFA 443 FFY 06
SR 1107 B-3345 ROCK CREEK. REPLACE BRIDGE NO. 308 296 50 CONSTRUCTION  POC 246  SFYO01
SR 1123 B-4147 RT. PRONG MUD CREEK REPLACE BRIDGE NO. 75 765 RIGHT-OF-WAY  NFA 68 FFY 05
CONSTRUCTION  NFA 697 FFY06
SR 1127 B-3475 CREEK. REPLACE BRIDGE NO. 356 521 RIGHT-OF-WAY  NFA 34  FFYO02
CONSTRUCTION  NFA 487 FFY 03
SR 1212 B-3663 SHAWS CREEK. REPLACE BRIDGE NO. 320 347 RIGHT-OF-WAY  NFA 28 FFYO02
CONSTRUCTION  NFA 319 FFYO03
SR 1238 B-3856 MUD CREEK. REPLACE BRIDGE NO. 335 524 RIGHT-OF-WAY  NFA 46 FFYO03
CONSTRUCTION  NFA 478 FFY 04

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-15



HIGHWAY PROGRAM

DRAFT

HENDERSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1314 B-3857 BOYLSTON CREEK. REPLACE BRIDGE NO. 8 445 RIGHT-OF-WAY  NFA 39  FFY02
CONSTRUCTION  NFA 406 FFY 03
SR 1329 B-4148 BOYLSTON CREEK. REPLACE BRIDGE NO. 12 WITH 348 RIGHT-OF-WAY  NFA 31  FFYO05
CULVERT. CONSTRUCTION  NFA 317 FFY06
SR 1338 B-3191 SOUTH MILLS RIVER. REPLACE BRIDGE NO. 6 579 85 RIGHT-OF-WAY  NFA 35 FFY00
CONSTRUCTION  NFA 459  FFYO1
SR 1528 B-3664 MUD CREEK. REPLACE BRIDGE NO. 21 382 RIGHT-OF-WAY  NFA 34  FFYO02
CONSTRUCTION  NFA 348 FFY03
SR 1587 B-4149 CLEAR CREEK. REPLACE BRIDGE NO. 34 866 RIGHT-OF-WAY  NFA 74 FFY 05
CONSTRUCTION  NFA 792 FFY 06
SR 1734 B-3346 NORTH BRANCH HUNGRY RIVER. REPLACE BRIDGE 405 50 RIGHT-OF-WAY  NFA 27 FFY 00
NO. 42 CONSTRUCTION  NFA 328 FFYO1
SR 1791 B-3665 NORTH BRANCH BAT FORK CREEK. 347 RIGHT-OF-WAY  NFA 28 FFY 02
REPLACE BRIDGE NO. 265 CONSTRUCTION  NFA 319 FFYO03
SR 1799 B-3666 NORTH BRANCH HUNGRY RIVER. 509 RIGHT-OF-WAY  NFA 45 FFY 02
REPLACE BRIDGE NO. 53 CONSTRUCTION  NFA 464 FFY 03

SR 1836 B-2575 GREEN RIVER. REPLACE BRIDGE NO. 61 770 770 NFA UNDER CONSTRUCTION
SR 1885 B-3476 HUNGRY RIVER. REPLACE BRIDGE NO. 322 310 CONSTRUCTION  POC 310 SFYO02

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-16



HIGHWAY PROGRAM

DRAFT

HENDERSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1932 B-3477 DEVILS FORK CREEK. REPLACE BRIDGE NO. 350 472 70 RIGHT-OF-WAY  NFA 31 FFYO1l
CONSTRUCTION  NFA 371 FFYO02
HENDERSONVILLE ~ B-3091 7TH AVENUE. (SEC A) REPLACE BRIDGE NO. 340 4466 3828 RIGHT-OF-WAY  NFAM 21  FFY 00
DEVILS FORK CREEK, (SEC B) BRIDGE NO. 339 CONSTRUCTION  NFAM 371 FFY00
OVER BAT FORK CREEK AND (SEC C) BRIDGE CONSTRUCTION  NFAM 246  FFYO1
NO. 338 OVER MUD CREEK
SR 1127 Z-2395B  KANUGA STREET AT SOUTHERN RAILWAY CROSSING RR UNDER CONSTRUCTION
720 495R. INSTALL AUTOMATIC WARNING DEVICES.
SR 1547 Z-3195E  NEAR FLETCHER AT NORFOLK SOUTHERN RAILWAY 99 99 RR UNDER CONSTRUCTION
CROSSING 734 245U. INSTALL AUTOMATIC WARNING
DEVICES.
3RD AVENUE WEST  Z-3814C  IN HENDERSONVILLE AT SOUTHERN RAILWAY 81 81 RR FUNDED - CONSTRUCTION NOT
CROSSING 720 499T. SAFETY IMPROVEMENTS. AUTHORIZED
HENDERSONVILLE ~ Z-4014A SR 1647 (7TH AVENUE) AT NORFOLK SOUTHERN 77 77 RR FUNDED - CONSTRUCTION NOT

RAILWAY CROSSING 720 651A. SAFETY
IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-17



HIGHWAY PROGRAM

DRAFT

JACKSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 74 R-4021 SR 1514 TO SR 1527. INSTALL MEDIAN 48 701 CONSTRUCTION  NHS 701 FFY 03
GUARDRAIL. 7.7
NC 107 R-2224 CASHIERS TO SOUTH OF EAST LAPORT. CONSTRUCT 14.1 2070 2070 S UNDER CONSTRUCTION
CLIMBING LANES. 227
NC 281 (LITTLE R-619 SR 1756 IN JACKSON COUNTY TO NORTH OF SR 1307 14.7 8808 5781 RIGHT-OF-WAY S 438 SFY 000102
CANADA, LAKE IN TRANSYLVANIA COUNTY. PAVE ROADWAY TO 237 CONSTRUCTION S 2589  SFY 010203
TOXAWAY), FH 3 SECONDARY ROAD STANDARDS. PART COMPLETE - PART
UNDER CONSTRUCTION BY
DIVISION
US 441 BUSINESS R-3625 QUALLA BOUNDARY, US 441 TO US 19. WIDEN 0.8 2418 2418 S UNDER CONSTRUCTION BY
ROADWAY TO A FIVE LANE FACILITY. 13 DIVISION
BIA ROUTE 0019 R-3808 QUALLA BOUNDARY, APL-S52701. DOWNTOWN 5 5 DESIGN FLPI IN PROGRESS BY FHWA
CHEROKEE TO SOCO CREEK. RECONSTRUCTION.
BIA ROUTE 0419 R-3809 QUALLA BOUNDARY, APL-S52703. BLUE W ING ROAD, 2.2 870 870 FLPI UNDER CONSTRUCTION BY
BIGW ITCH ROAD TO END. RECONSTRUCTION. 35 FEDERAL HIGHWAY
ADMINISTRATION
BIA ROUTE 0451 R-3442 TOONI BRANCH ROAD, WRIGHT'S CREEK BRIDGE ROAD 1.3 FLPI UNDER CONSTRUCTION BY
TO END OF ROAD. RECONSTRUCTION. 21 FEDERAL HIGHWAY
ADMINISTRATION
BIA ROUTE 0460 R-3124  APL-S52435, BRADLEY LOOP ROAD. US 19 TO MILE 0.7 FLPI UNDER CONSTRUCTION BY
POST 0.7. RECONSTRUCTION. 11 FEDERAL HIGHWAY
ADMINISTRATION
BIA ROUTE 0482 R-3811 QUALLA BOUNDARY, APL-552704. MINK BRANCH 0.5 105 105 FPLI UNDER CONSTRUCTION BY
ROAD, WRIGHT'S CREEK BRIDGE ROAD TO END OF 0.8 FEDERAL HIGHWAY
ROAD. RECONSTRUCTION. ADMINISTRATION
BIA ROUTE 0667 R-3813 QUALLA BOUNDARY, APL-S52604. MARION 0.3 209 209 FLPI UNDER CONSTRUCTION BY
TEASATESKIE BRANCH ROAD TO $264. RECONSTRUCT 0.5 FEDERAL HIGHWAY

ROADWAY.

ADMINISTRATION

* INDICATES INTRASTATE PROJECT

14-18

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

JACKSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 107 B-3480 EAST FORK TUCKASEGEE. REPLACE BRIDGE NO. 39 1181 14 RIGHT-OF-WAY  FA 87 FFYO1
CONSTRUCTION ~ FA 1080 FFY 02
SR 1002 B-4159 TUCKASEGEE CREEK. REPLACE DECK ON BRIDGE 507 CONSTRUCTION  NFA 507 FFY06
NO. 108
SR 1002 B-4160 TUCKASEGEE RIVER. REPLACE DECK ON BRIDGE 443 CONSTRUCTION  NFA 443  FFY 06
NO. 82
SR 1131 B-3667 TROUT CREEK. REPLACE BRIDGE NO. 47 411 RIGHT-OF-WAY  NFA 34  FFYO02
CONSTRUCTION  NFA 377 FFYO03
SR 1132 B-4161 TUCKASEGEE RIVER. REPLACE BRIDGE NO. 211 945 RIGHT-OF-WAY  NFA 84 FFYO04
CONSTRUCTION  NFA 861 FFYO05
SR 1157 B-3196 THORPE DAM SPILLWAY. REPLACE BRIDGE NO. 193 1425 150 RIGHT-OF-WAY  NFA 95 FFY 00
CONSTRUCTION  NFA 1180 FFYO1
SR 1157 B-3859 PRESSLEY CREEK. REPLACE BRIDGE NO. 138 393 RIGHT-OF-WAY  NFA 35 FFYO03
CONSTRUCTION  NFA 358 FFY 04
SR 1370 B-3351 GREEN'S CREEK. REPLACE BRIDGE NO. 146 323 50 CONSTRUCTION  POC 273 SFYO1
SR 1381 B-2051 NORFOLK SOUTHERN CORP. REMOVE BRIDGE NO. 303 255 255 NFA UNDER CONSTRUCTION
W ITHOUT REPLACING AND REVISE INTERSECTION AT
WEST OF SR 1381 AND US 23.
SR 1432 B-4162 SOUTHERN RAILWAY. REPLACE BRIDGE NO. 320 971 RIGHT-OF-WAY  NFA 84 FFYO04
CONSTRUCTION  NFA 887 FFY06

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-19



HIGHWAY PROGRAM

DRAFT

JACKSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1437 B-4163 SCOTTS CREEK. REPLACE BRIDGE NO. 123 694 RIGHT-OF-WAY  NFA 61 FFYO05
CONSTRUCTION  NFA 633 FFY06
SR 1456 B-3393 SCOTTS CREEK. REPLACE BRIDGE NO. 29 WITH A 1330 1330
CULVERT
DELETE, SCHOOL WILL NOT BE CONSTRUCTED
SR 1457 B-3860 BUFF CREEK. REPLACE BRIDGE NO. 33 393 RIGHT-OF-WAY  NFA 35 FFYO03
CONSTRUCTION  NFA 358 FFY 04
SR 1731 B-3861 TUCKASEIGEE RIVER. REPLACE BRIDGE NO. 107 1048 RIGHT-OF-WAY  NFA 93 FFYO03
CONSTRUCTION  NFA 955 FFY 04
SR 1737 B-3862 MULL CREEK. REPLACE BRIDGE NO. 93 472 RIGHT-OF-WAY  NFA 42 FFYO03
CONSTRUCTION  NFA 430 FFY 04
SR 1756 B-3275 NANTAHALA FOREST, SECTION A, PFH 58-1(1), 1478 1140 CONSTRUCTION  FLPF 338 FFYO02
CHARLEYS CREEK REPLACE BRIDGE NO. 76 (CHARLEYS CREEK). PART UNDER CONSTRUCTION
FH 58 SECTION B, PFH 58-1(2), REPLACE BRIDGE NO. BY FEDERAL HIGHWAY
167 (WOLF CREEK) AND BRIDGE NO. 225 (SOLS ADMINISTRATION
CREEK) AND SECTION C, PFH 58-1(3), REPLACE
BRIDGE NO. 294 (GAGE CREEK).
SR 1756 B-4292 PISGAH FOREST, PFH 58-1(4). TANNASSEE CREEK, 391 CONSTRUCTION  FLPF 391 POST YEARS
FH 58 REPLACE BRIDGE NO. 304 CONSTRUCTION BY FEDERAL
HIGHWAY ADMINISTRATION
BIA ROUTE 0019 B-3941 QUALLA BOUNDARY, APL-S52702. SOCO CREEK, 209 209 FLPI UNDER CONSTRUCTION BY
REHABILITATE BRIDGE NO. 99025 FEDERAL HIGHWAY
ADMINISTRATION
BIA ROUTE 0453 B-3545 QUALLA BOUNDARY, APL-S52433. OLD SOCO ROAD, 20 90 FLPI UNDER CONSTRUCTION BY

REHABILITATE BRIDGE S232 (SHUT-IN BRIDGE).

FEDERAL HIGHWAY
ADMINISTRATION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-20



HIGHWAY PROGRAM DRAFT

JACKSON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1392 Y-4014B  NEAR DILLSBORO AT GREAT SMOKY MOUNTAINS 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY 720 229U. SAFETY IMPROVEMENTS. AUTHORIZED
RAIL PASSENGER CROSSING.
SR 1397 Y-4014A  NEAR DILLSBORO AT GREAT SMOKY MOUNTAINS 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 720 228M. SAFETY AUTHORIZED
IMPROVEMENTS. RAIL PASSENGER CROSSING
SYLVA Z-3396B SR 1513 (GRINDSTAF STREET) AT NORFOLK 79 79 RR FUNDED - CONSTRUCTION NOT
SOUTHERN RAILWAY CROSSING 720 244W. SAFETY AUTHORIZED
IMPROVEMENTS.
SYLVA Z-4114B SR 1382 (SYLVAN HEIGHTS) AT NORFOLK SOUTHERN 80 CONSTRUCTION  RR 80 FFY 00
RAILWAY CROSSING 720 243P. SAFETY
IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

14-21

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

MACON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 28 AND R-2408 SR 1323, US 441 BUS. IN FRANKLIN TO NC 28 AND 4.4 15154 PLANNING FY 00
SR 1323 NC 28, SR 1323 TO SR 1335. UPGRADE ROADWAY 7.1 DESIGN FY 03
AND MAKE SAFETY IMPROVEMENTS. RIGHT-OF-WAY  STP 1845 FFY 05
RIGHT-OF-WAY  STP 1305 POST YEARS
CONSTRUCTION __STP 12004 __POST YEARS
US 441 R-4025 US 441 BUSINESS TO US 441 BUSINESS. INSTALL 35 510 CONSTRUCTION  NHS 510 FFY03
MEDIAN GUARDRAIL. 5.6
NEW ROUTE R-3626 SR 1168 TO SR 1442 (OLD US 64). CONSTRUCT A 0.1 264 52 CONSTRUCTION S 212 SFYO00
TWO LANE FACILITY ON NEW LOCATION. 0.2 CONSTRUCTION BY DIVISION
FRANKLIN U-2929 SR 1659 (DEPOT STREET EXTENSION), US 441 BUS. 0.7 2972 100 DESIGN IN PROGRESS
(MAIN STREET) TO SR 1323 (RIVERVIEW STREET). 11 RIGHT-OF-WAY  STP 796 FFY 00
CONSTRUCT A TWO LANE FACILITY ON NEW LOCATION CONSTRUCTION  STP 2076 FFYO1
SR 1309 B-3485 CARTOOGECHAYE CREEK. REPLACE BRIDGE NO. 16 820 90 RIGHT-OF-WAY  NFA 55 FFYO1
CONSTRUCTION  NFA 675 FFY 02
SR 1456 B-3868 LITTLE TENNESSEE RIVER. REPLACE BRIDGE 1668 RIGHT-OF-WAY  NFA 116 FFY 03
NO. 172 CONSTRUCTION  NFA 1552  FFY 04
SR 1504 B-3352 RABBIT CREEK. REPLACE BRIDGE NO. 112 435 80 RIGHT-OF-WAY  NFA 27 FFY 00
CONSTRUCTION  NFA 328 FFYO1
SR 1513 B-4179 RABBIT CREEK. REPLACE BRIDGE NO. 65 W ITH 307 CONSTRUCTION  NFA 307 FFYO05
CULVERT.
SR 1533 B-3486 WALNUT CREEK. REPLACE BRIDGE NO. 200 281 CONSTRUCTION  POC 281 SFYO02
SR 1544 B-3202 BIG CREEK. REPLACE BRIDGE NO. 59 315 50 CONSTRUCTION  POC 265 SFY 00

* INDICATES INTRASTATE PROJECT

14-22

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

MACON COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1611 B-4180 CLEAR CREEK. REPLACE BRIDGE NO. 323 W ITH 307 CONSTRUCTION  NFA 307 FFYO05
CULVERT.
SR 1636 B-3203 LITTLE TENNESSEE RIVER. 468 70 CONSTRUCTION  POC 398 SFY 00
REPLACE BRIDGE NO. 45
SR 1674 B-2845 CULLASAJA RIVER. REPLACE BRIDGE NO. 54 970 970 NFA UNDER CONSTRUCTION
US 64 W-2939 SR 1001 TO SR 1620. INSTALL GUARDRAIL AT 9.4 554 554 HES UNDER CONSTRUCTION
SELECT LOCATIONS. 15.1
uSs 64 W-2948 SR 1620 TO THE JACKSON COUNTY LINE. INSTALL 10.2 494 494 CONSTRUCTION  HES
GUARDRAIL AT SELECT LOCATIONS. 16.4

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS
14-23



HIGHWAY PROGRAM DRAFT POLK COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
1-26 1-2700 NC 108 TO SOUTH CAROLINA STATE LINE. 45 5675 3553 DESIGN IN PROGRESS
PAVEMENT AND BRIDGE REHABILITATION. 7.2 CONSTRUCTION M 2122 FFY 00
PART COMPLETE
1-26 1-4000 SOUTH CAROLINA STATE LINE TO WEST OF SR 1135 285 3028 3028 IM UNDER CONSTRUCTION
IN POLK COUNTY; SR 1188 IN POLK COUNTY TO THE 45.9
BUNCOMBE COUNTY LINE. INSTALL MEDIAN
GUARDRAIL.
I-26 1-4001 0.6 MILES WEST OF SR 1188 TO SOUTH OF NC 108 6.3 1648 1648 IM UNDER CONSTRUCTION
(MILE POST 33.9). MILL AND OVERLAY. 10.1
us 74 R-4028 I-26 TO US 74 ALTERNATE IN RUTHERFORD COUNTY. 21.0 3043 CONSTRUCTION  STP 3043 FFYO03
INSTALL MEDIAN GUARDRAIL. 33.8
SR 1102 B-4239 PACOLET RIVER. REPLACE BRIDGE NO. 2 675 RIGHT-OF-WAY  NFA 60 FFYO04
CONSTRUCTION  NFA 615 FFYO05
SR 1151 B-2604 GREEN RIVER. REPLACE BRIDGE NO. 47 988 166 CONSTRUCTION  NFA 822 FFY00
SR 1151 B-2605 GREEN RIVER. REPLACE BRIDGE NO. 105 837 837 RIGHT-OF-WAY  NFA IN ACQUISITION
CONSTRUCTION  NFA 637 FFY00
SR 1508 B-4240 BRANCH. REPLACE BRIDGE NO. 193 WITH 307 CONSTRUCTION  NFA 307 FFYO05
CULVERT.
SR 1516 B-3018 PACOLET RIVER. REPLACE BRIDGE NO. 17 465 465 NFA UNDER CONSTRUCTION
SR 1517 B-3019 PACOLET RIVER. REPLACE BRIDGE NO. 19 480 55 RIGHT-OF-WAY  NFA 19 FFYO2
CONSTRUCTION  NFA 406 FFY 03
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-24



HIGHWAY PROGRAM

DRAFT

POLK COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)

SR 1520 B-4241 HOPPER CREEK. REPLACE BRIDGE NO. 24 317 CONSTRUCTION  NFA 317 FFY06

W ITH CULVERT.
1-26 K-3305 ENLARGE WELCOME CENTER BUILDING. ENLARGE 732 CONSTRUCTION M 732 FFYO02

REST AREA BUILDING TO INCLUDE DUAL RESTROOMS

AND ADA COMPLIANT SINGLE RESTROOM.
TRYON Z-3398A  LOCKHART RD AT NORFOLK SOUTHERN RAILWAY 140 140 RR FUNDED - CONSTRUCTION NOT

CROSSING 720 689W. SAFETY IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

14-25

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM DRAFT SWAIN COUNTY

LENGTH TOTAL PRIOR YRS. CoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
us 74 A9+ CORRIDOR "K", US 19-74-129 AT ANDREW S TO 27.1 463333 47108 PLANNING IN PROGRESS
NC 28 EAST OF ALMOND. FOUR LANE DIVIDED 43.6 DESIGN IN PROGRESS
FACILITY, PRIMARILY ON NEW LOCATION. CONSTRUCTION T 5643  SFY 00
A-9DC INCLUDES A-9DB CONSTRUCTION Bl 16700  SFY 00
RIGHT-OF-WAY  APD 3558 FFY 02 04
CONSTRUCTION  NHS 21000 FFY 04 0506
RIGHT-OF-WAY  NHS 9264 POST YEARS
CONSTRUCTION  NHS 360060 POST YEARS
PART UNDER CONSTRUCTION
NC 28 AND R-2408 SR 1323, US 441 BUS. IN FRANKLIN TO NC 28 AND 4.4 15154 PLANNING FY 00
SR 1323 NC 28, SR 1323 TO SR 1335. UPGRADE ROADWAY 71 DESIGN FY 03
AND MAKE SAFETY IMPROVEMENTS. RIGHT-OF-WAY  STP 1845 FFY 05
RIGHT-OF-WAY  STP 1305 POST YEARS
CONSTRUCTION __ STP 12004 POST YEARS
us 74 R-4033 US 19-SR 1140 (ALARKA RD.) TO THE JACKSON COUNTY 8.0 700 700 NHS UNDER CONSTRUCTION
LINE. INSTALL MEDIAN GUARDRAIL. 12.9
US 421 R-4034 NC-NHF 421(11). TEST WALL FOR ARTIFICAL 35 35 FLPP IN PROGRESS BY FEDERAL
STONE. HIGHWAY ADMINISTRATION
BIA ROUTE 0425 R-3810  TOWSTRING ROAD, CHIP SEAL THE ENTIRE ROUTE. 1.6 65 65 FLPI UNDER CONSTRUCTION BY
26 FEDERAL HIGHWAY
ADMINISTRATION
BIA ROUTE 0491 R-3812 QUALLA BOUNDARY, APL-S52707. KENNER BRANCH 0.4 279 279 FLPI UNDER CONSTRUCTION BY
ROAD. RECONSTRUCT ROUTE. 0.6 FEDERAL HIGHWAY
ADMINISTRATION
GREAT SMOKEY R-4035 PRG-GRSM. REHABILITATION OF ROADS. 1202 CONSTRUCTION  FLPP 1202 FFYO1
MOUNTAINS CONSTRUCTION BY FEDERAL
NATIONAL PARK HIGHWAY ADMINISTRATION
GREAT SMOKY R-3323 PRA-GRSM 1B15, ENTRANCE TO OCONALUFTEE 810 CONSTRUCTION  FLPP 810 FFY02
MOUNTAINS VISITOR'S CENTER AND SAFETY IMPROVEMENTS CONSTRUCTION BY FEDERAL

NATIONAL PARK

ON US 441 AT ENTRANCE.

HIGHWAY ADMINISTRATION

* INDICATES INTRASTATE PROJECT

14-26

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

SWAIN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
GREAT SMOKY R-3819 PRA-GRSM, REHABILITATE ADAMS, GREENBRIAR AND 5.0 1202 CONSTRUCTION  FLPP 1202 FFYO1
MOUNTAINS BIG CREEK ROADS. 8.1 CONSTRUCTION BY FEDERAL
NATIONAL PARK HIGHWAY ADMINISTRATION
US 19-74 B-4286 NANTAHALA RIVER. REPLACE BRIDGE NO. 3 1214 RIGHT-OF-WAY  FA 107 FFY 04
CONSTRUCTION ~ FA 1107 FFY 05
SR 1100 B-4287 NANTAHALA RIVER. REPLACE BRIDGE NO. 99 AND 1281 RIGHT-OF-WAY  NFA 113 FFY 04
NO. 100 CONSTRUCTION  NFA 1168 FFY 05
SR 1140 B-2170 ALARKA CREEK. REPLACE BRIDGE NO. 45 1134 1134 NFAM UNDER CONSTRUCTION
SR 1180 B-2640 NANTAHALA RIVER. REPLACE BRIDGE NO. 74 1627 301 CONSTRUCTION  NFA 1326 FFY 00
SR 1309 B-3701 ALARKA CREEK. REPLACE BRIDGE NO. 106 573 RIGHT-OF-WAY  NFA 51 FFYO02
CONSTRUCTION  NFA 522 FFYO03
BIA ROUTE 0405 B-3547 QUALLA BOUNDARY, APL-S52504. BUNCHES CREEK, 50 50 FLPI UNDER CONSTRUCTION BY
REHABILITATE BRIDGE S$203 FIVE MILES NORTH OF FEDERAL HIGHWAY
RAVENFORK. ADMINISTRATION
BIA ROUTE 0425 B-3942 QUALLA BOUNDARY, APL-S52706. REHABILITATE 5 5 FLPI PRELIMINARY ENGINEERING
TOWSTRING BRIDGE S460-103P. BY FEDERAL HIGHWAY
ADMINISTRATION
BIA ROUTE 0453 B-3546 QUALLA BOUNDARY, APL-S52447. MINGO FALLS, 32 32 FLPI UNDER CONSTRUCTION BY
REHABILITATE BRIDGE $220. FEDERAL HIGHWAY
ADMINISTRATION
BIA ROUTE 1411 B-3943 QUALLA BOUNDARY, APL-S52502. REHABILITATE 75 75 FLPI UNDER CONSTRUCTION BY

BRIDGE S224.

FEDERAL HIGHWAY
ADMINISTRATION

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-27



HIGHWAY PROGRAM

DRAFT

SWAIN COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
GREAT SMOKY B-3388 PRA-GRSM 102(1). REHABILITATE FOUR BRIDGES. 2800 2800 FLPP UNDER CONSTRUCTION BY
MOUNTAINS FEDERAL HIGHWAY
NATIONAL PARK ADMINISTRATION
SR 1176 Y-4014G  NEAR BRYSON CITY AT GREAT SMOKY MOUNTAINS 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 720 218G. SAFETY AUTHORIZED
IMPROVEMENTS. RAIL PASSENGER CROSSING.
SR 1307 Y-4014C  NEAR BRYSON CITY AT GREAT SMOKY MOUNTAINS 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 720 176X. SAFETY AUTHORIZED
IMPROVEMENTS. RAIL PASSENGER CROSSING.
SR 1311 Y-4014E  NEAR BRYSON CITY AT GREAT SMOKY MOUNTAINS 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 720 192G. SAFETY AUTHORIZED
IMPROVEMENTS. RAIL PASSENGER CROSSING.
SR 1318 Y-4014D  NEAR BRYSON CITY AT GREAT SMOKY MOUNTAINS 77 77 RR FUNDED - CONSTRUCTION NOT
RAILWAY CROSSING 720 190T. SAFETY AUTHORIZED
IMPROVEMENTS. RAIL PASSENGER CROSSING.
SR 1318 Y-4114A  NEAR BRYSON CITY AT GREAT SMOKY MOUNTAINS 80 CONSTRUCTION  RR 80 FFY 00
RAILWAY CROSSING 720 173L. SAFETY
IMPROVEMENTS. RAIL PASSENGER CROSSING.
SR 1373 Y-4114B  NEAR BRYSON CITY AT GREAT SMOKY MOUNTAINS 80 CONSTRUCTION  RR 80 FFY 00
RAILWAY CROSSING 720 179T. SAFETY
IMPROVEMENTS. RAIL PASSENGER CROSSING.
BRYSON CITY Y-4014F SR 1336 AT GREAT SMOKY MOUNTAINS RAILWAY 77 77 RR FUNDED - CONSTRUCTION NOT
CROSSING 720 199E. SAFETY IMPROVEMENTS. AUTHORIZED
RAIL PASSENGER CROSSING.
Us 19 Z-3814F  NEAR BRYSON CITY AT GREAT SMOKY MOUNTAINS 80 80 RR FUNDED - CONSTRUCTION NOT
RAILROAD CROSSING 720 206M. SAFETY AUTHORIZED
IMPROVEMENTS.
SR 1364 Z-3814E  IN BRYSON CITY AT GREAT SMOKY MOUNTAINS 80 80 RR FUNDED - CONSTRUCTION NOT

EVERETT STREET

RAILROAD CROSSING 720 206M. SAFETY
IMPROVEMENTS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS

14-28



HIGHWAY PROGRAM

DRAFT

TRANSYLVANIA COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (M) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
NC 215 (BALSAM R-2594 US 64 AT CHERRYFIELD TO SR 1379, SOUTH OF 35 32136 1200 DESIGN IN PROGRESS
GROVE, SUNBURST) BALSAM GROVE. CONSTRUCT A TWO LANE FACILITY 5.6 RIGHT-OF-WAY  STP 546  FFYO1
FH 32 ON NEW LOCATION. CONSTRUCTION  STP 30390 FFY 020304
NC 281 (LITTLE R-619 SR 1756 IN JACKSON COUNTY TO NORTH OF SR 1307 14.7 8808 5781 RIGHT-OF-WAY S 438 SFY 000102
CANADA, LAKE IN TRANSYLVANIA COUNTY. PAVE ROADWAY TO 23.7 CONSTRUCTION S 2589  SFY 010203
TOXAWAY), FH 3 SECONDARY ROAD STANDARDS. PART COMPLETE - PART
UNDER CONSTRUCTION BY
DIVISION
DAVIDSON RIVER R-3336 PISGAH FOREST, PFH 50-1(1), NC 215 TO SR 1327 21 160 160 FLPF UNDER CONSTRUCTION BY
SR 1321 IMPROVE AND SURFACE EXISTING ROADWAY. 3.4 DIVISION
FH 50 (FDR 475)
DAVIDSON RIVER R-3337 PISGAH FOREST, PFH 50-1(2), SR 1327 15 442 442 FLPF UNDER CONSTRUCTION AND
FH 50 TOWARD US 276. UPGRADE, IMPROVE AND SURFACE 2.4 DESIGN BY DIVISION
EXISTING ROADWAY.
DAVIDSON RIVER R-3435 PISGAH FOREST, PFH 50-1(3), SR 1321 TO 3.6 560 30 CONSTRUCTION  FLPP 530 FFY 00
FH 50 (FDR 475) RELOCATED SECTION OF ROADWAY. UPGRADE 5.8 CONSTRUCTION BY NCDOT
AND SURFACE ROADWAY. DIVISION FORCES
DAVIDSON RIVER R-3818 PISGAH FOREST, PFH 50-1(4). 1.5 MILES EAST 555 555 FLPF UNDER CONSTRUCTION BY
FH 50 (FDR 475) OF SR 1327 EASTWARD 1.5 MILES. UPGRADE. ERFO FEDERAL HIGHWAY
ADMINISTRATION
NC 215 B-2172 BEETREE FORK. REPLACE BRIDGE NO. 57 556 556 FA UNDER CONSTRUCTION
NC 281 (LITTLE B-3095 PISGAH FOREST, PFH 3-1(1), WEST FORK FRENCH 615 615 FLPF UNDER CONSTRUCTION BY
CANADA, LAKE BROAD RIVER. REPLACE BRIDGE NO. 74 FEDERAL HIGHWAY
TOXAWAY) FH 3 ADMINISTRATION
SR 1105 B-3914 GLADY FORK CREEK. REPLACE BRIDGE NO. 116 459 RIGHT-OF-WAY  NFA 41 FFYO03
CONSTRUCTION  NFA 418 FFY 04
SR 1107 B-4288 EAST FORK FRENCH BROAD RIVER. REPLACE 571 RIGHT-OF-WAY  NFA 48 FFY 04
BRIDGE NO. 85 CONSTRUCTION  NFA 523 FFYO05

* INDICATES INTRASTATE PROJECT

14-29

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



HIGHWAY PROGRAM

DRAFT

TRANSYLVANIA COUNTY

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
SR 1152 B-3250 HORSE PASTURE RIVER. REPLACE BRIDGE NO. 24 284 45 CONSTRUCTION  POC 239 SFY 00
SR 1324 B-4289 NORTH FORK FRENCH BROAD RIVER. REPLACE 903 RIGHT-OF-WAY  NFA 80 FFYO05
BRIDGE NO. 93 CONSTRUCTION  NFA 823 FFY06
SR 1379 B-4290 NORTH FORK FRENCH BROAD RIVER. REPLACE 877 RIGHT-OF-WAY  FA 78 FFY 04
BRIDGE NO. 52 CONSTRUCTION  FA 799 FFY 05
SR 1504 B-4291 DAVIDSON RIVER. REPLACE BRIDGE NO. 193 1012 RIGHT-OF-WAY  FA 90 FFYO04
CONSTRUCTION  FA 922 FFYO05
SR 1535 B-3051 LITTLE RIVER. REPLACE BRIDGE NO. 31 585 585 NFA UNDER CONSTRUCTION
SR 1546 B-3518 LONG BRANCH CREEK. REPLACE BRIDGE NO. 37 462 60 RIGHT-OF-WAY  FA 31 FFYO1
CONSTRUCTION ~ FA 371 FFYO02
SR 1560 B-3519 WEST BRANCH REASONOVER CREEK. REPLACE BRIDGE 261 CONSTRUCTION  POC 261 SFYO03
NO. 9
US 64 W-4006 SR 1392 TO NC 280 IN BREVARD. CONSTRUCT LEFT 822 CONSTRUCTION  HES 822 FFY00
TURN LANES AT VARIOUS INTERSECTIONS.
SR 1533 Z-3614B  NEAR PISGAH FOREST AT NORFOLK SOUTHERN 98 98 RR UNDER CONSTRUCTION

RAILWAY CROSSING 720 557L. SAFETY
IMPROVEMENTS.

* INDICATES INTRASTATE PROJECT

14-30

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



DRAFT

2000-2006

TRANSPORTATION
IMPROVEMENT
PROGRAM

STATEWIDE
PROGRAM



HIGHWAY PROGRAM DRAFT COUNTY
LENGTH TOTAL PRIOR YEARS COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM) (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
NC 00 R-0000 % I-40 TO HOMETOWN. WIDEN 15.3 24150 250 PLANNING IN PROGRESS
ROADWAY TO A FOUR LANE 24.6 DESIGN FY 02
DIVIDED FACILITY WITH A RIGHT OF WAY  (T) 4550 SFY 04
BYPASS ON NEW LOCATION. CONSTRUCTION (NHS) 19350 FFY 06
ROUTE NUMBER INDICATES
Listed in order of |, INTRASTATE TOTAL ESTIMATED COST WORK TYPES
US, NC, SR, CITY PROJECT LENGTH OF OF PROJECT IN THOUSANDS phase of project
or NEW ROUTE PROJECT IN OF DOLLARS (Cost shown in implementation. SCHEDULE
MILES AND inflated dollars at 3% compounded Current status of
KILOMETERS annually). FUNDING project phase or
The category of funds proposed schedule.

IDENTIFICATION NUMBER

is assigned to each project at
Its conception and remains with
project until completion.

—

PRIOR YEARS COST IN
THOUSANDS OF DOLLARS
equals authorized funding for

programmed for Right of Way
and Construction. (See
funding key) Funding source
not shown for Planning or
Design.

If work type is not
shown, phase is
complete or not
applicable.

project in previous years.
LOCATION AND DESCRIPTION

Project termini and a general description

of work.

ESTIMATED COST

Right of way and construction cost
estimates by funding category (may
include more than one funding type).
Cost shown are inflated dollars at 3%
compounded annually.

KEY TO FUNDING SOURCES

APD Appalachian Development NFA
Bl Bond Intrastate NFAM
BL Bond Loop NHS
BRGI Bridge Inspection 0]

C City PLF
CM Congestion Mitigation POC
DP Discretionary or Demonstration RR
FA Bridge Replacement on Federal-Aid System S
FLP Federal Lands Program SF
HES High Hazard Safety STP
HP Federal-Aid High Priority STPE
| Interstate S1010
IM Interstate Maintenance T

Bridge Replacement Off-Federal-Aid System
Municipal Bridge Replacement Program
National Highway System

Other

Personalized Automobile License Plate Fund
Purchase Order Contract

Rail/Highway Safety

State Construction

Ferries

Surface Transportation Program

Surface Transportation Program, Enhancement
High Speed Rail

Highway Trust Fund

FUNDING SOURCE MAY CHANGE TO ACCOMMODATE REVENUE VARIATIONS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS




HIGHWAY PROGRAM DRAFT STATEWIDE

LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
VARIOUS M-281 CENTER FOR TRANSPORTATION AND THE ENVIRONMENT 1000 1000 S IN PROGRESS
VARIOUS R-2929 NATIONAL PARKS SERVICE SPOT SAFETY AND SIGN 766 203 CONSTRUCTION  FLPP 563 FFY 0001020304
REHABILITATION. UNDER CONSTRUCTION BY
FEDERAL HIGHWAY
ADMINISTRATION
VARIOUS R-2930 NATIONAL PARKS SERVICE EMERGENCY PAVEMENT 536 142 CONSTRUCTION  FLPP 394 FFY 0001020304
REHABILITATION. UNDER CONSTRUCTION BY
FEDERAL HIGHWAY
ADMINISTRATION
VARIOUS R-3835 MISCELLANIOUS INDUSTRIAL ACCESS. 1612 1612 S UNDER CONSTRUCTION
VARIOUS R-9999 PURCHASE OF MITIGATION SITES. 95000 25000 ACQUISITION STP 70000  FFY 00 01 02 03 04 05 06
IN ACQUISITION
VARIOUS C-2900 ESTABLISH A TELEPHONE HOT LINE SERVICE TO 370 253 CONSTRUCTION  CM 117 FFY 00
PROVIDE THE AUTOMOBILE REPAIR INDUSTRY W ITH IN PROGRESS

TECHNICAL ASSISTANCE RELATED TO VEHICLE
EMISSIONS DIAGNOSIS AND REPAIR.

VARIOUS C-3600 DEPARTMENT OF MOTOR VEHICLES (DMV), VEHICLE 2052 2052 CM IN PROGRESS
EMISSION COMPLIANCE SYSTEM. UPGRADE NORTH
CAROLINA'S MOTOR VEHICLE EMISSIONS INSPECTION
AND MAINTENANCE (/M) PROGRAM.

VARIOUS C-3800  STATEW IDE TRANSIT PROJECTS 10000 10000 CcMm UNDER CONSTRUCTION
VARIOUS B-9999  BRIDGE INSPECTION PROGRAM 92800 61300 INSPECTION BRGI 31500  FFY 00 01 02 03 04 05 06
IN PROGRESS
* INDICATES INTRASTATE PROJECT ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



LENGTH TOTAL PRIOR YRS. CcoSsT
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (Ml) EST.COST  COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM)  (THOU.) (THOU.) SOURCE  (THOU.) (FISCAL YEARS)
VARIOUS F-4001 INSTALL SWING BOOMS AND W INCHES FOR DREDGE 75 75 SF UNDER CONSTRUCTION
CAROLINA.
VARIOUS L-1000 REPLACEMENT PLANTS AT SELECTED LOCATIONS 1604 994 LANDSCAPING PLF 610  FFY 0001 02 03 04 05 06
W ITHIN THE 14 HIGHWAY DIVISIONS. LANDSCAPE. IN PROGRESS
VARIOUS L-2133 PLANTING OF PERENNIAL BULBS AND W ILDFLOWERS 6972 4126 LANDSCAPING PLF 2846  FFY 00 01 02 03 04 05 06
W ITHIN THE 14 HIGHWAY DIVISIONS. LANDSCAPE. IN PROGRESS
VARIOUS L-2500 TREE SPADE OPERATION. LANDSCAPE. 822 253 LANDSCAPING PLF 569 FFY 0001 02 03 04 05 06
IN PROGRESS
VARIOUS Z-3400 RAIL CROSSING SAFETY IMPROVEMENTS IN ALL 750 750 RR FUNDED - CONSTRUCTION NOT
FOURTEEN (14) DIVISIONS. AUTHORIZED
VARIOUS Z-3600 RAIL CROSSING SAFETY IMPROVEMENTS IN ALL 900 900 RR FUNDED - CONSTRUCTION NOT

FOURTEEN (14) DIVISIONS.

AUTHORIZED

* INDICATES INTRASTATE PROJECT

sS4

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS



DRAFT

2000-2006

TRANSPORTATION
IMPROVEMENT
PROGRAM

UNFUNDED PROJECTS



HIGHWAY PROGRAM DRAFT COUNTY
LENGTH TOTAL PRIOR YEARS COST
ROUTE/CITY ID NO. LOCATION AND DESCRIPTION (MI) EST. COST COST WORK TYPE  FUNDING ESTIMATES SCHEDULE
(KM) (THOU.) (THOU.) SOURCE (THOU.) (FISCAL YEARS)
NC 00 R-0000 % I-40 TO HOMETOWN. WIDEN 15.3 24150 250 PLANNING IN PROGRESS
ROADWAY TO A FOUR LANE 24.6 DESIGN FY 02
DIVIDED FACILITY WITH A RIGHT OF WAY  (T) 4550 SFY 04
BYPASS ON NEW LOCATION. CONSTRUCTION (NHS) 19350 FFY 06
ROUTE NUMBER INDICATES
Listed in order of |, INTRASTATE TOTAL ESTIMATED COST WORK TYPES
US, NC, SR, CITY PROJECT LENGTH OF OF PROJECT IN THOUSANDS phase of project
or NEW ROUTE PROJECT IN OF DOLLARS (Cost shown in implementation. SCHEDULE
MILES AND inflated dollars at 3% compounded Current status of
KILOMETERS annually). FUNDING project phase or
The category of funds proposed schedule.

IDENTIFICATION NUMBER

is assigned to each project at
Its conception and remains with
project until completion.

—

PRIOR YEARS COST IN
THOUSANDS OF DOLLARS
equals authorized funding for

programmed for Right of Way
and Construction. (See
funding key) Funding source
not shown for Planning or
Design.

If work type is not
shown, phase is
complete or not
applicable.

project in previous years.
LOCATION AND DESCRIPTION

Project termini and a general description

of work.

ESTIMATED COST

Right of way and construction cost
estimates by funding category (may
include more than one funding type).
Cost shown are inflated dollars at 3%
compounded annually.

KEY TO FUNDING SOURCES

APD Appalachian Development NFA
Bl Bond Intrastate NFAM
BL Bond Loop NHS
BRGI Bridge Inspection 0]

C City PLF
CM Congestion Mitigation POC
DP Discretionary or Demonstration RR
FA Bridge Replacement on Federal-Aid System S
FLP Federal Lands Program SF
HES High Hazard Safety STP
HP Federal-Aid High Priority STPE
| Interstate S1010
IM Interstate Maintenance T

Bridge Replacement Off-Federal-Aid System
Municipal Bridge Replacement Program
National Highway System

Other

Personalized Automobile License Plate Fund
Purchase Order Contract

Rail/Highway Safety

State Construction

Ferries

Surface Transportation Program

Surface Transportation Program, Enhancement
High Speed Rail

Highway Trust Fund

FUNDING SOURCE MAY CHANGE TO ACCOMMODATE REVENUE VARIATIONS

* INDICATES INTRASTATE PROJECT

ALL SCHEDULES SUBJECT TO AVAILABILITY OF FUNDS




UNFUNDED PROJECTS

TOTAL PRIOR FUNDING
ID NO COUNTY ROUTE/CITY LOCATION AND DESCRIPTION MILES KM COST YEAR WORKTYPE SOURCE AMOUNT SCHEDULE
DIVISION 1
B-2500 DARE NC 12 OREGON INLET. REPLACE BRIDGE NO. 11 166477 6248 CONSTRUCTION NHS 160229 POST YEARS
F-2412 DARE BUILD A REPLACEMENT DREDGE. 4000 CONSTRUCTION SF 4000 POST YEARS
F-3313 DARE TANK BARGE (NC 2), REPLACEMENT. 150 CONSTRUCTION SF 150 POST YEARS
F-3314 DARE DREDGE SUPPORT VESSELS REPLACEMENT. 1000 CONSTRUCTION SF 1000 POST YEARS
R-3419 DARE US 158 NC 12, WOODHILL DRIVE IN NAGS HEAD TO OCEAN 28 45 8611 RIGHT-OF-WAY NHS 652 POST YEARS
BAY BOULEVARD IN KILL DEVIL HILLS. W IDEN CONSTRUCTION NHS 7959  POST YEARS
ROADWAY TO SEVEN LANES WITHIN EXISTING RIGHT
OF WAY.
U-2419 HALIFAX ROANOKE RAPIDS  NC 48, ROANOKE RAPIDS TO NC 46 IN GASTON. 20 3.2 22477 1600 CONSTRUCTION STP 20877 POST YEARS
NORTHAMPTON W IDEN ROADWAY TO A MULTI-LANE CURB AND
GUTTER FACILITY.
R-2564 HYDE NC 94 FAIRFIELD TO COLUMBIA. UPGRADE EXISTING 26.8 43.1 11156 RIGHT-OF-WAY STP 65 POST YEARS
TYRRELL ROADWAY AND ADD TWO FOOT PAVED SHOULDERS. CONSTRUCTION STP 11091 POST YEARS
CONSTRUCTION BY
DIVISION
R-2900 MARTIN NC 11 NC 903 TO US 13 BYPASS NORTH OF AHOSKIE. 29.0 46.7 93163 RIGHT-OF-WAY STP 6263 POST YEARS
BERTIE W IDEN ROADWAY TO FOUR LANE DIVIDED FACILITY. CONSTRUCTION STP 86900 POST YEARS
HERTFORD
U-3420 PASQUOTANK  ELIZABETH CITY SR 1309 (MAIN STREET) EXT., PROPOSED US 17 48 7.7 21660 RIGHT-OF-WAY STP 3262 POST YEARS
BYPASS TO US 17 BYPASS (HUGHES BOULEVARD). CONSTRUCTION STP 18398 POST YEARS
UPGRADE ROADWAY, SOME NEW LOCATION WITH AN
INTERCHANGE AT THE PROPOSED US 17 BYPASS.
DIVISION 2
R-3422 BEAUFORT US 264 WASHINGTON NORTHERN BYPASS, SR 1409 WEST OF 15.7 25.3 86508 RIGHT-OF-WAY STP 13831 POST YEARS
WASHINGTON TO SR 1600 EAST OF WASHINGTON. CONSTRUCTION STP 72677  POST YEARS
CONSTRUCT A FOUR LANE DIVIDED FACILITY ON
NEW LOCATION.
U-2723 BEAUFORT WASHINGTON SR 1501, SR 1306 (12TH STREET) TO SR 1507. 14 23 5610 RIGHT-OF-WAY STP 1957 POST YEARS
W IDEN TO FIVE LANES WITH CURB AND GUTTER. CONSTRUCTION STP 3653 POST YEARS

UP-3



UNFUNDED PROJECTS

TOTAL PRIOR FUNDING
ID NO COUNTY ROUTE/CITY LOCATION AND DESCRIPTION MILES KM COST YEAR WORKTYPE SOURCE AMOUNT SCHEDULE
DIVISION 2
X-4 BEAUFORT NC 306 CONSTRUCT BRIDGE AND APPROACHES ACROSS THE 34 55 65240 RIGHT-OF-WAY STP 1305 POST YEARS
PAMLICO RIVER. CONSTRUCTION  STP 63935 POST YEARS
R-3437  CARTERET NEW ROUTE NEWPORT, US 70 TO NC 101. CONSTRUCT A TWO 107 172 52714 RIGHT-OF-WAY STP 6133 POST YEARS
LANE CONNECTOR ON NEW LOCATION. CONSTRUCTION ~ STP 46581  POST YEARS
R-3624  CARTERET NC 101 BEAUFORT-MOREHEAD CITY AIRPORT, RELOCATION TO 22 35 10961 RIGHT-OF-WAY STP 3132 POST YEARS
ACCOMMODATE EXTENSION OF RUNWAY NO. 26. TWO CONSTRUCTION  STP 7829  POST YEARS
LANE FACILITY ON NEW LOCATION.
R-3821  CRAVEN NEW ROUTE NEW BERN BYPASS TO US 70 NEAR RIVERDALE. 150 242 26357 RIGHT-OF-WAY STP 2349  POST YEARS
CONSTRUCT TWO LANE FACILITY ON NEW LOCATION. CONSTRUCTION  STP 24008 POST YEARS
U-3431  CRAVEN HAVELOCK SR 1763 (MILLER BOULEVARD) AND NC 101, 09 14 9264 RIGHT-OF-WAY STP 3914 POST YEARS
SR 1756 (LAKE ROAD) TO OUTER BANKS DRIVE. CONSTRUCTION  STP 5350 POST YEARS
W IDEN TO AN URBAN CURB AND GUTTER FACILITY.
U-3448  CRAVEN NEW BERN SR 1278 (TRENT ROAD), US 17 (CLARENDON BLVD) 20 32 10961 RIGHT-OF-WAY STP 6133 POST YEARS
TO SR 1215 (SIMMONS STREET). W IDEN ROADWAY CONSTRUCTION ~ STP 4828 POST YEARS
TO A MULTI-LANE FACILITY.
R-3102  LENOIR NC 58 KINSTON TO WILSON. FREEWAY ON NEW LOCATION. ~ 350 56.4 240083 RIGHT-OF-WAY STP 103079  POST YEARS
GREENE CONSTRUCTION  STP 137004 POST YEARS
W ILSON
R-3308  LENOIR US 258 CRESCENT ROAD IN KINSTON TO US 64 AT TARBORO. ~ 48.8 78.6 371607 RIGHT-OF-WAY STP 89118 POST YEARS
GREENE W IDEN ROADWAY TO A MULTI-LANE FACILITY. CONSTRUCTION  STP 282489  POST YEARS
PITT
EDGECOMBE
U-2821  LENOIR KINSTON US 70 BYPASS INTERSECTIONS W ITH NC 11-55 248 RIGHT-OF-WAY NHS 52 POST YEARS
(KING STREET) AND US 258 (QUEEN STREET). CONSTRUCTION ~ NHS 196  POST YEARS
UPGRADE INTERSECTIONS TO IMPROVE CAPACITY AND
SAFETY.
U-3341  LENOIR KINSTON GLOBAL TRANSPARK ROADWAY FACILITY. 13048 RIGHT-OF-WAY STP 2610 POST YEARS
CONSTRUCTION  STP 10438 POST YEARS
U-3618  LENOIR KINSTON CAREY ROAD EXTENSION, ROUSE ROAD TO US 258. 17 27 10047 RIGHT-OF-WAY STP 1696 POST YEARS
MULTI-LANE FACILITY ON NEW LOCATION. CONSTRUCTION  STP 8351 POST YEARS
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UNFUNDED PROJECTS

TOTAL PRIOR FUNDING
ID NO COUNTY ROUTE/CITY LOCATION AND DESCRIPTION MILES KM COST YEAR WORKTYPE SOURCE AMOUNT SCHEDULE
DIVISION 2
R-2235 ONSLOW US 258 NC 24 NEAR RICHLANDS TO US 70 AT KINSTON. 24,9 40.1 45106 1200 RIGHT-OF-WAY STP 15331 POST YEARS
JONES WIDEN TO A FOUR LANE DIVIDED FACILITY. CONSTRUCTION STP 28575 POST YEARS
LENOIR
U-2817 PITT GREENVILLE SR 1700 (EVANS STREET), SR 1711 IN 38 6.1 10699 RIGHT-OF-WAY STP 4436  POST YEARS
WINTERVILLE TO US 264A. WIDEN ROADWAY TO A CONSTRUCTION STP 6263 POST YEARS
MULTI-LANE FACILITY.
U-3315 PITT GREENVILLE FARMVILLE BOULEVARD EXTENSION, FOURTEENTH 06 1.0 18789 RIGHT-OF-WAY STP 7959  POST YEARS
STREET TO DICKINSON AVENUE. CONSTRUCT A CONSTRUCTION STP 10830 POST YEARS
MULTI-LANE CURB AND GUTTER FACILITY ON NEW
LOCATION W ITH GRADE SEPARATION AT CSX
TRANSPORTATION.
U-3430 PITT GREENVILLE US 264-NC 33 CONNECTOR. FOUR LANE DIVIDED 29 4.6 19963 RIGHT-OF-WAY STP 1435 POST YEARS
FREEWAY ON NEW LOCATION WITH BRIDGE OVER CONSTRUCTION STP 18528 POST YEARS
TAR RIVER.
U-3839 PITT GREENVILLE 14TH STREET, RAILROAD GRADE SEPARATION AT CSX 9395 RIGHT-OF-WAY STP 2349  POST YEARS
TRANSPORTATION CROSSING 641 614E. CONSTRUCTION STP 7046  POST YEARS
U-3852 PITT GREENVILLE COMPUTERIZED SIGNAL SYSTEM. 5239 20 CONSTRUCTION STP 5219 POST YEARS
DIVISION 3
K-4001 BRUNSWICK 1-74 NEW REST AREA/WELCOME CENTER NEAR SOUTH IDENTIFIED FUTURE
NEED
CAROLINA STATE LINE.
R-3436 BRUNSWICK NEW ROUTE PROPOSED I-74 CORRIDOR, US 17 AT THE SOUTH 31.0 49.9 300104 RIGHT-OF-WAY NHS 39144 POST YEARS
COLUMBUS CAROLINA STATE LINE IN BRUNSWICK COUNTY TO CONSTRUCTION NHS 260960 POST YEARS
US 74-76 WEST OF WHITEVILLE IN COLUMBUS
COUNTY.
U-3337 BRUNSWICK us 74 SR 1437, CONVERT GRADE SEPARATION TO AN 3523 RIGHT-OF-WAY NHS 913 POST YEARS
INTERCHANGE. CONSTRUCTION NHS 2610 POST YEARS
U-3463 BRUNSWICK SHALLOTTE NEW ROUTE, NC 179 TO US 17 BUS. CONSTRUCT A 17 27 4175 RIGHT-OF-WAY STP 391 POST YEARS
TWO LANE FACILITY ON NEW LOCATION. CONSTRUCTION STP 3784 POST YEARS
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UNFUNDED PROJECTS

TOTAL PRIOR FUNDING

ID NO COUNTY ROUTE/CITY LOCATION AND DESCRIPTION MILES KM COST YEAR WORKTYPE SOURCE AMOUNT SCHEDULE

DIVISION 3

U-3473 BRUNSW ICK SHALLOTTE US 17 TO NC 130 (WHITEVILLE ROAD). CONSTRUCT 19 31 4175 RIGHT-OF-WAY STP 783 POST YEARS
A TWO LANE FACILITY, US 17 AT SR 1184 (OCEAN CONSTRUCTION STP 3392 POST YEARS
ISLE BEACH ROAD) TO SR 1320 (MCMILEY ROAD) ON
NEW LOCATION AND UPGRADE SR 1320 TO NC 130.

U-2724 NEW HANOVER W ILMINGTON US 117-NC 133, PROPOSED U-92 (SMITH CREEK 7.3 118 31184 RIGHT-OF-WAY STP 13961 POST YEARS
PARKWAY) TO SR 1002 AT CASTLE HAYNE AND ALONG CONSTRUCTION STP 17223  POST YEARS
SR 1002 TO I-40. WIDEN TO MULTI-LANES.

U-3338 NEW HANOVER W ILMINGTON KERR AVENUE, SR 1148 (WRIGHTSVILLE AVENUE) TO 20 3.2 15136 RIGHT-OF-WAY STP 10569 POST YEARS
US 17-74 (MARKET STREET). WIDEN ROADWAY TO A CONSTRUCTION STP 4567 POST YEARS
MULTI-LANE CURB AND GUTTER FACILITY.

R-2235 ONSLOW US 258 NC 24 NEAR RICHLANDS TO US 70 AT KINSTON. 249 40.1 45106 1200 RIGHT-OF-WAY STP 15331 POST YEARS

JONES WIDEN TO A FOUR LANE DIVIDED FACILITY. CONSTRUCTION STP 28575 POST YEARS
LENOIR

R-2621 ONSLOW SR 1308 GUM BRANCH ROAD, US 258-NC 24 IN RICHLANDS 75 121 24204 RIGHT-OF-WAY STP 7437  POST YEARS
TO SR 1336 IN JACKSONVILLE. WIDEN ROADWAY CONSTRUCTION STP 16767 POST YEARS
TO A MULTI-LANE FACILITY.

R-2708 ONSLOW NC 111 US 258-NC 24 TO ALBERT ELLIS AIRPORT. UPGRADE 51 82 3954 RIGHT-OF-WAY S 783 POST YEARS
EXISTING ROADWAY OR PROVIDE NEW ACCESS. CONSTRUCTION S 3171  POST YEARS

U-2540 ONSLOW JACKSONVILLE SR 1308 (BELL FORK ROAD), NC 24 TO US 17. 21 34 6015 RIGHT-OF-WAY STP 4188 POST YEARS
W IDEN ROADWAY TO A FIVE LANE CURB AND GUTTER CONSTRUCTION STP 1827 POST YEARS
FACILITY.

U-3439 ONSLOW JACKSONVILLE US 17 RELOCATION, JACKSONVILLE BYP. (U-2107) 53497 RIGHT-OF-WAY NHS 15397 POST YEARS
NORTHWARD. FOUR LANE DIVIDED FACILITY ON NEW CONSTRUCTION NHS 38100 POST YEARS
LOCATION.

U-3810 ONSLOW JACKSONVILLE SR 1406 (PINEY GREEN ROAD), NC 24 TO US 17. 38100 RIGHT-OF-WAY STP 13178 POST YEARS
W IDEN ROADWAY TO MULTI-LANE FACILITY. CONSTRUCTION STP 24922  POST YEARS

R-3300 PENDER us 17 HAMPSTEAD BYPASS, FOUR LANE DIVIDED FACILITY PROGRAMMED FOR

ON NEW LOCATION.

PHASE |

ENVIRONMENTAL
STUDY
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UNFUNDED PROJECTS

TOTAL PRIOR FUNDING
IDNO  COUNTY ROUTE/CITY LOCATION AND DESCRIPTION MILES KM COST YEAR WORKTYPE SOURCE AMOUNT SCHEDULE
DIVISION 3
R-3824 PENDER SR 1644 EXT. NC 210 TO SR 1569 (HOOVER ROAD). UPGRADE 25 40 5089 RIGHT-OF-WAY STP 783 POST YEARS
ROADWAY TO SECONDARY STANDARDS, SOME NEW CONSTRUCTION STP 4306 POST YEARS
LOCATION.
R-2815 SAMPSON NC 403 US 117 TO FAISON CITY LIMITS. W IDEN ROADWAY 22 35 2348 RIGHT-OF-WAY STP 652 POST YEARS
DUPLIN TO A MULTI-LANE CURB AND GUTTER FACILITY. CONSTRUCTION STP 1696 POST YEARS
R-2819 SAMPSON uUsS 701 SOUTH OF US 701 BUSINESS TO 1-40. W IDEN 13.0 20.9 34969 RIGHT-OF-WAY STP 15788 POST YEARS
ROADWAY TO A MULTI-LANE FACILITY. CONSTRUCTION STP 19181 POST YEARS
R-2820 SAMPSON uUsS 701 I1-40 TO NEWTON GROVE. WIDEN ROADWAY TO A 07 11 1592 RIGHT-OF-WAY STP 287 POST YEARS
MULTI-LANE CURB AND GUTTER FACILITY. CONSTRUCTION STP 1305 POST YEARS
R-2821 SAMPSON US 701 BUSINESS NC 24 RELOCATION TO SR 1924. WIDEN ROADWAY 38 6.2 12395 RIGHT-OF-WAY STP 2218 POST YEARS
TO A MULTI-LANE FACILITY. CONSTRUCTION STP 10177 POST YEARS
DIVISION 4
R-3822 HALIFAX NEW ROUTE NC 125 TO US 158. CONSTRUCT A TWO LANE 8865 RIGHT-OF-WAY STP 3132 POST YEARS
FACILITY PARALLEL TO 1-95. CONSTRUCTION STP 4045 POST YEARS
CONSTRUCTION HP 1688 POST YEARS
U-2419 HALIFAX ROANOKE RAPIDS  NC 48, ROANOKE RAPIDS TO NC 46 IN GASTON. 20 3.2 22477 1600 CONSTRUCTION STP 20877 POST YEARS
NORTHAMPTON W IDEN ROADWAY TO A MULTI-LANE CURB AND
GUTTER FACILITY.
1-2703 JOHNSTON 1-95 HARNETT COUNTY LINE TO US 70 (EXIT 97). 19.0 25.7 17852 8979 CONSTRUCTION M 8873 POST YEARS
PAVEMENT, BRIDGE REHABILITATION AND SAFETY PART COMPLETE
IMPROVEMENTS OF 1-2731 AND 1-2732 BETWEEN THE
HARNETT AND W ILSON COUNTY LINES.
1-3605 JOHNSTON 1-95 US 301 (MILE POST 107) TO SR 1116 (MILE POST 8.0 129 23486 CONSTRUCTION M 23486 POST YEARS
WILSON 115). PAVEMENT REHABILITATION.
R-3410 JOHNSTON NC 42 NC 50 TO US 70. WIDEN ROADWAY TO MULTI-LANES 8.0 129 36405 RIGHT-OF-WAY STP 9134 POST YEARS
CONSTRUCTION STP 27271  POST YEARS
R-3618 JOHNSTON NEW ROUTE SR 1553 (SHOTWELL ROAD) WEST OF US 70 TO 3.0 48 10177 RIGHT-OF-WAY STP 1696 POST YEARS
NC 42 EAST OF CLAYTON. TWO LANE FACILITY CONSTRUCTION STP 8481 POST YEARS

ON MULTI-LANE RIGHT OF WAY, NEW LOCATION.
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UNFUNDED PROJECTS

TOTAL PRIOR FUNDING
ID NO COUNTY ROUTE/CITY LOCATION AND DESCRIPTION MILES KM COST YEAR WORKTYPE SOURCE AMOUNT SCHEDULE
DIVISION 4
U-3464 JOHNSTON SMITHFIELD US 301-NC 96, NC 96 TO SR 1107 (BROGDEN ROAD) 3.7 6.0 20877 RIGHT-OF-WAY STP 7829 POST YEARS
WIDEN TO A MULTI-LANE URBAN CURB AND GUTTER CONSTRUCTION STP 13048 POST YEARS
FACILITY.
R-3102 LENOIR NC 58 KINSTON TO WILSON. FREEWAY ON NEW LOCATION.  35.0 56.4 240083 RIGHT-OF-WAY STP 103079  POST YEARS
GREENE CONSTRUCTION STP 137004 POST YEARS
WILSON
R-3308 LENOIR US 258 CRESCENT ROAD IN KINSTON TO US 64 AT TARBORO.  48.8 78.6 371607 RIGHT-OF-WAY STP 89118 POST YEARS
GREENE W IDEN ROADWAY TO A MULTI-LANE FACILITY. CONSTRUCTION STP 282489  POST YEARS
PITT
EDGECOMBE
1-3319 NASH 1-95 SR 1745 (MILE POST 128) TO SR 1524 (MILE POST 15.0 24.2 54932 CONSTRUCTION IM 54932 POST YEARS
143) PAVEMENT REHABILITATION.
R-3316 NASH SR 1544 SR 1770 TO SR 1714. UPGRADE EXISTING ROADWAY 15 24 7698 RIGHT-OF-WAY STP 3262 POST YEARS
CONSTRUCTION STP 4436  POST YEARS
U-2563 NASH ROCKY MOUNT SR 1714 (NASHVILLE ROAD) - PAUL STREET CONN. 06 10 3480 336 RIGHT-OF-WAY S 2133 POST YEARS
CONSTRUCT TWO LANE CONNECTOR ON NEW CONSTRUCTION STP 1011  POST YEARS
LOCATION
CREATING A ONE-WAY PAIR AND W IDEN BRIDGE
NO. 39 OVER TAR RIVER.
U-2714 WAYNE GOLDSBORO US 117, US 70 BYPASS TO BELFAST. WIDEN 35 56 13830 RIGHT-OF-WAY STP 7176  POST YEARS
ROADWAY AND/OR MAKE SAFETY IMPROVEMENTS. CONSTRUCTION STP 6654 POST YEARS
U-3125 WAYNE us 117 NC 55 TO US 117 RELOCATION SOUTH OF US 70. 12.8 20.6 69187 RIGHT-OF-WAY STP 18561 POST YEARS
UPGRADE ROADWAY TO FREEWAY STANDARDS, PART CONSTRUCTION STP 50626 POST YEARS
ON NEW LOCATION.
U-3609 WAYNE GOLDSBORO US 13 (BERKELEY BOULEVARD), SR 1003 (NEW HOPE 23 3.7 12656 RIGHT-OF-WAY STP 5219 POST YEARS
ROAD) TO PROPOSED US 70 BYPASS. WIDEN TO A CONSTRUCTION STP 7437  POST YEARS
MULTI-LANE FACILITY.
U-3610 WAYNE GOLDSBORO SR 1556 (HERMAN STREET), US 70 BUSINESS (ASH 04 0.6 4306 RIGHT-OF-WAY STP 2349  POST YEARS
STREET) TO SR 1560 (ROYALL AVENUE). WIDEN TO CONSTRUCTION STP 1957 POST YEARS

A MULIT-LANE FACILITY.
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UNFUNDED PROJECTS

TOTAL PRIOR FUNDING
IDNO  COUNTY ROUTE/CITY LOCATION AND DESCRIPTION MILES KM COST YEAR WORKTYPE SOURCE AMOUNT SCHEDULE
DIVISION 4
1-3607 W ILSON 1-95 SR 1309 (MILE POST 123) TO SR 1745 (MILE POST 8.0 129 9656 CONSTRUCTION M 9656 POST YEARS
NASH 128). PAVEMENT REHABILITATION.
U-3339 W ILSON W ILSON SR 1168 (GOLDSBORO STREET), US 301 TO US 264 04 0.6 652 RIGHT-OF-WAY S 65 POST YEARS
BYPASS (WARD BOULEVARD). WIDEN ROADWAY TO A CONSTRUCTION S 587 POST YEARS
MULTI-LANE FACILITY. CONSTRUCTION BY
DIVISION
U-3470 WILSON WILSON NORTHERN LOOP, NC 58 (NASH STREET) TO US 301 45 7.2 32620 RIGHT-OF-WAY STP 2740 POST YEARS
INTERCHANGE AT SR 1436 (ROSEBUD CHURCH ROAD). CONSTRUCTION STP 29880 POST YEARS
CONSTRUCT A MULTI-LANE FACILITY ON NEW
LOCATION
U-3471 WILSON WILSON SR 1606 (BLACK CREEK ROAD), PROPOSED US 264 23 3.7 12004 RIGHT-OF-WAY STP 3914 POST YEARS
BYPASS TO US 301 (WARD BOULEVARD). W IDEN CONSTRUCTION STP 8090 POST YEARS
ROADWAY TO A MULTI-LANE FACILITY.
DIVISION 5
R-2609 CUMBERLAND  US 401 MULTI-LANES NORTH OF FAYETTEVILLE TO FUQUAY- 34.0 54.7 123825 RIGHT-OF-WAY STP 38622 POST YEARS
HARNETT VARINA. WIDEN ROADWAY TO A MULTI-LANE CONSTRUCTION STP 85203 POST YEARS
WAKE FACILITY. (INCLUDES B-3153)
R-2904 DURHAM NC 54 NC 54, SR 1999 (DAVIS DRIVE) TO SR 1959 11 18 3784 RIGHT-OF-WAY STP 261 POST YEARS
SR 1973 (MIAMI BOULEVARD) AND SR 1973, NC 54 TO 1-40. CONSTRUCTION STP 3523 POST YEARS
W IDEN ROADWAY TO MULTI-LANES.
U-2405 DURHAM DURHAM M. L. KING, JR. PARKWAY AND NC 55. 27401 RIGHT-OF-WAY STP 15658 POST YEARS
CONSTRUCT INTERCHANGE. CONSTRUCTION STP 11743  POST YEARS
U-2708 DURHAM DURHAM SR 1321 (HILLANDALE ROAD), 1-85 TO CLUB 09 14 3301 RIGHT-OF-WAY STP 1357 POST YEARS
BOULEVARD. WIDEN ROADWAY TO A MULTI-LANE CONSTRUCTION STP 1944  POST YEARS
FACILITY.
U-3804 DURHAM DURHAM HILLANDALE ROAD, 1-85 TO CARVER AVENUE. 08 13 8220 RIGHT-OF-WAY STP 3914 POST YEARS
W IDEN ROADWAY TO MULTI-LANES. CONSTRUCTION STP 4306 POST YEARS
R-3608 FRANKLIN US 401-NC 39 LOUISBURG, US 401-NC 39 (BICKETT BOULEVARD), 13 21 6132 RIGHT-OF-WAY STP 652 POST YEARS
NC 56-581 (NASH STREET) TO SR 1229 (MAIN CONSTRUCTION STP 5480 POST YEARS

STREET). WIDEN ROADWAY TO MULTI-LANES.
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UNFUNDED PROJECTS

TOTAL PRIOR FUNDING
IDNO  COUNTY ROUTE/CITY LOCATION AND DESCRIPTION MILES KM COST YEAR WORKTYPE SOURCE AMOUNT SCHEDULE
DIVISION 5
R-2540  HARNETT NC 55 US 421 TO US 401. UPGRADE EXISTING ROADWAY. 200 32.2 70459 RIGHT-OF-WAY STP 35621 POST YEARS
WAKE CONSTRUCTION  STP 34838 POST YEARS
R-3609 PERSON US 501 EAST ROXBORO BYPASS, US 501-NC 57 SOUTH OF 49 7.9 32490 RIGHT-OF-WAY STP 7307 POST YEARS
US 158 TO NC 49. CONSTRUCT A MULTI-LANE CONSTRUCTION ~ STP 25183 POST YEARS
FACILITY ON NEW LOCATION. (COORDINATE W ITH
R-2241)
12810  VANCE -85 GRANVILLE COUNTY LINE (MILE POST 208.5) TO 50 81 26879 CONSTRUCTION  IM 26879 POST YEARS
US 158 (MILE POST 213.5) IN VANCE COUNTY.
PAVEMENT AND BRIDGE REHABILITATION.
13812 VANCE -85 US 1 INTERCHANGE. PROVIDE ADDITIONAL TRAFFIC 16180 RIGHT-OF-WAY IM 130 POST YEARS
MOVEMENTS. CONSTRUCTION  IM 16050 POST YEARS
1-914 VANCE -85 US 158 (MILE POST 213.5) IN VANCE COUNTY TO 19.0 306 65351 633 CONSTRUCTION M 64718 POST YEARS
WARREN SOUTH OF SR 1210 (MILE POST 232.5)) IN WARREN PART COMPLETE
COUNTY. PAVEMENT REHABILITATION AND SAFETY
IMPROVEMENTS.
U-3836  VANCE HENDERSON NEW ROUTE, SR 1126 (POPLAR CREEK ROAD) TO 25 40 4854 RIGHT-OF-WAY STP 157  POST YEARS
SR 1128 (RUIN CREEK ROAD). CONSTRUCT ATWO CONSTRUCTION ~ STP 4697 POST YEARS
LANE SERVICE ROAD ON NEW LOCATION.
R-2641  WAKE I-540 EASTERN WAKE EXPRESSWAY, PROPOSED US 64 21 34 70404 1250 CONSTRUCTION  STP 69154 POST YEARS
BYPASS TO US 64 EAST. FOUR LANE DIVIDED PROGRAMMED FOR
EIS ONLY
FREEWAY ON NEW LOCATION.
R-2721  WAKE NEW ROUTE SOUTHERN WAKE EXPRESSWAY, US 1 SOUTH TO 10.1 16.3 130630 150  PLANNING IN PROGRESS
US 401 SOUTH. FOUR LANE DIVIDED FREEWAY RIGHT-OF-WAY STP 39144 POST YEARS
ON NEW LOCATION. CONSTRUCTION  STP 91336 POST YEARS
IDENTIFIED FOR
ROW
PROTECTION
R-2828 WAKE NEW ROUTE SOUTHERN WAKE EXPRESSWAY, US 401 TO 1-40. 8.7 140 85242 430  RIGHT-OF-WAY STP 19572 POST YEARS
FOUR LANE DIVIDED FREEWAY ON NEW LOCATION. CONSTRUCTION ~ STP 65240 POST YEARS

IDENTIFIED FOR
ROW

PROTECTION
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UNFUNDED PROJECTS

TOTAL PRIOR FUNDING

ID NO COUNTY ROUTE/CITY LOCATION AND DESCRIPTION MILES KM COST YEAR WORKTYPE SOURCE AMOUNT SCHEDULE

DIVISION 5

R-2829 WAKE NEW ROUTE EASTERN WAKE EXPRESSWAY, |-40 TO PROPOSED 10.8 17.4 133180 2700 RIGHT-OF-WAY STP 32620 POST YEARS
US 64 BYPASS. FOUR LANE DIVIDED FREEWAY ON CONSTRUCTION STP 97860 POST YEARS
NEW LOCATION.

R-3330 WAKE NEW ROUTE NORTHERN WAKE EXPRESSWAY TO US 64 EAST OF 7.0 11.3 80897 RIGHT-OF-WAY STP 24791 POST YEARS
KNIGHTDALE. FOUR LANE DIVIDED EXPRESSWAY CONSTRUCTION STP 56106 POST YEARS
ON NEW LOCATION.

R-3600 WAKE US1A WAKE FOREST, US 1 (CAPITAL BOULEVARD) TO 19 31 9916 RIGHT-OF-WAY STP 2740 POST YEARS
NC 98 BYPASS. WIDEN ROADWAY TO MULTI-LANES. CONSTRUCTION STP 7176  POST YEARS

U-2823 WAKE RALEIGH US 70 (GLENWOOD AVENUE), WEST OF SR 1664 TO 33 53 22573 RIGHT-OF-WAY NHS 2088 POST YEARS
WEST OF SR 1876. UPGRADE ROADWAY TO IMPROVE CONSTRUCTION NHS 20485 POST YEARS
CAPACITY, SAFETY AND TRAFFIC OPERATIONS.

U-2901 WAKE APEX NC 55 (W ILLIAMS STREET), US 1 TO US 64. 32 52 18451 1750 RIGHT-OF-WAY STP 3653 POST YEARS
INTERIM W IDENING TO A THREE LANE SHOULDER CONSTRUCTION STP 13048 POST YEARS
SECTION, ULTIMATE FIVE LANE CURB AND GUTTER PART COMPLETE
FACILITY.

U-2908 WAKE CARY NC 54, SR 1415 (MAYNARD ROAD) TO SR 1655 08 13 1696 RIGHT-OF-WAY STP 130 POST YEARS
(TRINITY ROAD). WIDEN EXISTING ROADWAY CONSTRUCTION STP 1566 POST YEARS
TO A FIVE LANE CURB AND GUTTER FACILITY.

U-3441 WAKE KNIGHTDALE SR 2233 (NORTH SMITHFIELD ROAD), CARRINGTON 10 16 5841 100 RIGHT-OF-WAY STP 1696  POST YEARS
DRIVE TO SR 2049 (FORESTVILLE ROAD). WIDEN CONSTRUCTION STP 4045 POST YEARS
TO A MULTI-LANE CURB AND GUTTER FACILITY.

U-3455 WAKE RALEIGH SR 1829 (STRICKLAND ROAD), NC 50 (CREEDMOOR 39 6.3 22573 RIGHT-OF-WAY STP 3914 POST YEARS
ROAD) TO SR 2000 (FALLS OF NEUSE ROAD). CONSTRUCTION STP 18659 POST YEARS
W IDEN ROADWAY TO MULTI-LANES.

U-3607 WAKE GARNER NEW RAND ROAD, TIMBER DRIVE TO US 70. 11 18 6851 RIGHT-OF-WAY STP 4241  POST YEARS
W IDEN ROADWAY TO A THREE LANE FACILITY. CONSTRUCTION STP 2610 POST YEARS

U-3620 WAKE MORRISVILLE MCCRIMMON PARKWAY, NC 54 TO AIRPORT BLVD. 04 0.6 3131 RIGHT-OF-WAY STP 1174 POST YEARS
EXTEND ROADWAY AS A MULTI-LANE CURB AND CONSTRUCTION STP 1957 POST YEARS
GUTTER FACILITY.

U-3802 WAKE CARY CARY SIGNAL SYSTEM 9184 50 CONSTRUCTION STP 9134 POST YEARS
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UNFUNDED PROJECTS

TOTAL PRIOR FUNDING
IDNO  COUNTY ROUTE/CITY LOCATION AND DESCRIPTION MILES KM COST YEAR WORKTYPE SOURCE AMOUNT SCHEDULE
DIVISION 5
U-3817 WAKE RALEIGH EDWARDS MILL ROAD EXTENSION, TRINITY ROAD TO 15 24 51213 RIGHT-OF-WAY STP 9068 POST YEARS
WESTERN BOULEVARD. CONSTRUCT A MULTI-LANE CONSTRUCTION STP 42145 POST YEARS
FACILITY ON NEW LOCATION.
U-515 WAKE RALEIGH HAMMOND ROAD, US 70 TO SR 2683 (RUSH STREET). 23 3.7 33474 25515 CONSTRUCTION STP 7959 POST YEARS
WIDEN TO A MULTI-LANE FACILITY, PART ON NEW PART COMPLETE
LOCATION WITH INTERCHANGE AT US 70.
1-3314 WARREN 1-85 NORTH OF SR 1210 (MP 232.5) TOUS 1 1.0 16 1435 CONSTRUCTION M 1435 POST YEARS
(MP 233.5). PAVEMENT REHABILITATION.
DIVISION 6
R-3429 BLADEN US 701-NC 41 WHITE LAKE BYP., CONSTRUCT A TWO LANE BYPASS 34 55 9786 RIGHT-OF-WAY STP 1957 POST YEARS
ON MULTI-LANE RIGHT OF WAY, NEW LOCATION. CONSTRUCTION STP 7829 POST YEARS
R-3436 BRUNSW ICK NEW ROUTE PROPOSED I-74 CORRIDOR, US 17 AT THE SOUTH 31.0 49.9 300104 RIGHT-OF-WAY NHS 39144  POST YEARS
COLUMBUS CAROLINA STATE LINE IN BRUNSW ICK COUNTY TO CONSTRUCTION NHS 260960 POST YEARS
US 74-76 WEST OF WHITEVILLE IN COLUMBUS
COUNTY.
R-3440 COLUMBUS US 701-NC 410 SOUTH CAROLINA STATE LINE TO SOUTHERN CITY 195 314 7306 RIGHT-OF-WAY STP 391 POST YEARS
LIMITS OF CHADBOURN. UPGRADE ROADWAY. CONSTRUCTION STP 6915 POST YEARS
CONSTRUCTION BY
DIVISION
1-3315 CUMBERLAND 1-95 NORTH OF US 13 (EXIT 58) IN CUMBERLAND COUNTY 109 17.6 22443 CONSTRUCTION M 22443 POST YEARS
HARNETT TO SR 1811 (EXIT 70) IN HARNETT COUNTY.
PAVEMENT AND BRIDGE REHABILITATION.
R-2609 CUMBERLAND US 401 MULTI-LANES NORTH OF FAYETTEVILLE TO FUQUAY- 34.0 54.7 123825 RIGHT-OF-WAY STP 38622 POST YEARS
HARNETT VARINA. WIDEN ROADWAY TO A MULTI-LANE CONSTRUCTION STP 85203 POST YEARS
WAKE FACILITY. (INCLUDES B-3153)
R-2629 CUMBERLAND NEW ROUTE SPRING LAKE LOOP, NC 24-87 TO FAYETTEVILLE 8.3 134 36643 500 RIGHT-OF-WAY STP 3914 POST YEARS
OUTER LOOP. UPGRADE SR 1451 AND SR 1600, CONSTRUCTION STP 32229 POST YEARS
SOME NEW LOCATION.
U-2710 CUMBERLAND  FAYETTEVILLE SR 1403 (REILLY ROAD), SR 3569 TO SR 1400 23 37 9224 RIGHT-OF-WAY STP 1200 POST YEARS
(CLIFFDALE ROAD). W IDEN ROADWAY TO A FIVE CONSTRUCTION STP 8024 POST YEARS

LANE CURB AND GUTTER FACILITY.
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UNFUNDED PROJECTS

TOTAL PRIOR FUNDING
IDNO  COUNTY ROUTE/CITY LOCATION AND DESCRIPTION MILES KM COST YEAR WORKTYPE SOURCE AMOUNT SCHEDULE
DIVISION 6
U-2811 CUMBERLAND FAYETTEVILLE SR 1219 (IRELAND DRIVE), SR 1141 (CUMBERLAND 21 34 10634 RIGHT-OF-WAY STP 3784 POST YEARS
ROAD) TO US 401 (RAEFORD ROAD). W IDEN CONSTRUCTION STP 6850 POST YEARS
ROADWAY TO A MULTI-LANE FACILITY.
U-3422 CUMBERLAND FAYETTEVILLE SR 1003 (CAMDEN ROAD), FAYETTEVILLE OUTER 22 35 9395 RIGHT-OF-WAY STP 1566 POST YEARS
LOOP (U-2519) TO NC 59 (HOPE MILLS ROAD). CONSTRUCTION STP 7829 POST YEARS
WIDEN TO A MULTI-LANE FACILITY.
U-3849 CUMBERLAND HOPE MILLS SR 1363 (ELK MILL ROAD), SR 1132 (LEGION 15 24 12918 RIGHT-OF-WAY STP 1566 POST YEARS
ROAD) TO US 301/1-95 BUSINESS. W IDEN ROADWAY CONSTRUCTION STP 11352 POST YEARS
TO A FIVE LANE CURB AND GUTTER FACILITY.
1-3317 HARNETT 1-95 SR 1811 (EXIT 70) TO JOHNSTON COUNTY LINE. 79 127 35752 CONSTRUCTION M 35752 POST YEARS
PAVEMENT AND BRIDGE REHABILITATION.
R-2540 HARNETT NC 55 US 421 TO US 401. UPGRADE EXISTING ROADWAY. 20.0 32.2 70459 RIGHT-OF-WAY STP 35621 POST YEARS
WAKE CONSTRUCTION STP 34838 POST YEARS
R-2804 HARNETT NC 55-210 NC 210 AND NC 55 IN ANGIER. WIDEN APPROACHES 274 RIGHT-OF-WAY HES 78 POST YEARS
AND IMPROVE INTERSECTION OPERATION. CONSTRUCTION HES 196 POST YEARS
U-3465 HARNETT SR 1121 NC 210 TO SR 1120 (OVERHILLS ROAD). WIDEN TO 34 55 11547 65 RIGHT-OF-WAY STP 3001 POST YEARS
RAY ROAD A MULTI-LANE FACILITY. CONSTRUCTION STP 8481 POST YEARS
U-3631 HARNETT DUNN US 301 (GRANVILLE STREET). CONSTRUCT A GRADE 6524 RIGHT-OF-WAY STP 2414  POST YEARS
SEPARATION OVER CSX TRANSPORTATION RAILROAD. CONSTRUCTION STP 4110 POST YEARS
1-3806 ROBESON 1-95 US 74 (EXIT 14) TO US 301-SR 1997 (EXIT 22). 7.8 12.6 90944 RIGHT-OF-WAY M 22051 POST YEARS
WIDEN TO SIX LANES AND UPGRADE INTERCHANGE CONSTRUCTION M 68893 POST YEARS
AT US 301-SR 1997.
K-4002 ROBESON 1-74 NEW REST AREA ON I-74 CORRIDOR EBL. IDENTIFIED FUTURE
NEED
U-3814 ROBESON LUMBERTON SOUTHERN LOOP, SR 2501 (STARLITE DRIVE EXT.), 22 35 8612 RIGHT-OF-WAY STP 1044 POST YEARS
NC 41 (M L KING DRIVE) TO SR 2208 (HESTERTOWN CONSTRUCTION STP 7568 POST YEARS
ROAD). TWO LANE FACILITY ON MULTI-LANE RIGHT
OF WAY, NEW LOCATION.
DIVISION 7
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UNFUNDED PROJECTS

TOTAL PRIOR FUNDING
ID NO COUNTY ROUTE/CITY LOCATION AND DESCRIPTION MILES KM COST YEAR WORKTYPE SOURCE AMOUNT SCHEDULE
DIVISION 7
R-2543  ALAMANCE NC 49-62 US 70 IN HAW RIVER TO US 158 IN YANCEYVILLE. 30.9 49.7 20543 1100 RIGHT-OF-WAY STP 2284 POST YEARS
CASWELL UPGRADE ROADWAY AND CONSTRUCT MULTI-LANES AT RIGHT-OF-WAY s 783  POST YEARS
SELECTED LOCATIONS. CONSTRUCTION ~ STP 15006 POST YEARS
CONSTRUCTION S 1370  POST YEARS
SECTION "B"
CONSTRUCTION
BY DIVISION
R-3105  ALAMANCE NC 119 SOUTH OF SR 1917 IN ALAMANCE COUNTY TO NC 62 100 161 17745 RIGHT-OF-WAY STP 3914 POST YEARS
CASWELL IN CASWELL COUNTY. WIDEN NC 119 IN ALAMANCE CONSTRUCTION  STP 13831 POST YEARS
COUNTY TO SR 1901 AND CONSTRUCT A CONNECTOR
TO NC 62 ON NEW LOCATION.
U-2546  ALAMANCE MEBANE US 70, HAW RIVER BYPASS TO MEBANE CITY LIMITS 46 74 18398 RIGHT-OF-WAY STP 9656 POST YEARS
W IDEN ROADWAY TO A MULTI-LANE FACILITY. CONSTRUCTION  STP 8742 POST YEARS
U-3407  ALAMANCE BURLINGTON SOUTHERN LOOP, NC 62 AT GRAND OAKS BOULEVARD ~ 53 85 31707 RIGHT-OF-WAY STP 10047  POST YEARS
TO NC 87. WIDEN EXISTING ROADWAY TO A MULTI- CONSTRUCTION ~ STP 21660 POST YEARS
LANE FACILITY AND CONSTRUCT MULTI-LANE CONN-
ECTORS ON NEW LOCATION.
R-3418  CASWELL NC 86 US 158 TO VIRGINIA STATE LINE. WIDEN ROADWAY 9.1 147 40318 RIGHT-OF-WAY STP 522 POST YEARS
TO MULTI-LANE FACILITY. CONSTRUCTION ~ STP 39796 POST YEARS
U-3617  FORSYTH COLFAX SR 2045 (E. MOUNTAIN STREET)-SR 1005-SR 1008, 28 45 22182 RIGHT-OF-WAY STP 7829  POST YEARS
GUILFORD KERNERSVILLE NC 66 IN KERNERSVILLE (FORSYTH COUNTY) TO CONSTRUCTION ~ STP 14353  POST YEARS
SR 2001 (GUILFORD COUNTY). W IDEN ROADWAY TO
MULTI-LANES.
1-3603  GUILFORD I-40 AND 1-85 WEST CITY LIMITS TO EAST CITY LIMITS IN 4175 CONSTRUCTION  IM 4175 POST YEARS
GREENSBORO. INSTALL LIGHTING ON ROUTES.
R-2612  GUILFORD Us 421 SR 3389 (WOODY MILL ROAD) AND NC 22 SOUTH OF 21011 600 RIGHT-OF-WAY cM 4101 POST YEARS
GREENSBORO. CONVERT AT-GRADE INTERSECTIONS CONSTRUCTION ~ CM 16310 POST YEARS
TO INTERCHANGES.
U-3433  GUILFORD HIGH POINT NC 610 (EAST FAIRFIELD ROAD), US 311 (SOUTH 21 34 19311 RIGHT-OF-WAY STP 11874  POST YEARS
MAIN STREET) TO NC 62 (LIBERTY STREET). W IDEN CONSTRUCTION ~ STP 7437  POST YEARS

ROADWAY TO MULTI-LANES.
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UNFUNDED PROJECTS

TOTAL PRIOR FUNDING
IDNO  COUNTY ROUTE/CITY LOCATION AND DESCRIPTION MILES KM COST YEAR WORKTYPE SOURCE AMOUNT SCHEDULE
DIVISION 7
R-2716 ORANGE SR 1144 CONVERT EXISTING GRADE SEPARATION TO AN 2930 RIGHT-OF-WAY NHS 829 POST YEARS
INTERCHANGE W ITH 1-40/85. CONSTRUCTION NHS 2101 POST YEARS
R-3438 ORANGE NEW ROUTE HILLSBOROUGH WESTERN BYPASS, US 70 TO NC 57. 29 47 6915 RIGHT-OF-WAY STP 261 POST YEARS
TWO LANE FACILITY ON NEW LOCATION. CONSTRUCTION STP 6654 POST YEARS
U-3435 ORANGE HILLSBOROUGH SR 1156 (NASH STREET), SR 1150 (KING STREET) 07 11 5350 RIGHT-OF-WAY STP 2218 POST YEARS
TO US 70 BUSINESS (REVERE STREET). IMPROVE CONSTRUCTION STP 3132 POST YEARS
VERTICAL ALIGNMENT.
U-3436 ORANGE HILLSBOROUGH SR 1148 (ENO MOUNTAIN ROAD) AND SR 1192 (MAYO 2088 RIGHT-OF-WAY STP 783 POST YEARS
STREET) AT SR 1006 (ORANGE GROVE ROAD). CONSTRUCTION STP 1305 POST YEARS
REALIGN INTERSECTION AND MAKE SAFETY
IMPROVEMENTS.
U-3400 RANDOLPH ARCHDALE SR 1577-SR 1004 (ARCHDALE ROAD), SR 1567 3.1 50 22442 RIGHT-OF-WAY STP 13178 POST YEARS
GUILFORD (ROBBINS COUNTRY ROAD) TO US 311 (MAIN CONSTRUCTION STP 9264 POST YEARS
STREET). WIDEN TO A MULTI-LANE FACILITY.
U-3432 RANDOLPH HIGH POINT SR 1216 (SURRETT DRIVE), EDEN TERRACE TO 15 24 20746 RIGHT-OF-WAY STP 10177 POST YEARS
GUILFORD MARKET CENTER DRIVE. WIDEN TO MULTI-LANES. CONSTRUCTION STP 10569 POST YEARS
R-3414 ROCKINGHAM NC 65-87 WEST OF SR 2371 (OLD COUNTY HOME ROAD) AT 55 8.9 25444 RIGHT-OF-WAY STP 8090 POST YEARS
WENTWORTH TO US 158-29 BUS. (FREEWAY DRIVE) CONSTRUCTION STP 17354  POST YEARS
IN REIDSVILLE. UPGRADE EXISTING ROADWAY.
DIVISION 8
U-3816 HOKE RAEFORD PALMER STREET EXTENSION, NC 211 AT SR 1149 TO 09 14 3223 RIGHT-OF-WAY STP 287 POST YEARS
NC 20 AT SR 1403. TWO LANE FACILITY ON NEW CONSTRUCTION STP 2936 POST YEARS
LOCATION.
U-2565 LEE SANFORD SR 1515 (THIRD STREET EXTENSION), SR 1560 05 038 4767 200 RIGHT-OF-WAY STP 522 POST YEARS
(WEATHERSPOON STREET) TO US 1 BUSINESS CONSTRUCTION STP 4045 POST YEARS
(HAWKINS AVENUE). CONSTRUCT A MULTI-LANE
FACILITY ON NEW LOCATION.
U-2566 LEE SANFORD SANFORD SOUTHERN LOOP, NC 42 TO SR 1122. 43 6.9 18724 RIGHT-OF-WAY STP 3132 POST YEARS
CONSTRUCT A TWO LANE FACILITY ON MULTI-LANE CONSTRUCTION STP 15592  POST YEARS

RIGHT OF WAY.
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DIVISION 8
U-3602  LEE BROADWAY SR 1579 NORTH MAIN STREET, HARRINGTON AVENUE 0.6 10 1696 RIGHT-OF-WAY STP 261 POST YEARS
TO HUNTER STREET. WIDEN TO A THREE LANE CURB CONSTRUCTION ~ STP 1435 POST YEARS
AND GUTTER FACILITY INCLUDING SIDEWALKS.
R-2314 MONTGOMERY SR 1005 NC 24-27 IN TROY TO US 74 AT ROCKINGHAM. 325 52.3 17445 RIGHT-OF-WAY STP 4136  POST YEARS
RICHMOND UPGRADE ROADWAY (TWO LANES ONLY) WITH MINOR CONSTRUCTION ~ STP 13309  POST YEARS
RELOCATIONS.
R-2591 MONTGOMERY NC 211 US 220 EAST OF CANDOR TO US 15-501 IN 251 40.4 65266 RIGHT-OF-WAY STP 13074  POST YEARS
MOORE ABERDEEN. WIDEN ROADWAY TO MULTI-LANES WITH CONSTRUCTION  STP 52192 POST YEARS
ABYPASS OF PINEHURST ON NEW LOCATION.
R-2203  MOORE us1 ABERDEEN BYPASS. FOUR LANE DIVIDED FACILITY 152 245 67850 RIGHT-OF-WAY NHS 27401 POST YEARS
ON NEW LOCATION. CONSTRUCTION ~ NHS 40449  POST YEARS
R-2592  MOORE NC 211 US 15-501 IN ABERDEEN TO SR 1244 IN RAEFORD. 153 246 32751 RIGHT-OF-WAY STP 8938 POST YEARS
HOKE W IDEN ROADWAY TO A MULTI-LANE FACILITY. CONSTRUCTION ~ STP 23813  POST YEARS
R-2807  MOORE NC 73 NC 211 TO PROPOSED NC 211 BYPASS OF WESTEND. 0.5 0.9 1188 RIGHT-OF-WAY STP 496  POST YEARS
RELOCATE PORTION OF NC 73 TO ELIMINATE OFFSET CONSTRUCTION ~ STP 692 POST YEARS
INTERSECTIONS IN WEST E